

If the project was completed by . . .	then . . .	and the closeout report must . . .
(a) BIA .....	The regional engineer or designee is responsible for closing out the project and preparing the report.	(1) Summarize the construction project records to ensure compliance requirements have been met; (2) Review the bid item quantities and expenditures to ensure reasonable conformance with the PS&E and modifications; (3) Be completed within 120 calendar days of the date of acceptance of the IRR, construction project; and (4) Be provided to the affected tribes and the Secretaries.
(b) A tribe .....	Agreements negotiated under ISDEAA specify who is responsible for closeout and preparing the report.	(1) Meet the requirements of ISDEAA; (2) Comply with 25 CFR 900.130(d) and 131(b) (10) and 25 CFR 1000.249, as applicable; (3) Be completed within 120 calendar days of the date of acceptance of the project; and (4) Be provided to all parties specified in the agreements negotiated under ISDEAA.

PROGRAM REVIEWS AND MANAGEMENT SYSTEMS

§ 170.500 What program reviews do the Secretaries conduct?

(a) BIADOT and FHWA annually conduct informal program reviews to examine program procedures and identify improvements. BIA must notify tribes of these informal program reviews. Tribes may send representatives to these meetings at their own expense. These reviews may be held in conjunction with either a national BIA transportation meeting or an IRR Program Coordinating Committee meeting.

(b) FHWA, BIA, and affected tribes periodically conduct an IRR Program process review of each BIA regional office's processes, controls, and stewardship. The review provides recommendations to improve the processes and controls of the following activities that a BIA Regional Office performs:

- (1) Program Management and Oversight;
- (2) Transportation planning;
- (3) Design;
- (4) Contract administration;
- (5) Construction;
- (6) Financial management; and
- (7) Systems management and existing stewardship agreements.

(c) After the IRR process review, the review team must:

- (1) Conduct an exit interview during which it makes a brief oral report of findings and recommendations to the BIA Regional Director and staff; and
- (2) Provide a written report of its findings and recommendations to the reviewed office, BIA, all participants,

and affected tribal governments and organizations.

§ 170.501 What happens when the review process identifies areas for improvement?

When the review process identifies areas for improvement:

- (a) The regional office must develop a corrective action plan;
- (b) BIADOT and FHWA review and approve the plan;
- (c) FHWA may provide technical assistance during the development and implementation of the plan; and
- (d) The reviewed BIA regional office implements the plan and reports either annually or biennially to BIADOT and FHWA on implementation accomplishments.

§ 170.502 Are management systems required for the IRR Program?

(a) To the extent appropriate, the Secretaries must, in consultation with tribes, develop and maintain the following systems for the IRR Program:

- (1) Pavement management;
- (2) Safety management;
- (3) Bridge management; and
- (4) Congestion management.

(b) Other management systems may include the following:

- (1) Public transportation facilities;
- (2) Public transportation equipment; and
- (3) Intermodal transportation facilities and systems.

(c) All management systems for the IRR Program must meet the requirements of 23 CFR part 973.