

**DEPARTMENT OF DEFENSE AUTHORIZATION FOR
APPROPRIATIONS FOR FISCAL YEAR 2014 AND
THE FUTURE YEARS DEFENSE PROGRAM**

HEARINGS

BEFORE THE

**COMMITTEE ON ARMED SERVICES
UNITED STATES SENATE**

ONE HUNDRED THIRTEENTH CONGRESS

FIRST SESSION

ON

S. 1197

TO AUTHORIZE APPROPRIATIONS FOR FISCAL YEAR 2014 FOR MILITARY
ACTIVITIES OF THE DEPARTMENT OF DEFENSE, FOR MILITARY CON-
STRUCTION, AND FOR DEFENSE ACTIVITIES OF THE DEPARTMENT OF
ENERGY, TO PRESCRIBE MILITARY PERSONNEL STRENGTHS FOR
SUCH FISCAL YEAR, AND FOR OTHER PURPOSES

PART 2

SEAPOWER

MAY 8 AND 14, 2013



DEPARTMENT OF DEFENSE AUTHORIZATION FOR APPROPRIATIONS FOR FISCAL YEAR 2014 AND THE FUTURE YEARS DEFENSE PROGRAM—Part 2
SEAPOWER

**DEPARTMENT OF DEFENSE AUTHORIZATION FOR
APPROPRIATIONS FOR FISCAL YEAR 2014 AND
THE FUTURE YEARS DEFENSE PROGRAM**

HEARINGS

BEFORE THE

**COMMITTEE ON ARMED SERVICES
UNITED STATES SENATE**

ONE HUNDRED THIRTEENTH CONGRESS

FIRST SESSION

ON

S. 1197

TO AUTHORIZE APPROPRIATIONS FOR FISCAL YEAR 2014 FOR MILITARY
ACTIVITIES OF THE DEPARTMENT OF DEFENSE, FOR MILITARY CON-
STRUCTION, AND FOR DEFENSE ACTIVITIES OF THE DEPARTMENT OF
ENERGY, TO PRESCRIBE MILITARY PERSONNEL STRENGTHS FOR
SUCH FISCAL YEAR, AND FOR OTHER PURPOSES

**PART 2
SEAPOWER**

MAY 8 AND 14, 2013

Printed for the use of the Committee on Armed Services



Available via the World Wide Web: <http://www.fdsys.gov/>

U.S. GOVERNMENT PRINTING OFFICE

85-627 PDF

WASHINGTON : 2014

For sale by the Superintendent of Documents, U.S. Government Printing Office
Internet: bookstore.gpo.gov Phone: toll free (866) 512-1800; DC area (202) 512-1800
Fax: (202) 512-2104 Mail: Stop IDCC, Washington, DC 20402-0001

COMMITTEE ON ARMED SERVICES

CARL LEVIN, Michigan, *Chairman*

JACK REED, Rhode Island	JAMES M. INHOFE, Oklahoma
BILL NELSON, Florida	JOHN MCCAIN, Arizona
CLAIRE McCASKILL, Missouri	JEFF SESSIONS, Alabama
MARK UDALL, Colorado	SAXBY CHAMBLISS, Georgia
KAY R. HAGAN, North Carolina	ROGER F. WICKER, Mississippi
JOE MANCHIN III, West Virginia	KELLY AYOTTE, New Hampshire
JEANNE SHAHEEN, New Hampshire	DEB FISCHER, Nebraska
KIRSTEN E. GILLIBRAND, New York	LINDSEY GRAHAM, South Carolina
RICHARD BLUMENTHAL, Connecticut	DAVID VITTER, Louisiana
JOE DONNELLY, Indiana	ROY BLUNT, Missouri
MAZIE K. HIRONO, Hawaii	MIKE LEE, Utah
TIM KAINE, Virginia	TED CRUZ, Texas
ANGUS KING, Maine	

PETER K. LEVINE, *Staff Director*

JOHN A. BONSELL, *Minority Staff Director*

SUBCOMMITTEE ON SEAPOWER

JACK REED, Rhode Island, *Chairman*

BILL NELSON, Florida	JOHN MCCAIN, Arizona
KAY R. HAGAN, North Carolina	JEFF SESSIONS, Alabama
JEANNE SHAHEEN, New Hampshire	ROGER F. WICKER, Mississippi
RICHARD BLUMENTHAL, Connecticut	KELLY AYOTTE, New Hampshire
MAZIE K. HIRONO, Hawaii	LINDSEY GRAHAM, South Carolina
TIM KAINE, Virginia	DAVID VITTER, Louisiana
ANGUS KING, Maine	TED CRUZ, Texas

CONTENTS

CHRONOLOGICAL LIST OF WITNESSES

NAVY SHIPBUILDING PROGRAMS

MAY 8, 2013

	Page
Stackley, Hon. Sean J., Assistant Secretary of the Navy for Research, Development, and Acquisition	3
Myers, VADM Allen G., USN, Deputy Chief of Naval Operations, Integration of Capabilities and Resources, N8	6
McCoy, VADM Kevin M., USN, Commander, Naval Sea Systems Command ...	8

MARINE CORPS MODERNIZATION

MAY 14, 2013

Stackley, Hon. Sean J., Assistant Secretary of the Navy for Research, Development, and Acquisition	112
Mills, LtGen Richard P., USMC, Deputy Commander for Combat Development and Integration/Commanding General, Marine Corps Combat Development Command	118

**DEPARTMENT OF DEFENSE AUTHORIZATION
FOR APPROPRIATIONS FOR FISCAL YEAR
2014 AND THE FUTURE YEARS DEFENSE
PROGRAM**

WEDNESDAY, MAY 8, 2013

U.S. SENATE,
SUBCOMMITTEE ON SEAPOWER,
COMMITTEE ON ARMED SERVICES,
Washington, DC.

NAVY SHIPBUILDING PROGRAMS

The subcommittee met, pursuant to notice, at 9:30 a.m. in room SR-232A, Russell Senate Office Building, Senator Jack Reed (chairman of the subcommittee) presiding.

Committee members present: Senators Reed, Shaheen, Blumenthal, Kaine, King, McCain, Sessions, Wicker, and Ayotte.

Majority staff member present: Creighton Greene, professional staff member.

Minority staff members present: Daniel A. Lerner, professional staff member; and Lucian L. Niemeyer, professional staff member.

Staff assistants present: Jennifer R. Knowles and John L. Principato.

Committee members' assistants present: Carolyn Chuhta, assistant to Senator Reed; Patrick Day, assistant to Senator Shaheen; Ethan Saxon, assistant to Senator Blumenthal; Karen Courington, assistant to Senator Kaine; Steve Smith, assistant to Senator King; T. Finch Fulton and Lenwood Landrum, assistants to Senator Sessions; Joseph Lai, assistant to Senator Wicker; and Brad Bowman, assistant to Senator Ayotte.

OPENING STATEMENT OF SENATOR JACK REED, CHAIRMAN

Senator REED. Let me call the hearing to order.

Senator McCain has indicated that he might be delayed and asked us to go forward. When he arrives, I will interrupt the proceedings and ask him if there are any comments that he would make.

Let me make an opening statement. Then if any of my colleagues want to make a brief comment, it would be appropriate. But we will get right to the testimony.

Let me welcome our witnesses: the Honorable Sean J. Stackley, Assistant Secretary of Defense for Research, Development and Acquisition; Vice Admiral Kevin M. McCoy, USN, Commander, Naval Sea Systems Command (NAVSEA); and Vice Admiral Allen G.

Myers, USN, Deputy Chief of Naval Operations, Integration of Capabilities and Resources. Thank you, gentlemen, very much.

We are certainly grateful for your service and also for the incredibly professional and courageous service of the men and women of the U.S. Navy and the U.S. Marine Corps.

I especially want to thank Admiral McCoy this morning because I believe, sir, this will be your last opportunity—and “opportunity” is used wisely or diplomatically—to appear before the subcommittee. Thank you for your service, sir. Thank you very much.

Admiral MCCOY. Thank you, sir.

Senator REED. I also want to welcome Senator McCain when he joins us. He is the new ranking member. There are few people with the expertise, the experience, and the insight of Senator McCain when it comes to anything to do with the U.S. Navy. So he is an extraordinary addition to this subcommittee as the ranking member.

Now, again, I would ask my colleagues to bear in mind that the President of South Korea will be attending a joint session. So we will want to move forward as expeditiously as possible. If someone would like to make a very brief statement, I will recognize them at the appropriate time.

The Navy continues to be faced with a number of critical issues as it tries to balance its modernization and procurement needs against the costs of current operations. A number of ongoing critical issues confront the Department of the Navy, but principally complicating the Navy’s efforts this year to support current operations in U.S. Central Command and elsewhere is the specter of sequestration. The shipbuilding budget remains at a level where it will be difficult, if not impossible, to field the Navy we believe we need. Sequestration will only exacerbate that shortfall. We need to understand how sequestration may complicate the Navy’s job of maintaining current readiness while building for the fleet of the future.

Another topic of concern is the change in fleet size goals since last year. The Navy has now defined a new requirement for the size of the fleet, changing the goal from 313 ships to 306 ships. We hope to understand more about this change during the hearing this morning.

With that in mind, a continuing focus of the subcommittee has been to see that we improve our acquisition stewardship and thereby ensuring that we are getting good value for every shipbuilding dollar that we spend.

We were very pleased to see that the Navy Department has been able to use the jump start in advance procurement funds Congress provided in fiscal year 2013 to maintain *Virginia*-class attack submarine production at a level of two per year. We have seen that stability helps drive down costs and improve productivity.

We also support the Navy’s continuing efforts to drive costs out of the *Ohio* replacement ballistic missile submarines (SSBN) program. SSBNs will remain a vital leg of the nuclear triad for the foreseeable future. Establishing and achieving cost reduction goals in these *Virginia*-class and *Ohio* replacement programs will yield significant stability to our Nation’s submarine industrial base, which provides good paying jobs all through the country but par-

ticularly in my region and will ensure the Navy has a modern, capable submarine fleet for many years to come.

The subcommittee has met the last 2 years and focused primarily on other programs that were experiencing quality control issues or other production issues. It is never a pleasant situation when major programs are having such problems. During these hearings, testimony from the Navy made it seem to me that the Navy Department and the contractor teams were making good faith efforts to improve the situation through changes in staffing, training, and organization. We are eager to hear an update from Secretary Stackley and Vice Admiral McCoy this morning on the progress that they have made on these initiatives since last year.

In our country's current fiscal environment, it is very unlikely that we will have as much money to spend as the 30-year shipbuilding plan assumes. Fundamentally, that is why these continuing hearings on efficiency and productivity are so important. We need to focus on managing these important programs in ways that are efficient and effective in delivering the capability the country needs from its Navy. We need to improve quality and efficiency in all of our shipbuilding programs not only because of the direct savings, but also because we need to demonstrate to the taxpayer that we are using defense dollars wisely.

Gentlemen, we look forward to your testimony this morning.

Senator King, do you have any opening comments, brief comments?

Senator KING. No, thank you.

Senator REED. Thank you very much.

Senator Ayotte, if you have a brief comment.

Senator AYOTTE. I do not, Mr. Chairman. Thank you.

Senator REED. Thank you.

This is an extremely cooperative subcommittee. [Laughter.]

I appreciate your contributions very much.

Let me now recognize Secretary Stackley. I understand, Mr. Secretary, that you will have a statement, as well as Admiral McCoy and Admiral Myers.

Mr. STACKLEY. That is correct, sir.

Senator REED. Please proceed.

STATEMENT OF HON. SEAN J. STACKLEY, ASSISTANT SECRETARY OF THE NAVY FOR RESEARCH, DEVELOPMENT, AND ACQUISITION

Mr. STACKLEY. Thank you. Chairman Reed, distinguished members of the subcommittee, thank you for your leadership on the many issues that fall under Congress' broad responsibility to provide and maintain a Navy and for your steadfast commitment to our sailors and marines around the world today.

I appreciate the opportunity to appear before you alongside Vice Admiral Myers, the Deputy Chief of Naval Operations, and Vice Admiral McCoy, the Commander of NAVSEA to address Navy shipbuilding. With the permission of the subcommittee, I propose to provide a brief statement and submit a separate formal statement.

Senator REED. All statements will be made part of the record in whole, and you may summarize if you wish, Mr. Secretary.

Mr. STACKLEY. Thank you, sir.

Today's Navy is 283 ships in number, about half of which on any given day are underway performing missions around the globe, supporting operations in Afghanistan, providing maritime security along the world's vital sea lanes, missile defense in the Mediterranean and Sea of Japan, intelligence, surveillance, and reconnaissance where needed, as needed, global presence at sea and with an embarked marine force ready to move ashore. They are conducting anti-piracy patrols, global partnership stations, and humanitarian assistance. They are quietly, reliably providing strategic deterrence and all the while they are training and repairing for the next deployment, the next operation.

Whether measured by the breadth and pace of these operations or by the defense strategy's call for increased naval presence from the Middle East to the Pacific or by the Chief of Naval Operations (CNO) force structure assessment reported to Congress earlier this year, the Navy's objective to reach the 300 ship level by the end of this decade is more an imperative than a goal if we are to sustain this operational tempo (OPTEMPO) that we have all grown to expect of our ships and sailors.

This requires that we build a balanced mix of ships per the CNO's requirements at a rate of about 10 ships per year, that we not merely control cost but drive down cost in new construction, and that we modernize our in-service ships to ensure their mission relevance for their full service life.

With this basic approach since the first quarter of fiscal year 2011, we have awarded contracts to procure 43 ships, including options, most competitively awarded, all fixed-price contracts, and we are on track to increase that number this spring with the anticipated award of the DDG-51 multiyear procurement.

Stable production and mature designs represented in these fixed-price contracts provide an important degree of affordability to our program and certainty to our industrial base in an otherwise uncertain period in defense spending. In total, today we have 49 ships under construction, under contract, where appropriated, and pending the support of Congress, with an additional eight ships included in the fiscal year 2014 budget request, the Navy is on track to reach the 300 ship mark later this decade.

Further capitalizing and support provided by this subcommittee in 2013, we are proposing to increase our ship procurement this year with the addition of a second *Virginia* submarine in 2014 for a 10-boat multiyear, and similarly, we are working to procure the additional 10th DDG-51 authorized by Congress in 2013 as part of that program's multiyear.

Clearly, sequestration puts this plan at risk. Consider 2013 alone: the Navy proposed and Congress authorized nearly \$5 billion savings associated with the submarine destroyer and MV-22 aircraft multiyear procurements. Plus, Congress increased the Navy's request by nearly \$4 billion provided for additional ships and for modernization and operations of ships slated for early retirement. These gains, however, were more than offset at the top line by the \$11 billion reduction to the Navy's budget resulting from sequestration earlier this year.

Across the board, we are weighing alternatives to mitigate quantity reductions, schedule delays, and cost impacts to each of our

ship, aircraft, and weapons systems programs that we rely upon to meet our future readiness requirements. A case in point with specific regard to the DDG-51 multiyear, we will need to work with the defense committees to repair the funding that was lost to sequestration in order to award the 10th destroyer authorized and appropriated in 2013 towards that multiyear.

These singular efforts to repair the impacts of sequestration in 2013, however, will be insufficient to stay the potentially deeper and longer-term impacts of sequestration. The Department of Defense (DOD) leadership is separately reviewing alternatives to meet the defense strategy under these circumstances at significantly reduced top lines.

I would like to briefly address specific programs within our shipbuilding plan. The eight ships included in this year's budget request include two *Virginia*-class submarines, an Aegis destroyer, four littoral combat ships (LCS), and one mobile landing platform (MLP). In each case, submarine, destroyer, LCS, and MLP, construction performance is strong, and these programs' savings have been reinvested to uphold our shipbuilding rates despite downward pressure on the budget.

The request also includes funding for continued construction of the *Ford* class aircraft carriers. In 2010, we reported cost growth on the lead ship, CVN-78, stemming from development of new systems and delays in design and material, all impacting production. Our efforts to improve on this performance have stayed cost growth on the lead ship but not reversed it. Accordingly, we are requesting an adjustment to the cost cap and additional funding to complete CVN-78 in accordance with our previously reported estimate.

We are attacking these issues on the next carrier, CVN-79, and are working with the shipbuilder and vendors to improve the quality and producibility of this new design, to replan the work flow and material ordering in order to drive higher completion levels at the earlier, more efficient stages of production and to invest in needed facility improvements in order to reduce cost for future carriers. We have provided these details in a separate report to Congress and look forward to working with your staffs on the implementation of these critical initiatives.

Regarding amphibious ship construction, performance is much improved. LHA-6 rolling into LHA-7 construction and the recently delivered LPD-23 and LPD-24 are entering the fleet at high levels of quality and completion, and we look for this trend to continue as we complete the remaining ships in this class.

Regarding the *Ohio* replacement program, requirements are stable and development and early design are on schedule to support procurement in 2021. Affordability of the Navy's shipbuilding program during the period of SSBN construction remains a priority, and while design for affordability is a central tenet of our *Ohio* replacement strategy, meeting our cost objectives will not alone bring our shipbuilding top line within our reach during that period.

Looking ahead, we are conducting design studies and analysis of alternatives (AOA) for future ships, DDG-51 Flight III, LHA-8, the future LXR to replace the LSD-41 and -49 class, and the future oiler T-AO(X). It is critical that we press forward with these ships' design schedules, place a premium on affordability, and look for op-

opportunities to pull this work forward in keeping with the constraints of the budget and the demands of the defense strategy.

Ultimately, we recognize that as we balance requirements, affordability, and industrial base considerations, it is ever more important that our shipbuilding plan closely align with the priorities outlined in the new defense strategy. In view of increasing pressure on our top line, it is equally paramount that we, the Navy and industry, continue to improve the affordability within our programs in order to build the Navy needed by the future force.

Mr. Chairman, thank you for the opportunity to appear before you today. I look forward to answering your questions.

Senator REED. Thank you very much, Mr. Secretary.

Admiral Myers, please.

**STATEMENT OF VADM ALLEN G. MYERS, USN, DEPUTY CHIEF
OF NAVAL OPERATIONS, INTEGRATION OF CAPABILITIES
AND RESOURCES, N8**

Admiral MYERS. Mr. Chairman, distinguished members of the committee, it is an honor to appear before you today with Mr. Stackley and Vice Admiral McCoy to discuss the Navy's fiscal year 2014 national defense authorization budget request.

Our fiscal year 2014 budget request supports the Defense Strategic Guidance and accomplishes our ability to sustain our support to the partners in the Middle East, rebalance our efforts in the Asia-Pacific, and focus our presence at key strategic maritime crossroads, and meet the highest priority capability demands of the geographic combatant commanders.

As the CNO testified before this full committee a couple of weeks ago, our final approach to meet our responsibility of operating forward where it matters and being ready when it matters has not changed. Regardless of the size of our budget or our fleet, our CNO's three tenets of warfighting first, operate forward, and be ready, guide our decisionmaking in the development of our budget request. We made tough, strategy-based choices to ensure a coherent budget that delivers the overseas presence directed by the Secretary of Defense per the Global Force Management Allocation Plan (GFMAP) and continues essential, near-term investments started in fiscal year 2012 and 2013 to address challenges in the Middle East and the Asia-Pacific with improvements in mounting an anti-submarine warfare and develops capabilities over the long term to address warfighting challenges in these same regions with integrated systems such as the Navy integrated fire control, counter-air, and platforms like the P-8A Poseidon.

We also recently completed an update to our force structure assessment based on the Defense Strategic Guidance and a reexamination of our operational plans and other changes in shipbuilding programs, ship employment cycles, and our global operating posture. The new requirement was for a battle force of 306 ships. This requirement is different from our previous requirement of 313 ships because of reduced presence requirements resulting from the Defense Strategic Guidance priorities, increased forward-basing of ships, and the introduction of new payload capacity for attack submarines replacing our SSGNs, an increased use of ships manned

with rotating civilian and military crews which provide greater presence for our ships.

Our shipbuilding investments continue to build towards a balanced 306-ship force as outlined by our force structure assessment and delivers a fleet of 300 ships by 2019 with increased capability and flexibility compared to the fleet today.

Along with our primary joint partner, the U.S. Marine Corps, the Navy is uniquely qualified to immediately respond to a crisis to assure our allies, build partnerships, and deter aggression and to contain conflict. Our fiscal year 2014 budget request supports our ability to continue to perform this important national security role.

I want to thank Congress for the National Defense Authorization Act (NDAA) for Fiscal Year 2013 and the fiscal year 2013 defense appropriations bill. We applied these funds in accordance with our strategy and priorities to pay civilian personnel and meet must-pay bills to reconcile the fiscal year 2013 readiness and sustained operation and maintenance (O&M) priorities for our forces deploying to meet the current approved fiscal year 2013 GFMAP and prepare to meet the fiscal year 2014 GFMAP.

It also restores critical base operations and renovation. We are still working through the impacts of sequestration for fiscal year 2013, but we know that sequestration will result in a fleet and bases that are less ready than planned for and our fiscal year 2013 funding for each investment program has been reduced by about 8 percent. This will likely result in reductions to the number of weapons and aircraft we intend to procure, as well as the restructuring of ship construction programs very likely resulting in increased cost in future years.

In closing, I ask for the support of the Navy's fiscal year 2014 budget request, and I thank you for the opportunity to testify on behalf of the approximately 613 sailors and civilians in our Navy serving worldwide.

Senator REED. Thank you very much, Admiral.

Before I recognize Admiral McCoy, let me call on the ranking member, Senator McCain. Senator?

STATEMENT OF SENATOR JOHN MCCAIN

Senator MCCAIN. Thank you, Mr. Chairman, and thank you for holding this first Seapower Subcommittee hearing on the Navy's shipbuilding programs in view of the President's 2014 request. I look forward to working with you this year to ensure the committee and our Nation have a clear understanding of the trends for future capabilities of our naval forces.

I want to thank our witnesses for their public service during a time of growing maritime demands on our armed forces.

I would just mention a couple of things, Mr. Chairman.

One, the President's budget for fiscal year 2014 on shipbuilding is a fantasy. It will continue the Department's budget uncertainty, paralyzing any ability to conduct deliberate planning or sound management of Navy shipbuilding accounts or any other investment program.

The Department's long-range shipbuilding program, which we have yet to receive, will depend on proposed investment levels over

the next 10 years that will be very difficult to achieve as long as sequestration continues.

Even in the event sequestration is solved, if we accept the Department's proposed shipbuilding and retirement plan, by 2015 we will have the fewest number of naval vessels operating in the fleet since 1917.

The Department's current plan for shipbuilding does not achieve the Navy's combatant vessel force structure requirement of 306 ships until 2037. The 306-ship requirement was itself reduced from 313 ships this past January. For another 23 years, we will assume significant risk in the ability of our Navy to protect U.S. interests around the world.

To compound that risk, the Navy plans for the LCS to comprise over one-third of the Nation's total surface combatant fleet by 2028 and yet the LCS has not yet demonstrated adequate performance of assigned missions. We need to fix it or find something else rather rapidly.

Finally, the Navy must come up with an affordable way to build the *Ohio* replacement SSBN-X program, which threatens to crowd out other investments, and find ways to incentivize the lone builder of aircraft carriers to reduce cost. Neither will be easy.

I thank you, Mr. Chairman.

Senator REED. Thank you very much, Senator McCain.

Admiral McCoy?

**STATEMENT OF VADM KEVIN M. McCOY, USN, COMMANDER,
NAVAL SEA SYSTEMS COMMAND**

Admiral McCoy. Chairman Reed, Ranking Member McCain, distinguished subcommittee members, thank you very much for the opportunity to testify on shipbuilding initiatives and the material readiness of our Navy.

As the Commander of NAVSEA for the past 5 years, I have been actively engaged with senior Navy leadership, the shipbuilders, and NAVSEA organization to improve the quality of ships delivered to the fleet and ensure that our ships retain their warfighting effectiveness and achieve their full service lives.

Let me speak upfront specifically about the quality trends in our shipbuilding programs. Since the fall of 2008 when the problems with initially delivered LPD-17 class ships started to materialize in service, NAVSEA and the program executive offices have been keenly focused on improving the reliability, the in-service performance, and overall quality of delivered ships. We have had three particular focus areas.

First, properly staffing the supervisor of shipbuilding offices and training personnel in oversight of industrial processes and compliance. Since 2007, we have added approximately 200 additional personnel to the Supervisor of Shipbuilding, Conversion & Repair (SUPSHIP) staff, an increase of over 20 percent.

Second, we have increased shipyard surveillance inspections and metrics-based assessment of the core shipbuilding processes by the supervisor of shipbuilding. This includes joint collaboration with the shipbuilders on ensuring compliance with specifications and spotting negative trends and implementing corrective actions. NAVSEA headquarters also performs independent assessments of

shipbuilder quality performance and the performance of SUPSHIP oversight of the shipbuilders.

Then third, we strengthened the Government's oversight of the delivery process to include additional testing prior to delivery to ensure reliability during fleet service and to drive down the number of significant in-serve trial deficiencies prior to delivery.

An example of additional testing imposed prior to delivery includes more robust, at-sea endurance trials for recent LPD-17 class ships to ensure the reliability of propulsion plant diesel engines.

Our trends, as measured by the Navy's Board of Inspection and Survey, have been very positive. Of note, the last three LPD-17 class ships delivered, USS *San Diego*, USS *Anchorage*, and USS *Arlington*, were all delivered with zero in-service priority one start guards. This was a marked improvement from their predecessors. All three ships also underwent significant additional propulsion trials to ensure reliability before the Navy accepted the ships.

I will also point out that just prior to delivery of USS *Anchorage*, a deficiency with propulsion plant bolts was discovered by the shipbuilder. Rather than accept delivery, the Navy decided to delay delivery for about 6 weeks until the bolts were replaced and additional sea trials performed to verify proper operation and to make absolutely sure the ship would be reliable in service.

The last seven T-AKE class ships, for example, were delivered with zero shipbuilder responsible in-serve cards. USS *Fort Worth*, LCS-3, was delivered with two shipbuilder start cards compared to nine for USS *Freedom*, the first ship of that class. Our trends are all in the right direction across the board for remaining ship classes, including *Virginia*-class submarines, *Arleigh Burke*-class destroyers, and auxiliary ships.

While the examples I gave above are for in-serve priority one start cards, our trends are also in the improving direction for remaining lower priority deficiencies found prior to delivery. While our ultimate goal is zero deficiencies of any kind at delivery, we must also balance the cost of keeping the ship at the shipyard with a fully manned crew vice completing remaining issues during a post-shakedown availability, which is normally conducted within a year of delivery. In any case, we ensure completion of all shipbuilder deficiencies by the end of the post-shakedown availability.

The NAVSEA and program executive office team fully understand our responsibility to work with the shipbuilders to ensure that our ships meet the demanding standards required for entry into naval service. We will continue to stay focused here in order to keep America's Navy number one in the world.

I will be happy to take any of your questions, sir.

[The joint prepared statement of Mr. Stackley, Admiral Myers, and Admiral McCoy follows:]

JOINT PREPARED STATEMENT BY HON. SEAN J. STACKLEY, VADM ALLEN G. MYERS, USN, AND VADM KEVIN M. MCCOY, USN

Chairman Reed, Senator McCain, and distinguished members of the subcommittee, thank you for the opportunity to appear before you today to address Department of the Navy shipbuilding programs. The fiscal year 2014 President's budget submission implements the Defense Strategic Guidance and continues our efforts to build and maintain platforms that will evolve and adapt, allowing our war fighters to fight and win the Nation's wars, operate forward and sustain readiness. As we confront the challenges of budget constraints and the uncertainty inherent in our

fiscal outlook, we are evaluating priorities in our shipbuilding, aviation, and combat vehicle plans to make the hard choices necessary to maintain the right measure of balance in capability, capacity, affordability, and the industrial base.

As 2012 began, USS *Carl Vinson* and Carrier Air Wing 17 provide air support over Helmand Province while the USS *Abraham Lincoln* Carrier Strike Group sails west through 7th Fleet toward 5th Fleet.

USS *Makin Island*, along with USS *Pearl Harbor* and USS *New Orleans* and the embarked Marines of the 11th Marine Expeditionary Unit, are on point in the Persian Gulf ... having relieved the BATAAN Ready Group and marines of the 22nd MEU, who would, in February, return home after nearly 11 months of overseas operations—the longest U.S. Navy deployment in 40 years.

In March, *John C. Stennis* Carrier Strike Group returned to homeport after a 7-month deployment to 5th and 7th Fleets, and 7 days later, USS *Enterprise* departs Norfolk for its final deployment, just 8 months after returning from its last cruise. Accompanying are destroyers USS *Porter*, USS *Nitze*, USS *James E. Williams* and cruiser USS *Vicksburg*, all headed, as well, to the Middle East.

Later that same month, *Iwo Jima* Ready Group and 24th Marine Expeditionary Unit deployed ... the regular drumbeat of rotational forces to support maritime security operations, provide crisis response capability, and increase theater security cooperation and forward naval presence in the 5th and 6th Fleets.

Already in 7th Fleet, Carrier Strike Group 1 and USS *Carl Vinson* anchor off Chennai, India, in preparation for Exercise *Malabar* with the Indian Navy to foster interoperability.

In May, the second littoral combat ship, USS *Independence*, completes its maiden voyage to homeport San Diego ... in time to see the hospital ship USNS *Mercy* depart the following day on a humanitarian and civic assistance mission to Indonesia, the Philippines, Vietnam, and Cambodia.

The cycle continues with USS *Carl Vinson* home again in May with cruiser USS *Bunker Hill* and destroyer USS *Halsey*, having flown more than a thousand Operation Enduring Freedom (OEF) missions ... 6,600 flight hours ... 7,283 pounds of ordnance on target, 1,717 rounds of 20mm ammunition expended ... in support of coalition ground forces.

Days later, USS *George Washington*, forward-deployed to Japan, departs on patrol, its fourth since arrival in the U.S. 7th Fleet Area Operations.

The next month, guided missile destroyer USS *Benfold* sails west from San Diego on an 8-month Ballistic Missile Defense deployment while USS *Vandegrift*, USS *Sampson*, and national security cutter USCGC *Waesche* arrive in 7th Fleet to begin cooperation afloat readiness and training (CARAT), a series of bilateral exercises with Southeast Asian countries. The 23rd RIMPAC is underway—the world's largest international maritime exercise involves 22 nations this year and more than 40 ships and submarines and 200 aircraft, around the Hawaiian Islands.

In the North Arabian Sea, USS *Dwight D. Eisenhower* begins to fly combat sorties over Afghanistan ... and back at the largest Fleet homeport in the world; USS *Abraham Lincoln* arrives in Norfolk to prepare for Refueling and Complex Overhaul. Having left Everett, WA 245 days before, the ship sailed 72,000 miles, around the world, including 105 days in the Arabian Sea supporting OEF.

USS *Bonhomme Richard*, with elements of the 31st MEU embarked, begins its first patrol as the Navy's permanently forward-deployed amphibious assault ship from Sasebo, Japan.

The operational tempo of the Fleet remained high throughout 2012 and 2013. Guided missile cruiser USS *Cape St George* returns to San Diego after circumnavigating the globe in a 9-month deployment supporting 5th, 6th, and 7th Fleets.

In Bremerton, WA, Defense Secretary Leon Panetta thanks the crew of USS *John C. Stennis* for extraordinary effort to prepare for an 8-month deployment: 4 months ahead of schedule; 6 months after returning from a 7-month deployment.

Rotations continue ... *Peleliu* Ready Group and the 15th MEU depart San Diego in September; Guided missile destroyer USS *Milius* returns to San Diego after 8-months while USS *Paul Hamilton* leaves Pearl Harbor for a planned 10-month deployment.

The third LCS, USS *Fort Worth*, arrives in homeport San Diego following a September commissioning.

Enterprise Carrier Strike Group returns to Norfolk ... it is the 25th and final homecoming in 51 years of distinguished service. The inactivation ceremony follows on December 1.

In mid-December the *Dwight D. Eisenhower* Strike Group returns to Norfolk, early, it seems, after only 6 months gone, but back for a brief time to depart again and arrive on station in 5th Fleet barely a month ago.

USS *Freedom*, the first littoral combat ship, arrives in the U.S. 7th Fleet area of responsibility on its 8-month deployment to Southeast Asia.

Meanwhile, all the year long, marines keep lit the torch of freedom in Afghanistan and the Navy conducts anti-piracy patrols, international exercises, global partnership stations, under-ice operations, maritime surveillance, strategic deterrence, and missile defense missions.

No other military, no other nation on earth has the reach, the presence, the capability, the training and the resolve to maintain this pace and breadth of operations. Global reach, persistent presence, and operational flexibility, the inherent characteristics of U.S. seapower articulated in the Cooperative Strategy for 21st Century Seapower, are demonstrated in all we have done in 2012 and continue to do in 2013. These tenets, along with the Defense Strategic Guidance, guide the priorities and direction of the Department of the Navy's fiscal year 2014 President's budget request.

The Navy and Marine Corps' first responsibility is to ensure the ability to deliver the overseas presence and capabilities required by the Defense Strategic Guidance (DSG), Sustaining U.S. Global Leadership: Priorities for 21st Century Defense. The DSG mandates the need to be present overseas where it matters and to be ready when it matters, with a smaller, more ready force, with the right capabilities postured in each region. The DSG concludes that a prompt, credible response by forward U.S. forces can demonstrate *American* resolve and can blunt the initial actions of an aggressor. The Navy and Marine Corps are well suited and uniquely positioned to meet this mandate, and the Department of the Navy's budget submission for fiscal year 2014 reflects the capabilities needed to meet the DSG.

In implementing the DSG, the Navy's fiscal year 2014 budget submission sustains our support to partners in the Middle East, rebalances our effort toward the Asia-Pacific region, focuses our presence at key maritime crossroads, and meets the highest-priority capability demands of the geographic Combatant Commanders. We made tough strategy-based choices to ensure a coherent budget that delivers the overseas presence directed by the Secretary of Defense in support of the Global Force Management Allocation Plan (GFMAP); continues our essential, near term investments in the Middle East and Asia-Pacific; and develops capabilities over the long term to address warfighting challenges in these same regions.

Final passage of the National Defense Authorization Act for Fiscal Year 2013 and the fiscal year 2013 Defense Appropriations Bill was critical to avert the damaging impacts to our operations, maintenance, and investment accounts associated with the potential year-long Continuing Resolution. These funds are being applied in accordance with our strategy and priorities to pay civilian personnel and "must pay bills," reconcile fiscal year 2013 readiness, sustain operation and maintenance for priority forces deploying to meet the current approved fiscal year 2013 GFMAP, prepare to meet the fiscal year 2014 GFMAP, and restore critical base operations and renovation. As well, the Department is exercising new start authorities provided by Congress to develop and deliver future capabilities required by the force, and leveraging multiyear procurement activities for *Virginia* class submarines, *Arleigh Burke* class destroyers, and *Osprey* MV-22 aircraft; all critical to meeting the force structure requirements in the most affordable manner possible.

Sequestration, however, reduced the fiscal year 2013 funding across all accounts by roughly 8 percent, or about \$10.7 billion total, thus directly impacting current and future readiness. The Navy is still reconciling the impact of this reduction; however, due to the mechanics of its implementation and the limits on Department-wide transfer authority authorized by the fiscal year 2013 Defense Appropriations Act, it is likely that the Department will be compelled to reduce our near term forward presence, our planned depot maintenance and training to support future operational rotations, our procurement of ships, aircraft and weapons systems to meet our force structure and inventory requirements, and our investment in future capabilities and readiness; thus impacting our future readiness. Every major weapon system is impacted by sequestration in 2013 with impacts ranging from reducing quantities procured, delaying schedules (delivery and initial operational capability), deferring costs to future years (particularly in the case of executing programs, such as shipbuilding), and absorbing cost growth due to all of these impacts.

THE FISCAL YEAR 2014 SHIPBUILDING PROGRAM

As the Department moves into fiscal year 2014 and beyond, the budget submission balances Force structure, Readiness and Capability to meet national security commitments; and as the national debate focuses increasingly on economic security, it is ever more imperative that the Department of the Navy redouble our efforts to

being responsible stewards of public funds. A brief overview of Shipbuilding programs follows.

SHIPBUILDING

The Navy reported to Congress in January 2013 results of the Force Structure Assessment (FSA) which determined the capabilities of the future force to meet the full range of missions requirements by the Department of the Navy in support of the DSG. The FSA analysis resulted in a battle force requirement of 306 ships. This requirement is different from our previous 313-ship requirement because of: (1) reduced presence requirements resulting from the DSG's priorities; (2) increased forward basing of ships; (3) introduction of new payload capacity for SSNs (replacing the SSGNs) and; (4) the increased use of ships manned with rotating civilian and military crews which provide more presence per ship. Our shipbuilding investments are not programmed to reach the precise number and mix of ships within this Future Years Defense Program (FYDP), but do deliver a fleet of 300 ships by 2019 with increased capability and flexibility compared to the fleet of today.

The Department's Shipbuilding Plan continues to build toward the balanced 306-ship force outlined by the FSA. In support of this, the fiscal year 2014 President's budget request funds eight ships: two *Virginia*-class attack submarines, one DDG-51 *Arleigh Burke* class destroyer, four Littoral Combat Ships (LCS), and one Mobile Landing Platform/Afloat Forward Staging Base (MLP/AFSB) variant. Over the next 5 years, the Navy will deliver 47 ships. These investments are part of our long-term plan designed to deliver the fleet, by ship type, required per the FSA over the long term.

Key to accomplishing the objectives of the shipbuilding plan is stability and affordability. Over the past several years, the Navy has placed a priority on increasing shipbuilding rates and providing stability for the shipbuilding industrial base. Stability translates into retention of skilled labor, improved material purchasing and workforce planning, strong learning curve performance, and the ability for industry to invest in facility improvements; all resulting in more efficient ship construction and a more affordable shipbuilding program. The past *Virginia*-class and DDG-51-class MYPs, the DDG-1000 Swap/DDG-51 Restart Agreement, the LCS dual block buy, the MLP procurement, the continuation of CVN-78-class procurements on constant 5-year centers, and the heel-to-toe CVN RCOH induction-to-delivery cycle have provided critical stable workload for our shipyards and their respective vendor base. The approved upcoming *Virginia*-class and DDG-51-class MYPs will help to further stabilize the surface combatant and submarine industrial base through this decade. Likewise, the funding requested to procure a fourth MLP, and to configure MLP-3 and MLP-4 as AFSBs will also provide for much-needed workload within the auxiliary shipbuilding sector.

The strategy going forward must also continue to center upon improving affordability. To this end, in addition to the emphasis on stability discussed above, the Navy has established affordability requirements and invested in Design for Affordability for future ship programs; mandating use of open systems design; leveraging competition at every opportunity in shipbuilding and weapons systems production; employing fixed-price contracts to control cost for ships and weapon systems in production; imposing strict criteria limiting disruptive change to contracts; investing in industry-wide manufacturing process improvements through the National Shipbuilding Research Program; and incentivizing capital investment in facilities where warranted.

The Navy will continue to aggressively pursue the mutual objectives of improving the affordability of our shipbuilding program and increasing the strength of our shipbuilding industrial base, and is committed to working closely with Congress on these efforts.

AIRCRAFT CARRIERS

Our aircraft carriers are central to our Nation's Defense Strategy, which calls for forward presence, ability to simultaneously deter potential adversaries and assure our allies, and capacity to project power at sea and ashore. These national assets; however, are equally capable of providing our other core capabilities of sea control, maritime security, and humanitarian assistance and disaster relief. Our carriers provide our Nation the ability to rapidly and decisively respond globally to crises with a small footprint that does not impose unnecessary political or logistic burdens upon our allies or potential partners.

Gerald R. Ford (CVN-78) is the lead ship of our first new class of aircraft carrier in nearly 40 years. *Ford*-class carriers will replace, on a one-for-one basis, *Nimitz*-class carriers as they reach the end of their projected 50-year service lives. *Ford*-

class carriers are expected to be the premier forward deployed asset for crisis response and early decisive striking power in major combat operations through the remainder of this century. While the *Gerald R. Ford* aircraft carrier design uses the *Nimitz*-class hull form, it is essentially a brand new ship, encompassing new technologies and interior arrangements to improve warfighting capability, operational availability, and quality of life for its sailors, while reducing crew and aviation wing size by as many as 1200 personnel and total ownership costs by approximately \$5 billion over the life of each ship. In 2011, the Navy identified spiraling cost growth associated with first of class non-recurring design, contractor and government furnished equipment, and ship production issues on the lead ship. The Navy completed an end-to-end review of CVN-78 construction in December 2011 and, with the shipbuilder, implemented a series of corrective actions to stem, and to the extent possible, reverse these trends. While cost performance has stabilized, incurred cost growth is irreversible. Accordingly, the fiscal year 2014 President's budget includes funding for the cost growth identified in 2011 and requests that the cost cap be correspondingly increased to \$12.887 billion.

The President's budget also requests the second year of construction funding for *John F. Kennedy* (CVN-79), the second ship of the *Ford*-class. The planned delivery of CVN-79 aligns with the end of service life for USS *Nimitz*, the ship it will functionally replace to maintain a force structure of 11 carriers. As a result of lessons learned on CVN-78, the approach to carrier construction has undergone an extensive affordability review; and the Navy and the shipbuilder have made significant changes on CVN-79 that will reduce the cost to build the ship. CVN-79 construction will start with a complete design, firm requirements, and material economically procured and on hand in support of production need. The ship's build schedule also provides for increased completion levels at each stage of construction with resulting improved production efficiencies. The associated cost cap for CVN-79 is also being updated with this budget request to account for economic inflation and non-recurring engineering for incorporation of lead ship lessons learned and design changes to improve affordability.

Inarguably, this new class of aircraft carrier brings forward tremendous capability and life-cycle cost advantages compared to the *Nimitz*-class it will replace. However, the design, development and construction efforts required to overcome the technical challenges inherent to these advanced capabilities have significantly impacted cost performance on the lead ship. The Navy continues implementing actions from the 2012 detailed review of the *FORD*-Class build plan to control cost and improve performance across lead and follow ship contracts. This effort, taken in conjunction with a series of corrective actions with the shipbuilder on the lead ship, will not recover costs to original targets for *Gerald R. Ford*, but should improve performance on the lead ship while fully benefitting CVN-79 and following ships of the class.

With more than half of the service life of the *Nimitz*-class still remaining, the Refueling and Complex Overhaul (RCOH) continues as a key enabler for the enduring presence of the aircraft carrier Fleet. This year's budget request includes \$1.75 billion for the last year of funding for the RCOH of USS *Abraham Lincoln* and \$246 million for advance procurement for the RCOH of USS *George Washington*.

SUBMARINES

Submarines have a unique capability for stealth and persistent operation in an access-denied environment and to act as a force multiplier by providing high-quality Intelligence, Surveillance, and Reconnaissance (ISR) as well as indication and warning of potential hostile action. In addition, attack submarines are effective in anti-surface ship warfare and anti-submarine warfare in almost every environment, thus eliminating any safe-haven that an adversary might pursue with access-denial systems. As such, they represent a significant conventional deterrent. While our attack submarine Fleet provides considerable strike capacity already, our guided missile submarines provide significantly more strike capacity and a robust capability to covertly deploy special operations force (SOF) personnel. The Navy is mitigating an impending attack submarine force structure shortfall in the 2020s through three parallel efforts: reducing the construction span of *Virginia*-class submarines, extending the service lives of selected attack submarines, and extending the length of selected attack submarine deployments.

With the support of Congress in fiscal year 2013, the fiscal year 2014 President's budget requests funding for two *Virginia*-class submarines (\$5.3 billion), with one of these two submarines funded between fiscal year 2014 and fiscal year 2015 using advance appropriations. The request also includes advance procurement and economic order quantity funding for the fiscal year 2015 through 2018 boats. The fiscal

year 2014 boats are the first two submarines under the Block IV fiscal years 2014 through 2018 multiyear procurement (MYP) contract.

Ballistic missile submarines are the most survivable leg of the Nation's strategic arsenal and provide the Nation's only day-to-day assured nuclear response capability. They provide survivable nuclear strike capabilities to assure allies, deter potential adversaries, and, if needed, respond in kind. The Nuclear Posture Review completed in April 2010 determined that the United States would retain a nuclear triad under New START and that, for the near-term, the Navy would retain all 14 *Ohio*-class SSBNs in the current inventory. To maintain an at-sea presence for the long term, the United States must continue development of the follow-on to the *Ohio*-class submarine, the 12-ship *Ohio* Replacement. On December 21, 2012, the Navy awarded the research and development contract for *Ohio* Replacement. This contract focuses on meeting the program's stressing performance requirements while reducing costs, in not only design and production, but also operation and sustainment. To date, the Navy has reduced cost by implementing modular construction build practices into the design and re-using previous classes' designs and components where feasible.

The fiscal year 2014 budget requests funding to continue development of the *Ohio* Replacement SSBN and ensures Common Missile Compartment (CMC) efforts remain on track to support the United Kingdom's Successor Program's schedule. All aspects of the *Ohio* Replacement Program will continue to be thoroughly reviewed and aggressively challenged to responsibly drive down engineering, construction, and operations and support costs. However, Navy will need the means to resource, in particular, construction of the next generation nuclear ballistic missile submarine.

Today the Navy has four guided missile submarines (SSGN). To mitigate the loss of strike capacity when SSGNs retire in the next decade, the Navy requests fiscal year 2014 Research and Development funding to continue the design for a modification to the *Virginia*-class SSN, the *Virginia* Payload Module. Modified *Virginia*-class SSNs could be procured starting no earlier than fiscal year 2019. Our challenge will be executing this option affordably alongside competing priorities within the overall shipbuilding program.

As threats evolve, it is also vital to continue to modernize existing submarines with updated capabilities. The submarine modernization program includes advances in weapons, integrated combat control systems, sensors, open architecture, and necessary hull, mechanical and electrical upgrades. These upgrades are necessary to retain credible capabilities for the future conflicts and current peacetime ISR and Indication and Warning missions and to continue them on the path of reaching their full service life.

LARGE SURFACE COMBATANTS

Guided missile cruisers (CGs) and guided missile destroyers (DDGs) comprise our large surface combatant Fleet. When viewed as a whole, these ships fulfill broad mission requirements both independently and in conjunction with a strike group. The demands for increased capability and capacity in ballistic missile defense (BMD), integrated air and missile defense (IAMD) and open ocean anti-submarine warfare (ASW) have resulted in a shift of focus on the type and quantity of these ships.

The fiscal year 2014 President's budget requests funding for one Flight IIA DDG-51 *Arleigh Burke*-class destroyer as well as additional advance procurement and economic order quantity funds in support of the ongoing fiscal year 2013 through fiscal year 2017 MYP for nine ships with the option for a 10th ship. The Flight IIA ships will incorporate IAMD, providing critical additional BMD capability and capacity to the Fleet. The Navy projected in excess of \$1.5 billion in savings for the ships across the MYP contract and has leveraged these savings in the procurement of the ships. The Department's objective is to procure the 10th DDG-51 in the MYP; however, we will first need to resolve funding shortfalls resulting from the fiscal year 2013 sequestration reductions.

The Navy is proceeding with the Air and Missile Defense Radar (AMDR) program to meet the growing ballistic missile threat by greatly improving radar sensitivity and longer range detection for engagement of increasingly complex threats. This scalable radar is on track for installation on DDG-51 Flight III ships to support joint battle space threat awareness and defense, including BMD, area air defense, and ship self defense. The AMDR radar suite will be capable of providing simultaneous surveillance and engagement support for long range BMD and area air defense. The Navy intends to introduce AMDR on DDG-51 Flight III in fiscal year 2016.

The fiscal year 2014 President's budget request includes funding for the modernization of two cruisers and three destroyers. To counter emerging threats, this investment is critical to sustain combat effectiveness and to achieve the full expected service lives of the Aegis Fleet. Destroyer and cruiser modernization programs include Hull, Mechanical, and Electrical (HM&E) upgrades, as well as advances in warfighting capability and open architecture combat systems to reduce total ownership costs and expand mission capability for current and future combat capabilities. The current plan combines the HM&E and combat system modernization into a single availability which increases the operational availability of our most demanded assets.

The DDG-1000-class guided missile destroyer will be a multi-mission surface combatant capable of providing long-range, precision naval surface fire support to marines ashore. To accomplish this mission, the ship features two 155mm Advanced Gun Systems capable of engaging targets with the Long-Range Land Attack Projectiles (LRLAP) at a range of over 63 nautical miles. In addition to this critical capability, this optimally-crewed ship will provide valuable lessons in advanced technology such as signature reduction, active and passive self-defense systems, and enhanced survivability features. The fiscal year 2014 President's budget requests \$232 million to continue construction on DDG-1000, -1001, and -1002. DDG-1000 is 82 percent complete. The deckhouse and hangar have been integrated into the ship, which is progressing towards launch and christening later this year. DDG-1001 is 58 percent complete; and DDG-1002 has started fabrication.

SMALL SURFACE COMBATANTS

The Navy's fiscal year 2014 President's budget requests \$1.8 billion to procure four Littoral Combat Ships (LCS) with a total of fourteen to be procured across the FYDP. These ships expand the battle space by complementing our inherent blue water capability and filling warfighting gaps in the littorals and strategic choke points around the world. LCS design characteristics (speed, agility, shallow draft, payload capacity, reconfigurable mission spaces, air/water craft capabilities) combined with its core C4I, sensors, and weapons systems, make it an ideal platform for engaging in maritime security operations. Each ship brings unique strengths and capabilities to the mission and each has been designed in accordance with overarching objectives for reducing total ownership cost.

Affordability remains a key factor in acquiring the needed future capacity of these highly flexible and capable ships. The Navy remains on course to deliver these ships in the quantities needed through the execution of the two competitive block buy contracts (for 10 ships of each version) awarded in fiscal year 2010. The average cost of both LCS variants—including basic construction, Government Furnished Equipment (GFE), and change orders—across the 10-ship procurement over the 5 year period falls under the congressionally-mandated cost cap of \$480 million per ship (fiscal year 2009 dollars). The dual block buy award strategy afforded the Navy an opportunity to award up to 20 ships between fiscal year 2010 and 2015 under fixed-price type contracts resulting in a savings of \$2.9 billion.

The dual award strategy also stabilized the LCS program and its associated industrial base, increased the ship procurement rate to support operational requirements, promoted efficiency in the industrial base from the vendors to system providers to the shipyards, while sustaining competition, and provided potential Foreign Military Sales opportunities. The Navy is also aggressively pursuing commonality between the two variants, with particular focus on weapon systems, sensors, and C4I equipment. There are several on-going studies that will identify non-recurring integration costs, insertion points, and total ownership costs in order to assess the optimal insertion points.

LCS capabilities address specific and validated capability gaps in Surface Warfare, Mine Countermeasures, and Anti-Submarine Warfare. The concept of operations and design specifications for LCS were developed to meet these gaps with focused mission packages that deploy manned and unmanned vehicles to execute a variety of missions. Two mine-countermeasure mission modules (MM), four Surface Warfare (SUW) MMs; and one anti-submarine warfare MM have been delivered. The surface warfare and anti-submarine warfare mission modules remain on schedule to reach initial operational capability (IOC) in fiscal year 2014 and fiscal year 2016, respectively. Sequestration, combined with recent congressional marks and rescissions, will impact the operational test schedule for the mine countermeasures MM. The Navy is working to minimize this impact and will advise the defense committees of any changes to meeting the IOC date for this essential capability. The fiscal year 2014 President's budget requests approximately \$347 million in research and development and other procurement funding for continued development of mis-

sion modules, procurement of common mission module equipment and procurement of four mission packages. The Navy will continue to incrementally field additional mission package capabilities to the Fleet as they mature. Mission package production will remain in phase with ship deliveries to ensure that each LCS is able to execute its required missions.

EXPEDITIONARY WARFARE

Ensuring the Nation retains its critical amphibious capability remains a top Department of the Navy priority. The Marine Corps remains first and foremost a naval service, operating in close partnership with the U.S. Navy. Together, the two naval services leverage the seas, not only to protect the vast global commons, but also to project our national power and influence ashore where that is required.

The future security environment dictates that the Department maintains a robust capability to operate from the sea, placing special demands on our equipment. A core capability of expeditionary forces is the ability to project forces ashore from amphibious platforms and to maneuver once ashore.

AMPHIBIOUS SHIPS

Amphibious ships operate forward to support allies, respond to crises, deter potential adversaries, and provide the Nation's best means of projecting sustainable power ashore; they also provide ideal capabilities for providing humanitarian assistance and disaster relief. Amphibious forces comprised of sailors, marines, ships, aircraft, and surface connectors provide the ability to rapidly and decisively respond to global crises without a permanent footprint ashore that would place unnecessary political or logistic burdens upon our allies or potential partners. There are two main drivers of the amphibious ship requirement: maintaining the persistent forward presence, which enables both engagement and crisis response, and delivering the assault echelons of up to two Marine Expeditionary Brigades (MEB) for joint forcible entry operations.

Based on the footprint of a 2.0 MEB assault echelon force, a minimum of 30 operationally available ships are necessary to provide a force made up of 10 Amphibious Assault Ships (LHD/LHA), 10 Amphibious Transport Docks (LPD) and 10 Dock Landing Ships (LSD). The Chief of Naval Operations and Commandant of the Marine Corps have determined that an overall force structure of 38 amphibious ships is required to ensure this mix of 30 ships is operationally available. Balancing the total naval force structure requirements against fiscal projections, the Department has concluded that it can accept a measured degree of risk by employing planning factors that call for a force of 33 ships to achieve this availability.

Today, the Amphibious Force Structure stands at 30 ships, which includes 9 LHD/LHAs, 9 LPDs, and 12 LSDs.

The Navy is commencing recapitalization of the large deck amphibious assault ships with the construction of *America* (LHA-6). *America* is now more than 80 percent complete and is scheduled for delivery in fiscal year 2014. The fiscal year 2014 President's budget request includes a funding request to complete construction of *America*. Beginning with LHA-8, which is planned for procurement in fiscal year 2017, the Navy will reintegrate the well deck into the large deck amphibious assault ships to provide necessary surface lift capacity. Funding to design this reintegration of the well deck is included in the President's Budget.

The *San Antonio*-class LPD (LPD-17) provides the Navy and Marine Corps team with modern, capable amphibious lift, and has transitioned into a mature production program. Eight of the 11 authorized and approved ships of this class have been delivered to the Navy. Lessons learned from the effort to resolve material reliability concerns identified in the early ships of the class are being applied to ships currently under construction. Quality continues to improve with each ship delivered as the Navy continues to work closely with the shipbuilder to address cost, schedule, and performance issues. The utility of this class was well demonstrated most recently by USS *Mesa Verde* as she completed 19 months of deployed operation over a 20 5-month period.

LX (R) will replace the aging LSD-41/49 *Whidbey Island*/*Harpers Ferry*-class vessels and will perform an array of amphibious missions. An analysis of alternatives (AoA) is being conducted in fiscal year 2013. The fiscal year 2014 President's budget requests research and development funds required for technology development and initial design efforts resulting from the AoA. Affordability will be a key factor in acquiring the needed future capacity and operational capabilities of this highly flexible multifaceted ship.

A fully funded LSD mid-life program, to include repairs, is essential for ensuring the LSD-41/49 ships are able to meet their readiness for tasking requirements and

their expected service life. Seven of the 12 ships in the class have completed their mid-life upgrade. Funding for LSD mid-life is included in the fiscal year 2014 President's budget request, with a total of four mid-life upgrades scheduled to be completed or begin in fiscal year 2014.

AUXILIARY SHIPS

Combat Logistics Support ships fulfill the vital role of providing underway replenishment of fuel, food, repair parts, ammunition and equipment to forward deployed ships and their embarked aircraft, to enable them to operate for extended periods of time at sea. Combat Logistic Support Ships consist of T-AOE fast support ships, T-AKE auxiliary dry cargo ships, and T-AO Fleet oilers. The T-AO and T-AKE ships tend to serve as shuttle ships between resupply ports and their customer ships, while the T-AOE tends to serve as a station ship, accompanying and staying on-station with a Carrier Strike Group (CSG) to provide fuel as required to customer ships. Two T-AKE auxiliary dry cargo ships have been allocated to the Maritime Prepositioning Squadrons (MPS) to provide sea-based logistic support to Marine Corps units afloat and ashore.

The fiscal year 2014 President's budget requests research and development funds to mature the Navy's concept for the replacement T-AO Fleet oiler in fiscal year 2016. The analysis of alternatives (AoA) was completed in fiscal year 2012. The Navy has recently awarded multiple contracts to perform industry studies related to design alternatives for the ship. The new oilers will have a double-hull design to ensure compliance with the modern commercial environmental protection requirement.

Support vessels provide additional flexibility to the combatant commander within the operating area. The Mobile Landing Platform (MLP) enables at-sea transfer of vehicles from cargo ships and facilitates the delivery of those vehicles, as well as equipment, personnel and supplies, between the sea and restricted access locations ashore. The Navy has three MLPs under construction and has requested a fourth MLP in fiscal year 2014. The Joint High Speed Vessel (JHSV) provides a high-speed, shallow-draft alternative for moving personnel and materiel within and between the operating areas and in support of security cooperation and engagement missions. The final JHSV contract option for construction of the 10th ship was exercised in December 2012.

There remains a valid and enduring requirement for an Afloat Forward Staging Base (AFSB) capability with capacity for mine warfare and special operations support. Historically, Fleet assets have been called upon to address the AFSB demand. The Department converted the USS *Ponce* to alleviate the increased demand on the Fleet and provide an interim AFSB capability until fiscal year 2017. To establish a long-term solution for providing the capabilities specified by the Joint Staff, the Navy will sign a detail design and construction contract modification for MLP-3 (fiscal year 2012 ship) to become a dedicated AFSB asset. Delivery of MLP-3 is planned for fiscal year 2015 to meet the projected retirement of USS *Ponce*. The fiscal year 2014 budget includes a similar request for MLP-4, which will result in a class of four MLPs—two dedicated to the MPSRONS and two dedicated to the AFSB mission.

AFFORDABILITY AND THE INDUSTRIAL BASE

Continually improving the affordability of our shipbuilding programs is critical to our ability to meet our new construction requirements. Stability in our plans is fundamental to any weapon system procurement because it allows industry to effectively plan the work, train and retain their unique workforce, invest in facility and process improvements, and sustain the critical subvendor base. For stable programs, the Department has leveraged fixed-price multiyear procurements and block buys. These two methods alone are resulting in over \$11.5 billion of savings in current procurements of major Navy weapons systems. Competition is a key element of our programs, and we have achieved significant savings from competition which we have reinvested in our programs to buy at more economic rates. We have put in place the rigor and discipline necessary early in a program's life to get the requirements right; we are holding firm to these requirements; we're implementing design for affordability as a tenet across all of our programs, we are ensuring high levels of completion of design before start of production, and mandating use of open system designs. As a result of these actions, the Department's procurement rates have increased, competition and stable procurements are the norm, affordability has improved, and the industrial base on the whole is sustainable. We are pointed in the right direction, yet much remains to be done. It is critical to sustain this progress

particularly as we confront the otherwise destabilizing impacts associated with sequestration.

SUMMARY

The Department's Shipbuilding Plan continues to build toward the 306-ship force which is outlined by the updated Force Structure Assessment. This force possesses the requisite capability and capacity to deliver credible deterrence, sea control, and power projection to deter or contain conflict and, if called upon, to fight and win our Nation's wars. The request for fiscal year 2014 includes two *Virginia*-class attack submarines, one DDG-51 *Arleigh Burke*-class destroyer, four LCSs, and one MLP/AFSB variant. These investments are a critical part of our long-range plan designed to deliver the fleet necessary to meet the Department of the Navy's missions under the Defense Strategic Guidance. The Department continues to instill affordability, stability, and capacity into the shipbuilding plans and to advance capabilities to become a more agile, lethal and flexible force to address the challenges and opportunities facing the Nation. Forty seven ships will be delivered over the next 5 years.

Budget uncertainties may slow progress toward our goals, but the tenets which guide our decisions remain firm. The Navy and Marine Corps, on the high seas and closing foreign shores, stand ready to answer the call of the Nation. We thank you for your continued support of the Navy and Marine Corps and request your approval of the fiscal year 2014 President's budget request.

Senator REED. Thank you very much, Admiral McCoy.

We will have 8-minute rounds. When I conclude, I will recognize the ranking member. Then we will go by the early bird rule side to side. So thank you very much.

Again, gentlemen, thank you for your testimony.

Secretary Stackley, one recurring theme obviously is sequestration. You commented upon it in your statement. Could you highlight for us again what you believe the critical issues are going forward in this budget cycle with respect to sequestration and, because of the obvious concern about the status of the attack submarine program, any effect it might have on that program?

Mr. STACKLEY. Yes, sir. Let me start by just describing 2013 since we are dealing with sequestration in the current budget year.

As I described at the outset, each of the program lines was impacted by sequestration. So in 2013, we are working line by line to mitigate the impact by either paying for the sequestration impact through prior year assets, which we had accumulated through the last 4 to 5 years of shipbuilding, or trying to defer certain costs that we can defer to a later point in the cycle in order to keep the planned procurement on track. There are certain cases where we are looking at whether we need to descope certain items from the shipbuilding plan, but trying to keep the overall force structure number healthy.

In that approach, in fact the DDG-51 that was added by Congress in 2013 is, in fact, held up. Otherwise, the balance of the shipbuilding program is going forward admittedly at some increased risk in terms of, call it, budget executability.

So we are trying to do this very mindfully. If we allow sequestration to stop us in our tracks, that will simply cause our costs and disruption to go through the roof.

We are going to continue to work that destroyer with Congress so that you all understand its specific impact. We are going to continue to execute the balance of the shipbuilding program in 2013. We have brought forward the budget request in 2014 which, as you are well aware, does not account for sequestration in 2014. In fact in 2014 and out in the more strategic review that is being accom-

plished under the direction and guidance of the Secretary of Defense, we are looking at shipbuilding amidst all of the capabilities that the Department is pursuing in terms of what are the impacts associated with a reduction in the top line and then what are the priorities that we need to bring forward in terms of funding those capabilities. Central to all of that is driving down the cost of what we are procuring and driving out the cost of our doing business so that more of the dollars available can go towards capability.

Senator REED. Thank you very much, Mr. Secretary.

One of the programs that we have been concerned about for many years is LPD-17, but we have seen, I think, some progress in terms of bringing down costs and increasing quality. You or Admiral McCoy might comment upon that but also in the context of not just the trials at the end of completion but how we are trying to build quality and accountability and budget controls in the whole process. So any comments would be appreciated.

Admiral MCCOY. Yes. I will comment, Senator, that the early LPDs got away from us and we have had to fix them in-service. I will point out that *Mesa Verde* recently completed 19 of 25 months on two essentially back to back deployments. So I think we have a handle on that.

We are also taking many actions to drive down the cost and improve the competitiveness of maintenance performed on all our ships, LPD-17s as well as all of our surface ships.

So I think we are moving in the right direction, Senator, and from all the feedback we have from the Marine Corps, as well as the Navy sailors, on board the LPD-17-class ships, they love those ships and they are performing well in service.

Senator REED. Let me ask you another related question. You are responsible for SUPSHIPs which is one of the major organizations that are responsible for contract execution, negotiation, supervision, et cetera. One of the issues that came to the attention of the committee, going back several years, is just the lack of qualified personnel on SUPSHIPs. We essentially sort of let go our trained workforce. You have been trying to reconstitute that capacity, which is critical I think, in my view maybe the most critical aspect of maintaining cost and control of the contractors. Can you comment upon the progress there?

Admiral MCCOY. Yes, sir. We took a hard look around the 2006-2007 timeframe when we first started having issues with the LCS program and realized we were about 20 percent understaffed. We had really stopped training the staff we had. So for the last 4 or 5 years, we have gotten the staffing up to where it needs to be. We have been very rigorous on the training. In terms of defining what we expect out of every supervisor quality assurance inspector, for example, every day in terms of the number of looks we want them doing both independent of the shipyard, as well as with the shipyard, and collaborating the data, we have been very prescriptive there, and it seems to be the right approach, Senator.

Senator REED. Thank you very much.

I know you probably do not have a dollar for dollar sort of measure of how much savings or how much better you are, but do you have anything like that? I will just ask.

Admiral McCOY. I can tell you they are probably one of the lowest density/highest leveraged workforce that we have in the NAVSEA, sir.

Senator REED. So they more than make up for their overall cost in terms of the benefits and the productivity.

Admiral McCOY. Yes, sir. We have about 1,200 people in our supervisor shipbuilding that do everything from on the ships inspections to contract processing and negotiations with the shipbuilders, and to do the entire shipbuilding program, it could be \$30 billion in play at any one time.

Senator REED. Senator McCain pointed out, I think, very appropriately that we have many challenges. One is to have an affordable SSBN replacement for the *Ohio*-class, and the other is to maintain carrier production but at a level that we can afford. With respect to the *Ohio*-class specifically replacement, since it is a strategic asset because it is part of the triad, are there any attempts to provide supplementary funding to the Navy shipbuilding budget because of this strategic dimension? Have those talks progressed or have they even been undertaken in DOD?

Mr. STACKLEY. Sir, all I can answer straightly is those talks have not progressed. I should probably leave it at that.

Senator REED. Okay. That is an interesting comment. Thank you very much.

Mr. STACKLEY. Let me go ahead and expand then. [Laughter.]

The Navy's plan in the Future Years Defense Program (FYDP)—we think that the budget that we have assigned to the numbers that we plan on procuring in the FYDP is within our reach if you park sequestration momentarily. But when you get outside of the FYDP, now you are quickly entering into the period where the *Ohio* replacement dominates our shipbuilding plan. We have spent a lot of effort over the last couple years to go after the requirements, to drive affordability through the requirements process and also through the design process. So it is something that started at about a \$7 billion a unit cost for the *Ohio* replacement. The current estimate is \$5.6 billion. We are working through the design process to get it down with an objective of about \$5 billion, \$4.9 billion. That by itself does not bring the shipbuilding plan within the reach of affordability.

So if you look at that period of time and you look at the budget forecast for that period of time, you have to go back to the period of the 1980s, when we were building up the 600-ship Navy, to see those type of shipbuilding budget levels that are projected for the force that is laid out in the shipbuilding plan. That is beyond our shipbuilding total obligation authority by any method of extrapolation.

Senator REED. That is assuming that we can stabilize the course in the other shipbuilding programs.

Mr. STACKLEY. Yes, sir.

Senator REED. Thank you very much.

We will have a second round if time allows.

Senator McCain, please.

Senator MCCAIN. Thank you, Mr. Chairman.

Secretary Stackley, when will the Department deliver the final shipbuilding plan to Congress?

Mr. STACKLEY. Sir, the shipbuilding plan has been signed out of the Navy, gone through review with DOD. I would like to hand-carry a copy of that report back over here this week. I think it is all complete. It is going through its last routing.

Senator MCCAIN. According to the draft shipbuilding plan, when will the Navy have 306 ships in its fleet?

Mr. STACKLEY. The date, year that you identified in your opening statement is correct. The draft plan reaches 306 in 2037.

Senator MCCAIN. If the Navy builds the *Ohio* replacement submarine within existing funds, will it be able to afford 300 ships?

Mr. STACKLEY. The answer squarely is we will not be able to hit the numbers that we outlined in the plan if our top line for shipbuilding is brought down to the range in the FYDP. During the period of the *Ohio* replacement, working with the Office of the Secretary of Defense, we have allowed for about a \$2 billion per year increase above current FYDP range. But if we have to suppress those numbers down to the FYDP numbers, we are going to fall short in terms of total ship count.

Senator MCCAIN. The numbers I have show that we should be about \$16.8 billion each year for the next 10 years to meet your shipbuilding goals. Is that ball park estimate correct?

Mr. STACKLEY. It is ball park correct. We break the shipbuilding plan down to three periods, near term, midterm, long term. In the near term, about \$15.4 billion. Midterm, it jumps up to \$19.8 billion. Long term, it comes back down again.

Senator MCCAIN. But the budget request, Admiral Myers, is \$10.9 billion. Is that correct?

Admiral MYERS. Yes, sir. That is correct, and that is for fiscal year 2014. It increases through the FYDP. It reaches \$17 billion at the end of the FYDP and it averages about \$15 billion in our shipbuilding and conversion account for each year of the FYDP.

Senator MCCAIN. So you are counting on a dramatic increase in shipbuilding request funding in the coming years?

Admiral MYERS. Yes, sir. The plan that we delivered in prospect 2014 reflects that increase in each year of the FYDP.

Senator MCCAIN. Let us talk for a minute, if we could, about the CVN-78. I have here from the Congressional Research Service (CRS) some of the estimates for -79 and -80 for CVNs. The fiscal year 2008 budget estimated the cost of the *Gerald R. Ford* to be roughly \$10.5 billion. That is correct, is it not, Admiral? Well, we now know that the estimate is \$12.8 billion. In rough figures, that is a \$2.5 billion cost overrun.

How do I explain to my constituents in Arizona that we have a \$2.5 billion cost overrun on an aircraft carrier? Maybe you can help me out, Mr. Secretary.

Mr. STACKLEY. Sir, I can go to the details in terms of building up how we went from \$10.5 billion to \$12.8 billion, but I do not think that is what you are looking for with your question.

Senator MCCAIN. I apologize for asking you a question that I do not expect you to answer, rather that I have to try to answer.

Maybe you can respond to this. The CRS states: costs for the CVN-78 will likely exceed the budget for several reasons. This is the CRS. First, the Navy's cost estimate, which underpins the budget, is optimistic. For example, the Navy assumes that the

CVN-78 will be built with fewer labor hours than were needed for the previous two carriers.

Second, the Navy's target cost for ship construction may not be achievable. The shipbuilder's initial cost estimate for construction was 22 percent higher than the Navy's cost target, which was based on the budget. The Navy and the shipbuilder are working on ways to reduce costs. Actual costs to build the ship will likely increase above the Navy's target.

Third, the Navy's ability to manage issues that affect cost suffers from insufficient cost surveillance. Without effective cost surveillance, the Navy will not be able to identify early signs of cost growth and take necessary action.

So Newport News is the only game in town. Right? Nobody else builds aircraft carriers. What can we do to prevent this kind of cost overrun, which I can tell you in my constituents' minds is unacceptable when we have a terribly damaged economy in my home State of Arizona. I cannot justify it.

Now, tell me, assure me of the steps we are taking to prevent a \$2.5 billion cost overrun on one ship, so I can go back and tell my constituents.

Mr. STACKLEY. Yes, sir. First, the cost growth on the CVN-78 is unacceptable. The cost growth dates back in time to the very basic concepts that went into taking the *Nimitz*-class and doing a total redesign of the *Nimitz*-class to get to a level of capability and to reduce operating support costs for the future carrier. Far too much risk was carried into the design of the first of the *Ford*-class.

Cost growth stems to the design was moving at the time production started. The vendor base that was responsible for delivering new components and material to support the ship production was saddled with new developments in the vendor base and production plan did not account for the material ordering difficulties, the material delivery difficulties and some of the challenges associated with building a whole new design compared to the *Nimitz*.

Senator MCCAIN. I understand all of that. What are we going to do to Newport News to ensure they get a ship built according to the cost since there is no competition?

Mr. STACKLEY. So for CVN-79, we have held up the expenditures on CVN-79 as we go through the details of, one, ensuring that the design of the 78 is complete and repeated for the 79—so we start with a clean design.

Two, we are going through the material procurement, and we brought a third party in to assess material buying practices at Newport News to bring down the cost of material. We are metering out the dollars for buying material until it hits the objectives that we are setting for CVN-79.

We are rewriting the build plan on CVN-79. If you take a look at how the -78 is being constructed, far too much work is being accomplished late in the build cycle. So we are rewriting the build plan for CVN-79, do more work in the shops where it is more efficient, more work in the buildings where it is more efficient, less work in the dry dock, less work on the water. Then we are going after the rates, the labor rates, and the investments needed by the shipbuilder to achieve these efficiencies.

Senator MCCAIN. Keep us posted.

Admiral Myers, are you confident about the progress of the LCS? I am hearing that there are significant problems.

Admiral MYERS. We are confident at this point in the development and implementation of bringing the LCS into the fleet. What you are seeing, Senator, is a new platform that we are having a proof of concept deployment so that we can understand the concept of operations of how we are going to rotate the crew, how we are going to sustain it, how we are going to maintain it. So these kinds of issues that we see on a new platform—and this is a transformational approach to our ships. Just like transformational approaches to any platform, we are going to find issues and we are going to have discovery before it enters the fleet and full operational capability.

Senator MCCAIN. The only problem here is that under intense questioning in past years, I asked whether these problems were envisioned, particularly in a new platform, moving in and out different modules. I was always told, “No problem. There is no problem. We have that all planned out.” Obviously, at least according to what I am told, “the Navy’s own analysts have only about 10 percent confidence in the current estimate of the cost to operate and support.” So I hope that those problems that you just outlined, which some of us were concerned about at the time, will be resolved without much additional cost to the taxpayer.

I thank you, Mr. Chairman.

Senator REED. Thank you, Senator McCain.

Senator Shaheen?

Senator SHAHEEN. Thank you, Mr. Chairman.

Thank you all for being here, gentlemen, and for your service to the country.

Secretary Stackley, I would like to pursue some of the questions that have been presented about how sequestration is affecting your ability to operate. One of the things you talked about is your efforts to drive down costs. How does sequestration affect that ability to drive down costs?

Mr. STACKLEY. Senator, across the board, sequestration affects everything that we do. First, it has created a great deal of uncertainty in terms of our planning and allowing us to prioritize within a top line where our investments will go. So the uncertainty creates an impact.

That uncertainty then trickles down into planning and procurement in the vendor base, first tier shipyards and then down in the vendor base below that. So we are having to keep an eye on ensuring the vendor base that we are relying on in the longer term to support our shipbuilding requirements does not break as a result of delays or uncertainty from sequestration.

Then the most poignant impact is the dollar impact directly. Everything that we have been doing to try to reduce the cost of our shipbuilding program, whether it is stabilizing requirements, whether it is trying to get stable production rates that allow investment by the shipbuilders, trying to wrap in a multiyear where we harvest a significant savings, putting that inside of a fixed-price contract where we have confidence in the savings, sequestration unravels that to an extent.

So now what we have to do when we look prospectively at sequestration in the out-year budgets, we have to fight for the priority that shipbuilding demands in order to hit the CNO's requirement within the budget so that our efforts to reduce cost do not, in fact, go in the reverse direction as a result of sequestration and we end up with potential disruption, taking low shipbuilding rates that we have today and driving them lower and then ultimately driving those costs up. So we have to avoid that spiral that could occur if we unravel what we have been attempting to do with regard to stabilizing the shipbuilding plan over the last several years.

Senator SHAHEEN. You indicated that the 2014 budget is based on an assumption that sequestration ends at the end of this fiscal year. Did I understand that correctly?

Mr. STACKLEY. The 2014 budget, as submitted, does not account for sequestration in 2014 and beyond.

Senator SHAHEEN. I am sure that everyone here would like to see us address sequestration before we get into the next fiscal year, but given the lack of movement within Congress, I think there are real questions about whether that is going to happen. So given that, can you talk about what the impact will be if you are looking at another \$55 billion in cuts over the next fiscal year on top of what you have already had?

Mr. STACKLEY. Yes, ma'am. Let me first say that Secretary Hagel has, in fact, chartered a Strategic Choices Management Review to go directly at that question. The Armed Services Committee has sent out a letter to the Secretary asking for a more discrete response to the potentially \$52 billion impact in 2014, and that response is being addressed in real time.

Now, let me just talk about shipbuilding and make some assumptions. If it is a \$52 billion impact, about 10 percent, and if that was prorated across all of our lines, then in shipbuilding we would be looking at greater than a billion dollar reduction to the 2014 request. That is assuming no ability to prioritize our investments. That would be applying sequestration in 2014 just like it was in 2013 line by line.

In 2013, shipbuilding took about a \$1.7 billion reduction. We were able to manage that to a great extent through prior year. We had assets that we were building up in the prior year. So we were able to pay off about a third to 40 percent of sequestration by liquidating those assets. Of the balance, the \$1 billion to \$1.2 billion, some of that we are able to reduce our requirements. Some of that we are going to have to work within 2013 and some of it effectively bow waves into the out-years.

If you then do that again in 2014, effectively we have pulled all the margin out of the system in shipbuilding. Where we had margin, we have pulled it out. So now if we double down sequestration in 2014, the margin is gone and now we are looking at direct impacts to our ship procurement rates.

Senator SHAHEEN. Thank you.

Senator King has gone temporarily, I think, but he will be back, and I am sure he would be interested, as I am sure Senator Ayotte is, in what is happening at the public shipyards. We all represent the Portsmouth Naval Shipyard, and obviously, our four public shipyards are critical as we look at maintenance and what we need

to do to keep the fleet operating. I wonder if you could talk about the current role that our public shipyards are playing and the importance of continuing to modernize them so that they can address the needs that we have with shipbuilding.

Admiral McCoy. Yes, Senator. I will go ahead and take that one.

The public shipyards do 95 percent of the submarine and aircraft carrier day-to-day maintenance work, as well as overhauls. The only big exception would be the refueling overhauls of *Nimitz*-class carriers in the private sector.

The public shipyards are fully loaded particularly with the OPTEMPO that we have had around the world. In fact, I had an earlier discussion with Senator King that one of my concerns is that we are too loaded. We will have a healthy workload certainly through the FYDP, but we are seeing the effects of sequestration. We are seeing reduced overtime particularly on our aircraft carrier availabilities where we work the critical paths 6 days a week, and if we do go into furloughs, we are worried about the aircraft carrier schedules, the SSBN schedules, and the SNN schedules in the naval shipyards.

We are also in a hiring freeze which with 30,000 employees in the four naval shipyards, we will lose effectively 1,800 workers or about 150 workers every month that we are in a hiring freeze. So we are concerned about that.

So I would say we have plenty of work in a time of fiscal uncertainty, at a time where the workforce is also very anxious.

Jumping to the infrastructure, we have released a report. I have been in the naval shipyard business for 30 years. That is the most comprehensive, thorough look at the infrastructure of our naval shipyards. We have also had probably the most significant discussions at the very senior level. I have briefed that report at the four-star level several occasions personally myself.

I think the report reflects the Navy's sentiment that we would like to close the investment gap we think we need in about a 10-year period. We see that the financial uncertainty and the budget pressures that we have will only allow us to do it about in a 17-year period. We would like to be closer to 10. We are committed to looking for opportunities to pull work forward. In fact, the plan that we presented starts in 2015, but we have already pulled ahead investments into 2013 and 2014 to get a jump start on that and we will look for ways to continue to do that.

The naval shipyards are a jewel. Our Navy cannot sail without them and we understand our stewardship role to keep them fully facilitated, ma'am.

Senator SHAHEEN. Thank you very much and thank you for the report.

Senator REED. Thank you, Senator.

Senator Ayotte.

Senator AYOTTE. Thank you, Mr. Chairman.

I wanted to follow up, Admiral McCoy, just on what you were just talking about with regard to the shipyards. I certainly share the concerns that my colleague from New Hampshire does, in particular for the Portsmouth Naval Shipyard.

But you said they are fully loaded in terms of maintenance and what is happening. What happens if we implement the furloughs

in terms of the maintenance schedule? Can you help me understand—as I understand it, the Navy has submitted a plan to Secretary Hagel that would allow us to avoid the furloughs. Can you help me understand if we do implement the furloughs and the Secretary decides not to implement the plan that the Navy has proposed, what are the additional costs that we incur because we have to delay all the maintenance schedules?

Mr. STACKLEY. I will start and then allow Admiral McCoy to join.

First, the evaluation of furloughing. It is being done in DOD applying to all the Services where everyone is looking at how to mitigate the degree to which we would have to furlough, and within that larger discussion, we are continuing to look at if we do furlough, are there exceptions that we need to apply because they are directly impacting readiness or the remedy is creating more problems than it is solving. Shipyards are in that mix. The potential to furlough public shipyard workers is in that mix, and that is all I can offer you right now because we are looking at this real hard real-time.

They are in that mix because of the direct impact on readiness that would be caused by a furlough at our shipyards. It would be more than a 1-for-1 impact when you impose the degree of disruption that occurs to a ship's maintenance or modernization schedule at the shipyard if people have to put down their tools and then return after a gap to pick them back up. So I think everyone understands that shipyards are a special case in terms of direct impact on readiness. The math states that there is going to be a more than 1-for-1 impact if you furlough, and overall DOD is trying to mitigate any furlough actions because we recognize the impact on not just productivity, not just the impact on readiness, but also the impact on the workforce that is trying to execute within the sequestration environment.

Admiral MYERS. Senator, just to add before Admiral McCoy takes the mike, I think the Navy has been very consistent in articulating the readiness impacts of furloughing at our depots, both on the shipyards and aviation, the impacts to our carriers, the impacts to our submarines, and the impacts to our aircraft and engines and engine modules.

Senator AYOTTE. Thank you all. I wanted to follow up on what was raised by the chairman as well as Senator McCain, which is the *Ohio*-class replacement, the SSBN. One of the things that was recently said I think by Vice Admiral Burke was that, yes, if we buy the SSBN within existing funds, we will not reach 300 ships. In fact, we will find ourselves closer to 250. Our global presence will be reduced such that we will only be able to visit some areas of the world episodically.

So I think the issue is this: how to ensure that we build the 12 *Ohio*-class replacement boats, which are such a critical part of our triad in the protection of our country, while also continuing the shipbuilding plan. What is that going to take? I know that Senator McCain touched upon this. What will that take because we cannot have one and not the other? Do we need something new? I mean, setting aside sequestration, as I understand it, if we go forward with sequestration, the fleet is going to go down to 235 according to Admiral Greenert. If we set aside sequestration for a moment,

do we need a new national capital ships account in addition to the shipbuilding and conversion Navy account? How do we get there?

Also, could you comment on the collaboration between the United Kingdom on the common missile compartment for the *Ohio* replacement? Is that saving money? Are we receiving any economies of scale there? What can we do to also bring down costs on the *Ohio* replacement so that we can do both?

Mr. STACKLEY. Yes, ma'am. Let me start with the first question dealing with the *Ohio* replacement and the period of its production. As discussed earlier, during the period of the *Ohio* replacement ship construction, the average top line for shipbuilding that will be required to achieve the shipbuilding plan, which as Senator McCain described, does not get to 306 ships until after the *Ohio* replacement is complete, is about \$20 billion. Inside of the FYDP, our average shipbuilding is closer to \$14 billion to \$15 billion with the current budget year \$11 billion. So you can see the steep rise that would have to occur.

So the first question is could the Navy do this within the current budget, call it, rules or allocation. No matter how much priority we place on shipbuilding within the Navy's allocation, in order to hit \$20 billion a year for a 12- to 15-year period, that would cause breakage to other parts of the Navy's budget that we are responsible for.

So this is a funding requirement that is larger than the Navy.

Senator AYOTTE. So how do we get to a realistic—I think it is important for all of us to be working toward a realistic budget allocation that makes sure that we have a robust Navy. As far as I can tell, we have China investing more in their navy. The needs right now for a naval presence are very rigorous.

Mr. STACKLEY. We start with the requirement and the CNO has done the force structure assessment to outline the requirement. Then we lay in how do we get there from here. So the shipbuilding plan lays out a path to get there, recognizing that it has a saw tooth effect to it. Then we do everything that we can to drive cost out of the equation. We will continue to work on that, but we will not be able to drive, say, 25 percent cost out of the equation.

So the problem is staring at us. You could argue that the problem is inside the FYDP, but it gets pretty extreme right outside of the FYDP. So to try to engage in a level of discussion and debate that is required to address that beyond the FYDP budget issue today while we are just wrestling with the uncertainty associated with sequestration by itself, that has proven to be too difficult for the system today to clearly address that issue that is 5, 10, 15 years beyond today.

But we have to keep the debate open. We have to keep the issues clear in front of us. As it gets inside of the FYDP, I think the discussion between Congress and the Department on how we are going to be able to afford that shipbuilding plan needs to be more heated.

Senator AYOTTE. I worry that we are on a completely unrealistic path right now given what the real needs are for the Navy on the shipbuilding budget. So I hope that this is an issue we will also have more rigorous discussion about.

So thank you all for being here.

Senator REED. Thank you, Senator.

Senator Kaine, please.

Senator Kaine. Thank you, Mr. Chair.

To the witnesses, I am going to start with a comment and a couple of questions. The comment is really for both the witnesses and my colleagues, and it is kind of a “new guy” comment.

Every hearing we have been having of the full committee or of the subcommittees has focused on sequester effects. I think it was Senator McCain’s questioning at a hearing where we had both the Secretary and the Chairman of the Joint Chiefs, General Dempsey, that inspired the letter from Senators Levin and Inhofe to say show us what it would look like if sequester is permanent. I really encourage diligence in showing us what it will look like if sequester is permanent.

My observation of my colleagues is that we all think across-the-board, non-strategic sequester cuts to defense is a really bad idea. Most of us think that across-the-board, non-strategic cuts to non-defense accounts is also a bad idea. But I think we all think that with respect to defense.

But in February we did have a vote to turn off the sequester that got a majority in the Senate, but the invoking of the filibuster, the paper filibuster, blocked that.

In March, we voted on a budget that would have replaced sequester. It still would require cuts, but they would have been strategic. They would have been smaller and they would have been differently arrayed over the 10-year budget cycle rather than so much upfront. Unanimous consent rules are being utilized in the Senate now to even block that budget from going to conference.

My sense is since we all agree that non-strategic, across-the-board cuts to defense are a bad idea, if the Senate does not fix that, it is not going to get fixed. I think if the Armed Services Committee does not reach some accord about it, I do not think the Senate is going to fix it. I think this committee is the committee that is most willing and most likely to try to promote action that would eliminate what we all think are stupid across-the-board, non-strategic cuts to defense.

But I think that July 1 letter inspired by Senator McCain’s question and the request from the committee chair and ranking member is going to be very key to seeing what the next 10 years would look like if we do not turn away from the foolish path that we are on.

So I just hope that that is a very specific, detailed accounting of what would need to be done because something has to convince this body, and this body then has to convince the Senate I think to take action. Then the question of whether we could convince the House is another matter entirely, but the House is not going to do it unless we do it.

I want to follow up on the questions about the carrier, the *Ford*-class carrier. Secretary Stackley, you talked about reasons for the overrun, that the overrun was unacceptable, and steps being taken to address it. Educate me a little bit about—I imagine there is some analogous history here. The building of a first in class creates some issues that hopefully the building of the second, third, and fourth in class are easier. Is there a history of some challenging

cost overruns on a first in class and then learning from it and then the per-unit cost coming down as you get deeper into whether it is subs, carriers, surface ships, whatever it is? Just talk to me a little bit about that.

Mr. STACKLEY. Yes, sir. Absolutely. The history in shipbuilding is—since you do not have a prototype for a new ship, the first of class, referred to as the lead ship, is your prototype. So you carry a lot of risk into the construction of that first of class.

Also, there is a lengthy design, development, and build span associated with ships. So there is a certain amount of overlap or concurrency that occurs between the development of new systems that need to be delivered with the first ship, the incorporation of the design of those new systems, and the actual construction.

So to the extent that there is change in a new ship class, then that risk goes up accordingly. In the case of the CVN-78, the degree of change compared to the *Nimitz* was fairly extraordinary, all for good reasons, good intentions, increased capability, increased survivability, significant reduction in operating and support costs. So there was a determination that we would take not this risk in order to get those benefits. In the case of the CVN-78, those risks are driving a lot of the cost growth on the lead ship.

When you think about the follow ships, now you have a stable design. Now your vendor base has a production line going to support the production. Now you have a build plan and a workforce that has climbed up on the learning curve to drive costs down. So you can look at virtually every shipbuilding program, and you will see a significant drop-off in costs from that first of class to the follow ships. Then you look for a stable learning curve to take over in the longer-term production of a ship class.

Carriers are unique for a number of reasons, one of which we do not have an annual procurement of carriers. They are spread out over a 5—and in fact in the case of the 78, as much as a 7-year period. So in order to achieve that learning, there are additional challenges associated with achieving that learning. So we are going at it very deliberately on the CVN-79 through the build plan with the shipbuilder to hit the line that we have to have, the cost reductions that we have to have on the follow ships of the class.

Senator KAINE. You answered a question of Senator McCain's about some of the lessons learned from CVN-78 to -79, but I think I would like to submit a written question on the record as well to try to get a more extended answer that is really probably beyond the scope of a hearing like this so that we could then just have that and then utilize it as we talk down the road about what we are seeing on CVN-79 and CVN-80.

Mr. STACKLEY. If I can offer, we have, in fact, submitted a fairly detailed report to Congress on the CVN-79 build plan to address these issues, and I would start by offering to sit with your staff and brief you on those details.

Senator KAINE. That would be helpful.

You and I were together recently in Newport News for the commissioning of the USS *John Warner* or I guess the keel laying. I am going to be having lunch with him today. So I know he is going to be asking me about *Virginia*-class submarines.

This is preliminary because we are not at July 1 yet, but what would a full sequester likely do to the *Virginia*-class program? This is of deep interest, obviously, not just to *Virginia* but others as well.

Mr. STACKLEY. Yes. I am glad you asked that question because I wanted to double back to Senator Reed. That was one of his opening questions, and I did not get to it in my response.

First, the *Virginia*-class submarine is a very high priority for DOD in terms of procurement. It is a high priority for all of the right reasons, extraordinary capability. It plays a significant role in every major operation. So regardless of sequestration, it will be a priority in our budget. In fact, the fact that we came back this year and added *Virginia* in 2014 reflects that priority.

Second, even with that level of priority, within our shipbuilding plan and all the assumptions that we have laid in that, we still fall below the long-term requirement for attack submarines. So the force structure assessment describes we need a minimum of 48 attack submarines, and within the shipbuilding plan, keeping *Virginia* as a priority, we still drop down into the low 40s and that is without overlaying the risk of sequestration or anything beyond that.

So it is a priority. The budget is at risk in terms of sequestration. Not just the Department of the Navy, DOD will keep that as a priority as we march forward regardless of sequestration.

Where there is risk are some of the modernization and upgrade efforts associated with that class of submarine. We will take a hard look, for example, at the *Virginia* payload modules which is under design and development today for the 2019 boats and beyond. We will have to take a hard look at whether or not we can, in fact, afford those upgrades when we have better clarity in terms of the long term.

Senator KAINE. Thank you.

Thank you, Mr. Chairman.

Senator MCCAIN. Mr. Chairman, could I ask for unanimous consent to submit for the record the cost of CVN-79 has increased by—first, CVN-78 cost increase over the original estimate is 22.3 percent. CVN-79 is a 23.4 percent increase over the estimated original procurement cost, and the CVN-80, 29.5 percent. So any allegation that somehow costs are under control or being reduced are contradicted by the CRS report.

Senator REED. Without objection, it will be submitted for the record.

[The information referred to follows:]



Navy Ford (CVN-78) Class Aircraft Carrier Program: Background and Issues for Congress

Ronald O'Rourke
Specialist in Naval Affairs

April 19, 2013

Congressional Research Service

7-5700

www.crs.gov

RS20643

CRS Report for Congress

Prepared for Members and Committees of Congress

Summary

CVN-78, CVN-79, and CVN-80 are the first three ships in the Navy's new Gerald R. Ford (CVN-78) class of nuclear-powered aircraft carriers (CVNs).

CVN-78 was procured in FY2008. The Navy's proposed FY2014 budget estimates the ship's procurement cost at \$12,829.3 million (i.e., about \$12.8 billion) in then-year dollars. The ship received advance procurement funding in FY2001-FY2007 and was fully funded in FY2008-FY2011 using congressionally authorized four-year incremental funding. The Navy did not request any procurement funding for the ship in FY2012 and FY2013. The Navy is requesting \$588.1 million in procurement funding in FY2014, and plans to request another \$729.0 million in procurement funding in FY2015, to cover cost growth on the ship.

CVN-79 is scheduled to be procured in FY2013. The ship received advance procurement funding in FY2007-FY2012, and the Navy plans to fully fund the ship in FY2013-FY2018 using congressionally authorized six-year incremental funding. The Navy's proposed FY2014 budget estimates CVN-79's procurement cost at \$11,338.4 million (i.e., about \$11.3 billion) in then-year dollars, and requests \$944.9 million in procurement funding for the ship.

CVN-80 is scheduled to be procured in FY2018. The Navy's proposed FY2014 budget estimates the ship's procurement cost at \$13,874.2 million (i.e., about \$13.9 billion) in then-year dollars. Under the Navy's proposed FY2014 budget, the ship is to receive advance procurement funding in FY2016-FY2017 and be fully funded in FY2018-FY2023 using congressionally authorized six-year incremental funding.

Oversight issues for Congress for the CVN-78 program include the following:

- the potential impact of the March 1, 2013, sequester on the CVN-78 program;
- cost growth in the CVN-78 program;
- where the estimated procurement costs of CVNs 78, 79, and 80 now stand in relation to the legislated procurement cost caps for the ships, and whether the cost caps should be amended;
- the potential for a two-ship block buy on CVN-79 and CVN-80; and
- CVN-78 program issues that were raised in a December 2012 report from the Department of Defense's (DOD's) Director of Operational Test and Evaluation (DOT&E).

Contents

Introduction.....	1
Background.....	1
The Navy's Aircraft Carrier Force.....	1
Statutory Requirement to Maintain Not Less Than 11 Carriers	1
Origin of Requirement	1
Waiver for Period Between CVN-65 and CVN-78	1
Funding and Procuring Aircraft Carriers	2
Some Key Terms	2
Incremental Funding Authority for Aircraft Carriers	2
Aircraft Carrier Construction Industrial Base.....	3
Gerald R. Ford (CVN-78) Class Program	3
CVN-78	4
CVN-79	4
CVN-80	4
Program Procurement Funding	5
Increases in Estimated Unit Procurement Costs Since FY2008 Budget.....	5
Program Procurement Cost Cap.....	7
Issues for Congress	7
Impact of March 1, 2013, Sequester.....	7
Cost Growth.....	7
March 2013 GAO Report.....	8
November 2012 Press Report.....	9
July 2012 CBO Report	10
March 2012 Navy Letter to Senator McCain	11
December 31, 2011, SAR (Released March 2012)	16
CVN-78 Program Procurement Cost Caps.....	18
Potential Two-Ship Block Buy on CVN-79 and CVN-80	18
Issues Raised in December 2012 DOT&E Report	24
Legislative Activity for FY2014.....	28
FY2014 Funding Request.....	28

Figures

Figure 1. Navy Illustration of CVN-78.....	3
--------------------------------------------	---

Tables

Table 1. Procurement Funding for CVNs 78, 79, and 80 Through FY2018.....	5
Table 2. Changes in Estimated Procurement Costs of CVNs 78, 79, and 80.....	6

Contacts

Author Contact Information.....	28
---------------------------------	----

Introduction

This report provides background information and potential oversight issues for Congress on the Gerald R. Ford (CVN-78) class aircraft carrier program. Congress's decisions on the CVN-78 program could substantially affect Navy capabilities and funding requirements and the shipbuilding industrial base.

Background

The Navy's Aircraft Carrier Force

The Navy's current aircraft carrier force consists of 10 nuclear-powered Nimitz-class ships (CVNs 68 through 77) that entered service between 1975 and 2009. Until recently, the Navy's aircraft carrier force included an 11th aircraft carrier—the one-of-a-kind nuclear-powered *Enterprise* (CVN-65), which entered service in 1961. CVN-65 was inactivated on December 1, 2012, reducing the Navy's carrier force from 11 ships to 10. The most recently commissioned carrier, *George H. W. Bush* (CVN-77), the final Nimitz-class ship, was procured in FY2001 and commissioned into service on January 10, 2009. CVN-77 replaced *Kitty Hawk* (CV-63), which was the Navy's last remaining conventionally powered carrier.¹

Statutory Requirement to Maintain Not Less Than 11 Carriers

Origin of Requirement

10 U.S.C. 5062(b) requires the Navy to maintain a force of not less than 11 operational aircraft carriers. The requirement for the Navy to maintain not less than a certain number of operational aircraft carriers was established by Section 126 of the FY2006 National Defense Authorization Act (H.R. 1815/P.L. 109-163 of January 6, 2006), which set the number at 12 carriers. The requirement was changed from 12 carriers to 11 carriers by Section 1011(a) of the FY2007 John Warner National Defense Authorization Act (H.R. 5122/P.L. 109-364 of October 17, 2006).

Waiver for Period Between CVN-65 and CVN-78

As mentioned above, the carrier force dropped from 11 ships to 10 ships when *Enterprise* (CVN-65) was inactivated on December 1, 2012. The carrier force is to return to 11 ships when its replacement, *Gerald R. Ford* (CVN-78), is commissioned into service. CVN-78 is scheduled to be delivered in September 2015, but its construction is now running behind schedule. Anticipating the gap between the inactivation of CVN-65 and the commissioning of CVN-78, the Navy asked Congress for a temporary waiver of 10 U.S.C. 5062(b) to accommodate the period between the two events. Section 1023 of the FY2010 National Defense Authorization Act (H.R. 2647/P.L. 111-84 of October 28, 2009) authorized the waiver, permitting the Navy to have 10 operational carriers between the inactivation of CVN-65 and the commissioning of CVN-78.

¹ The *Kitty Hawk* was decommissioned on January 31, 2009.

Funding and Procuring Aircraft Carriers

Some Key Terms

The Navy *procures* a ship (i.e., orders the ship) by awarding a full-ship construction contract to the firm building the ship.

Part of a ship's procurement cost might be provided through *advance procurement (AP) funding*. AP funding is funding provided in one or more years prior to (i.e., in advance of) a ship's year of procurement. AP funding is used to pay for long-leadtime components that must be ordered ahead of time to ensure that they will be ready in time for their scheduled installation into the ship. AP funding is also used to pay for the design costs for a new class of ship. These design costs, known more formally as *detailed design/non-recurring engineering (DD/NRE) costs*, are traditionally incorporated into the procurement cost of the lead ship in a new class of ships.

Fully funding a ship means funding the entire procurement cost of the ship. If a ship has received AP funding, then fully funding the ship means paying for the remaining portion of the ship's procurement cost.

The *full funding policy* is a Department of Defense (DOD) policy that normally requires items acquired through the procurement title of the annual DOD appropriations act to be fully funded in the year they are procured. In recent years, Congress has authorized DOD to use *incremental funding* for procuring certain Navy ships, most notably aircraft carriers. Under incremental funding, some of the funding needed to fully fund a ship is provided in one or more years after the year in which the ship is procured.²

Incremental Funding Authority for Aircraft Carriers

Section 121 of the FY2007 John Warner National Defense Authorization Act (H.R. 5122/P.L. 109-364 of October 17, 2006) granted the Navy the authority to use four-year incremental funding for CVNs 78, 79, and 80. Under this authority, the Navy could fully fund each of these ships over a four-year period that includes the ship's year of procurement and three subsequent years.

Section 124 of the FY2012 National Defense Authorization Act (H.R. 1540/P.L. 112-81 of December 31, 2011) amended Section 121 of P.L. 109-364 to grant the Navy the authority to use five-year incremental funding for CVNs 78, 79, and 80. Since CVN-78 was fully funded in FY2008-FY2011, the provision in practice applied to CVNs 79 and 80.

Section 121 of the FY2013 National Defense Authorization Act (H.R. 4310/P.L. 112-239 of January 2, 2013) amended Section 121 of P.L. 109-364 to grant the Navy the authority to use six-year incremental funding for CVNs 78, 79, and 80. Since CVN-78 was fully funded in FY2008-FY2011, the provision in practice applies to CVNs 79 and 80.

² For more on full funding, incremental funding, and AP funding, see CRS Report RL31404, *Defense Procurement: Full Funding Policy—Background, Issues, and Options for Congress*, by Ronald O'Rourke and Stephen Daggett, and CRS Report RL32776, *Navy Ship Procurement: Alternative Funding Approaches—Background and Options for Congress*, by Ronald O'Rourke.


Aircraft Carrier Construction Industrial Base

All U.S. aircraft carriers procured since FY1958 have been built by Newport News Shipbuilding (NNS), of Newport News, VA, a shipyard that is part of Huntington Ingalls Industries (HII). NNS is the only U.S. shipyard that can build large-deck, nuclear-powered aircraft carriers. The aircraft carrier construction industrial base also includes hundreds of subcontractors and suppliers in various states.

Gerald R. Ford (CVN-78) Class Program

The Gerald R. Ford (CVN-78) class carrier design (**Figure 1**) is the successor to the Nimitz-class carrier design.³

Figure 1. Navy Illustration of CVN-78



Source: Navy image accessed at <http://www.navy.mil/management/photodb/photos/060630-N-0000X-001.jpg> on April 20, 2011.

The Ford-class design uses the basic Nimitz-class hull form but incorporates several improvements, including features permitting the ship to generate about 25% more aircraft sorties per day, more electrical power for supporting ship systems, and features permitting the ship to be operated by several hundred fewer sailors than a Nimitz-class ship, significantly reducing life-cycle operating and support (O&S) costs.

³ The CVN-78 class was earlier known as the CVN-21 class, which meant nuclear-powered aircraft carrier for the 21st century.

Navy plans call for procuring at least three Ford-class carriers—CVN-78, CVN-79, and CVN-80.

CVN-78

CVN-78, which was named for President Gerald R. Ford in 2007,⁴ was procured in FY2008. The Navy's proposed FY2013 budget estimates the ship's procurement cost at \$12,829.3 million (i.e., about \$12.8 billion) in then-year dollars. Of the ship's total procurement cost, about \$3.3 billion is for detailed design/non-recurring engineering (DD/NRE) costs for the class, and about \$9.5 billion is for construction of the ship itself.

CVN-78 received advance procurement funding in FY2001-FY2007 and was fully funded in FY2008-FY2011 using congressionally authorized four-year incremental funding. The Navy did not request any procurement funding for the ship in FY2012 and FY2013. The Navy is requesting \$588.1 million in procurement funding in FY2014, and plans to request another \$729.0 million in procurement funding in FY2015, to cover cost growth on the ship.

CVN-79

CVN-79, which was named for President John F. Kennedy on May 29, 2011,⁵ is scheduled to be procured in FY2013. The ship received advance procurement funding in FY2007-FY2012, and the Navy plans to fully fund the ship in FY2013-FY2018 using congressionally authorized six-year incremental funding. The Navy's proposed FY2014 budget estimates CVN-79's procurement cost at \$11,338.4 million (i.e., about \$11.3 billion) in then-year dollars, and requests \$944.9 million in procurement funding for the ship.

CVN-80

CVN-80, which was named *Enterprise* on December 1, 2012,⁶ is scheduled to be procured in FY2018. The Navy's proposed FY2014 budget estimates the ship's procurement cost at \$13,874.2 million (i.e., about \$13.9 billion) in then-year dollars. Under the Navy's proposed FY2014 budget, the ship is to receive advance procurement funding in FY2016-FY2017 and be fully funded in FY2018-FY2023 using congressionally authorized six-year incremental funding.

⁴ §1012 of the FY2007 defense authorization act (H.R. 5122/P.L. 109-364 of October 17, 2006) expressed the sense of the Congress that CVN-78 should be named for President Gerald R. Ford. On January 16, 2007, the Navy announced that CVN-78 would be so named. CVN-78 and other carriers built to the same design will consequently be referred to as Ford (CVN-78) class carriers. For more on Navy ship names, see CRS Report RS22478, *Navy Ship Names: Background for Congress*, by Ronald O'Rourke.

⁵ See "Navy Names Next Aircraft Carrier USS John F. Kennedy," *Navy News Service*, May 29, 2011, accessed online on June 1, 2011 at http://www.navy.mil/search/display.asp?story_id=60686. See also Peter Frost, "U.S. Navy's Next Aircraft Carrier Will Be Named After The Late John F. Kennedy," *Newport News Daily Press*, May 30, 2011. CVN-79 is the second ship to be named for President John F. Kennedy. The first, CV-67, was the last conventionally powered carrier procured for the Navy. CV-67 was procured in FY1963, entered service in 1968, and was decommissioned in 2007.

⁶ The Navy made the announcement of CVN-80's name on the same day that it deactivated the 51-year-old aircraft carrier CVN-65, also named *Enterprise*. ("Enterprise, Navy's First Nuclear-Powered Aircraft Carrier, Inactivated," *Navy News Service*, December 1, 2012; Hugh Lessig, "Navy Retires One Enterprise, Will Welcome Another," *Newport News Daily Press*, December 2, 2012.) CVN-65 was the eighth Navy ship named *Enterprise*; CVN-80 is to be the ninth.

Program Procurement Funding

Table 1 shows procurement funding for CVNs 78, 79, and 80 through FY2018.

Table 1. Procurement Funding for CVNs 78, 79, and 80 Through FY2018
(Millions of then-year dollars, rounded to nearest tenth)

FY	CVN-78	CVN-79	CVN-80	Total
FY01	21.7 (AP)	0	0	21.7
FY02	135.3 (AP)	0	0	135.3
FY03	395.5 (AP)	0	0	395.5
FY04	1,162.9 (AP)	0	0	1,162.9
FY05	623.1 (AP)	0	0	623.1
FY06	618.9 (AP)	0	0	618.9
FY07	735.8 (AP)	52.8 (AP)	0	788.6
FY08	2,685.0 (FF)	123.5 (AP)	0	2,808.6
FY09	2,684.6 (FF)	1,210.6 (AP)	0	3,895.1
FY10	737.0 (FF)	482.9 (AP)	0	1,219.9
FY11	1,712.5 (FF)	903.3 (AP)	0	2,615.8
FY12	0	554.8 (AP)	0	554.8
FY13 (requested) ^a	0	608.2 (FF)	0	608.2
FY14 (requested)	588.1 ^b	944.9 (FF)	0	1,533.0
FY15 (projected)	729.0 ^b	1,834.1 (FF)	0	2,563.1
FY16 (projected)	0	1,235.6 (FF)	682.8 (AP)	1,918.4
FY17 (projected)	0	1,496.0 (FF)	1,043.8 (AP)	2,539.8
FY18 (projected)	0	1,891.8 (FF)	1,062.6 (FF)	2,954.4

Source: FY2009-FY2014 Navy budget submissions.

Notes: Figures may not add due to rounding. "AP" is advance procurement funding; "FF" is full funding.

- The FY2013 column in the Navy's FY2014 budget submission simply shows the figure that was requested for FY2013, not the final appropriated figure for FY2013. The figures shown in the table do not reflect the March 1, 2013, sequester on FY2013 funding and on FY2012 and prior-year funding that was unobligated on March 1, 2013.
- Additional "cost to complete" funding to cover cost growth on CVN-78.

Increases in Estimated Unit Procurement Costs Since FY2008 Budget

Table 2 shows changes in the estimated procurement costs of CVNs 78, 79, and 80 since the FY2008 budget submission.⁷

⁷ CBO in 2008 and the Government Accountability Office (GAO) in 2007 questioned the accuracy of the Navy's cost estimate for CVN-78. CBO reported in June 2008 that it estimated that CVN-78 would cost \$11.2 billion in constant FY2009 dollars, or about \$900 million more than the Navy's estimate of \$10.3 billion in constant FY2009 dollars, and that if "CVN-78 experienced cost growth similar to that of other lead ships that the Navy has purchased in the past 10 years, costs could be much higher still." CBO also reported that, although the Navy publicly expressed confidence in its cost estimate for CVN-78, the Navy had assigned a confidence level of less than 50% to its estimate, meaning that the Navy believed there was more than a 50% chance that the estimate would be exceeded. (Congressional Budget Office, *Resource Implications of the Navy's Fiscal Year 2009 Shipbuilding Plan*, June 9, 2008, p. 20.) GAO reported in August (continued...)

Table 2. Changes in Estimated Procurement Costs of CVNs 78, 79, and 80
(As shown in FY2008-FY2014 budgets, in millions of then-year dollars)

Budget	CVN-78		CVN-79		CVN-80	
	Estimated procurement cost	Scheduled fiscal year of procurement	Estimated procurement cost	Scheduled fiscal year of procurement	Estimated procurement cost	Scheduled fiscal year of procurement
FY08 budget	10,488.9	FY08	9,192.0	FY12	10,716.8	FY16
FY09 budget	10,457.9	FY08	9,191.6	FY12	10,716.8	FY16
FY10 budget	10,845.8	FY08	n/a ^a	FY13 ^b	n/a ^a	FY18 ^b
FY11 budget	11,531.0	FY08	10,413.1	FY13	13,577.0	FY18
FY12 budget	11,531.0	FY08	10,253.0	FY13	13,494.9	FY18
FY13 budget	12,323.2	FY08	11,411.0	FY13 ^c	13,874.2	FY18 ^c
FY14 budget	12,829.3	FY08	11,338.4	FY13	13,874.2	FY18
% change:						
FY08 budget to FY09 budget	-0.3		Almost no change		No change	
FY09 budget to FY10 budget	+3.7		n/a		n/a	
FY10 budget to FY11 budget	+6.3		n/a		n/a	
FY11 budget to FY12 budget	No change		- 1.5		- 0.1	
FY12 budget to FY13 budget	+6.9%		+11.3%		+2.8%	
FY13 budget to FY14 budget	+4.1%		- 0.6%		No change	
FY08 budget to FY14 budget	+22.3%		+23.4%		+29.5%	

Source: FY2008-FY2014 Navy budget submissions.

(...continued)

2007 that:

Costs for CVN 78 will likely exceed the budget for several reasons. First, the Navy's cost estimate, which underpins the budget, is optimistic. For example, the Navy assumes that CVN 78 will be built with fewer labor hours than were needed for the previous two carriers. Second, the Navy's target cost for ship construction may not be achievable. The shipbuilder's initial cost estimate for construction was 22 percent higher than the Navy's cost target, which was based on the budget. Although the Navy and the shipbuilder are working on ways to reduce costs, the actual costs to build the ship will likely increase above the Navy's target. Third, the Navy's ability to manage issues that affect cost suffers from insufficient cost surveillance. Without effective cost surveillance, the Navy will not be able to identify early signs of cost growth and take necessary corrective action.

(Government Accountability Office, Defense Acquisitions[.] Navy Faces Challenges Constructing the Aircraft Carrier Gerald R. Ford within Budget, GAO-07-866, August 2007, summary page. See also Government Accountability Office, Defense Acquisitions[.] Realistic Business Cases Needed to Execute Navy Shipbuilding Programs, Statement of Paul L. Francis, Director, Acquisition and Sourcing Management Team, Testimony Before the Subcommittee on Seapower and Expeditionary Forces, Committee on Armed Services, House of Representatives, July 24, 2007 (GAO-07-943T), p. 15.)

- a. n/a means not available; the FY2010 budget submission did not show estimated procurement costs for CVNs 79 and 80.
- b. The FY2010 budget submission did not show scheduled years of procurement for CVNs 79 and 80; the dates shown here for the FY2010 budget submission are inferred from the shift to five-year intervals for procuring carriers that was announced by Secretary of Defense Gates in his April 6, 2009, news conference regarding recommendations for the FY2010 defense budget.
- c. Although the FY2013 budget did not change the scheduled years of procurement for CVN-79 and CVN-80 compared to what they were under the FY2012 budget, it lengthened the construction period for each ship by two years (i.e., each ship is scheduled to be delivered two years later than under the FY2012 budget).

Program Procurement Cost Cap

Section 122 of the FY2007 John Warner National Defense Authorization Act (H.R. 5122/P.L. 109-364 of October 17, 2006) established a procurement cost cap for CVN-78 of \$10.5 billion, plus adjustments for inflation and other factors, and a procurement cost cap for subsequent Ford-class carriers of \$8.1 billion each, plus adjustments for inflation and other factors. The conference report (H.Rept. 109-702 of September 29, 2006) on P.L. 109-364 discusses Section 122 on pages 551-552.

Issues for Congress

Impact of March 1, 2013, Sequester

One issue for Congress concerns the impact on the CVN-78 program of the March 1, 2013, sequester on FY2013 DOD funding and on FY2012 and prior-year DOD funding that was unobligated on March 1, 2013. Specific issues include

- the impact on CVN-78 construction activities and scheduled completion date, and
- the impact on the Navy's ability to procure (i.e., award a full-ship construction contract for) CVN-79 in FY2013.

Cost Growth

Another issue for Congress concerns the cost growth on CVNs 78, 79, and 80 shown in **Table 2**, and the potential for further cost growth on the ships. As can be seen in the table, the estimated cost of CVN-78 has grown 22.3% since the submission of the FY2008 budget, and 4.1% since the submission of the FY2013 budget. As shown in **Table 1**, cost growth on CVN-78 has prompted the Navy to program \$1,317.1 million in additional procurement funding for the ship in FY2014 and FY2015.

Most of the cost growth on CVN-78 since the submission of the FY2013 budget was expected: The Navy stated in March 2012 that future budget submissions would show an additional \$417 million in cost growth on CVN-78 that was not captured in the FY2013 budget because this cost growth emerged late in the process for preparing the FY2013 budget, and because the Navy hoped that actions being taken to restrain cost growth in the CVN-78 program would reduce the figure to something less than \$417 million before the FY2014 budget was submitted to

Congress.⁸ The \$417 million in anticipated cost growth equates to about 82% of the \$506.1 million in cost growth that has occurred on CVN-78 since the FY2013 budget.

A February 17, 2012, press report states that Senators Carl Levin and John McCain, the chairman and ranking Member, respectively, of the Senate Armed Services Committee, have asked the Government Accountability Office (GAO) to review the CVN-78 program in light of the program's cost growth.⁹

March 2013 GAO Report

A March 2013 GAO report assessing major DOD weapon acquisition programs stated the following regarding the status of the CVN-78 program, including the potential for cost growth:

Technology Maturity

According to the Navy, 6 of CVN 78's 13 critical technologies are mature, and the remaining 7 are approaching maturity. Delays developing and producing the dual band radar (DBR) and advanced arresting gear (AAG) have driven inefficient, out of sequence construction work and caused the Navy to defer some key tests until after installation. The Navy's decision to remove DBR's volume search radar (VSR) component from the DDG 1000 destroyer shifted responsibility for maturing DBR to CVN 78, and the resulting restart of testing has been slow. Further, because a fully configured, production unit VSR is unavailable, the Navy is using a less robust, lower powered prototype to complete testing. At present, the first test of a fully configured, integrated DBR will be aboard CVN 78 after ship delivery—a strategy that introduces risks. Malfunctions in the water twisters, components used to absorb energy created when arresting aircraft, have slowed the development of AAG. To support construction, the Navy plans to produce and install AAG aboard CVN 78 prior to completing system development, which may risk retrofits late in construction. The electromagnetic aircraft launch system (EMALS) has successfully launched a wide range of aircraft during land based testing using a single launcher and four motor generators. The shipboard system will employ a more complex configuration of four launchers and 12 generators sharing a power interface. Both EMALS and AAG face reliability challenges, and neither system is expected to attain minimum required reliability until more than 10 years after CVN 78 delivery.

Design Maturity

CVN 78 completed its 3D product model in November 2009—over a year after the construction contract award. At contract award, 76 percent of the model was complete and the shipbuilder had already begun construction of at least 25 percent of structural units under a previous construction preparation contract. While the model is now considered functionally complete, maintaining design stability depends on technologies fitting within the space, weight, cooling, and power reservations allotted them. Shipboard testing may reveal a need for design changes. In addition, as construction progresses, the shipbuilder is discovering “first-of-class” type design changes, which it will use to update the model prior to CVN 79 construction.

Production Maturity

⁸ Source: Navy meeting with CRS and CBO on the CVN-78 program, March 6, 2012.

⁹ Tony Capaccio, “Aircraft Carrier's Rising Cost Prompts Lawmakers To Seek Audit,” *Bloomberg Government* (*bgov.com*), February 17, 2012.

According to program officials, CVN 78 is approximately 51 percent complete. Procurement costs for the lead ship have grown by over 17 percent since authorization of construction in fiscal year 2008, largely due to problems encountered in construction. Specifically, the new steel plating used for ship decks excessively warped and flexed during construction, which contributed to lower than desired levels of preoutfitting. In addition, the shipbuilder has experienced a shortage of the new valves critical for installing and testing different piping systems within the ship, and lagging government-furnished equipment deliveries have required deviation from the planned build sequence.

Other Program Issues

As requested, we reviewed whether individual subcontracting reports from the prime contractor for the program were accepted on eSRS [Electronic Subcontracting Reporting System]. The government uses subcontracting reports on eSRS as one method of monitoring small business participation. As of December 2012, eSRS indicated that none of the associated subcontracting reports for CVN 78's two contracts have been accepted.

Program Office Comments

In commenting on a draft of this assessment, the program office stated that the shipbuilder is applying lessons learned from CVN 78 construction to improve production strategies and reduce labor hours needed to construct follow-on ships (CVN 79 and CVN 80). Further, the program office does not expect to repeat CVN 78's "first of class" design and production challenges on CVN 79 and CVN 80. Program officials also stated that using a nonproduction-representative VSR prototype for DBR land-based testing has mitigated much of the impact of the DDG 1000 descope of VSR and will be beneficial in exhibiting dual band functionality prior to ship delivery. In addition, program officials stated that the 12 current critical technologies in the program have met their system maturity goals, noting that an oversight team led by the Office of the Secretary of Defense disbanded in 2012 once each of these technologies was determined to be approaching maturity or mature. The program office also provided technical comments, which were incorporated where deemed appropriate.¹⁰

November 2012 Press Report

A November 29, 2012, press report stated:

Huntington Ingalls Industries Inc. will miss its 2012 target for reducing costs on the USS Gerald R. Ford, the aircraft carrier that will be the most expensive U.S. warship.

The shipbuilder will fall short of getting 86 cents of planned work accomplished for every dollar spent, in part because of late component deliveries from subcontractors, according to the Navy admiral responsible for carrier development and construction....

"They have continued to improve in the right direction, but they did not make it to 86" percent, Rear Admiral Thomas Moore, the Navy's program executive officer for aircraft carriers, said in a phone interview. The Navy hopes the company will eventually get \$1 of value from every \$1 spent, he said....

¹⁰ Government Accountability Office, *Defense Acquisitions[:] Assessments of Selected Weapon Programs*, GAO-13-294SP, March 2013, p. 70.

“There are many challenges” in building a prototype that’s also the first production vessel of a three-ship class, Beci Brenton, a spokeswoman for the Newport News, Virginia-based company, said in an e-mailed statement.

The company “has developed and implemented a host of improvement actions” this year, she said. “We have continued to advance the shipbuilding industry in tooling, material controls and craft performance through the use of innovation in technology, process changes and teaming.”...

Huntington Ingalls’ cost efficiency goals have been “challenging but attainable, and they met them and did well in 2011,” Moore said. “They did not meet all those goals in 2012, and we will sit down and figure out where we are going with them in 2013.”

Reaching the 86 percent mark would have helped reduce what’s now an estimated \$884 million overrun on the design and construction contract. The Navy’s share is \$690 million. Huntington’s share is \$194 million, which would be forfeited if the overrun isn’t reduced.

Moore said Huntington Ingalls’ failure to hit its efficiency goal this year won’t increase the cost estimate for the next carrier in the class, the USS John F. Kennedy.

“My expectation is that we are starting with a clean sheet of paper,” he said. “I fully expect” the second carrier’s costs “to be significantly below where we end up on,” the Ford, he said.¹¹

July 2012 CBO Report

A July 2012 CBO report on the potential cost of the Navy’s FY2012 30-year shipbuilding plan states (with costs expressed in constant FY2012 dollars):

The Navy’s projected cost of the lead ship of the CVN-78 class grew by 18 percent between the President’s budget requests for 2008 and 2013. The Navy’s budget now projects the lead ship’s cost to be \$13.1 billion (about what CBO estimated in its analysis of the Navy’s 2011 plan), but further increases are likely. According to information provided by the Navy, in fiscal year 2014 the service will request an extra \$497 million (\$564 million in 2014 dollars) to cover additional cost growth and additional tooling and vendor services. Including that money in the Navy’s estimate boosts the expected cost of the lead ship to \$13.6 billion. (That amount does not include \$4.7 billion in research and development costs that apply to the entire class.)

To estimate the cost of the lead ship of the CVN-78 class, CBO used the actual costs of the previous carrier—the CVN-77—and then adjusted them for higher costs for government-furnished equipment and for more than \$3 billion in costs for nonrecurring engineering and detail design (the plans, drawings, and other one-time items associated with the first ship of a new class). CBO estimates that completing the lead CVN-78 will cost \$14.2 billion. Subsequent ships of that class will not require as much funding for one-time items, although they will incur the higher costs for government-furnished equipment. Altogether, CBO estimates the average cost of the 6 carriers in the 2013 plan at \$13.0 billion, compared with the Navy’s estimate of \$10.9 billion....

¹¹ Tony Capaccio, “Huntington Ingalls Aircraft Carrier To Miss Cost-Reduction Goal,” *Bloomberg Government* (*bgov.com*), November 29, 2012.

The final cost of the CVN-78 could be even higher than CBO's estimate, for several reasons. First, many lead ships built in the past 20 years have experienced cost growth of more than 30 percent. CBO's estimate for the lead ship already falls within the range of cost growth in lead ships, but construction is only about 40 percent complete. Historically, more cost growth has occurred in the latter stages of ship construction, when systems are being installed and integrated. Second, with the increase in the Navy's estimate, the Navy, in a written response to CBO and the Congressional Research Service, stated that the service has budgeted the CVN-78 to a "greater than 50th" percentile of possible cost outcomes. Because the Navy has not reported a precise probability, the service's view of the probability that the final cost will exceed its estimate is unclear. Third, a number of critical technologies that are supposed to be incorporated into the ship, such as a new electromagnetic catapult system for launching aircraft, remain under development and will require integration as the ship nears the final stages of construction. Difficulties in completing that integration could arise and increase costs, and those increases would also probably affect the costs for subsequent ships of the class. However, the Navy and the shipbuilder recognize those issues and are actively managing the CVN-78 program to reduce costs and prevent further growth. If they succeed, then the cost of the lead ship could be less than CBO's estimate.¹²

March 2012 Navy Letter to Senator McCain

Secretary of the Navy Ray Mabus, in a letter with attachment sent in late March 2012 to Senator John McCain on controlling cost growth in the CVN-78, stated:

Dear Senator McCain:

Thank you for your letter of March 21, 2012, regarding the first-of-class aircraft carrier, GERALD R. FORD (CVN 78). Few major programs carry greater importance or greater impact on national security, and no other major program comprises greater scale and complexity than the Navy's nuclear aircraft carrier program. Accordingly, successful execution of this program carries the highest priority within the Department of the Navy.

I have shared in the past my concern when I took office and learned the full magnitude of new technologies and design change being brought to the FORD. Requirements drawn up more than a decade prior for this capital ship drove development of a new reactor plant, propulsion system, electric plant and power distribution system, first of kind electromagnetic aircraft launching system, advanced arresting gear, integrated warfare system including a new radar and communications suite, air conditioning plant, weapons elevators, topside design, survivability improvements, and all new interior arrangements. CVN 78 is a near-total redesign of the NIMITZ Class she replaces. Further, these major developments, which were to be incrementally introduced in the program, were directed in 2002 to be integrated into CVN 78 in a single step. Today we are confronting the cost impacts of these decisions made more than a decade ago.

In my August 29, 2011 letter, I provided details regarding these cost impacts. At that time, I reported the current estimate for the Navy's share of the shipbuilder's construction overrun, \$690 million, and described that I had directed an end-to-end review to identify the changes necessary to improve cost for carrier design, material procurement, planning, build and test. The attached white paper provides the findings of that review and the steps we are taking to drive affordability into the remaining CVN 78 construction effort. Pending the results of these efforts, the Navy has included the 'fact of life' portion of the stated overrun in the

¹² Congressional Budget Office, *An Analysis of the Navy's Fiscal Year 2013 Shipbuilding Plan*, July 2012, p. 16.

Fiscal Year 2013 President's Budget request. The review also highlighted the compounding effects of applying traditional carrier build planning to a radically new design; the challenges inherent to low-rate, sole-source carrier procurement; and the impact of external economic factors accrued over 15 years of CVN 78 procurement—all within the framework of cost-plus contracts. The outlined approach for ensuring CVN 79 and follow ship affordability focuses equally upon tackling these issues while applying the many lessons learned in the course of CVN 78 procurement.

As always, if I may be of further assistance, please let me know.

Sincerely, [signed] Ray Mabus

Attachment: As stated

Copy to: The Honorable Carl Levin, Chairman

[Attachment]

Improving Cost Performance on CVN 78

CVN 78 is nearing 40 percent completion. Cost growth to-date is attributable to increases in design, contractor furnished material, government furnished material (notably, the Electromagnetic Aircraft Launching System (EMALS), Advanced Arresting Gear (AAG), and the Dual Band Radar (DBR)), and production labor performance. To achieve the best case outcome, the program must execute with zero additional cost growth in design and material procurement, and must improve production performance. The Navy and the shipbuilder have implemented a series of actions and initiatives in the management and oversight of CVN 78 that cross the full span of contracting, design, material procurement, government furnished equipment, production planning, production, management and oversight.

CVN 78 is being procured within a framework of cost-plus contracts. Within this framework, however, the recent series of action taken by the Navy to improve contract effectiveness are achieving the desired effect of incentivizing improved cost performance and reducing government exposure to further cost growth.

- CVN 78 design has been converted from a 'level of effort, fixed fee' contract to a completion contract with a firm target and incentive fee. Shipbuilder cost performance has been on-target or better since this contract was changed.
- CVN 78 construction fee has been retracted, consistent with contract performance. However, the shipbuilder is incentivized by the contract shareline to improve upon current performance to meet agreed-to cost goals.
- Contract design changes are under strict control; authorized only for safety, damage control, mission-degrading deficiencies, or similar. Adjudicated changes have been contained to less than 1 percent of contract target price.
- The Navy converted the EMALS and AAG production contract to a firm, fixed price contract, capping cost growth to that system and imposing negative incentives for late delivery.

- Naval Sea Systems Command is performing a review of carrier specifications with the shipbuilder, removing or improving upon overly burdensome or unneeded specifications that impose unnecessary cost on the program.

The single largest impact to cost performance to-date has been contractor and government material cost overruns. These issues trace to lead ship complexity and CVN 78 concurrency, but they also point to inadequate accountability for carrier material procurement, primarily during the ship's advance procurement period (2002-2008).

These effects cannot be reversed on CVN 78, but it is essential to improve upon material delivery to the shipyard to mitigate the significant impact of material delays on production performance. Equally important, the systemic material procurement deficiencies must be corrected for CVN 79. To this end, the Navy and shipbuilder have taken the following actions.

- The Navy has employed outside supply chain management experts to develop optimal material procurement strategies. The Navy and the shipbuilder are reviewing remaining material requirements to employ these best practices (structuring procurements to achieve quantity discounts, dual-sourcing to improve schedule performance and leverage competitive opportunities, etc.).
- The shipbuilder has assigned engineering and material sourcing personnel to each of their key vendors to expedite component qualifications and delivery to the shipyard.
- The shipbuilder is inventorying all excess material procured on CVN 78 for transfer to CVN 79 (cost reduction to CVN 78), as applicable.
- The Program Executive Officer (Carriers) is conducting quarterly flag-level government furnished equipment summits to drive cost reduction opportunities and ensure on-time delivery of required equipment and design information to the shipbuilder.

The most important finding regarding CVN 78 remaining cost is that the CVN 78 build plan, consistent with the NIMITZ class, focuses foremost on completion of structural and critical path work to support launching the ship on-schedule. This emphasis on structure comes at the expense of completing ship systems, outfitting, and furnishing early in the build process and results in costly, labor-intensive system completion activity during later, more costly stages of production. Achieving the program's cost improvement targets will require that CVN 78 increase its level of completion at launch, from current estimate of 60 percent to no less than 65 percent. To achieve this goal and drive greater focus on system completion:

- the Navy fostered a collaborative build process review by the shipbuilder with other Tier 1 private shipyards in order to benchmark its performance and identify fundamental changes that would yield marked improvement;
- the shipbuilder has established specific launch metrics by system (foundations, machinery, piping, power panels, vent duct, lighting, etc.) and increased staffing for waterfront engineering and material expeditors to support meeting these metrics;
- the shipbuilder has linked all of these processes within a detailed integrated master schedule, providing greater visibility to current performance and greater ability to control future cost and schedule performance across the shipbuilding disciplines;

- the Navy and shipbuilder are conducting Unit Readiness Reviews of CVN 78 erection units to ensure that the outfitted condition of each hull unit being lifted into the dry-dock contains the proper level of outfitting.

These initiatives, which summarize a more detailed list of actions being implemented and tracked as result of the end-to-end review, are accompanied by important management changes.

- The shipbuilder has assigned a new Vice President in charge of CVN 78, a new Vice President in charge of material management and purchasing, and a number of new general shop foreman to strengthen CVN 78 performance.
- The Navy has assigned a second tour Flag Officer with considerable carrier operations, construction, and program management experience as the new Program-Executive Officer (PEO).
- The PEO and shipyard president conduct bi-weekly launch readiness reviews focusing on cost performance, critical path issues and accomplishment of the target for launch completion.
- The Assistant Secretary of the Navy (Research, Development, and Acquisition) conducts a monthly review of program progress and performance with the PEO and shipbuilder, bringing to bear the full weight of the Department, as needed, to ensure that all that can be done to improve on cost performance is being done.

Early production performance improvements can be traced directly to these actions, however, significant further improvement is required. To this end, the Navy is conducting a line-by-line review of all 'cost to-go' on CVN 78 to identify further opportunity to reduce cost and to mitigate risk.

Improving Cost Performance on CVN 79

CVN 79 Advance Procurement commenced in 2007 with early construction activities following in 2011. Authorization for CVN 79 procurement is requested in Fiscal Year 2013 President's Budget request with the first year of incremental funding. Two years have been added to the CVN 79 production schedule in this budget request, afforded by the fact that CVN 79 will replace CVN 68 when she inactivates. To improve affordability for CVN 79, the Navy plans to leverage this added time by introducing a fundamental change to the carrier procurement approach and a corresponding shift to the carrier build plan, while incorporating CVN 78 lessons learned.

The two principal 'documents' which the Navy and shipbuilder must ensure are correct and complete at the outset of CVN 79 procurement are the design and the build plan.

Design is governed by rules in place that no changes will be considered for the follow ship except changes necessary to correct design deficiencies on the lead ship, fact of life changes to correct obsolescence issues, or changes that will result in reduced cost for the follow ship. Exceptions to these rules must be approved by the JROC, or designee. Accordingly, the Navy is requesting procurement authority for CVN 79 with the Design Product Model complete and construction drawings approximately 95 percent complete (compared to approximately 30 percent complete at time of lead ship authorization).

As well, first article testing and certification will be complete for virtually all major new equipments introduced in the FORD Class. At this point in time, the shipbuilder has

developed a complete bill of material for CVN 79. The Navy is working with the shipbuilder to ensure that the contractor's material estimates are in-line with Navy 'should cost' estimates; eliminating non-recurring costs embedded in lead ship material, validating quantities, validating escalation indices, incorporating lead ship lessons learned. The Navy has increased its oversight of contractor furnished material procurement, ensuring that material procurement is competed (where competition is available); that it is fixed priced; that commodities are bundled to leverage economic order quantity opportunities; and that the vendor base capacity and schedule for receipt supports the optimal build plan being developed for production.

In total, the high level of design maturity and material certification provides a stable technical baseline for material procurement cost and schedule performance, which are critical to developing and executing an improved, reliable build plan.

In order to significantly improve production labor performance, based on timely receipt of design and material, the Navy and shipbuilder are reviewing and implementing changes to the CVN 79 build plan and affected facilities. The guiding principles are:

- maximize planned work in the shops and early stages of construction;
- revise sequence of structural unit construction to maximize learning curve performance through 'families of units' and work cells;
- incorporate design changes to improve FORD Class producibility;
- increase the size of erection units to eliminate disruptive unit breaks and improve unit alignment and fairness;
- increase outfitting levels for assembled units prior to erection in the dry-dock;
- increase overall ship completion levels at each key event.

The shipbuilder is working on detailed plans for facility improvements that will improve productivity, and the Navy will consider incentives for capital improvements that would provide targeted return on investment, such as:

- increasing the amount of temporary and permanent covered work areas;
- adding ramps and service towers for improved access to work sites and the dry-dock;
- increasing lift capacity to enable construction of larger, more fully outfitted super-lifts;

An incremental improvement to carrier construction cost will fall short of the improvement necessary to ensure affordability for CVN 79 and follow ships. Accordingly, the shipbuilder has established aggressive targets for CVN 79 to drive the game-changing improvements needed for carrier construction. These targets include:

- 75 percent Complete at Launch (15 percent > [i.e., 15 percent greater than] FORD);
- 85-90 percent of cable pulled prior to Launch (25-30 percent > FORD);
- 30 percent increase in front-end shop work (piping details, foundations, etc);

- All structural unit hot work complete prior to blast and paint;
- 25 percent increase to work package throughput;
- 100 percent of material available for all work packages in accordance with the integrated master schedule;
- zero delinquent engineering and planning products;
- resolution of engineering problems in < 8 [i.e., less than 8] hours.

In parallel with efforts to improve shipbuilder costs, the PEO is establishing equally aggressive targets to reduce the cost of government furnished equipment for CVN 79; working equipment item by equipment item with an objective to reduce overall GFE costs by ~\$500 million. Likewise, the Naval Sea Systems Command is committed to continuing its ongoing effort to identify specification changes that could significantly reduce cost without compromising safety and technical rigor.

The output of these efforts comprises the optimal build plan for CVN 79 and follow, and will be incorporated in the detail design and construction baseline for CVN 79. CVN 79 will be procured using a fixed price incentive contract.¹³

December 31, 2011, SAR (Released March 2012)

Regarding a contract that NNS has with the Navy for detailed design and construction (DD&C) work on CVN-78—a contract that accounts for a portion of the ship's total cost—the December 31, 2011, Selected Acquisition Report (SAR) for the CVN-78 program, which was released in late March 2012, states that the value of the contract has grown from an initial price of \$4,910.5 million to a current price of \$5,899.5 million, and that NNS and the Navy estimate that the price will grow further, to \$6,370.9 million (NNS's estimate) or \$6,595.6 million (the Navy's estimate) by the time the contract is completed (i.e., estimated price at completion).¹⁴ In discussing these figures, the SAR states:

Cost And Schedule Variance Explanations

The unfavorable net change in the cost variance is due to material cost growth (66%), labor inefficiencies (28%) and increases in non-recurring engineering (6%). The material variances are due to market forces, unanticipated impacts of a "first of class" specification on contractor furnished material costs (e.g. valves, electrical components, steel and other commodities), and refined understanding of material requirements as the ship design matured. Labor inefficiencies are the result of "first of class" challenges including producibility issues (e.g. thin plate steel, weld distortion, and the increase use of temporary structure and rigging) and the availability of new developmental components (e.g. valves, actuators). Additionally, increased supervision has been required to manage the above challenges and a developing workforce.

¹³ Letter and attachment from Secretary of the Navy Ray Mabus to Senator John McCain, undated but posted at InsideDefense.com (subscription required) on March 27, 2012. InsideDefense.com's description of the letter states that it is dated March 26, 2012.

¹⁴ Department of Defense, *Selected Acquisition Report (SAR), CVN 78 Class*, December 31, 2011, p. 32.

The unfavorable net change in the schedule variance is due to inefficiencies associated with the material availability and “first of class” producibility issues described above, and delays in the release of engineering products required to develop construction work packages.

Contract Comments

The difference between the initial contract price target and the current contract price target is due to the award of a new contract structure for Non-Recurring Engineering (NRE) and adjudicated change orders, procurement of special tooling and test equipment, and NRE associated with design and integration of developmental systems. The Program Manager’s (PM) Estimated Price at Completion of \$6,595.6M less the current contract Target Price of \$5,899.5M is \$696.1M. This price variance at completion of \$696.1M includes \$6.4M of authorized work that has not been adjudicated resulting in government liability of \$689.7M. The PM’s Estimated Price At Completion increased from \$5,723.5M (December 31, 2010 SAR) to \$6,595.6M consisting of \$738.2M due to contract actions, \$127.5M of construction inefficiencies, and \$6.4M of authorized work that has not been adjudicated. The Government Liability has increased from \$562.2M (December 31, 2010 SAR) to \$689.7M, reflecting the \$127.5M of construction inefficiencies. The PM’s Variance at Completion (VAC) increased from \$650M (December 31, 2010 SAR) to \$884.7M. The government liability of the \$884.7M VAC is \$689.7M based on the contract shareline ratios which reduces the contractors target fee as cost growth increases.¹⁵

The SAR states the following is executive summary:

The CVN 78 Detail Design and Construction (DD&C) contract was awarded on September 10, 2008. The shipbuilder reports negative cumulative cost and schedule variances [i.e., cost growth and schedule delay] on DD&C efforts. Cost growth on the DD&C contract is due to material and labor factors. The material variances are due to market forces, unanticipated impacts of a “first of class” specification on contractor furnished material costs (e.g. valves, electrical components, steel and other commodities), and refined understanding of material requirements as the ship design matured. Labor inefficiencies are the result of “first of class” challenges including producibility issues (e.g. thin plate steel, weld distortion, and the increase use of temporary structure and rigging) and the availability of new developmental components (e.g. valves, actuators). Additionally, increased supervision has been required to manage the above challenges and a developing workforce. The schedule variance is due to inefficiencies associated with the material availability and “first of class” producibility issues described above, and delays in the release of engineering products required to develop construction work packages. As of December 31, 2011, the construction effort for the CVN 78 is 33.9% complete.

The Navy is aggressively working with the shipbuilder to drive improvements to material and construction performance. These efforts to control cost are producing favorable results. Significant changes include designation of a Senior Vice President and a Total Ship Construction Superintendent for oversight of CVN 78 construction and changes in material management. The shipbuilder has established specific labor cost targets for key manufacturing and construction areas and implemented cost control initiatives to meet these goals. Specific initiatives include more effective coordination between engineering and production trades, extending Earned Value Management (EVM) targets throughout all levels of leadership, improving work control processes, the use of bulk material ordering where possible, and methods to more quickly resolve waterfront issues. In addition, the Navy has partnered with the shipbuilder to consider changes to specifications and modify them where

¹⁵ Department of Defense, *Selected Acquisition Report (SAR), CVN 78 Class*, December 31, 2011, p. 32.

appropriate to lower cost and schedule risk. On July 29, 2011, the Program awarded a new contract structure for non-recurring engineering (NRE) by transitioning from a Cost Plus Fixed Fee (CPFF) Level of Effort (LOE) to a Cost Plus Incentive Fee (CPIF) to complete the remaining NRE work.

Senator John McCain's letter of August 11, 2011 to Secretary of the Navy, Raymond Mabus, addressed cost performance of the detail design and construction of the CVN 78. As a result, the Navy is submitting monthly reports to the four defense committees. In the Secretary of the Navy's response letter dated August 29, 2011, the Secretary directed the Assistant Secretary of the Navy (ASN) Research Development and Acquisition (RDA) to conduct a detailed review of the CVN 78 program build plan to improve end-to-end aircraft carrier design, material procurement, production planning, build and test. The Navy completed the assessment December 2011. The Navy is implementing recommendations from this report to both improve CVN 78 contract performance, and to drive further improvements in the upcoming CVN 79 DD&C contract.¹⁶

CVN-78 Program Procurement Cost Caps

Another issue for Congress is where the estimated procurement costs of CVNs 78, 79, and 80 now stand in relation to the legislated procurement cost caps for the ships (see "Program Procurement Cost Cap" in "Background"), and whether the cost caps should be amended. A Navy information paper provided to CRS and CBO on March 19, 2012, states that

Beginning in fiscal year 2014, the estimated cost to complete GERALD R. FORD (CVN 78) will exceed the cap for causes requiring legislative relief. Accordingly, the Navy intends to submit a legislative proposal for a CVN 78 cost cap increase beginning in Fiscal Year 2014. For follow ships of the CVN78 Class, the cost cap is still under evaluation.¹⁷

Secretary of the Navy Ray Mabus, when asked by Senator John McCain at a March 15, 2012, hearing before the Senate Armed Services Committee whether the Navy will ask for legislative relief on the CVN-78 cost cap, replied: "Senator, not this year, but I'm certain we will be asking next year." In response to a follow-up question from Senator McCain on aircraft carrier program costs, Secretary Mabus stated in part:

The one thing that we are absolutely committed to and the one thing that we will not go forward with [on] CVN-79 is that we will take the lessons learned here. We will have a firm price and we will not come back to the Senate to ask for—or Congress to ask for raising the cost cap on the follow-on ship, the John F. Kennedy CVN-79.¹⁸

Potential Two-Ship Block Buy on CVN-79 and CVN-80

Another issue for Congress concerns the potential for procuring CVN-79 and CVN-80 together in a two-ship block buy. The Navy currently plans to procure CVN-79 and CVN-80 separately, as one-ship procurements. Procuring the two ships together in a block buy could reduce their combined procurement cost.

¹⁶ Department of Defense, *Selected Acquisition Report (SAR), CVN 78 Class*, December 31, 2011, p. 5.

¹⁷ Undated Navy information paper on CVN-78 program provided to CRS and CBO on March 19, 2012.

¹⁸ Source: Transcript of hearing.

Procuring two aircraft carriers together in a two-ship block buy has been done on two previous occasions. The Navy procured two Nimitz (CVN-68) class aircraft carriers (CVN-72 and CVN-73) together in a block buy in FY1983, and procured another two Nimitz-class aircraft carriers (CVN-74 and CVN-75) together in a block buy in FY1988. The Navy proposed these block buys in the FY1983 and FY1988 budget submissions.¹⁹

When the FY1983 block buy was proposed, the Navy estimated that the block buy would reduce the combined cost CVN-72 and CVN-73 by 5.6% in real terms.²⁰ When the FY1988 block buy was proposed, the Navy estimated that the block buy would reduce the combined cost of CVN-74 and CVN-75 by a considerably larger percentage. GAO stated that the savings would be considerably less than the Navy estimated, but agreed that a two-ship acquisition strategy is less expensive than a single-ship acquisition strategy, and that some savings would occur in a two-ship strategy for CVN-74 and CVN-75.²¹

The FY1983 and FY1988 block buys each involved procuring two aircraft carriers in a single year. Procuring two carriers in the same year, however, is not mandatory for a two-ship aircraft carrier block buy. The Navy, for example, proposed the block buy for CVN-74 and CVN-75 in the FY1988 budget submission as something that would involve procuring CVN-74 in FY1990 and CVN-75 in FY1993. (Congress, in acting on the FY1988 budget, decided to not only approve the two-ship block buy, but also accelerate the procurement of both CVN-74 and CVN-75 to FY1988.)²² A block buy on CVN-79 and CVN-80 could leave intact the FY2013 procurement

¹⁹ It can also be noted that the Air Force is procuring two Advanced EHF (AEHF) satellites under a two-satellite block buy that the Air Force proposed and Congress approved in FY2012.

²⁰ See General Accounting Office, *Request to Fully Fund Two Nuclear Aircraft Carriers in Fiscal Year 1983*, MASAD-82-87 (B-206847), March 26, 1982, 10 pp. The figure of 5.6% was derived by dividing \$450 million in non-inflation cost avoidance shown on page 5 by the combined estimated cost of the two ships (absent a block buy) of \$8,024 million shown on page 4.

²¹ See General Accounting Office, *Procurement Strategy For Acquiring Two Nuclear Aircraft Carriers*, Statement of Frank Conahan, Assistant Comptroller General, National Security and International Affairs Division, Before the Conventional Forces and Alliance Defense Subcommittee and Projection Forces and Regional Defense Subcommittee of the Senate Armed Services Committee, April 7, 1987, T-NSIAD-87-28, 5 pp. The testimony states on page 2 that "A single ship acquisition strategy is more expensive because materials are bought separately for each ship rather than being combined into economic order quantity buys under a multi-ship procurement." The report discounted the Navy's estimated savings of \$1,100 million based on this effect on the grounds that if CVN-74 and CVN-75 were not procured in the proposed two-ship block buy, with CVN-74 procured in FY1990 and CVN-75 procured FY1993, it was likely that CVN-74 and CVN-75 would subsequently be procured in a two-ship block buy, with CVN-74 procured in FY1994 and CVN-75 procured in FY1996. For the discussion here, however, the comparison is between the Navy's current plan to procure CVN-79 and CVN-80 separately and the potential alternative of procuring them together in a block buy.

The GAO report commented on an additional \$700 million in savings that the Navy estimated would be derived from improving production continuity between CVN-73, CVN-74, and CVN-75 by stating on page 3 that "It is logical to assume that savings are possible through production continuity but the precise magnitude of such savings is difficult to calculate because of the many variables that affect the outcome." It is not clear how significant savings from production continuity might be in a two-ship block buy for CVN-79 and CVN-80 if the procurement dates for the two ships (FY2013 and FY2018, respectively) are not changed.

The GAO report noted that the Navy estimated \$500 million in additional savings from avoided configuration changes on CVN-74 and CVN-75 if the ships were procured in FY1990 and FY1993 rather than FY1994 and FY1996. It is not clear how significant the savings from avoided configuration changes might be for a two-ship block buy for CVN-79 and CVN-80.

See also CRS Issue Brief IB87043, *Aircraft Carriers (Weapons Facts)*, 13 pp., updated February 10, 1988 and archived March 24, 1988, by Ronald O'Rourke. The report includes a discussion of the above GAO report. The report is out of print and available directly from the author.

²² See CRS Issue Brief IB87043, *Aircraft Carriers (Weapons Facts)*, 13 pp., updated February 10, 1988 and archived (continued...)

date for CVN-79 and the FY2018 procurement date for CVN-80. This would permit the funding for the two ships to be spread out over the same fiscal years as currently planned, although the amounts of funding in individual years would likely change.

It is too late to implement a complete block buy on CVN-79 and CVN-80, because some of CVN-79, particularly its propulsion plant, has already been purchased. Consequently, the option would be to implement a partial block buy that would include the remaining part of CVN-79 and all of CVN-80.

To illustrate the notional scale of the savings that might result from using a block buy strategy on CVN-79 and CVN-80, it can be noted that if such a block buy were to achieve one-third as much percentage cost reduction as the FY1983 block buy—that is, if it were to reduce the combined procurement cost of CVN 79 and 80 by about 1.9%—that would equate to a savings of roughly \$470 million on the currently estimated combined procurement cost of CVN-79 and CVN-80. More refined estimates might be higher or lower than this notional figure of \$470 million.

At a March 19, 2012, briefing for CRS and CBO on the CVN-78 program, CRS asked the Navy whether it was considering the possibility of a block buy on CVN-79 and CVN-80. The Navy stated that it had looked into a narrower option of doing joint purchases of some materials for the two ships.

Implementing a block buy on CVN-79 and CVN-80 would require committing to the procurement of CVN-80. Whether Congress would want to commit to the procurement of CVN-80, particularly in light of current uncertainty over future levels of defense spending, is a factor that Congress may consider in assessing the option of doing a block buy. If budgetary circumstances were to lead to a decision to end procurement of Ford-class carriers after CVN-79, then much or all of the funding spent procuring materials for CVN-80 could go to waste.

At a March 29, 2012, hearing on Navy shipbuilding programs before the Seapower and Projection Forces subcommittee of the House Armed Services Committee, Sean Stackley, the Assistant Secretary of the Navy for Research, Development, and Acquisition (i.e., the Navy's acquisition executive), stated the following when asked by Representative Robert Wittman about the possibility of a two-ship block buy on CVN-79 and CVN-80:

Yes, sir. Let me focus on affordability of the CVN-78 class. We are right now about 40 percent complete construction of the CVN-78 and we're running into some very difficult cost growth issues across the full span—design, material procurement, and production—material procurement on both contractor and government side.

So our first focus right now is to stabilize the lead ship. Let's get cost under control so we can complete this ship as close to schedule at the lowest cost possible.

But in parallel, the Navy is working very closely with the shipbuilder to take a step back and say, one, what are all the lessons we just learned on CVN-78? Two, CVN-78 is a very different ship from the Nimitz [CVN-68]; we cannot expect to build the [CVN-]78 the way we build the [CVN-]68 and—and get to an affordable ship construction plan. So we're

(...continued)

March 24, 1988, by Ronald O'Rourke. The report is out of print and available directly from the author.

pressing on the way the carrier is built—the build plan for the carrier—to arrive at a more affordable CVN-79.

Now, in the process of doing that we'll take a hard look at what opportunity there is across [CVN-]79 and [CVN-]80, recognizing that we're going to be limited, again, by [budget] top line. But there are going to be some opportunities that jump out at us. We don't want to have to replan each carrier. We have a vendor base that is stretched out with the carrier build cycle that for some components that are carrier-unique, that vendor base is—is just struggling to hold on between the five-year gaps.

So we have to take a hard look at where does it make sense after we've gotten to what I'm calling an optimal build plan for CVN-79 and then be able to come back and—and say, OK, here—on CVN-79 here are some opportunities that if we could, in fact, reach out to CVN-80 we can either avoid a gap in a production line or avoid unnecessary cost growth on that follow ship.²³

Later in the hearing, the following exchange occurred:

REPRESENTATIVE RICK LARSEN:

Finally, we had some discussion about this question with regard to CVNs and trying to find a way to squeeze some costs out, and one of the ideas was to do some—do block buy of certain components of—of—of CVN components. And have you considered that, and what's your thought on that on block buy on components from [CVN-]79 to [CVN-]80, or whatever, [CVN-]79, [CVN-]79 to [CVN-]80, and so on?

ASSISTANT SECRETARY OF THE NAVY SEAN STACKLEY:

Yes, sir. At this point in time the Navy and the shipbuilder are sitting side by side putting together a build plan for CVN-79. We're 40 percent complete construction of the [CVN-]78; we've got a lot that we've got to, I'll say, do different on the [CVN-]79 and follow from the lead ship. It's a very different ship class [compared to the Nimitz class].

So we're taking a hard look at the build plan [for CVN-78]. We need to get that locked down. And associated with that is the complete bill of materials for the Ford class.

At that point in time we'll be able to take a look at...

LARSEN:

On this, call it bill of materials, what does it make sense—what makes sense in terms of looking long term, beyond the immediate ship?

STACKLEY:

Right.

LARSEN:

Are there areas of the industrial base that are stressed to the point that it does make sense to look at coupling the CVN-79 and CVN-80 buy?

²³ Source: transcript of hearing.

STACKLEY:

We're not at that point yet. I described earlier that I think after we get through this build plan review then we'll be able to come back in '14 [FY2014] and identify potential critical items that warrant a block buy approach.²⁴

Later in the hearing, Matthew Mulherin, president of NNS and corporate vice president of HIL, stated the following when asked by Representative Robert Wittman about the possibility of a two-ship block buy on CVN-79 and CVN-80:

Yes, sir. You know, historically you go back, you were exactly right, if you look at the contracts that bought the CVN- 72 and [CVN-]73 there was huge savings that flowed to the second ship, both in the ability to go buy materials, a block buy and get—get discounts there, but also that you did the engineering up front the first time for both hulls so the second ship you really just had the answer, problem, paper [sic] and some of those kind of things the—the kind of the normal course of business to support the waterfront.

So I wouldn't see any different. I think if we were able to do it both for material, for—for the engineering to be able to go pump out drawings that had two-ship applicability—plus, I think it brings the—the—the CVN—if we were to do a two-ship buy for [CVN-]79 and [CVN-]80 it would ensure CVN-80 was a copy of CVN-79, no change into the contract or very minimal, you're not having a—on the material side you get economic order savings, you don't have to deal with obsolescence.

So absolutely. I think there's huge opportunity to go do that. You know, you talk to the—the vendor base. They would love to see it. It gives them the ability to go look at—at what investments they need, what work is out in front of them, and go invest in—in training and tools to—to be able to go support that.²⁵

At the March 19, 2012, briefing for CRS and CBO on the CVN-78 program, CRS asked the Navy to examine the option of a block buy on CVN-79 and CVN-80, and inform CRS and CBO of the Navy's estimate of how much it might reduce the combined procurement cost of CVN-79 and CVN-80. The Navy's response, dated April 22, 2012, was sent to CRS on May 10, 2012 (i.e., just after the House Armed Services Committee completed its markup of H.R. 4310, the FY2013 National Defense Authorization Act). The response stated:

There are several options for procuring aircraft carriers that differ from the current practice; two ship buys and block buys. Navy experience with aircraft carrier two ship buys includes procurement of the CVN 72 and CVN 73 (awarded in FY83), and the CVN 74 and CVN 75 (awarded in FY88). The actual cost returns for these procurements support significant savings compared to other NIMITZ Class single ship buys. This conclusion is based on a comparison of the NIMITZ Class two ship buys (CVN72, 73, 74 & 75) with single ship buys (CVN71 and CVN76). The total ship man-hour comparison shows a 9% reduction. The total ship material comparison in constant dollars shows an 8% reduction. The NIMITZ- Class two ship buys took advantage of a single year of full funding for the combined procurement, and less than three years between the deliveries of each ship. Having both ships fully funded in one year enabled the Navy and shipbuilder to take advantage of two ship-set Economic Order Quantity (EOQ) market savings for material items, and also allowed the shipbuilder to

²⁴ Source: Transcript of hearing.

²⁵ Source: Transcript of hearing.

optimize production trades management. The short time between deliveries also resulted in design stability, minimized potential obsolescence, and greater opportunities for learning.

Given hard budget constraints in FY13 and FY14, CVN 79 and CVN 80 cannot benefit from a multiyear construct, similar to those requested in PB13 for VIRGINIA Class Submarine and ARLIEGH BURKE Class Destroyers. By the end of FY14, 75% of CVN 79 material will be under contract with suppliers, leaving limited opportunities to implement material savings with multiyear incremental funding. 75% of CVN 80 material would also be incapable of achieving savings, as the material purchases would be placed after CVN 79.

CVN 80/81 would present the first opportunity to potentially consider this strategy.²⁶

The Navy's response states, "Having both ships fully funded in one year enabled the Navy and shipbuilder to take advantage of two ship-set Economic Order Quantity (EOQ) market savings for material items...." It can be noted that ships funded in separate years can also take advantage of EOQ savings, provided that the authorizing legislation permits the use of EOQ, and that the FY1988 block buy of CVN-74 and CVN-75 was originally proposed by the Navy as a block buy in which CVN-74 would be procured in FY1990 and CVN-75 in FY1993.

The Navy's response states, "Given hard budget constraints in FY[20]13 and FY[20]14, CVN 79 and CVN 80 cannot benefit from a multiyear construct, similar to those requested in PB[20]13²⁷ for VIRGINIA Class Submarine and ARLIEGH BURKE Class Destroyers." It can be noted that a block buy on CVN-79 and CVN-80 would not necessarily be a multiyear procurement (MYP) contract, like those requested for the Virginia-class submarine program and the Arleigh Burke (DDG-51) destroyer programs. It can also be noted that Congress may decide to work within budget constraints for FY2013 and FY2014 that might differ from those on which is DOD basing its planning.

The Navy's response states, "By the end of FY14, 75% of CVN 79 material will be under contract with suppliers, leaving limited opportunities to implement material savings with multiyear incremental funding. 75% of CVN 80 material would also be incapable of achieving savings, as the material purchases would be placed after CVN 79." CRS on May 10, 2012, asked the Navy what percent of the material for CVN-79 would be under contract by the end of FY2012. The Navy's response, dated May 22, 2012, was sent to CRS on May 25, 2012 (i.e., the same day that the House Appropriations Committee reported H.R. 5856, the FY2013 DOD Appropriations Act). The response stated, "Approximately 47% of CVN 79 direct material will be under contract by the end of FY[20]12."²⁸

The Navy's response states that "CVN 80/81 would present the first opportunity to potentially consider this [block buy] strategy." This statement appears to refer to a strategy of a complete block buy involving 100% of the material for both carriers. Based on the Navy's response dated May 22, 2012, a partial block buy on CVN-79 and CVN-80 involving as much as 53% of the material on CVN-79 might be possible, if the block buy were authorized and implemented as part of the FY2013 defense budget.

²⁶ Navy information paper dated April 25, 2012, sent to CRS on May 10, 2012.

²⁷ This is a reference to the president's budget for FY2013—that is, the administration's requested budget for FY2013.

²⁸ Navy information paper dated May 22, 2012, sent to CRS on May 25, 2012.

Issues Raised in December 2012 DOT&E Report

Another issue for Congress concerns CVN-78 program issues that were raised in a December 2012 report from DOD's Director, Operational Test and Evaluation (DOT&E)—DOT&E's annual report for FY2012. The report stated, in its section on the CVN-78 program, that

Assessment

Test Planning

- The current state of the Virtual Carrier model does not fully provide for an accurate accounting of SGR [sortie generation rate] due to a lack of fidelity regarding manning and equipment/aircraft availability. Spiral development of the Virtual Carrier model continues in order to ensure that the required fidelity will be available to support the SGR assessment during IOT&E [initial operational test and evaluation].
- The current TEMP [test and evaluation master plan] does not adequately address whole platform-level developmental testing. The Program Office has begun to address the problem and has refined the Post Delivery Test and Trials schedule. The details are unclear on the extent of any additional integrated platform-level CVN-78 developmental tests. Lack of platform-level developmental testing significantly raises the likelihood of the discovery of platform-level problems during IOT&E.
- The Navy plans to deliver CVN-78 in September 2015. Current progress supports this plan; however, the EMALS [electromagnetic aircraft launch system], AAG [advanced arresting gear], DBR [dual band radar], and Integrated Warfare Systems remain pacing items for successful delivery of the ship.

EMALS [electromagnetic aircraft launch system]

- DOT&E holds moderate concern regarding the performance risk generated by the inability to test the full four-catapult electrical distribution system prior to initial trials aboard ship. This concern is partially mitigated by the current phase of test using a simulated shared electrical storage and shared power conversion at the EMALS system functional design test site in Joint Base McGuire-Dix-Lakehurst, New Jersey.

AAG [advanced arresting gear]

- Significant redesign of multiple components has slowed development of AAG development. The program will begin performance testing in FY13.

JSF [Joint Strike Fighter]

- JBD testing identified no deficiencies for catapult launch operations of JSF at military rated thrust. The tests did, however, determine that additional JBD [jet blast deflector] side panel cooling (SPC) and other adjustments are required for operations at combat rated thrust, i.e., with afterburner. The existing JBD panels will need to be replaced with new panels with SPC to be fully JSF-compatible. JBD panels with SPC are form, fit, and function replacements and will be installed after CVN-78 delivers.

—JSF data flow aboard ship via the Autonomic Logistics Information System (ALIS) is critical to proper F-35 maintenance. Currently, the ALIS system has provided all required parametric information to interface properly with CANES [Consolidated Afloat Networks and Enterprise Services], but CANES is not fully developed yet, as the contract was awarded

in August 2012. ALIS is expected to undergo Application Integration Process testing in FY13 to ensure proper interface with CANES. DOT&E will be able to better assess the impact on JSF operations aboard CVN-78 after the test. Currently, data are planned to be exchanged manually until ALIS and CANES properly interface.

—In 2007, the Program Office identified discrepancies with the integration of the JSF's F135 engine onto aircraft carriers. The weight of the F135 power module, approximately 10,000 pounds, exceeds the limit of current underway replenishment (UNREP) systems. Although CVN-78 will include a heavy UNREP system that will allow transfer of 12,000 pounds, supply ships must include the new system for power module transfer to occur. The Navy's plan to install heavy UNREP systems on resupply ships has slipped eight years.

- Navy Fleet Force's JSF "day-in-the-life" analysis identified a significant number of aircraft-ship interface deficiencies that must be accomplished by the Navy in post-delivery ship modification. They include the following:

- JSF battle damage assessment and non-traditional Intelligence, Surveillance, and Reconnaissance information captured on the Portable Memory Device or cockpit video recorder cannot be shared real-time with the Distributed Common Ground System-Navy (DCGS-N). This prevents assessment by shipboard intelligence analysts for inclusion in mission reports.

- Ships are unable to receive and display Link 16 imagery; this problem is not unique to JSF. The Combatant Commanders have stated a need to display imagery to intelligence analysts and operations command and control nodes to enhance engagement decisions.

- Limited shipboard capabilities exist with expeditionary Link 16. The Navy is considering a program of record to distribute imagery to analysts and maritime operations command and control nodes (e.g., carriers and amphibious ships). This would be a temporary workaround for the DCGS-N post-flight data gap.

- The JSF Prognostic Health Maintenance (PHM) downlink design for ships is not mature. The uncertainty in the technical characteristics of the final design means that there are potential challenges to integrating PHM into current shipboard communications suites and networks. These challenges include unidentified Information Assurance considerations and unidentified waveform hosting and interfacing.

- The JSF wheel supplier's recent rim inspection requirement may force a significant increase in shipboard tire and wheel storage requirements. The JSF Program Office is currently working to determine the effect of this deficiency and the need for inspection by the wheel supplier.

DBR

- Previous testing of Navy combat systems similar to CVN-78's revealed numerous integration problems that degrade the performance of the combat system. The previous results emphasize the necessity of maintaining a DBR / CVN-78 combat system asset at Wallops Island. The Navy is considering long-term plans (i.e., beyond FY15) for testing DBR at Wallops Island, Virginia, but it is not clear if a Multi-Functional Radar and funding will be available. Such plans are critical to delivering a fully capable combat system and ensuring lifecycle support after CVN-78 delivery in 2015.

LFT&E [live fire test and evaluation]

- While the Navy has made substantial effort in component and surrogate testing, this work does not obviate the need to conduct the FSST [full-ship shock trial] to gain the critical empirical data that past testing has repeatedly demonstrated are required to rigorously evaluate the ship's ability to withstand shock and survive in combat. Shock Trials conducted on both the Nimitz class aircraft carrier and the San Antonio class Amphibious Transport Dock demonstrated the need for and substantial value of conducting the FSST. Postponing the FSST until CVN-79 would cause a five- to seven-year delay in obtaining the data critical to evaluating the survivability of the CVN-78 and would preclude timely modification of subsequent ships of this class to assure their survivability.

- The Navy proposes delaying the shock trial by five to seven years because of the approximately four- to six-month delay required to perform the FSST. The delay is not a sufficient reason to postpone the shock trial, since the shock trial could reveal valuable lessons, including previously unknown vulnerabilities.

- DOT&E has requested the Navy adequately fund and complete the actions necessary to conduct the TSST on the CVN-78. This includes updating the Damage Scenario Based Engineering Analyses (DSBEA) from prior Vulnerability Assessment Reports and enough new DSBEAs, including machinery spaces, to conduct an adequately scoped TSST [total ship survivability trial]. DOT&E expects this will require five or six TSST drills. While progress has been made toward reaching consensus on the scope of the TSST, there is still work to be done, mainly to include the machinery spaces, and the budget has not been adjusted to adequately support the TSST.

Recommendations

- Status of Previous Recommendations. The Navy addressed one of eight previous recommendations but the following seven remain valid:

1. Adequately test and address integration challenges with JSF; specifically logistics (storage of spare parts and engines, transport of support equipment and spares to / from the carrier), changes required to JBDS, changes (due to heat and or noise) to flight deck procedures, and ALIS integration.
2. Finalize plans that address CVN-78 integrated warfare system engineering and ship's self-defense system discrepancies prior to the start of IOT&E.
3. Continue aggressive EMALS and AAG risk-reduction efforts to maximize opportunity for successful system design and test completion in time to meet required in-yard dates for shipboard installation of components.
4. Continue development of a realistic model for determining CVN-78's SGR, while utilizing realistic assumptions regarding equipment availability, manning, and weather conditions for use in the IOT&E.
5. Provide scheduling, funding, and execution plans to DOT&E for the live SGR test event during the IOT&E.
6. Continue to work with the Navy's Bureau of Personnel to ensure adequate depth and breadth of required personnel to ensure that the 100 percent Navy Enlisted Classification fit / fill manning requirements of CVN-78 are met.
7. Conduct system-of-systems developmental testing to preclude discovery of deficiencies during IOT&E.

• FY12 Recommendations. None.²⁹

Regarding the full ship shock test (FSST) discussed, above, an August 9, 2012, press report states:

The Navy is inappropriately delaying or scaling back \$70 million in needed combat testing of the USS Gerald R. Ford [CVN-78], an aircraft carrier that may cost \$14.2 billion, in the name of cutting costs, according to the Pentagon's top weapons tester.

A test that would "rigorously evaluate the ship's ability to withstand shock and survive in combat" would be postponed until a second carrier in the new Ford class [CVN-79] is built and may not be completed for seven years, Michael Gilmore, the Defense Department's director of operational test and evaluation, told Navy Secretary Ray Mabus in a July 12 memo obtained by Bloomberg News....

"I recognize the need to expend resources wisely for all purposes, including testing, in the existing constrained fiscal environment," Gilmore said in the memo. "I consider these test costs well-justified, particularly when considered in the context of the \$27.8 billion cost to design and build the first three of these new carriers, clearly one of the most expensive combat systems the department has ever acquired."...

The dispute centers on the Navy's decision to change the agreed-upon test plan for the first carrier in the class without Gilmore's approval. The Navy wants to shift "full ship shock trial" evaluations to the John F. Kennedy, the second carrier, in the move Gilmore says would delay conducting the tests and gathering needed data for five to seven years.

The tests, estimated to cost about \$60 million, are designed to evaluate a ship's ability to perform its mission after absorbing repeated shock waves from underwater explosions using live ammunition detonated at a distance.

Gilmore rescinded approval of the test plan on July 12 and that decision remains in place, he said in an e-mail through his spokeswoman Cheryl Irwin. Gilmore also said he has informed Defense Secretary Leon Panetta's staff of his concerns.

Gilmore said in the e-mail that the delay "is not appropriate" because the tests "provide information key to assuring a ship's survivability in combat."

Captain Cate Mueller, a Navy spokeswoman, said in an e-mailed statement that "the Navy and test office are committed to providing the most capable and survivable carrier." The service's differences with Gilmore "are in the technical aspects and phasing of the shock trials," she said.

Conducting the full shock test "is a high-cost event with schedule impact," she said. The Navy also has been under pressure due to environmental impact concerns "to identify alternative means to validate ship shock design," Mueller said.

The Ford carrier's hull form "has been subject to extensive survivability modeling and simulation, robust equipment and system component testing," she said, and the Navy's decision to delay the full shock testing "is fully consistent with past practices for new ship classes."

²⁹ Department of Defense, Director, Operational Test & Evaluation, *FY2012 Annual Report*, released January 2013, pp. 144-146.

Gilmore wrote Mabus that postponing the full shock tests until they can be performed on the Kennedy “would preclude timely modification of subsequent ships of this class to ensure survivability.”

Conducting the tests on the first ship as originally planned would cause about a two-month delay in fielding the carrier, according to Gilmore.

“The data to be gained and risk mitigated are, in my view, clearly valuable enough to justify this delay,” Gilmore wrote Mabus.

Gilmore wrote Mabus that he also disagreed with a second Navy decision that would “limit the scope” of “total ship survivability trials” on the first carrier. These tests, at an estimated cost of \$10 million, are designed to demonstrate the ability of the ship and crew to control damage resulting from simulated anti-ship weapons and continue fighting.

“I cannot accept elimination of key and essential survivability analyses,” including proposals to eliminate analysis of the carrier’s machinery spaces, “simply to satisfy budget reductions,” Gilmore said.³⁰

Legislative Activity for FY2014

FY2014 Funding Request

As shown in **Table 1**, the Navy’s proposed FY2014 budget requests \$588.1 million in procurement funding to cover cost growth on CVN-78, and \$944.9 million in procurement funding for CVN-79.

Author Contact Information

Ronald O’Rourke
Specialist in Naval Affairs
rorourke@crs.loc.gov, 7-7610

³⁰ Tony Capaccio, “Navy Delays Combat Tests Needed For Carrier, Weapons Tester Says,” *Bloomberg Government* (*bgov.com*), August 9, 2012.

Senator REED. Secretary Stackley?

Mr. STACKLEY. If I may make a comment on that. The cost figures that were put into the 2006 NDAA associated with CVN-78 class did not account for escalation. So the dollars in 2006, when you escalate those out to the build span for the CVN-79 and the CVN-80, what you see is an increase associated with escalation. For CVN-79, there is also an increase associated with nonrecurring engineering to incorporate the design issues that we identified on -78 that need to be fixed before producibility of -79.

Senator MCCAIN. I appreciate that, but some of us do expect those increases to be anticipated rather than just saying we had to add on those costs. Then obviously these cost estimates that were submitted in the fiscal year 2008 budget—there are increases. That is what was presented to Congress, and that is not what happened.

Mr. STACKLEY. Sir, for the record, when those numbers were presented for the cost cap purposes, it was, call it, in constant year dollars in the year of the authorization and the allowances made to update those for impacts of escalation.

Senator MCCAIN. Of 23 and 29.5 percent? I do not think some of us would have voted for it if we had known of that kind of escalation, Mr. Secretary.

Senator REED. I think at this point it is appropriate to recognize Senator Sessions. We will have a second round, and we will have an opportunity for the Secretary in the course of that second round or other comments to further elaborate. Senator Sessions?

Senator SESSIONS. We have a tight budget situation. I know you guys are working hard at it. Thank you for what you do. But, Senator McCain raises important questions, and I think it is in the national interest that he does so.

With regard to the fleet and the size, Secretary Stackley or Admiral Myers, are you confident that we have the ships that we need to do the job that we are challenged to do? Would you give us any comments on it? Do you think we have the right mix?

Admiral MYERS. Senator, thanks for the question.

The force structure assessment that was completed and released is very comprehensive. This is a periodic review by the Navy to make sure that we understand what force structure are we building to. Now, this is an important element of our shipbuilding plan. The shipbuilding plan is a combination of not just the force structure assessment but also what we think we can afford budget-wise, looking at the industrial base, understanding our ship construction profiles and a number of things. But key to beginning the process of building our annual shipbuilding plan is understanding what force structure that we are building to.

So for the force structure assessment, what we did was we went to the combatant commanders and talked to them to try to understand what mission sets, what capabilities that they need in their areas of responsibility (AOR). We also looked at deployment schedules in our GFMAP.

Senator SESSIONS. Can I interrupt you? When was this done and when did it commence?

Admiral MYERS. Last year, and it was completed within the last year. So this is current. This is the force structure assessment that changed from 313 to 306.

So in the course of that analysis, what the Navy discovered is a couple of things. One is we have new Defense Strategic Guidance, and in that guidance it prioritizes presence in different AORs.

Senator SESSIONS. Who decided the new defense guidance? How was that decided?

Admiral MYERS. The Defense Strategic Guidance was released by the administration in, I believe it was, January of last year.

So based on the Defense Strategic Guidance, what we did was we talked to the combatant commanders, looked at the GFMAP, looked at the ships that we have in our inventory, looked at the industrial base, and then considered what is it that the Navy needs in terms of a requirement for force structure to meet the presence and warfighting capabilities overseas.

The results of that were 306 ships. Now, that is a change from 313.

A couple of things were unique that changed over the last year besides the Defense Strategic Guidance shifting some of our priorities to the Asia-Pacific. What we also did was the Navy has been increasing our emphasis on forward-deployed naval ships, and we have four ships that will be permanently stationed in Rota as part of the Ballistic Missile Defense (BMD) rotation in the Mediterranean. Those four ships keep us from having to have more ships sailing from the east coast. So we went from 94 surface combatants down to 88. So instead of having additional ships to sail back and forth across the Atlantic, we were able to keep those BMD ships in Rota and have the same kind of force structure we need in terms of presence but reduced overall force structure.

Senator SESSIONS. When I came on this committee some years ago now, that was a serious discussion about the forward deployment in ships. So you feel good about that strategy? We have been doing more of it. Is it effective in increasing our presence and reducing the number of ships that we need in the fleet?

Admiral MYERS. Absolutely. We benefit from forward presence in Japan and the western pacific routinely, and having commanded the USS *Kitty Hawk* homeported in Yokosuka, I can personally attest to the effectiveness and the efficiency of having a forward-deployed naval force in the AOR. So what we are doing in Rota is we are moving theater BMD destroyers. Beginning in fiscal year 2014 will be the first ship and that will be a more efficient way to maintaining a presence in the Mediterranean for that mission.

We also within the force structure assessment looked at efficiencies of civilian crewed Joint High Speed Vessels for a presence where we could have increased presence and then prioritizing some of the military manned like our amphib ships in different AORs. So we are able to find some efficiencies.

We are also bringing on board our MLPs in float staging bases, and those are also going to be civilian manned and we will be able to increase our presence.

So when you do the math, we come up with 306 ships and we think it is the right mix. We think that we have a path ahead to account for the SSGN.

Senator SESSIONS. My time is about up, but I appreciate that. I think we should all recognize that this overall assessment strategy is determined by the administration and it, therefore, allows you,

if your mission is less, to have less ships. You are given a mission. You provide the ships that you have to have to accomplish that. You constrict the requirements. You do not have to have as many ships. So we need to be sure, when we analyze all this, in the long run we are not making a mistake.

Secretary Stackley, in your 30-year plan for shipbuilding, you do maintain the LCS as a significant role in that. There have been questions raised over this ship, but one of the reports was over a year old. I know it was recently published. Would you give us your assessment of where the LCS is?

I will have to say I have been impressed with your leadership over the years in trying to manage shipbuilding programs. I think all of us appreciate your service to the country.

Mr. STACKLEY. Sir, thanks for the question.

Let me address LCS in two pieces. One is ship production and then the other is mission packages or mission modules.

First, I think the subcommittee is well aware of the history in terms of ship production, and today I can report that ship production is stable. Costs are going down. The contracts are fixed-price. So there is all goodness there.

Senator SESSIONS. Are costs actually at the level you expect? How do you compare it to projections?

Mr. STACKLEY. When we awarded the dual block buy, we projected \$2.9 billion in savings across the 20 ships. That was assuming not just the fixed prices on the contracts, but we also included some margin above those fixed—I am sorry—fixed-price incentives above the targets on those contracts and we are operating well within that budget. So they are performing below the budget that we had outlined when we awarded the dual block buy, which is a measure that we are achieving the savings that we had targeted.

We are still early in production, but we see the learning that we expect to see. We see the investment by the shipyards that they needed to make, and we are seeing them leverage the block buys with the vendor base in order to get savings in material as well. So production is stable.

Sequestration, frankly, pulled the margins out of those budgets. So where we held a margin above the target to account for potential risk, sequestration pulled much of that margin out. Sequestration pulled out much of the Government's reserve for change orders that we include in our budget, but frankly, we have locked down requirements to the extent that we are not burning dollars on change orders in production.

So we are on a good path on the ship production side and really working out, I will call it, the learning that goes with the investments that the shipyards have made and the early deliveries.

On the mission package side, we are in developmental testing across the three mission packages. LCS-1 deployed with an early increment of surface warfare capability. The mine countermeasure mission package, in the first increment of the mine countermeasure mission package and surface warfare mission package, we are scheduled to initial operational capability (IOC) next year.

In terms of sequestration impacts, the dollars that we have lost in research and development (R&D) to support those development efforts are likely pushing those IOCs into 2015.

So if I have a plea for Congress, it is to recognize that it is difficult to hold onto developmental schedules when you suffer these types of setbacks in your funding, and so I would ask that we do not compound that issue in marking the 2014 budget. But actually let us sit down and take a look at what we need in terms of completing that development so we can, in fact, IOC those systems that we need desperately today. The mine countermeasure package is a priority for the Navy. Our capability today with the legacy ships is extremely limited, and we have to get increased capability and capacity to deal with a potential threat in the mine warfare area.

Senator SESSIONS. Thank you.

Senator REED. Thank you, Senator Sessions.

Senator KING, please.

Senator KING. Good morning, gentlemen. Thank you for joining us.

Secretary Stackley, first thanks for the notice last week on the nine purchase procurement on the DDG-51.

What is the amount of the current shortfall projected for the 10th destroyer in that package?

Mr. STACKLEY. Yes, sir. Sequestration pulled about \$560 million out of the DDG-51 program. Congress had rescinded \$400 million of prior year assets for the DDG-51s, included that in a \$987 million add for the 10th destroyer, and then sequestration pulled about \$560 million out. Of the \$560 million, almost half of that, about \$260 million of it, we were able to offset with other assets in the program. So for that 10th destroyer, we are about \$300 million short.

Senator KING. Do you have the necessary authority within the current budget request to cover the shortfall? If not, do you need something from Congress? I am learning new meaning to the phrase—my father used to use it—“it will take an act of Congress.”

Mr. STACKLEY. Yes, sir. I describe it as we have to work real closely with the defense committees because you now have the 2014 budget request. So we rely upon your actions in 2014 in order to be able to award that 10th ship in 2014.

Senator KING. So we need to be in close communication on that issue.

Mr. STACKLEY. Yes, sir.

Senator KING. If the 10th ship is fully funded in the 2014 budget, can it be added to the set of nine procurement and generate some savings throughout the program?

Mr. STACKLEY. Yes, sir. That 10th ship is an option that was competed between the two builders. So we have contract proposals in hand for the 10th ship. We have all but about \$300 million appropriated that we need to award the 10th ship. So we are in the red zone. We got to punch this thing across the goal line.

Senator KING. Does it generate savings in the overall program?

Mr. STACKLEY. I would describe it as the marginal cost for that 10th ship. It will be the most affordable destroyer that we will be looking at for the foreseeable future.

Senator KING. Thank you.

As I understand it, under sequestration, the DDG-1000 could experience about a \$90 million shortfall on the last pieces of the third

DDG-1000. Does the fiscal year 2014 budget request take care of this issue?

Mr. STACKLEY. No, sir. This is very similar to the earlier discussion on the LCS mission packages where the DDG-1000—there are a lot of developmental activities that are going along side by side with the ship construction. So we are impacted in terms of development associated with the lead ship and also procurement associated with the lead ship. So we are very concerned that we do not have the ability make up that reduction. We have limitations in terms of our reprogramming authority. We have limited assets under sequestration in order to be able to offer up an asset to backfill. So we are stuck in 2013 with that reduction, and we do not have the ability to fix it in 2014 and the budget request in fact did not anticipate having to backfill 2013—

Senator KING. So this is another area where we have to work together.

Mr. STACKLEY. Yes, sir.

Senator KING. There has been a lot of discussion about fleet size. The target has moved from 313 to 306, and you mentioned that it is going to be 2037 before that occurs. Admiral Greenert testified that the fleet, in the meantime, could sink as low as 235 ships if we cannot replace sequestration. Is that consistent with your thinking? Assume for a moment sequestration continues for the next 9 years, which is what the law allows.

Mr. STACKLEY. First, I guard against putting a specific number on what happens under sequestration, and that is not to pull back from the CNO's statement. But there are a lot of assumptions that you have to get past. The first thing we have to sort out is what is the top line for the foreseeable future. Second is what flexibility or authority do we have to manage our priorities within that top line. Third, what are we going to do to offset the reductions to the extent possible by improving affordability, driving down the cost of doing business, and potentially load-shedding lower priority activities or in certain cases curtailing operations, et cetera? Then with the balance of top line versus priorities, now how does shipbuilding fare?

Senator KING. But is it safe to say that if sequestration continues into the indefinite foreseeable future, we will have a substantial impact on shipbuilding?

Mr. STACKLEY. It will be unavoidable. Yes, sir.

Senator KING. Any thoughts on taking advantage of the technical abilities of the DDG-1000, for example, the all-electric drive and incorporating that into future other ships? If we are going to build only three of those ships, we ought to at least learn from them and apply some of that technology in some of the newer ships.

Mr. STACKLEY. Yes, sir. First, we are already doing that. So, for example, the DDG-51 Flight III is leveraging some of the developments from the DDG-1000-class, and likewise on the *Ohio* replacement program, that will be an all-electric drive, an integrated power system for that boat. A lot of the early development of the electric drive for DDG-1000 is porting over to the *Ohio* replacement. So the answer is absolutely we need to be leveraging those technologies.

In terms of the capacity that the DDG-1000 brings, the power generation capacity that you can now distribute beyond just propulsion but now put it on the grid for weapons systems, that is an area where, if you take a look at a lot of our early development activities in directed energy, for example, those technologies need that type of platform, that type of electric power capacity to provide the Navy the full potential.

Senator KING. Perhaps this should have been the first question, but getting back to this overall question, I was frankly surprised that the 306-ship goal would not be reached for 24 years. I assume the 306-ship goal is something that the Navy feels they need now, and not having it for 24 years strikes me as—if I said to somebody I need my roof fixed and they said that will be great, we will do it in 24 years, my response would be “huh”?

Mr. STACKLEY. The force structure assessment first defined the requirements of the post-fiscal year 2020 requirement. Now, in terms of the Navy’s long-range shipbuilding plan, we can certainly come up with a plan that gets us to 306 and holds us there, but if we are under criticism today for the realism associated with the budget assumptions in that plan, we would only be compounding it by stating that during the construction of the *Ohio* replacement submarine, we will be able to hit and hold 306 ships. So that is just one of the practical challenges that we have.

The requirement was built. The plan was laid out. A measure of constraint was put on the plan in terms of the budget, and then within that budget constraint, we worked to keep a balanced force. Then you bounce around. You hit a 300 number, go through the *Ohio* replacement. You draw down, come out of the *Ohio* replacement construction and start to build back up. That is how you end up with—

Senator KING. But that 306 number in 24 years is based upon no sequestration. Is that correct?

Mr. STACKLEY. Yes, sir.

Admiral MYERS. Senator, if I could add. The 306—I think it is important to note that it is not just 306. It is 306 of the right types of ships. It is not just the right types of ships. It is when we need those ships. So when we hit 300 in 2019, then we essentially maintain 300 through the 2020s, but it is the right mix of 300. I think that is critical and that we do not look just at the number.

Senator KING. Thank you, Mr. Chairman.

Senator REED. Thank you, Senator King.

Senator WICKER.

Senator WICKER. I would point out that I think the accurate way to say that, Senator King, is that 306 is the minimum requirement. That is the way the Navy puts it.

But let me ask you, Secretary Stackley, about amphibious ships. You note that the current inventory of 33 ships allows the Navy and Marine Corps to meet combatant commander requirements but with risks—that is in your advance testimony—and further note that the number of amphibious ships you really need is 38. Is that right?

Mr. STACKLEY. Yes, sir. The derivation of the 38 requirement is all about what the Marine Corps—the two Marine Expeditionary Brigade (MEB) lift requirement for forcible entry operations. 38 as-

sumes that not all will be available for the fight. 38 is a notional number. You need the right mix of 30 amphibians at the fight to provide a full two MEB lift capacity. Going to 33 introduces some risk in terms of the elements of the MEB that would have to arrive as part of a follow-on echelon.

Senator WICKER. You are pretty high on the *San Antonio*-class of LPDs, and I know that you singled out the superb performance of the Mesa Verde during 19 months of deployed operation over a 24-month period. It sounds to me like the *San Antonio* class has become a proven workhorse in our amphibious inventory.

So, Secretary Stackley, would the addition of a 12th *San Antonio*-class LPD be of value to the fleet, and would continued production of a 12th ship in the class have the additional benefit of maintaining the fragile shipbuilding industrial base which would, in turn, allow you to procure future LXR class of amphibious ships at a more affordable price?

Mr. STACKLEY. Senator, that is an unconstrained question. Would the addition of a 12th LPD—

Senator WICKER. I hope that is all right.

Mr. STACKLEY. Rarely do I have the opportunity to answer a question without constraints.

But would the addition of a 12th LPD-17 be of advantage to the fleet? Absolutely. The Navy's requirement, though, consistent with the force structure assessment, is 11 LPD-17 class, and then we move to replace the LSD-41 and -49 class with the LXR.

So the plan of record is a good plan. The challenge before us is we do go through a period where we are below the 33 amphibious force structure inventory requirement, and that same period is marked by what I would call a valley in amphibious ship construction in our shipyards. So that is the challenge before us in this fiscal environment.

Senator WICKER. We are going to try to get you a 12th LPD, and we think that it is going to help you in your future years with a more affordable price.

Let me pivot then to survivability. I am concerned with the recent trends toward acquisition of non-military shipping as a substitute for combat ready amphibious warships. Commercial grade ships have the potential to save costs when used intra-theater, but a robust anti-access, area of denial (A2-AD) capability is being developed by such regional threats as Iran, and North Korea indicates that commercial grade ships would not survive in the event of conflict. The idea of procuring ships built to civilian standards as an augment to military grade amphibious warships might sound appealing from a cost standpoint, but it is fairly clear that ships built to commercial standards would be unable to operate in a robust area of defense environments such as Iran and North Korea. Conversely, ships built to military standards can operate across the spectrum of conflict and add far more value to the warfighter.

To this end, it seems that the U.S. Navy must continue to procure combat survivable amphibious shipping. While cost savings should be sought certainly in the adoption of commercial-grade standards where doing so will not negatively affect the safety of the ship and crew, the emphasis must remain on ensuring our amphibious ships are built to fight and survive.

So, Secretary Stackley and Admiral Myers, do you agree with me regarding the need to continue to build amphibious ships that are meant to operate and survive in a multi-threat combat environment? Admiral, do you want to go first?

Admiral MYERS. I will take that first, Senator.

First of all, when we talk about the 33-ship agreed-upon number from the Commandant and the Chief of Naval Operations back in January 2009, then we are focusing on the amphibious ships that you describe. We also have ships that support the amphibious MEB as a follow echelon, and we look for efficiencies when it comes to how we can support our amphibious MEB 2.0 requirement.

When we looked at the MLP and we look at the float staging base, we looked at different ways that we can be the most efficient, and it also gives us, with the civilian mariners that man our MLPs with our Maritime Prepositioning Ship Squadrons (MPSRON)—we think that that is the most efficient and effective way to maintain presence, have the capability overseas where we need it when we need it and the right kind of capability for an affordable price.

Now, everything that I do I have to look at a strategy-driven budget, and I cannot look and prioritize just in one element at a time. I have to look across the portfolio. I think the mix we have with our MPSRONS, our MLPs, and our amphibious ships is the right mix for right now and into the future.

Senator WICKER. I will tell you, let me go to Admiral McCoy and then let us see if Secretary Stackley can sum up.

The CNO in a recent article in *Proceedings* magazine argued that the Navy should reuse proven hull forms and focus its R&D investment in warfare systems and not the hull, not the mechanical and electrical systems of new vessels. Do you agree with Admiral Greenert that the starting point for new warships design should be on a proven combat-capable hull form that could be modified according to the need and cost constraints?

Admiral MCCOY. Certainly I agree with my CNO, Senator.

Senator WICKER. I thought you would.

Admiral MCCOY. But let me talk about that. So, for example, what is probably on your mind is the LSD-41/49 replacement. So when we approach looking at what should the attributes of that ship be, we start with a year-long process. For example, it is called an analysis of alternatives. The initial starting point for that AOA is: What are the existing hot production lines? What are the existing light hulls that might meet the requirements? Because there is a certain economy from having a hot production line or from having gotten over the design issues, for example, of a new class—and that is the starting point that we always look at.

Then we look at what are the specific requirements, what is the threat that that ship is expected to see over its service life. We look at, well, does the entire ship, every system on that ship, for example, have to be shot qualified or maybe just the propulsion plant and some damage control systems be shot qualified and then other portions of the ship can be built to a lesser standard and, therefore, a potential for saving money.

So we look across the board, Senator, starting with an existing ship design, how much does it cost to change it to meet the requirement of this new ship. We look at other options in terms of is

there, for example, a commercial ship design in some parts of the ship with military specifications in other parts of the ship that will get us the survivability that we need for the threat environment that we expect the ship to see.

Then we look at those options. We take them to the table and say, okay, so what is the cost of this increase over here? What is the cost of this level of survivability? What do we expect the Marine Corps, for example, entry to be and experience in terms of the threat environment? We lay that out and look at what is the best alternative. But typically we look at three or four different alternatives starting with a hot production line.

Senator WICKER. Secretary Stackley, we are over my time limit, but perhaps you could respond briefly.

Mr. STACKLEY. Yes, sir. I am going to actually go back to some of the prior discussion on CVN-78. That is an example of where we went with an entirely new design to get the added capability that we needed and brought with that a high degree of risk, and now we are experiencing the cost that came with that risk.

We shift over the DDG Flight III as the other example. With DDG Flight III, we are taking a very proven hull form and we are bringing it to an increased air missile defense capability through a Flight III upgrade. So we are, in fact, using mature design and mature technologies to get to the added capability and therefore walking away from risk.

When we look at the LXR, we are accomplishing the AOA that Admiral McCoy described, and then there we will place weight on the values associated with mature design, mature production, and then lower risk that comes with that. Our challenge is to get there affordably. But the LPD-17 is more ship than the ship that we need to replace with the LXR. So we have to get that ship's cost into the box associated with the LXR given all these considerations with reusing hull forms and mature technology.

Senator REED. Thank you very much.

Senator Blumenthal.

Senator BLUMENTHAL. Thank you, Mr. Chairman, and thank each of you for your service and your excellent work.

I want to come back, if I may, Mr. Secretary, to the *Virginia*-class submarine. You, I think, characterized in your testimony in response to a previous question this program as being a priority, notwithstanding sequestration, and that even without sequestration, the number of attack submarines under the current program would be in the low 40s as compared to the projected need for about 48. Is that a fair summary?

Mr. STACKLEY. Yes, sir. Today, in fact, we are at 55 attack submarines. So what is happening over time is the retirement rate of the *Los Angeles*-class is outstripping the build rate of the *Virginia*-class, and in fact, we went through a period in the 1990s where our build rates were down in the zero and one range. So we have to get through that transition, and in going through that transition, we drop below our 48 requirement.

Senator BLUMENTHAL. So it is absolutely vital that we continue the present pace of building at two submarines a year as outlined by the program submitted by the Department of the Navy.

Mr. STACKLEY. Absolutely for the near term because each submarine that we forgo in production deepens the valley when we get to it. Ultimately, we will stabilize at about a three submarines every 2-year point, which is what you need to build to sustain a 48-boat requirement. But we have to get through that valley that we are staring at.

Senator BLUMENTHAL. Which is also the reason why the two submarines are projected for 2014 in the current budget.

Mr. STACKLEY. From a couple of perspectives, one in terms of requirement and the priority associated with the requirement and also in terms of the benefit that we gain by adding that boat inside of the multiyear that was authorized last year.

Senator BLUMENTHAL. My understanding is that the current program involves building those submarines actually on time or even ahead of schedule and on or under budget. Is that correct?

Mr. STACKLEY. Yes, sir. In fact, one of the key strategies associated with how to increase our operational availability of our submarines has everything to do with reducing the build span. So not too long ago, the build span was about 66 months. The most recently delivered submarine is about 63 to 64 months, and as we march into the multiyear, we look at getting it down to about a 60-month build span.

Senator BLUMENTHAL. I am looking at your testimony in describing the three parallel efforts to mitigate the impending shortfall, which are to reduce the construction span of the *Virginia*-class submarines, extending the service lives of selected attack submarines, and extending the length of the deployments. I wonder if you could expand on what kind of progress we are making in those three parallel efforts. Please feel free, either of the two admirals.

Mr. STACKLEY. Yes. I am going to share this response with Admiral Myers on the deployment schedules.

I just described the progress that we are making in terms of getting the build span down. 4 or 5 years ago, that looked like a pretty significant challenge, but the program has been steadily making the progress that it needs to hit the schedules that we are going forward with in the fiscal year 2014 multiyear. So we see the build span coming down.

The other important part of this is we are pulling work into the construction span that used to go into a post-shakedown availability. So in fact the boats will be deployment-ready earlier in their life than historically had been in the past.

The deployment schedules. I will leave that to Admiral Myers to address.

Senator BLUMENTHAL. Admiral Myers?

Admiral MYERS. We are anticipating that with the reduced number of submarines, it is going to put more stress on the force to make the combatant commanders' demand for overseas presence. So the three approaches that we are taking are seeing what we can do to extend the life of the *Los Angeles*-class submarines, delivering the *Virginia*-class early, and then taking the deployments that are currently scheduled or will be scheduled and increasing their length to bridge the gap.

Senator BLUMENTHAL. Thank you.

One of the great advantages—obvious advantages—of the submarine force is its stealth, and the public, I think, appreciates the physical stealth which is apparent to everyone who knows that they can go in shallower waters with less detection than ever before. But the other part of the stealth advantage seems to me perhaps to be in the cyber attack area, and I do not know whether that is true. Perhaps you could expand on it.

Mr. STACKLEY. Senator, I am going to suggest that we take that for the record and provide a more comprehensive discussion on that in a classified setting.

Senator BLUMENTHAL. I would appreciate that. I expected it that might be the response and I do appreciate it.

[The information referred to follows:]

I will have my staff contact the Senate Armed Services Committee professional staff and Senator Blumenthal's MLA to schedule a classified briefing on this.

Senator BLUMENTHAL. Shifting now to the payload module, I understood either from your testimony or from other briefings that there was an effort underway to extend the size of the payload module and that that issue was going to be under study, but that the funds for that work have been reduced somewhat. Could you explain, number one, the reasons to extend the payload module and, number two, the reasons to reduce the funding going into that study?

Mr. STACKLEY. Yes. I am not sure about the context of extending.

What we are looking at within the *Virginia* payload module concept is adding 4 modules to the current capacity on the *Virginia* which would add an additional 28 missiles per boat.

Senator BLUMENTHAL. I should have used the word "expand" probably instead of "extend."

Mr. STACKLEY. Okay.

So if you add 4 modules per boat, in order to recover the capacity that we lose with the retirement of the SSGNs in the late 2020s, we will need about 20 *Virginias* modified with *Virginia* payload modules. We are currently targeting or looking at the 2019 block 5 *Virginia* procurement as the initiation of *Virginia* payload modules. But first, we have to go through the design phase and we also have to take a hard look at the cost per boat. There will be a significant review between now and then to assess whether that investment is appropriate for that capability and capacity.

The funding that we have laid out in the FYDP, about \$800 million in the FYDP and a trace outside the FYDP, adding up to about \$924 million nonrecurring engineering, is necessary to address the changes that would be required. I would say we are held up at the outset due to the continuing resolutions since this is a new start, and then we were stunned by sequestration in terms of reducing the funding in 2013. So we are delayed on that start, but we still see a 2019 incorporation as quite feasible. But when you look at the long-range shipbuilding plan, that is not included in the cost per boat in 2019 and out. So those decisions have not been made.

The current estimate is in then-year dollars, inflation accounted for, we are looking at as much as a \$500 million per boat increase for that added capacity, and we are going to do some significant review of that cost and see what we can do to drive that cost down

and go through those deliberations with all the uncertainty that we are staring at in the budget at least in the near term.

Admiral MYERS. Senator, if I could add.

Senator BLUMENTHAL. Yes, Admiral Myers.

Admiral MYERS. The *Virginia* payload module incorporation of the *Virginia*-class submarines is an assumption that went into the force structure assessment, and when we lose the SSGNs from the 2026 to 2028 timeframe, then that is a loss of four vessels, four boats. That was another reason, a compounding reason, that the numbers changed from 313 to 306.

Senator BLUMENTHAL. \$500 million as an additional cost is a fairly significant increment of the total cost. Is it not? It is a fairly significant percentage.

Mr. STACKLEY. The two boat per year rate right now is about 2.7 to 2.8 per boat. So you are looking at a 15 to 20 percent increase in the unit cost of the submarines. We have work to do to try to improve upon that. Actually let me back up here.

There is \$500 million in then-year. So that is out in the 2019 timeframe. The 2.7/2.8 is in current year. So in current year, the *Virginia* payload module is closer to a \$360 to \$380 million estimate.

Senator BLUMENTHAL. My time has expired, but I want to thank each of you for your excellent testimony today. Thank you very much.

Senator REED. Thank you, Senator Blumenthal.

We will begin a second round of 5 minutes to give our witnesses an opportunity to at least relax a bit.

But I want to thank the witnesses and also my colleagues. This has been a very thoughtful and constructive hearing. Again, Secretary Stackley, let me join my colleagues in saluting your service over many years. You have done an extraordinarily effective job, along with Admiral McCoy and Admiral Myers.

But a lot of our hearing has been, I think, engaged in the perennial issue: does the budget drive strategy or strategy drive budgets? It is a little of both probably. But one of the things that we are reminded by with some of Admiral Myers' comments that you have to look at, in terms of strategy, is the threat environment. Senator Blumenthal alluded to this.

We have two not new but increasingly more problematic issues. One is cyber in which some of our systems, both offensive and defensive, might be compromised either with our knowledge or without our knowledge, and second, long-range precision weapons that can essentially reach out hundreds of miles, if not further.

Again, this might be more appropriate for a closed session but, Mr. Secretary and Admiral Myers, how are you factoring in these not new developments but increasingly more critical developments in terms of, as you point out, the ship size, the size of the fleet, and the mix of ships? Let us begin with Admiral Myers.

Admiral MYERS. Mr. Chairman, I think that the place to start, when we look at the construction of our annual shipbuilding plan, is the force structure assessment and do we have that right or are we focused and targeted on the right quantity and the right kinds of ships.

Our current force structure assessment takes into account the requirements for our operational plans by the combatant commanders, our presence requirements overseas, what we have in the force structure, what we think we can build to the industrial base, and also looks at it with an eye on the fiscal constraint. So when you put it all together, we have what we think is the right force to have the right capability in the right place at the right time.

Now, when it comes to the Asia-Pacific AOR, it is important that we have the right modernization and capabilities so that we can pace the changing environment. When you look at the A2-AD environment, our submarines having undersea dominance is a top priority for the Navy. We have investments in the right kinds of ship modernization and protection measures that we think are appropriate at this point. We are vigilant. We are watching. We are monitoring, but we are also not sitting around waiting. We are actively developing and fielding the capabilities that we need to assure our access in that kind of environment.

When it comes to the cyber portion, that is very complementary to A2-AD, and the Navy has a couple of approaches. We are investing in increasing our manpower contribution to our cyber force working with the cyber force commander, but also all the way down to the ship level with Consolidated Attack Network Enterprises (CANEs) and the incorporation within our ships to make sure that we have the right kind of firewalls, the right kind of thresholds to try to mitigate from any kind of cyber intrusion.

With that, I will turn it over to Secretary Stackley.

Senator REED. Thank you, Admiral.

Mr. Secretary, any further comments?

Mr. STACKLEY. Yes, sir. Let me just kind of go down a short list here.

First, a lot of this hearing was focused on platforms, but it is really about capability. So if I use the DDG Flight III as an example, the reason we are able to evolve that ship class to provide for increased air missile defense is because we are going to look to leverage other sensors and integrate the other sensors into the battle problem to increase the effectiveness of the shooter so we do not have to load all the radar capability onto one platform. We believe that is extremely feasible and it is the right way to go. So we have to continue to develop not just the platform, not just the radar for the platform, but the integration of the sensors across the force to amass the effects.

Second is R&D. A lot of the discussion about sequestration—one of the things we have to keep a close eye on is in a sequestration environment, if we are looking at as much as a \$50 billion a year reduction over the next decade, we have to keep our investments going forward in R&D. A decision was made back in post-World War II that the United States of America is going to remain dominant on the battlefield because of capability not just numbers. That comes through the R&D stream. So we have to keep our eye focused on developing those technologies and capabilities that we need for dominance not just winning the numbers battle.

There is a modernization piece to it. Admiral Myers described CANEs as an example. CANEs is an upgrade to our, call it, communications backbone on our ships that we need to get to because

a lot of the legacy capability is vulnerable. We have to get there quickly, though. So the investment in CANEs, left to its own devices, becomes a 10- to 20-year modernization plan. We might not have 10 to 20 years to get there. So we have to continually look at how to drive those necessary upgrades earlier to the fleet, which means wholeness in terms of our modernization accounts as well.

Then the last piece is—I am just going to put the plug in for open architecture. 5–6 years ago, it was a concept. Today everyone recognizes that we have to employ open architecture in the design of our systems so that we can, in fact, upgrade them to keep pace with the threat and not bring our major platforms down for lengthy periods of time when we have to do massive rip-out and upgrades.

Senator REED. Thank you, Mr. Secretary.

Senator KING, any questions?

Senator KING. No additional questions, Mr. Chairman. I just want to again thank the witnesses. Mr. Secretary, thank you for the superb work that you do and have done.

Admiral, I understand you are retiring soon, and I want to thank you for your long service and wish you a happy retirement. I know you will miss coming before this committee. [Laughter.]

Senator REED. He will miss coming before Senator King.

Senator Kaine.

Senator KAINE. Just briefly to all three of you, again thanks. This has been helpful. We have talked a lot about platforms and then, Secretary Stackley, you talked about capability.

Let us talk about people for a minute. Just over the course of the testimony this morning, we have heard about the question about furloughs. We have heard questions about the hiring freeze and its effect upon the shipbuilding mission, and we have also talked about potential cuts to contracting, which obviously has an effect on the industrial base. I would love it if each of you could just sort of offer your own perspectives about the people side of this, this budgetary uncertainty.

The chairman indicated does budget drive defense strategy or does defense strategy drive budget. I am worried that we are letting budgetary indecision drive defense strategy, which is a horrible thing to do, but that indecision affects people's choices about their careers, about where they will work, about whether a welder would go to work in the shipyard or choose to go to work for the many other companies that want to hire good welders.

Mr. STACKLEY. Yes, sir. I think you are going to get three different perspectives, but we are all going to land at pretty much the same spot here.

Let me first describe that DOD and Congress, and industry all recognized that over the period of drawdown of the 1990s that we drew down our acquisition workforce far too fast, far too deep, and we lost a lot of the capabilities, the talent, the skills that we need to have inside the Government in order to be able to manage these large, complex programs.

So we went on the path of rebuilding the acquisition workforce. We leveraged the fund that was set up by Congress to bring in talent. It is not a numbers count. It is talent. It is youth and it is also experience, the right skill sets, the right locations. We have done pretty well there. We probably hit 70–75 percent of our target be-

fore we intersected things like hiring freezes and some of these other budget issues. So step one is we want to hold onto the skilled workforce that we have.

Sequestration and all the churn that comes with that—that is a demoralizer for folks inside of the Government, but I will tell you you have a professional workforce out there and we are delivering what we need to deliver because the sailors and the marines at the far end need our best.

But it is also a distracter or detractor for folks that are in industry that are considering entering Government service. That causes me equal concern because we need that talent. We need that experience. It still takes 20 years to get 20 years' experience, and if we lose the ability to tap into industry for that, then we have a long growth path ahead of us.

So from an acquisition workforce perspective, this period that we are going through, uncertainty, the churn, it is almost a de-valuing of the Government workforce. That is pretty significant. Congress' understanding of that helps. Now what we all need to do is work together to try to resolve some of the issues before us. In the end, the budget reductions directly impact people whether they are inside the Government or service industries supporting the Government or our defense contractors.

Admiral MCCOY. Senator, thank you very much for asking that question. I have a little over 57,000 civilian employees in the NAVSEA, and I get many emails every week from what I call the "man on the street" talking to me and asking me questions about the furlough and the uncertainty ahead. I had a recent one from a worker out of Puget Sound Naval Shipyard who said I am getting ready to close on a \$73,000 mobile home for my wife, myself, and my daughter. I cannot afford it if I am furloughed. Do you think I should close on the mobile home? All I could say was I can tell you what I know and I can tell you what I do not know.

What I worry about particularly in an industrial environment is the focus, and the people are incredibly patriotic. On the Friday night before a 3-day weekend, if I told a worker in any shipyard, hey, you are flying to Guam tomorrow to fix a submarine or fix a ship, even though they had plans, they would be the first ones. Their bags would be packed and they would be on the airplane. That is the caliber of people we have. They put their lives on hold at a moment's notice to do the Nation's work.

What I worry about is the churn out there and the potential impacts of the lack of focus either on personnel safety or ship safety.

Senator KAINE. Admiral Myers?

Admiral MYERS. Again, I appreciate the opportunity to respond to that question. I think that I have the unique perspective of recently as 6 months ago coming from the fleet, being the commander of naval aviation and currently being the chief financial officer for the Navy.

So when I look at what is happening, first you have to think about what is the role of the Navy. The role of the Navy is to operate forward and be ready with a capable force, a trained and capable force. That is our job. But to do that, we have to plan. We have to plan a budget. We have to plan a shipbuilding plan. We have to plan how we are going to operate, train to make sure that we

are ready to operate overseas, maintain our aircraft, our ships and our weapons systems so that they can be ready when we need them. We have to have the sailors that are trained and ready to man those ships and aircraft.

The sequestration and the budget uncertainty is disruptive. It is immensely disruptive. It disrupts our ability to sort out the budget. It disrupts the shipbuilding plan. It disrupts our ability to plan for the future. It disrupts our ability to operate, and we saw that just this last spring and will continue to see that with the impacts of the fiscal year 2013 sequester. It disrupts the way we train because if our operating schedule is changing and we do not have the funding in our operating accounts to train the way we want to, then we have to reduce the training. It impacts the way we maintain, and if you impact the way you train and maintain, now you are impacting the way you are going to operate the next fiscal year. Most significantly, it is very disruptive to the sailors and their families because of all the uncertainty that is introduced.

So anything that we can do together to put certainty back into our budget process to de-trigger the sequester, to support PB-14, would be not only appreciated but embraced by the 613,000 civilians and sailors operating around the globe for the U.S. Navy.

Senator KAINE. Thank you very much.

Thank you, Mr. Chair.

Senator REED. Thank you, Senator Kaine.

Senator Blumenthal.

Senator BLUMENTHAL. Thank you, Mr. Chairman.

Just briefly to pursue the excellent question asked by Senator Kaine, in terms of the impact of sequester, I think we on this panel, maybe every Member of the U.S. Senate at this point, could do the denunciation of sequester in our sleep. We have done it so often and we are so deeply believing in the harmful, even disastrous effects of sequester on morale, on procurement, and so forth. At least members of this committee, I think almost to a person feel that strongly about it. So I appreciate the very passionate and committed remarks that you just made.

But looking at the personnel issue from a different standpoint, the weapons systems that we have been discussing here are so advanced and sophisticated that they really require extraordinarily talented and trained, dedicated individuals to operate. Obviously, we deeply appreciate the extraordinary ability that you bring and the service and sacrifice that you have made as individuals, but that same kind of sacrifice, it seems to me, needs to be made by those individuals who actually drive those ships and operate the weapons systems as they become more advanced and more demanding.

I guess the question I am asking is, are you satisfied that the Navy, whether it is because of sequester or any of the other disadvantages relative to the private sector, can continue to attract the exceptionally devoted and able people that it has in past so as to be able to operate the submarines and the ships and the aircraft that we are endeavoring to fund now?

Admiral MYERS. That is a great question, Senator, and something that we are actively looking at very closely. I think it is going to be increasingly difficult and challenging for the military to at-

tract the right people at the right level if we do not put some certainty back into our process. I cannot overemphasize the disruption from this budget uncertainty and what it is doing out in the fleet, what it is doing to not just our investment accounts and our training, but just down to the deck plates.

If we can put certainty back into the process, then I think that it would make it easier to communicate not just within the Navy but outside the Navy what we are going to be doing for the next few years. We absolutely understand what our responsibilities are. We understand that this is something that we need to work through together, but outside the Navy, those that are not part of the process have a hard time understanding what is happening and why. So being able to assure them that they are coming to an organization that is going to have not just potential for their personal development but also has the kind of purpose that our military offers in terms of embracing our national security and doing something worthwhile with your life, wearing the cloth of your Nation is something that we are going to have to continue to emphasize. But having any kind of budget certainty back into the process would enable us to communicate that a little more clearly.

Senator BLUMENTHAL. Thank you, and I appreciate that very candid answer.

At the same time, if it is any reassurance, as the father of a son who was commissioned as a Navy officer in March and who is very enthusiastic, to put it mildly, about his service, I want to thank you for the model of service you have provided, "you" meaning the men and women of our U.S. Navy, because in spite of the uncertainty, in spite of the challenges, we have some of the best and brightest of his generation wanting to follow that model that you have so ably established. So I know that may not be a lot of reassurance, and I share your doubts and determination to avoid the effects of sequester. But again, I thank you for your service. Thank you.

Senator REED. Senator King, please.

Senator KING. I was struck by the sentence you just uttered, Admiral Myers. I just want to speak for one U.S. Senator. I am having a hard time understanding what is happening and why. What is going on in this institution with regard to the fiscal situation is inexcusable, and to me it is a fundamental issue of competence. We are not doing our job. I say "we" collectively. I know there are plenty of people who are trying very hard to do their job. But it is not just you. It is the American people. But there are also people in this institution who have a hard time understanding what is going on and why. I think that is the key question that I have heard today, and we are going to be discussing this. But I appreciate your candor, and I know that what you have said is true because I am hearing it from people in Maine every time I talk to them on the street.

Thank you very much, gentlemen.

Senator REED. Thank you, Senator King.

For the record, we will keep it open until May 15, next Wednesday. My colleagues might have statements they want to submit, additional questions. I would ask you, gentlemen, to respond as quickly as possible to these questions.

Thank you, not only for today's hearing, but for your service to the Navy and the Nation.

With that, this hearing is adjourned.

[Questions for the record with answers supplied follow:]

QUESTIONS SUBMITTED BY SENATOR JACK REED

313 TO 306 SHIPS—GOAL FOR FLEET SIZE

1. Senator REED. Admiral Myers, for a number of years now, the Navy has stated that the long-term goal for fleet size is 313 ships. That goal included a number of assumptions about which ships were included in the 313-ship fleet, where they would be based, how they would be manned, et cetera. This year, the Navy has changed the goal to 306 ships. The reason identified in the report related to a change in demand for ships in U.S. Africa Command (AFRICOM). With the situation in AFRICOM we see today, why should we believe that there should be a reduction in overall fleet size based on reduced demand for naval forces in AFRICOM?

Admiral MYERS. The reduction in overall fleet size contained in Navy's most recent Force Structure Assessment was primarily driven by increased global posture forward and modified employment cycles. In comparison, the reduction to the AFRICOM presence requirement, in alignment with the 2012 Defense Strategic Guidance (DSG), had minimal impact on Navy force structure requirements. The revised AFRICOM presence requirement is still more than what is currently being provided.

LITTORAL COMBAT SHIP

2. Senator REED. Secretary Stackley, one of the lessons the Navy has had to periodically relearn is that we shouldn't be making changes in the middle of a ship-building acquisition contract. We certainly most recently saw the problems this creates on the Littoral Combat Ship (LCS) program where the Navy changed requirements shortly after signing the contract. However, after many original problems, the LCS program seemed to be improving in its execution. Recently, some concerns have been raised about two major issues: what warranted the establishment of an LCS Council and are we spending several billion dollars on the LCS program to produce a ship that will not meet requirements? Can you discuss why the Navy felt the need to create an LCS Council and what problems is the Council trying to solve?

Mr. STACKLEY. In August 2012, the Navy (CNO/ASN(RD&A)) established the LCS Council with three-star flag officer membership from requirements, acquisition, and Fleet stakeholders with the objective of driving actions and coordinating all administrative control responsibilities for the LCS class to ensure LCS is ready to meet its assigned missions. Fundamentally, the Council was constituted and empowered to bridge "gaps and seams" that may exist or arise between various stakeholders, warfare and mission communities and, supporting activities across the requirements, acquisition, and Fleet enterprise to ensure the successful procurement, development, manning, training, sustainment and operational employment of the LCS class ships, their associated Mission Packages, and shore infrastructure.

LCS will meet all expected Capability Development Document Key Performance Parameters including speed, mission package payload, range, navigational draft, core crew manning (addition of 10 crew members remains within the threshold), interoperability and the various detect to engage scenarios for (ASW, MIW, and SUW). LCS was conceived as an integral part of a battle force architecture based on an essential need for a new generation of multi-role, "focused mission" surface combatants optimized for battle network operations in the near-land battlespace dominance arena. This capability is precisely what the Department of the Navy has received with LCS.

LCS's concept of operations calls for LCS to penetrate contested littorals in the face of three major anti-access threats which are clearly documented as joint capability gaps: swarming fast attack craft/fast inshore attack craft/ (FAC/FIAC), diesel submarines (SSK/SMM) and maritime mines. LCS' design characteristics of high speed, maneuverability, shallow draft, networked sensors, and readily-exchangeable focused mission packages were specifically intended to allow LCS to dominate these threats and assure access to the littorals.

3. Senator REED. Admiral Myers, why do you believe that Vice Admiral Tom Copeman, USN, Commander of Naval Surface Forces in the U.S. Pacific Fleet, has

been quoted as calling for the truncation of the LCS program if it will meet Navy requirements?

Admiral MYERS. In 2012, Chief of Naval Operations Admiral Jonathan Greenert requested a memo from Vice Admiral Tom Copeman, Commander of U.S. Surface Forces, to provoke open and honest discussion to senior Navy leadership with regard to force requirements. Vice Admiral Copeman's document was entitled "Vision for the 2025 Surface Fleet." The comments on the LCS are three paragraphs in a 10-page document on the future of Navy's surface fleet. The vision memo does not yet represent any program changes or decisions, although it does put these issues into the official ring of discussion.

As the Type Commander for all U.S. Navy Surface Forces, Vice Admiral Copeman is specifically responsible for manning, training, and equipping Navy's surface forces, including LCS, to meet operational commander requirements, and his recommendations and thoughts on the Fleet of the future are invaluable in Navy's decisionmaking process. Chief of Naval Operations Admiral Greenert stated that "he appreciated the thoughtful look he [Vice Admiral Copeman] gave into the future," and considered Vice Admiral Copeman's vision to be "interesting and useful."

COST AND SCHEDULE PERFORMANCE OF ALL SHIPS

4. Senator REED. Secretary Stackley, could you please give me an overview of how the other shipbuilding programs, like aircraft carriers, destroyers, LCS, other amphibious ships, and auxiliaries, are performing? Please provide detailed metrics on cost and schedule performance of these programs.

Mr. STACKLEY. Below is a summary of the cost and schedule performance for surface Navy ships under construction. The contracts for CVN-78 and DDG-1000 are cost plus. All other current contracts are fixed price. The Navy continues to assess the impact of fiscal year 2013 sequestration reductions on shipbuilding programs.

CVN-78:

The ship is above target cost and will deliver beyond the contractual delivery date. The launch date for *Gerald R. Ford*, the first CVN-78 class ship, was revised from July 2013 to November 2013 with a corresponding delay in delivery until the second quarter of fiscal year 2016. Delay of launch and associated delivery will allow for increased outfitting to more economically complete the ship. With the ship at 70 percent complete at launch, CVN-78 will be well prepared for subsequent shipboard testing. The comprehensive effort to reverse the trend in cost growth has stabilized program cost performance, and the Program Manager's Estimate at Completion, has remained steady at \$12.887 billion for the past 2 years. However, there are still risks associated with full-system testing and first-time integration of developmental systems on this first-of-class. Additional funding as cost to complete, along with the legislative proposal to adjust the cost cap to the program's estimate at completion, is included in the fiscal year 2014 President's budget (PB) request.

DDG-1000:

Some of the DDG-1000 program contracts have experienced cost increases typical with first of class ships. Cost increases on the first ship are primarily attributed to contracts for the construction of the lead ship at Bath Iron Works (BIW), and completion of the lead ship hangar, deckhouse and aft peripheral vertical launching system at Huntington Ingalls Industries (HII). Many factors contribute to any cost increase, including contractor performance, contract change, government furnished equipment (GFE), inflation, and labor rates. The cost increases at BIW are typical for learning associated with construction of a lead ship. The Navy is currently assessing cost performance on the program, as well as the impact of sequestration reductions, and will address cost increases in the fiscal year 2015 President's budget. The acquisition procurement unit cost (APUC) in the most recent Selected Acquisition Report (SAR) is below the current acquisition program baseline (APB) unit price. The program remains on track for launch and christening of DDG-1000 in the fall of 2013 and to achieve initial operational capability (IOC) in fiscal year 2016.

DDG-51:

There are currently 13 ships under contract from fiscal year 2010 to fiscal year 2017. DDG-113 to DDG-116 were awarded in fiscal year 2010-fiscal year 2012 timeframe while the remaining nine ships were awarded as part of the fiscal year 2013-fiscal year 2017 multiyear procurement (MYP). While it is still early in the construction process for DDG-113 to DDG-116, and the MYP ships are in the pre-construction phase, the ships are currently on or projected to be on cost and sched-

ule. Sequestration in fiscal year 2013 results in a shortfall to the program and requires \$304.2 million in Completion of Prior Year Shipbuilding Programs.

LCS:

The Lockheed Martin and Austal USA shipbuilding teams revised their schedules based on refined build strategies and have done so to maintain solid cost performance (not chasing schedule at the expense of cost performance). The shipbuilding teams have paced production work to the availability of complete design products, the ability to use new facilities efficiently, and the availability of skilled workforce in Marinette, WI and Mobile, AL. The shift in the delivery dates for the first ships of the Block Buy contracts has resulted in a serial production schedule that has an LCS being delivered from each shipbuilder every 6 months in the most cost effective method possible. LCS seaframe construction continues to be within the allotted congressional-mandated budget.

LHA-6:

LHA-6's Builder's Trials are scheduled to occur this Fall and anticipated delivery is March 2014. The ship will deliver beyond the contractual delivery date and is projected to be near the cost ceiling. Additional funding to complete was provided in the fiscal year 2013 President's budget. The fiscal year 2014 President's budget request includes additional cost to complete for economic price adjustment.

LPD:

LPD-25 will deliver in the fall 2013 and will be the last ship delivered at the Avondale shipyard in Louisiana. LPD-26 and -27, under construction at HII's Pascagoula shipyard, are planned for delivery in 2016 and 2017 respectively. LPD-25 contract is at ceiling. LPD-26 is currently above target cost and behind schedule due to initial resource/facility challenges at the Pascagoula shipyard. It is very early in LPD-27 construction process; the initial baseline review is scheduled for summer 2013.

MLP:

MLP-1 delivered in May 2013, on-cost and on-schedule, which is a major accomplishment for the lead ship of a class. MLP-2 will deliver in 2014 and is on-cost and on-schedule. It is very early in MLP-3 construction process (start of construction occurred in February 2013); therefore, the current estimate at completion for MLP-3 is the contract target cost.

JHSV:

JHSV-3 to -5 are under construction. Ship deliveries are set 6 months after the delivery of the previous hull and in the near term, are on schedule. Shipbuilder is addressing cost performance with capital and process improvement investments. JHSV-3, -4, and -5 are projected to complete above target cost, although cost improvement is being seen from one ship to the next. Additional funds will be required to complete these ships. The HAC-D mark up of the fiscal year 2014 President's budget request has proposed an additional \$7.6 million for JHSV-4 overrun. The Navy is addressing overruns for JHSV-3 and -5, which were originally funded with Other Procurement, Army.

EFFECT OF RETIRING AN AIRCRAFT CARRIER BEFORE A REPLACEMENT IS AVAILABLE

5. Senator REED. Secretary Stackley, having stretched out carrier funding in the long-term shipbuilding plan to a rate of buying an aircraft carrier every 6 years, we will likely be faced with having to retire an aircraft carrier before its replacement has been built. We saw this situation with the inactivation of the USS *Enterprise* before the USS *George H.W. Bush* had been delivered. This resulted in temporarily dropping the carrier force level from 11 to 10 for a 2- to 3-year period. I suspect that the gap period has led to pressure to maintain the construction schedule at the expense of efficiency and total costs. As we get further into the plan to buy one carrier every 6 years, I suspect that this pressure will only increase. Will the Navy have the resilience to avoid letting the shipyard make very inefficient, expensive production decisions to try to deliver carriers on schedule or even earlier in order to try to minimize carrier force structure gaps occasioned by retiring older carriers?

Mr. STACKLEY. Aircraft carriers are procured on 5-year centers. CVN-78 was awarded in 2008; CVN-79 and CVN-80 have planned awards in 2013 and 2018, respectively. As noted in the 30-year shipbuilding plan, this pace supports the required carrier force structure of 11 through 2039. The force structure gap created between the inactivation of CVN-65 and the commissioning on CVN-78 was the di-

rect result of previous DOD and Navy decisions to defer the construction start for CVN-78.

The Navy and shipbuilder are committed to the most cost efficient construction and testing process for aircraft carriers, and will not let schedule pressures drive cost inefficiencies into the program. The recent decision to delay launch of CVN-78 from July to November 2013 reflects this commitment; allowing the shipbuilder to complete more outfitting and best prepare the ship for the post-launch test program, steps that will ultimately lower the production costs to build the ship.

The follow-on ships of the class, CVN-79 and CVN-80 will incorporate repeatable, sustainable build, and test processes, built on lessons learned from CVN-78 that will substantially lower the costs of these follow-on ships.

6. Senator REED. Secretary Stackley, will the Navy be able to maintain self-discipline in this situation?

Mr. STACKLEY. Yes, the Navy remains committed to the most cost effective delivery schedule regardless of the pressure to the schedule. The recent decision to delay launch of CVN-78 from July to November 2013 reflects this commitment; allowing the shipbuilder to complete more outfitting and best prepare the ship for the post-launch test program, steps that will ultimately lower the production costs to build the ship.

QUESTIONS SUBMITTED BY SENATOR BILL NELSON

MAYPORT AND STRATEGIC DISPERSAL

7. Senator NELSON. Admiral McCoy, dispersing our capital ships is in our best national security interest and specifically, dispersing the East Coast carrier fleet is a national security priority. The 2010 Quadrennial Defense Review clearly states, "To mitigate the risk of a terrorist attack, accident, or natural disaster, the Navy will homeport an East Coast carrier in Mayport, Florida." The Navy has stated military construction (MILCON) costs to prepare Mayport to homeport a carrier, which includes nuclear maintenance facilities, would be approximately \$500 million, while the Government Accountability Office (GAO) estimates the number to be \$250 to \$300 million. The next phase of the effort is a Controlled Industrial facility (CIF) for nuclear maintenance. Navy estimates it will cost \$150 million. GAO states the range as \$35 to \$94 million. However, the Navy recently completed a CIF at the Naval Shipyard in Portsmouth, VA, for \$33 million. I know that the Navy is always interested in ensuring that we have adequate capacity and a suitably diverse footprint for our surface ship nuclear maintenance facilities. Do you have any reason to believe that the Navy is backing off from this position?

Admiral MCCOY. The Navy is committed to strategic dispersal of its forces. The east coast carriers are not currently dispersed. All east coast carriers and support infrastructure are consolidated within a 15 nautical mile radius in the Hampton Roads area. Two Atlantic Fleet CVN homeports reduce risk and provide strategic flexibility/options in the event of natural disaster, manmade calamity, or attack by foreign nation or terrorists, and are consistent with homeporting strategies in place on the west coast (i.e., Bremerton, Everett, & San Diego). Due to fiscal constraints, the decision has been made to defer the investment required to homeport a CVN in Mayport at this time. The Navy remains committed to strategic dispersal of east coast carriers and intends to homeport a CVN in Mayport in the future.

8. Senator NELSON. Admiral McCoy, can you discuss how the Navy can provide such a drastically different quote for a similar facility?

Admiral MCCOY. The CIF at Norfolk is currently under construction and therefore the \$26 million cost represents an actual winning bid in the current economic climate; whereas the \$150 million estimate for the CIF at Mayport is based on a very preliminary design. Additionally, the Mayport CIF design is more robust to accommodate the increased potential for higher storm surges due to its location adjacent to the coast of Florida. Furthermore, the Mayport CIF will also include some nuclear facilities (such as a long-term mixed waste storage facility, container storage, additional crane capacity, and additional radiological work enclosures) that the Norfolk CIF does not require because those facilities already exist at Norfolk.

COUNTERDRUG

9. Senator NELSON. Admiral Myers, due to the sequestration, Navy ship deployments to U.S. Southern Command (SOUTHCOM) have been cancelled. Additionally,

the President's fiscal year 2014 budget request saw a drastic 38 percent reduction from the President's 2013 budget for drug interdiction efforts. Historically, SOUTHCOM drug interdiction results in the annual removal of 200 tons of cocaine from the U.S. supply—10 times that which is removed by U.S. law enforcement along the Southwest border. I realize that we have the unfortunate effects of sequestration, ongoing commitments in U.S. Central Command (CENTCOM), as well as the pivot to Asia influencing the number of Navy ships available to the SOUTHCOM commander. No Navy ships for the counterdrug effort in the Caribbean for the remainder of the fiscal year, however, is a very negative development, indeed. Now that you have sent the new LCS on its maiden deployment in the Western Pacific, will you commit to examining SOUTHCOM as the next developmental deployment for LCS?

Admiral MYERS. In accordance with the DSG, the initial LCS deliveries and deployments are focused in the Pacific. Navy has a variety of platforms that can support SOUTHCOM's counter illicit trafficking line of operations and we continuously review support to SOUTHCOM as part of our defense strategy. However, we cannot commit to making SOUTHCOM the next deployment for LCS without a stable defense budget. Navy is currently assessing the impacts of sequestration as part of the Strategic Choices Management Review (SCMR), which is designed to factor in defense-wide budget cuts and their impacts to the DSG.

QUESTIONS SUBMITTED BY SENATOR JEANNE SHAHEEN

SUBMARINES

10. Senator SHAHEEN. Secretary Stackley and Admiral McCoy, the Defense Advanced Research Projects Agency (DARPA) is developing an unmanned anti-submarine system called the anti-submarine warfare continuous trail unmanned vessel (ACTUV). Could you please provide the Navy's assessment of the program's potential capabilities and current state of development?

Mr. STACKLEY and Admiral MCCOY. The Navy is watching ACTUV with interest. The program will advance the state-of-the-art for Unmanned Surface Vehicle (USV) autonomy which will be useful for many other programs. It will provide insight into the flexibility of a surface craft to engage a submarine in an environment short of hostility. The program will also advance the state-of-the-art of various ASW sensors which have been under development by the Office of Naval Research, notably Non-Acoustic sensors. The ACTUV concept of operation is focused on "hold-at-risk" after first being cued by ASW surveillance systems to search an area of uncertainty. This concept of operation depends on initial detection and classification of a threat target within a large area by a surveillance system, the hardest task in ASW. The success of long term track depends to some extent on benign behavior of the threat country's maritime assets.

The ACTUV program has selected a USV design and has completed scale-model testing to validate speed/power relationships. Collision avoidance autonomy has been bench-marked in simulations. The algorithms were tested against the International Collision Regulations (COLREGS). The reacquired and continued track of a simulated submarine after executing COLREGS maneuvers 95 percent of the time. The Navy will continue to stay engaged with DARPA on this technology development.

OHIO-CLASS GUIDED MISSILE SUBMARINE RETIREMENT

11. Senator SHAHEEN. Admiral McCoy, U.S. Special Operations Command (SOCOM) has indicated that the *Ohio*-class guided missile submarines (SSGN) are the only host platform capable of deploying with dual dry deck shelters (DDS), which allow Special Operators much greater flexibility during undersea campaigns. How will that requirement be met as the SSGNs retire?

Admiral MCCOY. The Navy and SOCOM are currently conducting an Analysis of Alternatives (AoA) to evaluate options to address the gap in undersea clandestine insertion of Special Operations Forces when the four *Ohio*-class SSGNs retire. The AoA is expected to be completed in 2013.

12. Senator SHAHEEN. Admiral McCoy, would the Virginia Payload Module (VPM) accommodate the DDSs?

Admiral MCCOY. *Virginia*-class (SSN-774) submarines with VPM will still be required to accommodate the DDS.

13. Senator SHAHEEN. Admiral McCoy, what capabilities will be lost from a special operations perspective in the transition from SSGNs to *Virginia*-class boats both with the VPM?

Admiral MCCOY. *Ohio*-class SSGNs are much larger submarines than *Virginia*-class attack submarines (SSN), with or without VPM. This size, and the modifications made to the SSGNs during conversion to support special operations, allows them to carry large complements of Special Operations Forces (SOF) and their support teams, ammunition and equipment and two dry deck shelters (DDS) to support long duration, sustained, undersea special operations campaigns.

Virginia-class SSNs were also extensively designed to support special operations forces, on a smaller level. Current *Virginia*-class SSNs can accommodate approximately half the personnel, only one DDS, and much less equipment because of their size, but have much better maneuverability and access to shallow, littoral waters, optimizing them for focused missions vice long term campaigns.

VPM, because of its added compartment size and accessible large diameter payload tubes, would provide the opportunity to host more SOF personnel and their equipment for longer durations than current *Virginia*-class SSNs, though not to the degree of the SSGNs. The suitability of *Virginia*-class SSNs with and without VPM is being considered as a potential material solution in the ongoing Navy and SOCOM AoA. This analysis will identify options and address the gap in undersea clandestine insertion of special operations forces when the four *Ohio*-class SSGNs retire.

14. Senator SHAHEEN. Admiral McCoy, what capabilities will be lost from a special operations perspective in the transition from SSGNs to *Virginia*-class boats both without the VPM?

Admiral MCCOY. *Ohio* Class SSGNs are much larger submarines than *Virginia*-class attack submarines (SSN), with or without VPM. This size, and the modifications made to the SSGNs during conversion to support special operations, allows them to carry large complements of Special Operations Forces (SOF) and their support teams, ammunition, equipment and two DDSs to support long duration, sustained, undersea special operations campaigns. *Virginia*-class SSNs were also extensively designed to support SOF, but on a smaller scale. Current *Virginia*-class SSNs can accommodate approximately half the personnel, only one DDS, and much less equipment because of their size. The smaller SOF payload is balanced against better maneuverability and access to shallow, littoral waters, optimizing *Virginia*-class for focused missions vice long-term campaigns. U.S. Special Operations Command requirements currently are fulfilled by maintaining both an SSGN and SSN operational capability. VPM, because of its added size and accessible large diameter payload tubes, would provide the opportunity to host more SOF personnel and their equipment for longer durations than current *Virginia*-class SSNs, though not to the degree of the SSGNs. The suitability of *Virginia*-class SSNs with and without VPM is being considered as a potential material solution in the ongoing Navy and SOCOM AoA. This analysis will identify options and address the gap in undersea clandestine insertion of Special Operations Forces when the four *Ohio*-class SSGNs retire.

DRY DECK SHELTERS

15. Senator SHAHEEN. Secretary Stackley, the first DDSs will reach the end of their service life in 2022. In order to optimize design, ensure a smooth transition, and minimize cost the Navy should consider the next generation DDS as soon as possible. What is the Navy's current plan to replace the DDS platform?

Mr. STACKLEY. In January of this year, an engineering evaluation of the current DDSs was completed, resulting in their service life being extended an additional 20 years. As a result, the first DDS will not reach its end of service life until 2042. U.S. Special Operations Command (SOCOM) is the resource sponsor for the DDSs, as "special operations forces peculiar equipment," and is responsible for their operation, modification and eventual replacement. An ongoing AoA is evaluating various options to modify or replace the current DDSs, along with the Navy's options for associated host submarines, to best support SOCOM and the regional combatant commanders' warfighting requirements. The AoA is expected to be complete in 2013.

QUESTION SUBMITTED BY SENATOR RICHARD BLUMENTHAL

VIRGINIA PAYLOAD MODULE

16. Senator BLUMENTHAL. Secretary Stackley, I appreciate your statement that, to make up for the loss of the strike capacity of the retiring SSGNs, the Navy requested funding of approximately \$121 million in fiscal year 2014 to continue the design for the VPM that can launch more cruise missiles. I understand the Navy plans to procure the modified *Virginia*-class SSNs starting in fiscal year 2019. Given that plan, I would appreciate if you could please provide information as to why the request for new design SSN for fiscal year 2014 was reduced by approximately \$146 million from the \$268 million projected for fiscal year 2014 last year, to what we saw submitted in the President's budget this year. The Navy budget justification documents say only that \$55 million reduction was for program adjustments and \$91 million was a miscellaneous adjustment. I would like to have more fidelity as to the nature of these reductions and whether they will impact your target date of 2019 for this capability.

Mr. STACKLEY. The Navy is proceeding with development and design of the Virginia Payload Module (VPM) with the intent of pursuing the option to include this capability in the 2019 *Virginia*-class procurement. The ultimate decision regarding procuring VPM in 2019 will be made in conjunction with budgeting decisions for the fiscal year 2019 President's budget. The VPM effort (RDT&E Project 4500) was reduced \$91 million in fiscal year 2014 to align with a rephased funding profile, which supports starting major design activities in fiscal year 2014, vice fiscal year 2013 as was projected in last year's budget.

Funding for the reduced total ownership cost (RTOC) initiative, under RDT&E Project 1947, was reduced by \$47 million. The RTOC work performed to date had determined that the full amount originally programmed was not required to reach the core objective of increasing *Virginia*-class SSN operational availability by reducing depot-level maintenance, starting in Block IV.

The remaining balance of the adjustment was related to efficiencies in doing business or was used for other Department priorities and rephased to future years.

These adjustments do not impact on the ability to incorporate VPM in Block V *Virginia*-class SSNs starting in fiscal year 2019.

QUESTIONS SUBMITTED BY SENATOR JOHN MCCAIN

IMPACT OF SEQUESTRATION

17. Senator MCCAIN. Secretary Stackley, last year you testified that the Navy cannot "imagine continuing [the current defense program] with another half a trillion dollar reduction over the next 10 years. It's a significant shift and we have not put contingencies in place." It's a year later and sequestration has occurred. Has the Navy budget accounted for sequestration in the budget request for fiscal year 2014?

Mr. STACKLEY. The fiscal year 2014 President's budget submission did not account for sequestration in fiscal year 2014. Navy is working with the Office of the Secretary of Defense in the Strategic Choices and Management Review (SCMR) to inform the major decision that must be made in the decade ahead to preserve and adapt our defense strategy, our force, and our institutions under a range of future budgetary scenarios. In the event sequestration is allowed to occur in 2014, we will work with the Department to make the necessary adjustments to continue to provide Combatant Commanders with ready and capable Naval forces while, to the extent practicable, protecting our research base and ensuring that our people are properly resourced.

18. Senator MCCAIN. Secretary Stackley, you state in your testimony that, "Every major weapon system is impacted by sequestration in 2013." Which specific acquisition programs are experiencing reduced quantities, delayed schedules, and potential cost growth as a result of sequestration?

Mr. STACKLEY. The Navy is still reconciling the impact of sequestration in fiscal year 2013 to each specific acquisition program. Sequestration law implemented automatic cuts that impacted each separate program line in the entire budget. We are working to mitigate the impacts, but in some cases we had to de-scope certain items in the shipbuilding plan, while maintaining overall force structure capacity and capability. For example, Navy was unable to award the 10th DDG-51 in the multiyear authorized and appropriated in 2013 due to funding lost by sequestration. We are continuing to work with Congress to examine this impact. Additionally, we

estimate that there will be a reduction of up to 12 aircraft procurements across our aviation programs and approximately 291 weapons of various types not procured.

In other cases, we may have to delay delivery or initial operational capability (IOC). For example, due to the funding lost in research and development, sequestration will likely cause a delay in the IOC dates for the LCS mission packages, systems and capabilities that we need desperately today. Similarly, sequestration also reduced the development and procurement associated with the lead ship in the DDG-1000 program, which potentially will delay lead ship delivery.

Delays in schedules, uncertainty in planning, and deferral of costs to future years inevitably lead to future cost growth and affordability challenges. Our ship construction programs will need to restructure schedules and shift some costs to future years due to sequestration. This will pass on “costs to complete” that will need to be reconciled in future years. These costs will not be an insignificant challenge as they may compel Navy to cancel the procurement of future ships to complete ships that are nearing delivery.

Navy is able to mitigate some of the impacts of sequestration in fiscal year 2013 by liquidating all the assets we were building through cost reduction efforts in the prior years of our major procurement programs. If sequestration continues into fiscal year 2014, that margin is gone and there will be direct impacts to our acquisition programs with significant reductions in shipbuilding, aviation, and weapons system programs.

19. Senator MCCAIN. Secretary Stackley, your testimony states that the Navy will need an average annual level of shipbuilding investment of \$16.8 billion over the next 10 years, and the 10 years after that about \$20 billion annually to meet goals outlined in the 30-year shipbuilding report. Given the current fiscal crisis facing the Department of Defense (DOD), do you realistically expect to even get \$14 billion or \$15 billion over the next 3 years?

Mr. STACKLEY. As the Secretary of Defense certified with the shipbuilding plan, the budget for fiscal year 2014 and the Future Years Defense Program (FYDP) for fiscal years 2014–2018 provide a sufficient level of funding to procure the naval vessels specified by the plan. DoN has historically been able to resource between \$12 billion and \$14 billion in annual new-ship procurement funding. During the fiscal year 2014–2018 FYDP, average annual new-ship procurement funding is about \$14 billion. This level of investment is based on the need to balance our resources between manning, maintenance, sustainment, modernization and recapitalization of our ships, aircraft and weapons. The plan is affordable within the FYDP, but does not account for the effects of the Budget Control Act of 2011.

There will be resourcing challenges outside the FYDP, largely due to the investment requirements associated with the *Ohio*-class replacement (OR) SSBN. The cost of the OR SSBN is significant relative to the resources available to DoN in any given year. At the same time, the Department will have to address the block retirement of ships procured in large numbers during the 1980s which are reaching the end of their service lives. The confluence on these events prevents DoN from being able to shift resources within the shipbuilding account to accommodate the cost of the OR SSBN.

If DoN funds the OR SSBN from within its own resources, OR SSBN construction will compete for the resources available for construction of other ships in the battle force such as attack submarines, destroyers, aircraft carriers and amphibious warfare ships. The resulting battle force will not meet the requirements of the Force Structure Assessment (FSA) and will therefore not be sufficient to implement the DSG. In addition, there will be significant negative impact to the shipbuilding industrial base since, for the decade the SSBNs are being built, there will only be sufficient resources (assuming historical funding levels) to procure one or two additional multi-mission ships each year during that period.

20. Senator MCCAIN. Secretary Stackley, please provide a revised 30-year shipbuilding plan that takes into account, to the best of your ability, the sequestration of defense accounts over the next 9 years.

Mr. STACKLEY. Accordingly, a shipbuilding plan that takes into account a decade of sequestration cannot be constructed in isolation, but must rather be constructed with the formation of the overall budget. As Secretary Hagel stated in his letter of May 10, 2013 to the Defense Authorization and Appropriations committees, forwarding the Report to Congress on the Annual Long-Range Plan for the Construction of Naval Vessels for fiscal year 2014, the plan will be updated and submitted with the President’s budget submission for fiscal year 2015 when the Strategic Choices and Management Review is completed and the Department’s Appropriations Bill for fiscal year 2014 is enacted.

FORD-CLASS AIRCRAFT CARRIER

21. Senator MCCAIN. Secretary Stackley, the President's budget request for 2014 includes a legislative proposal to raise the cost cap for the first *Ford*-class aircraft carrier (CVN-78) from \$11.8 billion to \$12.9 billion. Why do you need the cap this year when the carrier is only 58 percent complete—6.5 percent behind schedule—and not scheduled for delivery until 2016?

Mr. STACKLEY. The Navy requires an increase to the CVN-78 cost cap in fiscal year 2014 because, based on the expected spend rates, the program will exceed the current cap of \$11.8 billion during fiscal year 2014. The fiscal year 2014 President's budget adds \$588 million to the CVN-78 program in fiscal year 2014. When added to the appropriated funding of \$11,512 million, the total program funding through fiscal year 2014 is \$12,100 million.

22. Senator MCCAIN. Secretary Stackley, the majority of the shipboard test programs for CVN-78 will not commence until after the launch in November 2013. What is the risk that the operational testing for CVN will result in expenses that exceed the proposed cost cap?

Mr. STACKLEY. The significant new developmental technologies, Electromagnetic Aircraft Launch System (EMALS), Advanced Arresting Gear (AAG), and Dual Band Radar (DBR) are executing land based programs to mitigate shipboard testing risk. In addition, all shipboard systems are undergoing a methodical test progression that will ensure testing is conducted as a totally integrated test program vice a federation of individual tests. All of these steps will minimize the risk associated with follow-on testing. However, there are always unknowns associated with first time operation of new systems that could produce cost risk during the shipboard test program. The Navy is taking all available steps to minimize that risk but it cannot be fully eliminated and cannot be precisely quantified at this time.

23. Senator MCCAIN. Secretary Stackley, in December the Director of Operational Test and Evaluation noted that the current test plan for CVN-78 does not adequately address "platform-level developmental testing." What are you doing to address this concern?

Mr. STACKLEY. The Program's Test and Evaluation Master Plan (TEMP 1610) is currently being revised, and will be submitted for approval as part of the upcoming Defense Acquisition Board. The revisions have been made to address the concerns noted by DOT&E and organized the planned testing into five distinct Developmental Test phases to include platform-level developmental testing. This approach was established based on recommendation received from, and in collaboration with COMOPTEVFOR, DASD (DT&E), and DOT&E.

24. Senator MCCAIN. Secretary Stackley, do you have concerns that the concurrent development, testing, and installation of an electronic aircraft launch system designed to replace legacy catapult systems will affect either cost or schedule for CVN-78?

Mr. STACKLEY. The Navy has taken specific steps to mitigate both the cost and schedule risks associated with the concurrent development, testing and installation of Electromagnetic Aircraft Launch System (EMALS).

EMALS hardware is being procured on a Firm-Fixed-Price contract. Hardware deliveries to the shipbuilder have been ongoing since May 2011, and most equipment interior to the ship is already installed. Flight deck equipment will be installed this year using lessons learned from the full scale single launcher installation at the land-based test site. Further cost risk from development and shipboard installation of EMALS is projected to be low.

EMALS is 92 percent complete on an extensive System Development and Demonstration land-based test program, having successfully launched 134 aircraft and more than 2,600 deadloads. This testing and the identified design issues have been resolved, greatly mitigating risk to the shipboard test program. Additionally, following installation, a methodical step-by-step shipboard testing sequence has been developed to further reduce risk of significant test problems that could affect cost or schedule. Testing of the integrated EMALS system (four launchers and three energy storage groups) will be completed shipboard. This process, together with laboratory testing of the shipboard four launcher control system and the land-based testing already completed, lowers cost risk due to shipboard testing. However, because there are always unknowns associated with first time shipboard operations of new systems, some cost and schedule risk remains as part of this effort. In particular, EMALS installation and testing will be on the critical path for CVN-78 Delivery and will require a heightened degree of coordination and performance by the

shipbuilder in order to capitalize on the extensive risk mitigation efforts employed throughout EMALS development; else cost and schedule will be significantly impacted.

25. Senator McCAIN. Secretary Stackley, how confident are you that the final cost for CVN-78 will not exceed the proposed statutory cap?

Mr. STACKLEY. The cost estimate that forms the basis for the proposed cost cap was first established and reported to Congress approximately 2 years ago. The estimate accounts for all elements of cost (design, contractor furnished material, government furnished material, shipbuilding labor, fees, change orders, and government support cost) factoring in performance-to-date, estimated work-to-go, risks and opportunities to future performance. In the course of these past 2 years, design, material (contractor and government), labor rates, change orders and government support costs have performed within range of the estimate and confidence is high that these elements of cost will not exceed their allocation within the proposed cap. There remains, however, substantial risks associated with full system testing and first time integration on this first-of-class. System testing and land-based testing to date have increased confidence that the test program has mitigated the impact of major changes to the ship's platform. Yet, the extent and complexity of these new systems preclude fully retiring this risk in advance of shipboard testing. Accordingly, in view of remaining risk associated with completing the first-of-class test and trials program, the Navy has requested authority for the Secretary of the Navy to be able to adjust the cost cap in the event test-related cost growth jeopardizes completion of CVN-78 within the proposed cost cap.

26. Senator McCAIN. Secretary Stackley, the launch for CVN-78 has been delayed from July 2013 to November 2013 and even then will only be 70 percent construction complete. How do schedule slips affect the costs to the Navy?

Mr. STACKLEY. The delay in launch reflects the Navy's commitment to follow the most cost-effective path to CVN-78 delivery. Rather than inefficiently pursuing scheduled milestone dates, the Navy has opted to delay launch. Doing so allows time for the most cost-effective completion of critical path work and also enables the ship to reach the 70 percent complete mark at launch—10 percent above the previous program goal. This advanced state of completion serves to lower cost risk associated with the follow-on shipboard testing schedule.

27. Senator McCAIN. Secretary Stackley, what concerns do you have that CVN-78 will be delivered by early 2016?

Mr. STACKLEY. The shipbuilder has developed a cost-effective plan to complete construction and test of CVN-78 in early 2016 with minimal schedule risk considering technical risks identified to date. However, as has been seen in other first-of-class ships, unknown risks associated with first time shipboard testing of new systems could, depending on the magnitude of the issue, impact scheduled delivery. The Navy has taken several steps to minimize these risks, including extensive land-based testing and well-designed shipboard testing plans.

28. Senator McCAIN. Secretary Stackley, the next carrier, CVN-79, is now estimated to cost the Navy \$11.3 billion and the Secretary of the Navy has used an authority provided by law to adjust the cost cap for total construction to \$11.5 billion. The shipyard at Newport News, which will construct CVN-79, is operated by Huntington Ingalls Industries, the Nation's sole industrial designer, builder, and refueler of nuclear-powered aircraft carriers. How can the Navy use competitive practices to control costs for CVN-79?

Mr. STACKLEY. The Navy is taking several steps to introduce as much competition as possible into the construction process for its carriers. These include working directly with the shipbuilder to ensure competitive practices are employed where feasible within the material procurement process. New suppliers have also been developed and qualified to increase the number of competitive opportunities. In addition, while outside contractors have not been employed in past CVN construction, the Navy is pursuing the use of Alteration Installation Teams, who routinely install modernization items at a lower cost on other Navy ships, to accomplish the installation of select systems on CVN-78 and CVN-79 as another competitive practice. Finally, we are examining the effectiveness of competing select portions of the ship itself, similar to the deckhouse on DDG1000. We will work diligently to expand each of these opportunities for CVN-80 and subsequent ships of the class.

29. Senator McCAIN. Secretary Stackley, the Navy recently submitted a report to Congress regarding the costs for CVN-79 that detailed a series of actions expected

to reduce the material cost of CVN-79 by 10 to 20 percent in real terms from CVN-78, to reduce the number of man-hours required to build the CVN-79 by 15 to 25 percent from CVN-78, and to reduce the cost of government furnished systems by 5 to 10 percent in real terms from CVN-78. Can you please provide what the current actual baselines in real terms for CVN-78 are for each goal that you're going to measure savings against for CVN-79?

Mr. STACKLEY. The cost savings expected to be realized in the construction of CVN-79 and identified in the May 6, 2013 Report to Congress are measured against the corresponding elements (hours to build the ship, material cost, and government furnished systems cost) of the CVN-78 Program Manager's estimate at completion (EAC) as identified in the 2011 SAR as measured in TY\$13. The details of this baseline are considered sensitive and were provided to the subcommittee professional staff members on June 8, 2013.

30. Senator McCAIN. Secretary Stackley, given the sole source nature of the negotiations, how realistic is the projection of savings for CVN-79?

Mr. STACKLEY. As detailed in its May 6, 2013 Report to Congress, the Navy's approach to carrier construction has undergone an extensive affordability review. Changes made by the Navy and the shipbuilder will significantly reduce the cost to build CVN-79. These changes include starting construction on CVN-79 with:

- A complete design and bill of materials
- A firm set of stable requirements
- Development completed on a host of new technologies inserted on CVN-78
- An optimal build plan that emphasizes the completion of work and ship outfitting to optimize cost and ultimately schedule performance

Additionally, the Navy and the shipbuilder continue to discuss a series of additional changes that could positively impact construction costs. The Navy has also imposed cost targets and is aggressively pursuing cost reduction initiatives in its government furnished systems. The projection of savings on CVN-79 is consistent with both the actions we are taking to change the way we are building CVN-79, and reductions achieved between the first and second ships of other ship classes.

31. Senator McCAIN. Secretary Stackley, in your opinion, what is the incentive for the contractor to negotiate price reductions with the Navy in good faith?

Mr. STACKLEY. The incentive for the contractor to negotiate price reductions with the Navy in good faith is the direct linkage between shipbuilding cost reduction and a stable and predictable workload into the future. The Navy has communicated its expectations to the shipbuilder that performance on CVN construction must improve. The shipbuilder's actions, including visiting other construction yards to view best practices and the changes they have already made to the CVN-79 construction process, indicate that they have heard that message and are changing how CVNs are constructed to reduce the cost. While they are the sole provider capable of building CVNs, we have made it clear that failure to reduce costs will come at the expense of future workload stability for Huntington Ingalls Industries-Newport News Shipbuilding.

32. Senator McCAIN. Secretary Stackley, the Secretary of the Navy's recent report on costs for CVN-79 mentions a series of lessons learned that should significantly control the cost of construction, starting with a firm set of stable requirements, a complete design and a complete bill of material, and ensuring an optimal build plan that emphasizes the completion of work and ship outfitting as early as possible in the construction process to optimize cost and ultimately schedule performance. How are you applying these lessons to the development and construction of other ship classes? Please provide specific examples.

Mr. STACKLEY. The Aircraft Carrier Construction Report to Congress dated May 2013, provided a comprehensive report detailing the actions being taken to reduce the cost to build CVN-79. Lessons learned from CVN-78, which were driven by material availability and first-of-class design/construction issues, have resulted in changes to the build strategy, design changes for greater producibility, facility upgrades, and improved supply chain management, that are being or will be incorporated on CVN-79 and follow ships.

Certain lessons learned, such as shipbuilding and manufacturing best practices, can be implemented to various degrees across all shipyards. Within the Navy's shipbuilding portfolio, the Navy has instituted priorities that center upon improving affordability and wholeness, which include, but are not limited to, employing fixed-price type contracts to control cost for ships in production, and utilizing long-term

contracts such as multiyear procurements (MYP) and block buys; maturing design plans prior to the start of construction; and continuing emphasis on cost performance, production stability, and improving quality.

Examples of these priorities and the resulting benefits are outlined below:

Employing Fixed-Price Type Contracts and Utilizing MYP and Block Buys:

For stable programs, the Navy has leveraged fixed-price MYP and block buys. These two methods alone are resulting in over \$11.5B of savings in current procurements of major Navy weapons systems. Within the surface and submarine shipbuilding portfolio, the Navy has utilized fixed-price type contracts in the DDG-51, LPD-17, LCS, LHA (R), JHSV, MLP, and *Virginia*-class programs.

The recent DDG-51 fiscal year 2013-2017 MYP yielded savings of more than \$1.5 billion. MYP contracts achieve savings through economic order quantity (EOQ), reduced hardware and engineering costs, and improved planning and production efforts possible with increased stability in the industrial base.

The dual block buy award strategy employed on the LCS program afforded the Navy an opportunity to award up to 20 ships between fiscal year 2010-2015 with fixed-price type contracts resulting in a savings of approximately \$2.9 billion. This strategy stabilized both the LCS program and the industrial base. It increased the ship procurement rate to support urgent operational requirements, promoted efficiency across the entire spectrum of the industrial base while sustaining competition, and enhanced Foreign Military Sales opportunities. The fixed-price type contract also limits the government's liability and incentivizes both the government and the shipbuilder to aggressively pursue further efficiencies.

Two shipbuilders, Electric Boat and Newport News Shipbuilding, are currently building *Virginia*-class submarines under a teaming agreement originally legislated by Congress. The *Virginia*-class submarines have been awarded as MYP blocks with each block incorporating minimal changes designed to reduce cost and improve performance. Block III was awarded as a fixed-price incentive (FPI) contract for eight ships in December 2008. Construction of the first Block III ship started in March 2009; and the construction of the eighth ship is planned to start in September 2013. Award of the Block IV MYP FPI contract for 10 ships is expected in early fiscal year 2014. As a result of these actions, procurement rates are increasing, competition and stable procurements are fostered, and affordability has improved.

Mature Design Plans Prior to the Start of Construction:

In Production Readiness Reviews, the Navy ensures that design maturity is at least 85 percent prior to start of construction because a shipyard's efficiency and learning curve is heavily impacted by having a completed design using 3D modeling. In the case of the MLP, the design was 100 percent complete before starting construction. Using the 3D modeling and collaborative government-industry teams, the shipbuilder was able to identify interferences early and plan the block design more efficiently. During construction, minimal change orders were executed—the change order budget for MLP was less than 1 percent, safety was maintained and rework was kept to a low of 2.4 percent. With a completed design, the shipbuilder was able to outfit construction blocks prior to launching the ship. By performing the outfitting on the ground, access is easier and productivity is improved which reduces both cost and schedule performance. MLP-1 was more than 90 percent complete at launch.

This principle was further exemplified by the decision to leverage the stable DDG-51 design and production baseline for the introduction of integrated air and missile defense capability. The fiscal year 2010 and follow DDG-51's required a significant design update to accommodate the addition of the integrated air and missile defense capability in AEGIS Baseline 9. The design update was fully complete and design products fully developed before either Bath or Ingalls began construction on DDG 113 and follow. This prevented delays and cost increases due to design concurrency. Requirement stability is also key, and the DDG-51 program, like others in the Navy's shipbuilding portfolio, have used annual Configuration Steering Boards to vet all proposed additional requirements and control the inclusion of new requirements to only those judged essential by Navy leadership.

Material/Supply Chain Process:

Material cost has become the largest area of the shipbuilder's overall cost for a ship; and there is great opportunity to reduce those costs by the shipbuilders, particularly in a sole source contractor environment. The standardization of material specifications has created opportunities to bundle material orders and achieve economic order quantity pricing for *Virginia*-class submarines and *Nimitz*-class refueling complex overhaul. Conversion of contractor furnished equipment (CFE) to GFE, as was done for the last two ships of the LPD-17 class, has resulted in significant

savings by eliminating pass-through costs and fees associated with material sub-contracts. The utilization of expert material consultants and establishment of material should-cost estimates have driven costs downward by creating opportunities for competition and promoting aggressive pricing.

The Navy has been working to minimize ship equipment and parts variants within ship classes, and from ship class to ship class, to create greater commonality across the Fleet, while also looking at smart ways to reduce the number of ship specifications and procedures. From these efforts, the Navy believes that additional cost savings can be achieved through application of the block buy approach across a subset of shipbuilding material, common equipment, parts, and commodities. The Navy is currently evaluating this alternate acquisition concept and ways to implement it within the confines of the current authorization and appropriation process. Once the concept is developed further, additional flexibility may be desired with respect to authorization, appropriation, and bundling of advanced procurement material across appropriations (SCN, OPN, and NDSF), and possibly fiscal years, to best implement this alternative acquisition concept.

Continued Emphasis on Cost and Execution Performance, Production, and Quality:

Commonality of shipboard systems across ship classes not only presents opportunities for EOQ buys, but it also allows lessons learned from installation of those shipboard systems on earlier ships to be leveraged on future ships—resulting in favorable impacts to production costs and schedules. The Navy has worked with the *Virginia*-class shipbuilder to reduce the submarine construction span through the use of multiyear procurements, fixed price contracts, and EOQ buys. Design changes focused on improved performance and reduction in costs have been incorporated on follow ships; and the use of outside supply chain experts has increased material availability while driving down material costs. Ten *Virginia*-class submarines have been delivered to date. The last eight have been delivered on budget and on or ahead of schedule with the most recent submarines (SSN-782 and -783) being delivered an average of 11 months ahead of contract delivery date.

Marinette Marine and Austal, USA, the two LCS shipyards and their parent companies, have invested considerable capital resources to improve shipyard quality, capacity, and efficiency. Substantial production efficiencies are being realized by both shipbuilders on LCS as a result of those capital investments, which were not in place for the lead ships.

The T-AKE-1 Class (Dry Cargo/Ammunition ship) program is another example of successful leveraging of continuous process improvements, best practices, and learning across a relatively large production run. The T-AKE-class sustained an exceptional 79 percent production learning curve across the class, with the seventh ship being produced for less than 50 percent of the man-hours of the lead ship, and demonstrated a corresponding reduction in production and delivery cycle times. Stable requirements and a mature design were the primary drivers behind a less than 2 percent configuration change rate and less than 3.9 percent rework across the class resulting in an overall average of greater than 85 percent completion at launch. Proper sequencing and allocation of work packages, stable funding, and long lead material procurements enabled efficient production, reduced cycle times and overhead, and created material purchasing economies. Capital improvements led to increased throughput and lower overhead; the implementation of hundreds of “lean design” producibility improvements reduced the cost of follow ships by an average of \$10 million (2 percent savings) per hull.

The LPD-17-class shipbuilder, Huntington Ingalls Industries, developed a new class build plan which was implemented on LPD-22 and follow ships. The plan aligned work packages in a more logical sequence and focused on accomplishing an increased portion of construction on land, which is the most efficient approach. As a result, pre-outfitting and completion levels at launch have increased with each successive LPD-17-class ship.

The *Virginia*-class design was tailored to optimize the construction process, facilitate the integration of supplier equipment, and incorporate Navy operational and maintenance experience. The best strategy is to maximize work in the shop environment and minimize work within the hull, which means increasing the size, weight, and state of completion of modules prior to inserting them into hull sections. The shipbuilder, Electric Boat, began to develop build plan improvements in the *Virginia*-class when hull sections and module weights were no longer limited by the capacity of the Groton Land Level Ship Construction Facility transportation system. Increasing the transportable module weight opened up virtually unlimited possibilities for construction planners; and the build plan could be based on an approach that made the most sense from an efficiency standpoint—maximizing module manufacturing at module outfitting facilities and doing final assembly at the delivery

yards. The improvements to the module transportation system are expected to save more than 1.2 million construction hours on a 30-ship *Virginia*-class reducing the number of module end loads performed by the final assembly yard from four to one, reducing the number of critical installs from eight to one, and reducing the number of hull butt welds from five to three.

The Capital Expenditures (CAPEX) program is a unique investment opportunity for the shipyards wherein the Navy funds selected process and infrastructure improvements. The projects are designed to reduce overall construction costs. Under the program, the shipyard presents a proposal and business case to the Navy outlining improvements to its processes or facilities. If the plan and business case are deemed worthy, the Navy funds 50 percent of the cost of the improvement upfront. Once complete, the Navy then pays for the remainder of the project; however, the Navy can recoup up to 100 percent of the funds provided for the project if it fails to meet the projected savings. Several shipbuilders have taken advantage of this opportunity over the past few years to upgrade their facilities resulting in increased through-put and productivity, improved efficiencies and quality, and reduced costs and schedule durations.

BIW recently completed one of those CAPEX improvements, the Ultra Hall facility, which incorporated early release of retentions, special contract incentive fees, and share-line adjustments resulting in maximized pre-outfitting levels, man-hour reductions, and savings for the DDG-51 and DDG-1000 programs. The Ultra Hall facility allows for increased work in climate-controlled conditions which optimizes outfitting levels early in construction. The resultant improved quality in the blast and paint process and the elimination of the requirement for custom-built staging has also reduced schedule durations. Electric Boat's Quonset Point Coating Facility is another example of a CAPEX success. The facility reduces cost by applying hull coatings prior to the submarine's delivery as opposed to the legacy approach which involved applying the coating in a dry-dock during the submarine's post shakedown availability (PSA). In addition to the cost reduction, the PSA schedule was able to be shortened allowing submarines to be delivered 6 to 9 months sooner.

The Navy is also driving increased quality in shipbuilding. The LPD-17 class has seen significant improvement in ship quality at delivery; most recently, LPD 24 had zero starred cards open at delivery. Another test of total ship quality is how the ship performs at Acceptance Trials; and that is evidenced by the reduced number of "starred cards" being issued by the Navy's Board of Inspection and Survey (INSURV). During acceptance trials for MLP-1, there were 0 starred cards—this was a first for any new ship class. Across the other ship classes, the Navy is closing out most, if not all, starred cards prior to ship delivery.

LITTORAL COMBAT SHIP

33. Senator MCCAIN. Secretary Stackley, the Navy originally intended the LCS to replace a total of 56 frigates, minesweepers, and patrol boats. The current plan calls for the purchase of 52 LCS, which will eventually comprise one-third of the Navy's surface combatant fleet. Recent critical reviews about the LCS's capabilities and performance have surfaced with specific concerns about survivability, adequate manning, endurance, and the ship's ability to meet warfighter requirements. As a result of internal reviews, are you currently considering terminating the program at the 24 ships in operation, under construction, or on order?

Mr. STACKLEY. Navy is not considering terminating the program at 24 ships. With regard to LCS performance characteristics, LCS meets its warfighter requirements; including survivability and endurance. Navy's 2012 Force Structure Assessment calls for 52 LCSs to meet global fleet requirements, and Navy leadership is committed to LCS as an integral component of the future fleet.

34. Senator MCCAIN. Secretary Stackley, does the Navy intend to down select to a single LCS design in fiscal year 2016? If not, why not?

Mr. STACKLEY. The Navy is evaluating its follow-on acquisition strategy and has not made a decision about down-selecting to a single LCS design. Both LCS variants provide the operational capability required by the Navy and continued competition promises continued affordability for the program.

35. Senator MCCAIN. Secretary Stackley, why is LCS-4 delayed in its delivery date? Will this affect -5 through -8?

Mr. STACKLEY. The delay in LCS-4's delivery date is attributed to several factors: an aggressive initial schedule, transition from stick-built to modular construction, delay in production manning ramp-up early in the construction process, incorpora-

tion of design lessons learned from LCS-2, and a consistent focus on cost performance.

Austal USA has paced production work to the availability of complete design products, the ability to use new facilities efficiently, and the availability of skilled workforce in the Mobile, AL, region. The shipyard has revised its schedule based on a refined build strategy and has done so to maintain solid cost performance (not chasing schedule at the expense of cost performance). The shift in the delivery dates for the first ships of the Block Buy contract has resulted in a serial production schedule that has an LCS being delivered every 6 months and in the most cost effective method possible.

The delivery schedules for all of the Austal USA Block Buy ships are delayed an average 5 months, with the most significant delivery delays being on LCS 6 and 8, where the contract delivery dates were modified 6 and 8 months, respectively. Navy believes the initial schedule for the Austal ships was somewhat aggressive, and the schedule adjustment proposed by the shipbuilder, represents a more realistic delivery schedule, balancing shipyard workload between LCS and Joint High Speed Vessel (JHSV).

LCS-4 through LCS-8 are contracted under fixed-price incentive type contracts with established target costs and associated under and over share lines and ceiling prices. The current planned delivery dates are consistent with the fiscal year 2014 President's budget SCN exhibits. There are no changes to target prices of the ships as a result of changes in the ship delivery dates.

LCS-5 and -7 are being built by Marinette Marine Corporation (MMC) in Wisconsin and therefore are not impacted by the schedule shifts at Austal USA.

36. Senator MCCAIN. Secretary Stackley, would it be economical to maintain production of both LCS designs at a combined production rate of two per year? If not, can you provide a detailed estimate of the additional costs that the Navy would incur?

Mr. STACKLEY. Reducing procurement to one ship per year at each shipyard instead of two ships would permit the contractors to renegotiate the prices for the remaining ships of the Block Buy in fiscal year 2014 and the last year of the block buy in fiscal year 2015. Navy would expect the shipbuilders to renegotiate the ship prices at a higher cost since there would be no guarantee of future work. Further, shipbuilder costs will increase because their ability to buy components in quantity would be reduced.

If only two ships instead of four were authorized in fiscal year 2014, the increased cost estimate for the contracted LCSs (fiscal year 2010–fiscal year 2013 ships) is estimated to be \$302 million. This cost estimate includes schedule slips and labor inefficiencies resulting in the fiscal year 2011, fiscal year 2012 and fiscal year 2013 ships going from target to ceiling cost.

If Navy is unable to come to an agreement on the cost of the two fiscal year 2014 ships and ships in later years (fiscal year 2015 and later), the cost for all the ships already under contract will be increased due to impact of lost workload, inefficiencies, and breakage to vendor base. The Navy's liability in this case extends to the contract ceiling for LCS-5 to LCS-16 (up to \$462 million).

Additionally, in the event of lost workload at Austal USA in Mobile, AL, JHSV program cost would also increase.

37. Senator MCCAIN. Admiral Myers, a recently leaked draft GAO report notes that the the Navy's own analysts have only about 10 percent confidence in the current estimate that it will cost \$50.4 billion to operate and support a total of 52 LCSs over their 25-year service lives. While such long-term life cycle costs are notoriously hard to estimate accurately decades out, a normal program would have at least 50 percent confidence in its figures at this stage. Does the Navy have confidence that the estimate of \$50.4 billion for the long-term costs to operate and support the fleet of LCSs is accurate?

Admiral MYERS. The Navy is confident in its operating and support estimate based on current parameters and assumptions. The draft GAO report references an estimated life cycle cost and risk analysis based on the program requirements set during the Milestone B decision in April 2011 for the LCS program. At that time, the operating and sustainment cost estimate of range \$50.4 billion (Calendar Year 2010\$) to \$86.8 billion (calendar year 2010\$) represented a total of 55 LCSs, each with a 25-year service life. For Milestone B, Navy conducted a risk analysis on the total program life cycle cost estimate where the point estimate was at a 10 percent confidence level. However, the 10 percent assessment reflects the risks inherent in operating and sustainment estimates that are typical for any ship class—principally uncertainties in future inflation, the price of crude oil, and realized ship operating

tempo (OPTEMPO) for a period of 48 years (the life of the class). As additional hulls are delivered and become operational, the long-term cost estimate to operate and support the fleet of LCSs will be further refined and will be reflected annually in the program's SAR.

38. Senator McCAIN. Admiral Myers, is the LCS built to military standards?

Admiral MYERS. The LCSs were designed and built to the standards of the American Bureau of Shipping (ABS) High Speed Naval Craft and Naval Vessel Rules (NVR) with additional military requirements stipulated in the class-specific contractual Build Specifications. The NVR was developed jointly between ABS and the Navy and it integrates industry and military standards. This design specification meets all the JROC approved requirements, including survivability.

39. Senator McCAIN. Admiral Myers, how is the Navy addressing concerns with the LCS's survivability?

Admiral MYERS. Navy has designed and built the LCS to meet its JROC approved survivability requirements. LCS is designed and built to ABS NVR, which require higher performance and survivability features for a naval combatant and allow the ship to fight and operate in high-threat environments as part of a networked battle force which includes higher-end surface combatants. LCS can operate independently in low- to medium-threat environments.

LCS ships are built to meet JROC-approved survivability requirements and include OPNAVINST 9070.1 Level 1 Survivability standards. The LCS design specifically includes Level 1 plus additional tailored survivability enhancements ("Level 1+"). LCS' Level 1+ survivability standard is greater than the Level I standard to which Navy patrol craft and mine warfare ships were designed, but less than the Level II standard to which the *Oliver Hazard Perry* (FFG-7)-class frigates were designed. LCS survivability depends on a combination of ship design, ship numbers, and ship CONOPS which says LCS will;

- Operate as part of a networked battle force
 - Independent operations in low to medium threat scenarios
 - Part of a networked battle force ops in high threat environments
- Create Battle Space/Avoid being hit
 - Reliance on networked battle force for threat attrition
 - Reliance on offboard systems
- Fight and survive if hit
 - Ship design: Accept ship mission kill; keep ship afloat and protect crew after hit
 - Battle force design: Maintain battle force fight-through capability through LCS numbers and mission flexibility
- Withdraw/reposition if hit

LCS is designed to maintain essential mobility after a hit allowing the ship to exit the battle area under its own power. The LCS systems allow ship's crew to navigate and communicate while repositioning after a hit all the while utilizing numbers (of LCSs), and CONOPS as force multipliers. LCS incorporates survivability systems to perform required missions in the littoral with an emphasis on crew survival.

40. Senator McCAIN. Admiral Myers, in your opinion, does the LCS have the capability to adequately meet all expected warfighters' requirements?

Admiral MYERS. The LCS will meet all expected warfighting requirements. LCS was conceived as an integral part of a battle force architecture based on an essential need for a new generation of multi-role, "focused mission" surface combatants optimized for battle network operations in the near-land battlespace dominance arena. This capability is precisely what the Department of the Navy has received with LCS.

LCS's concept of operations calls for LCS to penetrate contested littorals in the face of three major anti-access threats which are clearly documented as joint capability gaps: swarming fast attack craft/fast inshore attack craft/(FAC/FIAC), diesel submarines (SSK/SMM) and maritime mines. LCS' design characteristics of high speed, maneuverability, shallow draft, networked sensors, and readily-exchangeable focused mission packages were specifically intended to allow LCS to dominate these threats and assure access to the littorals.

41. Senator McCAIN. Admiral Myers, based on the current performance of the ship and modules, are you comfortable with the LCS comprising one-third of the Navy's surface combatant fleet by 2027?

Admiral MYERS. I am completely comfortable relying on the LCS for a third of the Navy's surface combatant fleet. LCS fills current capability gaps for the Joint Force in the littorals. LCS is a component of a balanced force, structured to defeat adversaries in times of war and maintain a sizeable, continuous naval presence across the globe. Much of what the Navy does in peacetime, and a sizable portion of what we need to do in any conflict, are within the capability of these ships.

While expensive, multi-mission ships, like cruisers and destroyers, could do what the LCS does, we would have far fewer of them and this is a classic case of quantity having a quality of its own. By having this mix of multi-mission ships and LCSes, the Navy is able to be in more places at the same time—with combat credible ships. This “phase zero” presence is what deters conflict from happening in the first place and aides in establishing the conditions for success in conflicts when deterrence fails.

Their rotational crewing construct enables LCS to spend more than twice the percentage of their service life deployed overseas when compared to U.S.-based cruisers and destroyers, and does so at a quarter of the procurement cost by operating from a more forward presence. LCS will provide significantly greater forward presence than a like number of cruisers and destroyers, and will relieve those more expensive surface combatants to focus on their primary missions.

42. Senator MCCAIN. Admiral Myers, in January, the Navy revised the number of naval combatant vessels required to meet a revised strategic defense guidance issued last year by the President. Despite rebalancing U.S. military forces to the Asia-Pacific region and the recent testimony by Navy leaders that a fleet of more than 500 ships would be required to meet the demands of combatant commanders, the Navy concluded that a fleet of 306 ships would be adequate to meet the range of worldwide requirements, down from 313 ships it established in 2010. In your testimony, you state that this reduction was attributed to four factors:

- A. Reduced presence requirements resulting from the 2012 Strategic Guidance;
- B. Increased forward basing of ships;
- C. Introduction of new payload capacity for cruise-missile submarines; and
- D. Increased use of rotational manning on ships—keeping the ships at sea longer.

Can you describe which priorities for reduced presence in the DSG specifically resulted in a decrease in the number of ships required to meet the strategy?

Admiral MYERS. The DSG states that in a period of declining resources, U.S. forces will require “innovative and creative solutions to maintain our support” for allies and partners. Further, “thoughtful choices will need to be made regarding the location and frequency” of operations that provide a stabilizing presence.

The DSG, warfighting requirements, and an analysis of platforms to capabilities were all used to derive the Force Structure Assessment (FSA). A number of factors, including the rebalance toward the Asia-Pacific region, modifications to employment cycles and increases to Navy's global posture forward, led to a smaller number of ships required to execute DSG guidance.

The reduction in overall fleet size contained in Navy's most recent Force Structure Assessment was primarily driven by increased global posture forward and modified employment cycles. In comparison, the reduction to the AFRICOM presence requirement, in alignment with the 2012 DSG, had minimal impact on Navy force structure requirements, only impacting the number of LCSs and Combat Logistics Force (CLF) ships. The revised AFRICOM presence requirement is still more than what is currently being provided.

43. Senator MCCAIN. Admiral Myers, how exactly does increased forward basing of ships equate to a rationale to decrease the total size of the fleet?

Admiral MYERS. One of our CNO's tenets, operate forward, compels us to look for new ways to increase the amount of presence we can deliver at the right places—and to do so more efficiently. Each of these ways places ships overseas where they deliver continuous (“non-rotational”) presence, instead of having to deploy from the continental United States (CONUS) to provide “rotational” presence. One ship operating from an overseas port in this manner provides the same presence as about four ships operating from homeports in the United States.

The Navy operates forward to make the most effective and efficient use of what we own. There are two basic ways in which we can sustain ships overseas:

- Ships can be homeported overseas as part of the Forward Deployed Naval Force (FDNF) with their sailors and their families as we do in Japan and will soon do in Rota, Spain. This provides continuous presence, immediate response to crisis, and the means to build a strong relationship with the host nation.

For example, we continued preparations for the planned move of four destroyers to Rota, Spain, which highlights the benefit of FDNF ships. Conducting the European ballistic missile defense (BMD) mission today takes 10 ships deploying from CONUS. This same mission can be done with four destroyers based forward, freeing up six rotationally-deployed destroyers to deploy to other regions such as the Asia-Pacific.

- Ships can also Forward Station overseas and be manned by civilian or military crews that rotate out to the ship. Rotating civilian crews man our Mobile Landing Platform (MLP), JHSV, Afloat Forward Staging Base (AFSB) and Combat Logistics Force (CLF) ships. Rotating military crews man our LCS and nuclear guided missile submarines (SSGN).

44. Senator MCCAIN. Admiral Myers, if ships have a certain service life that requires so many days per year at the pier for maintenance, how would rotating crews provide more presence per ship?

Admiral MYERS. The LCS will operate differently than most legacy surface platforms by using a rotational crewing concept and conducting maintenance while operating forward. The ships will deploy from continental United States (CONUS) homeports for 16 months and crews will be swapped during the deployment at 4-month intervals. Rotating crews provide more presence per ship since it will enable LCS ships to remain forward without lengthy transits to and from CONUS homeports in support of a standard 6- to 7-month deployment.

Combatant commanders will benefit from increased Operational Availability (Ao) from LCS due to its ability to consistently remain in theatre. The ships will return to homeport every 16 months for a CNO maintenance period, during which time the ship will undergo depot maintenance as well as support crew training and CONUS-based tasking. While deployed overseas, LCS will be able to operate approximately 25 days per month with 5 days per month dedicated to inport maintenance periods. There will also be a dedicated maintenance period every 4 months during which the ship remains available for surge operations.

45. Senator MCCAIN. Admiral Myers, DOD seems to be revising fleet size requirements to respond to diminishing defense budgets. How do we know that 306 is the right number?

Admiral MYERS. The Navy conducted a comprehensive and rigorous analytical Force Structure Assessment (FSA) in 2012, consistent with the DSG, that identified a 306 ship combatant force as that required to deter and respond to crises and war, and protect the interconnected systems of trade, information, and security that underpin American prosperity. The 306 ship combatant force possesses the capability and capacity to deliver credible deterrence, sea control, and power projection to deter or contain conflict and, if called upon, to fight and win our Nation's wars. These critical missions have been, remain, and will continue to be the Navy's core responsibilities.

The new battle force requirement is different from the 2010 FSA results (313-ship requirement) because of: (1) adjusted global presence requirements aligned with DSG's priorities; (2) increased forward basing/stationing of ships (and systems); (3) new payload (strike) capacity for attack submarines (replacing nuclear guided missile submarines); and (4) increased use of rotating civilian and military crews, providing more forward presence per ship.

The FSA provides a comprehensive description of and justification for the 306 ship combatant force. We would be happy to provide a classified brief on the FSA if additional information is requested.

EARLY RETIREMENTS

46. Senator MCCAIN. Secretary Stackley, this year's shipbuilding plan submitted by the Secretary of Defense included this caveat: "All battle force ships serve to the end of their planned or extended service lives." Last year's plan included the additional note that: "In this fiscal environment, the Navy can ill-afford to inflate future shipbuilding requirements by retiring ships earlier than planned." However, the Navy is still planning to retire 20 ships in fiscal year 2015, and 42 over the Future Years Defense Plan, 12 of which are being proposed for retirement prior to the end of their expected service life: 7 guided missile cruisers; 2 dock landing ships; 1 mine countermeasure; and 2 T-AOE fast support ships. When was the last time the Navy retired so many ships in such a short time?

Mr. STACKLEY. In the past, particularly during the 1990's draw down, the Navy retired a significant number of ships in single fiscal years. For example, in 1998,

29 ships were retired and in 1999, 21 ships. In a more recent period, in the time-frame of fiscal year 2004 to fiscal year 2008, the Navy retired 45 ships.

The budget decisions that drove the retirements in the fiscal year 2014 President's budget plan were based on the Navy's determination to reshape force structure to reflect the priorities of the DSG and the reality of top line reductions consistent with the Budget Control Act.

47. Senator MCCAIN. Secretary Stackley, given uncertain future shipbuilding budgets, why is the Navy taking this risk?

Mr. STACKLEY. As part of the difficult choices required by the Budget Control Act (BCA) of 2011, the fiscal year 2014 President's budget request proposed the decommissioning of seven guided missile cruisers (CGs) and two dock landing ships (LSDs) in fiscal year 2015. This is before the end of their expected service life. Navy decided to retire these ships to provide a ready and sustainable Fleet within budget constraints. The Navy reshaped force structure to reflect the priorities of the DSG and the reality of top line reductions consistent with the BCA.

The DSG is designed to ensure U.S. Armed Forces can meet the demands of the National Security Strategy at acceptable risk. To support the DSG under fiscal constraints, Navy force structure struck a balance between capacity, capability, affordability, and preserving the industrial base, while ensuring our warfighters have the necessary tools to protect our vital interests around the world. These ships are in need of significant maintenance investment, and the decision to retire these ships allows increased funding for training and maintenance for the balance of the fleet. This decision is driven by the need to provide wholeness of the force, averting more force structure than we can afford to man, train, and equip.

48. Senator MCCAIN. Secretary Stackley, what is the current estimate of savings the Navy will achieve for these retirements?

Mr. STACKLEY. The Navy reported an estimated \$4.8 billion in savings associated with early retirement of the seven CGs and two LSDs with submission of the fiscal year 2013 President's budget. Congress subsequently fully funded the cost for continued operation and sustainment of these ships through the end of fiscal year 2014 with the Ship Modernization, Operation, and Sustainment Fund (SMOSF). Insofar as the unused balance of SMOSF funds expire at the end of fiscal year 2014 and no further sustainment funding is programmed for fiscal year 2015 and beyond, the estimated cost to retain these ships across the fiscal year 2015 Future Years Defense Plan—with the same set of assumptions regarding operations and modernization of these ships in fiscal year 2015–fiscal year 2019, would be on the order of \$4.8 billion. (This number would need to be updated—likely reduced—pending decisions regarding ship modernization, since the fleet modernization plan has been directly affected by the revised scheduling resulting from the decision to retire these ships.) Since these costs are not programmed, retiring these ships in early fiscal year 2015 equates to cost avoidance rather than savings relative to the budget.

49. Senator MCCAIN. Secretary Stackley, Congress rejected the Navy's proposal last year to early retire seven cruisers. Congress also provided the Navy an additional \$2.4 billion to cover the costs for 2 years of ship modernization, operations, and sustainment. Yet, in the draft shipbuilding plan for fiscal year 2014, the Navy again proposes to retire the same ships in 2015. What is the Navy's expense plan for the \$2.4 billion?

Mr. STACKLEY. The current Navy plan only includes the expense of basic operation and sustainment (O&S) costs for fiscal year 2013 (\$280 million) and fiscal year 2014 (\$550.3 million). The CGs and LSDs covered by Ship Modernization, Operation and Sustainment Fund (SMOSF) will be maintained until the currently planned retirement in fiscal year 2015. However, due to the expiring nature of the SMOSF funds and the longer term budget uncertainty that contributed to the Navy's submission of the fiscal year 2013 budget proposing to retire these ships early, there is no viable plan to expend SMOSF funds to modernize these ships. Specifically, the SMOSF funding expires at the end of fiscal year 2014, and no funding is currently available in the Navy's budget beyond fiscal year 2014 for the required manpower and operating costs. Full combat system and HM&E modernizations require 2 years for procuring material, and for planning and executing the modernization availabilities.

50. Senator MCCAIN. Secretary Stackley, how will maintaining these ships in the fleet beyond 2014 affect the Navy's shipbuilding plan? Please provide specific changes.

Mr. STACKLEY. There would be more ships in the Naval Battle Force Inventory if the ships scheduled for early retirement were maintained beyond 2014. Specifically, the year-to-year battle force inventory would be nine ships higher than projected in the 2014 Shipbuilding Plan until fiscal year 2024. In fiscal year 2025, these ships would begin to reach their expected service lives until all nine ships were retired by fiscal year 2029.

The budget decisions that drove the retirements in the fiscal year 2014 President's budget plan were based on the Navy's determination to provide a ready and sustainable Fleet within budget constraints, and reshape force structure to reflect the priorities of the DSG and the reality of top line reductions consistent with the Budget Control Act. Navy made the difficult decision to retire these ships to allow increased funding for training and maintenance through the balance of the fleet, and balance between capacity, capability, affordability, and preserving the industrial base, while ensuring our warfighters have the necessary tools to protect our vital interests around the world.

VIRGINIA PAYLOAD MODULE

51. Senator MCCAIN. Secretary Stackley, according to the witnesses' prepared testimony, the introduction of new payload capacity for SSNs is one of four cited rationales used to justify a decrease in the battle force requirement reduction from 313 to 306 ships. What is the current design maturity of the VPM?

Mr. STACKLEY. The *Virginia* Payload Module (VPM) is currently in concept development. The Department of Defense added RDT&E and non-recurring engineering funding in the fiscal years 2013–2018 Future Years Defense Program for VPM, which will incorporate four large diameter payload tubes in a new hull section that could be inserted aft of the sail on future *Virginia*-class SSNs. This advance engineering work will enable the Department to consider incorporating VPMs in the fiscal year 2019 Block V *Virginia*-class buy as an alternative to recapitalizing the *Ohio*-class guided missile submarines (SSGNs).

The Navy has just started the design effort this fiscal year and will initially focus on requirements definition and concept design. The Navy will make the final decision whether or not to incorporate VPM in ship procurement in the fiscal year 2017 President's budget request to support the first year of Advanced Procurement SCN required for the submarines starting construction in fiscal year 2019. The design efforts for VPM will leverage existing technologies proven in *Virginia* Payload Tubes, SSGNs and with the construction of USS *Jimmy Carter* (SSN-23). There is no developmental technology required for VPM.

52. Senator MCCAIN. Admiral Myers, with additional payload capacity, will the future fleet be able to satisfy combatant command demand or will you still have a shortfall in overall the overall submarine fleet size?

Admiral MYERS. SSN force structure will drop below the requirement of 48 SSNs in 2025 and remain below 48 for 10 years. Though increased payload capacity would improve the capability of individual SSNs, the overall force size will still be unable to satisfy forward presence demands.

Undersea strike volume will decrease by approximately 63 percent in the 2030 timeframe due to SSGN retirement and SSN force structure reductions. The additional payload capacity provided by *Virginia* Payload Module (VPM) will allow the Navy to satisfy the regional combatant commanders' demand for major contingency operations where the unique value of undersea strike is most important. Including VPM on future *Virginia*-class submarines in the Navy's long range shipbuilding strategy would allow the Navy to eventually restore approximately 94 percent of our current undersea strike volume.

The Navy is considering measures to mitigate the impact of the SSN force structure trough—including reductions in SSN construction time and overhaul length and increases in deployment length—and has developed an Integrated Undersea Future Strategy to balance considerations of force structure and payload capacity.

While VPM represents a significant improvement in strike capacity, it comes at a cost. Given the increased costs VPM would introduce in the *Virginia*-class concurrent with our efforts to field the SSBN(X) replacement, it may render VPM unaffordable as we assess the future fiscal impact of sequestration.

53. Senator MCCAIN. Secretary Stackley, how would a delay in the design of the VPM impact the Navy's ability to move forward with production on block V in fiscal year 2019?

Mr. STACKLEY. Department of Defense requested RDT&E and nonrecurring engineering funding in the fiscal year 2013–2018 Future Years Defense Program for VPM, which will incorporate four large diameter payload tubes in a new hull section that could be inserted aft of the sail on future *Virginia*-class SSNs. This advance engineering work will enable the Navy to consider incorporating VPMs in the fiscal year 2019 Block V *Virginia*-class buy.

The Navy will make the final decision whether or not to incorporate VPM in ship procurement in the fiscal year 2017 President's budget request to support the first year of advanced procurement SCN required for the submarines starting construction in fiscal year 2019. A design delay will influence which hull ultimately receives the VPM. Navy will not proceed unless design maturity is achieved.

2-YEAR DELAY OF THE SSBN(X)

54. Senator McCAIN. Admiral Myers, the fiscal year 2014 budget fully funded the SSBN(X) development effort. It does not repair the 2-year delay initiated in last year's budget. In prior years, the Navy claimed that the schedule for procuring 12 follow-on ballistic missile submarines is inextricably linked to legacy submarine requirements and that there is no leeway in this plan to allow a start or any delay in the procurement plan. Does the delay the Navy proposed last year risk your ability to maintain the same at-sea availability rates required under current nuclear force posture?

Admiral MYERS. Long term, the Navy needs a minimum of twelve SSBNs to provide a survivable force and meet STRATCOM strategic targeting objectives. This force structure is necessary to provide 10 operationally available SSBNs during the middle-of-life overhaul period (beginning in the mid-2050s). The key to ensuring we meet strategic requirements is to start construction of the lead *Ohio* Replacement SSBN in fiscal year 2021.

The 2-year delay introduced a second period where the Navy will be at the absolute minimum requirement of 10 operational SSBNs during the 2030s as the *Ohio* Replacement comes into service. Since no legacy *Ohio*-class SSBNs will be in overhaul during this period. We will be able to satisfy STRATCOM requirements with moderate risk.

Any further delay to the *Ohio* Replacement program will reduce the total SSBN force structure below that required to provide 10 operational SSBNs during the transition period from the *Ohio*-class to the *Ohio* Replacement, which would prevent us from meeting STRATCOM at-sea requirements.

55. Senator McCAIN. Admiral Myers, does the current strategy include any margin for design or development challenges?

Admiral MYERS. To meet U.S. Strategic Command operational requirements, the first *Ohio* Replacement SSBN must be ready for strategic deterrent patrol by 2031. The *Ohio* Replacement SSBN program leverages the highly successful *Virginia*-class design-build methodology. The program schedule was developed using lessons learned from previous submarine classes (i.e., *Ohio*-class, *Seawolf*-class, and *Virginia*-class) enabling the *Ohio* Replacement SSBN to obtain a high design maturity at construction start ensuring minimal changes during construction and provide a predictable delivery cost and schedule. As with many shipbuilding programs employing new technologies to meet operational requirements, a risk assessment is performed to identify potential technical, cost, and schedule issues that could occur during development and ensure that plans properly account for those potential issues. Even with this approach, unforeseen issues with new technology development can occur and impact plans.

Given the strength of our submarine industrial base—as witnessed in the success of fielding the *Virginia*-class—our *Ohio* Replacement design-build-sustain strategy timeline is sound.

56. Senator McCAIN. Admiral Myers, did this delay in any way infuse additional risk in our national ability to meet our current strategic requirements in the future?

Admiral MYERS. As detailed question 54, the 2-year delay introduced a period where the Navy will be at the absolute minimum requirement of 10 operational SSBNs during the 2030s as the *Ohio* Replacement comes into service. This adds moderate risk to the period of transition between *Ohio* and *Ohio* Replacement. However, since no legacy *Ohio*-class SSBNs will be in overhaul during this period, we will be able to satisfy STRATCOM requirements with moderate risk.

VIRGINIA-CLASS ADVANCE APPROPRIATIONS

57. Senator MCCAIN. Admiral Myers, instead of the traditional funding approach utilizing incremental funding, the fiscal year 2014 budget proposes to fund the *Virginia*-class using advanced appropriations, legislatively locking in the fiscal year 2015 funding increment. According to the Congressional Research Service (CRS), while the Navy has expressed interest in advanced appropriations in the past, there is little precedent in recent years for funding Navy ships with advance appropriations. Why did you propose to use advanced appropriations?

Admiral MYERS. When assessing the path ahead on the procurement of the 10th Block IV or second *Virginia*-class SSN in fiscal year 2014, the Department looked at a range of funding options. During final budget deliberations, the Department decided that advance appropriations was the best way to fund the second *Virginia*-class submarine in fiscal year 2014. This would mitigate the budget spike of the balance of the second submarine in fiscal year 2014 minimizing the impact to other Navy shipbuilding programs, but allow Congress to make a single procurement decision vice incrementally funding.

The use of advance appropriations for the 10th Block IV multiyear procurement *Virginia* SSN will also greatly reduce significant programmatic and budgetary uncertainties. Moreover, advance appropriations will help ensure transparency of total ship procurement costs.

58. Senator MCCAIN. Admiral Myers, given the budget does not account for sequestration, how might advance appropriations impact Navy flexibility if sequestration were not averted in fiscal year 2014?

Admiral MYERS. The Department is currently assessing the impact of sequestration on its shipbuilding goals as part of the SCMR, which is designed to factor in defense-wide budget cuts and its impact on the DSG. Upon completion of the review, we will balance the level of risk across warfighting and support capabilities for the full range of potential military operations and prioritize procurements to meet the capabilities and capacities to achieve this balance. Changes to ship force structure numbers and types of ships will be evaluated based on the results of this review.

AMPHIBIOUS SHIP CONSTRUCTION

59. Senator MCCAIN. Secretary Stackley, today, the Amphibious Force Structure stands at 30 amphibious ships, which includes 9 LHD/LHAs, 9 LPDs, and 12 LSDs. Of this amount, only 22 to 23 are currently operationally available. The Navy determined last year that an overall force structure of 38 amphibious ships is required to ensure that 30 ships are operationally available as required to support the Marine Corps. But the Navy concluded that it can accept a measured degree of risk by employing planning factors that call for a force of 33 ships, even though the DSG in 2012 calls for dispersing the Marine Corps around the Pacific theater, thereby increasing the reliance on amphibious ships. Based on the projected 2014 shipbuilding plan, when will the fleet have the right mix of 33 amphibious ships?

Mr. STACKLEY. The fiscal year 2014 Long-Range Shipbuilding Report to Congress provides the plan to meet the 33 ship amphibious force mix with eleven LHD/LHAs, eleven LPDs, and eleven LSDs upon delivery of the first LX(R) in fiscal year 2025.

60. Senator MCCAIN. Secretary Stackley, is the Navy currently assessing any plan to accelerate the construction of additional amphibious ships?

Mr. STACKLEY. Not at this time. However, as the AoA for LX(R) concludes this year, the Department will assess the timing of acquisition of this amphibious ship class.

61. Senator MCCAIN. Secretary Stackley, what is the Navy's position on a proposal to authorize and appropriate an additional \$825 million in fiscal year 2014 and authorize 2-year incremental funding for a 12th LPD-17-class vessel?

Mr. STACKLEY. Balancing requirements, affordability and industrial base considerations, the Navy's shipbuilding plan builds toward a 33 ship amphibious force comprising 11 LHD/LHAs, 11 LPD and 11 LSD amphibious ships. The fiscal year 2013 Continuing and Furthering Appropriations Bill (P.L. 113-6) added \$263 million of Advanced Procurement (AP) funding for a 12th LPD-17 amphibious transport dock ship. With the sequestration mark of ~\$20 million, the net AP appropriated for a 12th ship is \$243 million. Assuming the \$243 million of AP in fiscal year 2013 was leveraged, the end cost of a 12th ship in fiscal year 2014 is estimated at \$2.13 billion, leaving a balance of approximately \$1.9 billion of full funding required in fiscal year 2014.

Accordingly, the Department has concluded that procurement of a 12th LPD is not an affordable alternative to meeting the 33 ship amphibious force requirement. However, within the context of the LX(R) AoA, the Navy is assessing the feasibility of significantly reducing the cost of the LPD hull form through design for affordability initiatives and capability trades. Insofar as procurement funding for the LX(R) is not required until fiscal year 2018, the Navy is currently holding the AP funds pending determination of LX(R) design/development funding needs.

62. Senator MCCAIN. Secretary Stackley, Congress provided \$263 million for advanced procurement in fiscal year 2013 appropriations for a 12th LPD. What is the plan for the use of those funds?

Mr. STACKLEY. The administration opposed the addition of \$263 million for advanced procurement in fiscal year 2013 appropriations for a 12th LPD as excess to requirement. The Navy is currently holding the AP funds pending determination of LX(R) design/development funding needs and will provide recommendations on the use of these funds at that time.

63. Senator MCCAIN. Secretary Stackley, what additional funding would be required by the Navy to construct a 12th LPD?

Mr. STACKLEY. The fiscal year 2013 Continuing and Furthering Appropriations Bill (P.L. 113-6) added \$263 million of advanced procurement (AP) funding for a 12th LPD-17 amphibious transport dock ship. With the sequestration mark of ~\$20 million, the net AP appropriated for a 12th ship is \$243 million. Assuming the \$243 million of AP in fiscal year 2013 was leveraged, the end cost of a 12th ship in fiscal year 2014 is \$2.13 billion, leaving a balance of approximately \$1.9 billion of full funding required in fiscal year 2014.

QUESTIONS SUBMITTED BY SENATOR ROGER F. WICKER

STABILIZING THE SHIPBUILDING INDUSTRIAL BASE

64. Senator WICKER. Secretary Stackley and Admiral Myers, in your advance testimony, you discuss at length the need to maintain a robust and healthy shipbuilding industrial base. In my discussions with industry leaders, they expressed to me their concerns with the unsteady nature of the contract work they perform for the Navy and the difficulties that stem from the shipbuilding acquisition program. Because of the feast or famine nature of the Navy's shipbuilding process, companies are challenged to find steady work for their highly-skilled employees to ensure they do not lose them to other industries. Once these employees leave an industry or region, they are unlikely to return. Such losses have the potential to cripple a fragile shipbuilding industrial base. Additionally, the lack of consistency that characterizes the acquisition system currently in place has a ripple effect on second- and third-tier suppliers. While major companies can generally survive short periods in which they are not building a ship, smaller companies that produce components or provide materials are often forced out of business. This uncertainty increases costs to the Navy and the taxpayers in the near-term, and contributes to the gradual erosion of the industrial base in the long-term. Do you agree that it is in the best interest of the Navy and the shipbuilding industry to establish a more consistent, predictable method of contracting and paying for ship construction?

Mr. STACKLEY and Admiral MYERS. The Navy agrees that stability and affordability are key to obtaining the objectives of the shipbuilding plan and improving the health of the industrial base. Over the past several years, the Navy has placed a priority on increasing shipbuilding rates and providing stability for the shipbuilding industrial base. Stability translates into retention of skilled labor, improved material purchasing, improved workforce and financial planning, strong learning curve performance, and the ability for industry to invest in facility improvements; all resulting in more efficient ship construction and a more affordable shipbuilding program. The past *Virginia*-class and DDG-51 class multiyear procurements (MYPs), the DDG-1000 Swap/DDG-51 Restart Agreement, the LCS dual block buy, the MLP procurement, the continuation of CVN-78-class procurements on constant 5-year centers, and the heel-to-toe CVN RCOH induction-to-delivery cycle have provided critical stable workload for our shipyards and their respective vendor bases. The approved upcoming *Virginia*-class MYP and just awarded DDG-51-class MYP will help to further stabilize the submarine and surface combatant industrial base through this decade. Likewise, the funding requested to procure a fourth MLP, and to configure MLP-3 and MLP-4 as AFSBs will also provide for much-needed workload within the auxiliary shipbuilding sector.

The strategy going forward continues to center upon improving affordability. To this end, in addition to the emphasis on stability discussed above, the Navy has established affordability requirements and invested in design for affordability for future ship programs; mandating use of open systems design; leveraging competition at every opportunity in shipbuilding and weapons systems production; employing fixed-price contracts to control cost for ships and weapon systems in production; imposing strict criteria limiting disruptive change to contracts; investing in industry-wide manufacturing process improvements through the National Shipbuilding Research Program; and incentivizing capital investment in facilities where warranted.

The fiscal year 2014 President's budget request for fiscal years 2014–2018 requests 41 ships. Of these 41 ships, 25 ships are part of stable DDG–51 or SSN–774 MYPs or the LCS block buy contracts, and 11 ships are part of ongoing shipbuilding construction programs.

The Navy believes continued use of multiyear and block buy procurements provide the best means of ensuring stability and predictability within the industry with respect to workload and financial planning. The greatest risk to the industrial base is associated with budget uncertainty, particularly the disruption and inefficiency caused by sequestration, delayed authorization and appropriations, and the looming budgetary challenges. The Navy will continue to aggressively pursue the mutual objectives of improving the affordability of our shipbuilding program and increasing the strength of our shipbuilding industrial base, and is committed to working closely with Congress on these efforts.

65. Senator WICKER. Secretary Stackley and Admiral Myers, if you had the option, would you agree to funding contracts on a multiyear basis, rather than year by year?

Mr. STACKLEY and Admiral MYERS. New ship construction is typically procured using Shipbuilding and Conversion, Navy (SCN) appropriation funding which provides multiple year budget authority that is available for obligation for 5 years. With few exceptions, the Navy typically requests to fully fund an entire ship in the year of authorization/appropriation. In cases where there is a requirement for advance procurement (AP) funds, which typically is associated with the need to order long lead time material or to achieve economic order quantity discounts, the Navy will request AP funds in the year(s) preceding a ship's full funding request. With respect to aircraft carriers and large deck amphibious ships, in addition to AP funds, the Navy will request to incrementally or "split" fund the balance of the ship, in order to avoid large spikes in the budget request for the years that these platforms are authorized and appropriated.

In instances where the ship class design is mature and production is proven and stable, the Navy believes continued use of multiyear and block buy procurements provide the best means of ensuring stability and predictability within the industry with respect to workload and financial planning. The fiscal year 2014 President's budget request for fiscal years 2014–2018 requests 41 ships. Of these 41 ships, 25 ships are part of stable DDG–51 or SSN–774 multiyear procurements or the LCS block buy contracts. The greatest risk to the industrial base is associated with budget uncertainty, particularly the disruption, inefficiency and irrational acts necessitated by sequestration, delayed authorization and appropriations, and the looming budgetary challenges. The Navy will continue to aggressively pursue the mutual objectives of improving the affordability of our shipbuilding program and increasing the strength of our shipbuilding industrial base, and is committed to working closely with Congress on these efforts.

66. Senator WICKER. Secretary Stackley, if given the opportunity to restructure the way the Navy pays for ship acquisition, from design to construction to final acceptance by the Navy, what changes would you make?

Mr. STACKLEY. Today one of the greatest risks facing Navy shipbuilding is associated with budget uncertainty. To mitigate budget uncertainty, the Navy believes the continued use of multiyear and block buy procurements provide the best means of ensuring stability and predictability within the industry in instances where the ship design is complete and the production is proven and stable. Consideration should be given to expanding the period over which these types of procurements can be used to 6 or 7 years, in order to leverage economic order quantity purchases and to increase stability. As well, as we approach a period of ship construction that will be dominated by the capital demands for replacing the *Ohio*-class strategic deterrent submarine, we need to investigate financing methods that enable continued steady investment across the balance of our shipbuilding programs commensurate with the *Ohio* Replacement procurement. This should include limited exceptions to the full funding policy for shipbuilding.

The Navy has been working to minimize ship equipment and parts variants within ship classes and from ship class to ship class, to create greater commonality across the Fleet, while also looking at smart ways to reduce the number of ship specifications and procedures. From these efforts, the Navy believes that additional cost savings can be achieved through application of the block buy approach across a subset of shipbuilding material, common equipment, parts and commodities. The Navy is currently evaluating this alternate acquisition concept and ways to implement it, within the confines of the current authorization and appropriation process. Once the concept is developed further, additional flexibility may be desired with respect to authorization, appropriation, and bundling of advanced procurement material across appropriations (SCN, OPN, and NDSF) and possibly fiscal years, to best implement this alternative acquisition concept.

Another potential area of consideration regards restrictions and scoring rules associated with long term lease-purchase agreements. A long-term "Charter-Build" construct may be a prudent way to build, lease, and possibly procure some auxiliary ships such as T-AO(X) and T-ATS(X). In this construct, the Navy would enter into a long-term agreement with a private sector contractor to design, build, and then lease a number of ships to the Navy. The Navy would pay for the use of the vessels over the length of the lease, rather than upfront, and would secure the private sector contractor's loan from the Federal Financing Bank, pay financing charges, and would have the option to buy the vessel at a later date.

QUESTIONS SUBMITTED BY SENATOR KELLY AYOTTE

SHIPBUILDING INDUSTRIAL BASE

67. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, in your joint prepared statement, you highlight the importance of providing "stability for the shipbuilding industrial base." Due to the inability to pass budgets and appropriations bills on time and find alternative spending reductions to replace defense sequestration, Congress has not provided the Navy the stability and predictability it needs. You also underscore the need to increase the "strength of our shipbuilding industrial base." I would be interested to hear from each of you ... how healthy is our Nation's shipbuilding industrial base, and what vulnerabilities or weaknesses do you see in our shipbuilding industrial base?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. At present, the First Tier Shipbuilding Industrial Base is relatively stable, although the Navy remains concerned with the Amphibious and Auxiliary shipbuilding sector. The current shipbuilding plan of one Aircraft Carrier Refueling and Complex Overhaul (RCOH) approximately every 3 years, and one new carrier procurement every 5 years, maintains sufficiently stable production at Huntington Ingalls Industries Newport News Shipbuilding (HII-NNS) to sustain a level workload and a highly skilled workforce that supports complex aircraft carrier work. Submarine design and construction workload is at its highest level in over 2 decades at General Dynamics (GD)-Electric Boat and HII-NNS. Congress' approval in fiscal year 2013 of the Navy's request for multiyear procurement for the *Virginia*-class Block IV fiscal year 2014–2018 contract for up to 10 submarines should further stabilize the submarine industrial base. With the early June 2013 award of the fiscal year 2013–2017 multiyear procurement contract, surface combatant backlog provides workload stability at both GD BIW and HII-Ingalls shipyards. The Amphibious and Auxiliary Ship sector, consisting of HII-Ingalls and GD-NASSCO faces the greatest challenges with respect to sustaining a stable design and construction workload. HII has announced plans to close its Avondale, LA, shipyard and consolidate its naval shipbuilding at its HII-Ingalls facility in Pascagoula, MS. With both the LPD-17 class and MLP-1 class program delivering their last ships in fiscal year 2017, bridging the gap in procurement of amphibious and auxiliary ships will be challenging, as the next auxiliary program (T-AO(X)) is not planned until fiscal year 2016, the next amphibious ship award (LHA-8) is not until fiscal year 2017, and the next amphibious program (LX(R)) is not planned to be procured until fiscal year 2019 with advanced procurement funding in fiscal year 2018.

The second-tier shipbuilding industrial base consisting of Marinette Marine, Austal USA, VT Halter Marine, Dakota Creek Industries, Textron and others, is considered healthy. Second-tier shipyards are building the LCS, JHSV, Oceanographic Survey Research Ship (T-AGS-66), Oceanographic Research Ship (Ocean AGOR) and the Ship-to-Shore Connector (SSC).

The Navy continues to assess the industrial base for risk as it executes this shipbuilding plan and will address industrial base matters with industry and Congress

in the course of programming future years' shipbuilding budgets, formulating industrial base policies and agreements, and implementing acquisition strategies.

68. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, what damage has sequestration and the lack of budget predictability and stability caused?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Both sequestration and delayed appropriations have resulted in inefficiencies, short term reactions at the expense of long term goals, added risk, and damage at various extents and at various levels throughout the Navy enterprise. While the Navy made every attempt to minimize the damage when administering sequestration, some impacts were unavoidable given the size and timing of the reduction. The Navy has cancelled the unbudgeted deployment of a second carrier to CENTCOM in February and has cancelled other deployments to EUCOM, PACOM and SOUTHCOM. We have also forgone training and reduced our parts purchases, lowering our ability to surge forces and maintain our readiness levels while deployed. We have reduced the scope and efforts associated with development and acquisition, and are preparing to furlough our civilian workforce for up to 11 days beginning in July.

Many of our decisions in the area of procurement have been focused on making immediate reductions, although temporary de-scopes and deferrals were necessary, programs will require a "pay-back" in the future. This creates a continued rightward push of projects and requirements for what amounts to a one-time, non repeatable savings. As such, future budgets will have much less trade space available to respond, and ultimately our readiness and ability to surge will continue to be diminished. In fact, should sequestration continue with the Department placed on a lower funding path, the readiness impacts will increase disproportionately. As funding declines, our shore infrastructure will degrade and our shipbuilding, weapons system and supplier base will decline. Some contractors may choose not to do business with the Department or cease to exist entirely.

While some efficiency can still be obtained, reduction of the Navy's top-line budget will ultimately require a more balanced strategic approach, which the Department is currently assessing.

69. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, what can we do to address those weaknesses?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Budget uncertainty and instability are immensely disruptive to our ability to execute the current year budget and our ability to plan for the future.

We have limited options to restore funding lost to fiscal year 2013 sequestration that is required to complete fiscal year 2013 and prior year ships. A portion of fiscal year 2015 through fiscal year 2018 budget authority will be diverted from budget year requirements to fund prior year program completion efforts.

Reducing uncertainty in the budget process through passage of appropriation acts (or allowing anomalies during extended periods of Continuing Resolution Authority which are extremely disruptive for shipbuilding programs) and acting to avoid sequestration would help to address disruptions in programs. The Department is limited in terms of its reprogramming authority. Increasing the General Transfer Authority and the scope and purpose of Special Transfer Authority associated with new construction shipbuilding would provide additional flexibility to enable the Department leadership to review alternatives and take actions to meet the defense strategy.

70. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, to what degree is the Navy reliant on sole source suppliers? Has the reliance increased or decreased in recent years?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The Navy's shipbuilding industrial base is relatively stable. At the prime level, we have sole source contracts for our aircraft carriers and currently with our large deck amphibious ships. Most of the other shipbuilding contracts are procured using limited competition. These shipbuilders have established supplier relationships, in some cases with a single domestic source supplying critical equipment or components for one or more shipbuilders, or in some cases Services.

Where demand and funding are stable and/or the supplier is not solely reliant on one customer or product, sole source or single source arrangements can and do exist, typically without issue. Of course, relying on a single supplier introduces risk, as it creates a single point of failure, possibly from natural disasters, labor unrest, surge limitations, or financial distress. The Department recognizes that only a small fraction of our enormous industrial base capabilities are truly at risk (fragile) and

therefore in danger of disappearing without dedicated efforts to sustain them. As such we will continue to identify those firms which may warrant action if appropriate.

IMPORTANCE OF VIRGINIA PAYLOAD MODULE TO U.S. UNDERSEA STRIKE CAPACITY

71. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, based on the planned drop to 42 attack submarines in 2029, what will be the specific impact on the Navy's undersea strike capacity?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Undersea strike volume will decrease by approximately 63 percent in the 2030 timeframe due to two factors: SSN force structure reductions and SSGN retirement. The retirement of SSGNs accounts for a loss of 616 launchers and the reduction in SSN force structure for a loss of 72 launchers.

DOD added RDT&E and non-recurring engineering funding for a *Virginia* Payload Module (VPM) that could be inserted into future *Virginia*-class SSNs that would restore approximately 94 percent of our current undersea strike volume. This advance engineering work will enable the DoN to consider incorporating VPMs in the fiscal year 2019 Block V *Virginia*-class buy as an alternative to recapitalizing the SSGNs.

72. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, how important is it that Congress fully fund the research and development funding for the VPM to mitigate the loss of undersea strike capacity?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Undersea strike is a critical element of the ability to counter adversary anti-access and area denial capabilities, and to assure access for the Joint Force.

The *Virginia* Payload Module (VPM) is a potential option to more than triple the vertical launch capacity in current *Virginia*-class ships. VPM would provide an additional four large diameter payload tubes, each capable of carrying seven Tomahawk cruise missiles, increasing vertical launch cruise missile capacity from 12 to 40 per ship. Twenty *Virginia*-class SSNs with VPM could replace the undersea strike volume gap created by the inactivation of the SSGNs. The current advanced engineering design work on VPM will enable the Department of the Navy to consider incorporating VPM in the fiscal year 2019 Block V *Virginia*-class buy.

While the VPM represents a significant improvement in strike capacity that may be made available to us if we could incorporate this change into the *Virginia*-class design, it comes at a cost. In isolation, these costs would not be insurmountable but including them in the *Virginia*-class costs concurrent with our efforts to field the *Ohio* Replacement SSBN may prove to make these changes unaffordable regardless of the contribution they might represent.

OHIO-CLASS REPLACEMENT

73. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, I note that Vice Admiral William Burke, the Deputy Chief of Naval Operations Warfare Systems, recently said that, "if we buy the SSBN within existing funds, we will not reach 300 ships. In fact, we'll find ourselves closer to 250 ... our global presence will be reduced such that we will only be able to visit some areas of the world episodically." Our national security requires not only the *Ohio*-class replacement, but also a fleet of 306 ships. Under the current plan, not even accounting for sequestration, we are not going to have a 306-ship Navy until 2037. How can we ensure our Nation builds the 12 *Ohio*-class replacement boats we need with the common missile component for the U.K. Vanguard program, while protecting our shipbuilding plan that will allow the Navy to reach and sustain approximately a 300-ship fleet through much of the 2020s?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The Department of the Navy will require ship construction funds identified in the 30-year shipbuilding plan to execute the plan and meet the requirements of the Force Structure Assessment (FSA). The funding cost estimates presented in the 30-year shipbuilding plan will build to and maintain a battle force inventory of approximately 300 ships during the time of *Ohio*-class recapitalization and ultimately achieve the Navy's FSA post-fiscal year 2020 objective of 306 battle force ships. The battle force represents an integrated and balanced fleet that executes the DSG. The challenge before us all is ensuring that shipbuilding receives the level of funding necessary to meet these force structure requirements.

74. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, do we need a new national capital ships account in addition to the SCN account?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Budgeting for *Ohio* Replacement (OR) in a separate national capital ships account will not affect the cost of the program or the resources required to meet the 30-year shipbuilding plan. The challenge before the Department is the episodic nature of SSBN recapitalization. SSBNs are not built in a level loaded schedule approach as are virtually other Navy platforms and instead, are built in tight class groupings every 30 to 40 years. The “historical average” shipbuilding plan over the last 20 years does not include SSBNs, so it is not surprising that a shipbuilding plan which includes SSBNs will exceed the historical average.

Accordingly, the Department with Congress will need to increase shipbuilding funds to account for the OR SSBN. Otherwise, with the OR estimated to require about one third of the historical average shipbuilding budget; existing, stable, lean shipbuilding plans implemented to provide optimal cost-efficiency (and the associated workforce stability) would be disrupted for 15 years in a manner inconsistent with cost control. Fewer ships would be built, and those built would be less cost efficient.

75. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, is the collaboration with the United Kingdom on the Common Missile Compartment (CMC) for the *Ohio*-class replacement saving the U.S. money due to economies of scale?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The U.S. and U.K. Governments both share in the U.S.-designed CMC. The U.K. provides funding for the non-recurring engineering (NRE) costs of designing the CMC; under the joint agreement the U.K. will pay a 12.5 percent cost share of all CMC design NRE. To date, the U.K. has invested approximately \$400 million.

The U.S. and U.K. Governments anticipate both CFE and GFE material savings benefits associated with combined purchases from the recently reconstituted missile tube and launch tube industrial bases for construction of both the *Ohio* Replacement and U.K. *Successor* submarines.

In addition to missile and launch tube savings, the U.S. and U.K. Governments anticipate cost savings from joint manufacturing fixture procurements by sharing non-recurring engineering and design costs, leveraging suppliers’ economic order quantities, including procurement and quality management labor hour reductions, and securing learning curve improvements during the assembly and testing of fixtures. The program expects to realize a cost savings of approximately 5 to 10 percent of the overall contract values for each manufacturing fixture based on the combined buy. At this time, actions for the fixtures are in various stages of competitive process. The Navy plans to award a fixture contract in 2013 and both nations will benefit from these savings.

76. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, are there other areas of shipbuilding where we could seek to establish similar international partnerships that could save money?

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. There are numerous international partnerships that provide technology and tools that aid Navy shipbuilding. Actual shipbuilding cooperation is limited by legislation; therefore, most of these projects focus on cooperation in the research and development phases. Some examples are:

- Advanced steel technology with Japan (completed—results used in submarine and ship construction).
- Trimaran with the U.K. (completed—design technology for trimaran hulls like that used in LCS 2 Variant).
- Tip vortex cavitation with the Netherlands (completed—results used in the design of the propeller for DDG-51).
- Dynamic system mechanics advanced simulation (DYSMAS) with Germany—(completed—provided modeling code for undersea explosion effect and ship design that mitigate such effects).
- Submarine composite structures with the U.K. (signed and underway—developing and testing composites for submarine structures).
- Advanced material propeller with Australia (recently signed—will design and test future designs for submarine propulsors).
- High speed multi-hull vessel with Japan (in negotiation—will develop tools to support future designs).

- Large diameter unmanned undersea vessels with South Korea (in negotiation—will provide an additional prototype platform for Unmanned Undersea Vessels).
- Hydrodynamics with the U.K. (active Project arrangement—collaboratively designed and evaluated different stern designs for use on *Ohio* Replacement and *Successor* programs).

The Navy meets regularly with several countries to assess any future efforts and conducts numerous active information exchanges with allies.

[Whereupon, at 11:46 a.m., the subcommittee adjourned.]

**DEPARTMENT OF DEFENSE AUTHORIZATION
FOR APPROPRIATIONS FOR FISCAL YEAR
2014 AND THE FUTURE YEARS DEFENSE
PROGRAM**

TUESDAY, MAY 14, 2013

U.S. SENATE,
SUBCOMMITTEE ON SEAPOWER,
COMMITTEE ON ARMED SERVICES,
Washington, DC.

MARINE CORPS MODERNIZATION

The subcommittee met, pursuant to notice, at 9:33 a.m. in room SR-222, Russell Senate Office Building, Senator Jack Reed (chairman of the subcommittee) presiding.

Committee members present: Senators Reed, Kaine, King, McCain, and Ayotte.

Committee staff member present: Leah Brewer, nominations and hearings clerk.

Majority staff members present: Creighton Greene, professional staff member; and William K. Sutey, professional staff member.

Minority staff members present: Ambrose R. Hock, professional staff member; and Daniel A. Lerner, professional staff member.

Staff assistants present: Lauren M. Gillis and John Principato.

Committee members' assistants present: Carolyn Chuhta, assistant to Senator Reed; Karen Courington, assistant to Senator Kaine; Stephen Smith, assistant to Senator King; Paul C. Hutton IV, assistant to Senator McCain; Bradley Bowman, assistant to Senator Ayotte; and Joshua Hodges, assistant to Senator Vitter.

OPENING STATEMENT OF SENATOR JACK REED, CHAIRMAN

Senator REED. Let me call the hearing to order.

I want to, obviously, thank and welcome back Sean Stackley, the Assistant Secretary of the Navy for Research, Development, and Acquisition; and Lieutenant General Richard Mills, the Deputy Commander for Combat Development and Integration, and the Commanding General of the Marine Corps Combat Development Command. We are certainly grateful for your service to the Nation and the Marine Corps, both of you. Thank you very much for that and also to the men and women of the Marine Corps who every day distinguish themselves and honor the country. So thank you, gentlemen.

Today our witnesses will update us on their efforts to build a force of amphibious, combat, and tactical ground vehicles that

meets the Nation's requirements for maneuver from the sea that is technologically achievable and affordable. Since the cancelation of the Expeditionary Fighting Vehicle (EFV) in 2011, the Marine Corps has taken advantage of the opportunity to reassess its amphibious vehicle concepts and requirements.

Last year, we questioned the affordability of the Marine Corps combat and tactical vehicle programs given an out-years' procurement bow wave that far exceeded projected available funding levels. We hope that the Marine Corps ground systems budget request for fiscal year 2014 reflects the applications of the lessons of the recent past and adaptation to the realities of today and tomorrow's operational and fiscal environments.

We look forward to our witnesses describing for us how the Marine Corps has reassessed its priorities relative to its missions and requirements under the current defense strategy and how it proposes to sequence its vehicle development and acquisition efforts to better control overall affordability, specifically the appropriate size and structure of the amphibious assault capability and the mix of armored combat and tactic vehicles and ship-to-shore connectors.

Coming off the cancelation of the EFV, and the affordability tradeoffs made with respect to the cost of the system and the numbers of amphibious vehicles during the program development, several questions were raised about the tactical implications of the scope and pace of the buildup of combat power ashore and risk to mission success.

I understand that the Marine Corps is nearing the completion of its fleet mix study to inform its decisions with respect to how many of what type vehicles it should buy in the future. I look forward to an update on the fleet mix study, its preliminary findings, if any, and continuing our discussion of this issue.

We must note, unfortunately, that all of this is at risk if sequestration is triggered for fiscal year 2014. No doubt, sequestration next year would compound the challenges to all Marine Corps programs. We would like our witnesses to address the impacts and risks of another year of sequestration, including any extraordinary budget pressures associated with continuing operations in Afghanistan.

Finally, and related to our interest in the challenges of modern operations from the sea, I note that next month the Marine Corps will conduct a major amphibious exercise that will, so to speak, stretch some tactical muscles that have not enjoyed robust testing in many years. We would welcome your views on this coming exercise and other completed exercises and what the Marine Corps has learned or hopes to learn about joint and combined amphibious operations and their concepts, equipment, and readiness. We are particularly interested in any insights regarding the performance of the Marine Corps current fleet of amphibious, combat, and tactical vehicles.

Gentlemen, we look forward to your testimony.

Now, let me now recognize Senator McCain.

STATEMENT OF SENATOR JOHN MCCAIN

Senator MCCAIN. Thank you, Mr. Chairman. I join you in welcome our witnesses, Secretary Stackley and Lieutenant General Mills, and thank them for their many years of service.

As we all know, it is the responsibility of Congress to provide the resources to enable a ready expeditionary force capable of acting when called upon and defending our security interests when threatened. Unfortunately, the budget request before us today falls short of that goal as it continues to finance near-term readiness at the expense of modernization and infrastructure. Marine Corps modernization funding represents less than 10 percent of the Marine Corps budget request for 2014. We must ensure the Marine Corps makes good use of these scarce resources.

The current fiscal situation has caused the Department of the Navy to assume significant risk in shipbuilding programs needed by the Marine Corps to accomplish their missions. For example, the Navy has identified a requirement for 38 amphibious ships to support the Marine Corps mission, but the shipbuilding plan calls for only 33 ships. That number of ships will not be achieved until 2025 and assumes a huge increase in the annual shipbuilding budget.

The Navy is also taking on readiness risk with the current amphibious fleet, with only 22 ships available or fully mission capable last year. This is on top of the Navy's decision last year in response to declining budgets to eliminate a squadron of maritime prepositioning ships for the Marine Corps which are used to rapidly deploy combat equipment around the world. In all, reduced investments have Marine Corps capabilities and readiness headed in the wrong direction.

Over the last few years, the Marine Corps has identified areas in which new technology is needed to improve capabilities or respond to changing threats. The fiscal year 2014 budget request includes funding for the procurement of the Joint Light Tactical Vehicle (JLTV), and development of the Amphibious Combat Vehicle (ACV), which replaces the failed EFV program. Additionally, the Marine Corps will recapitalize a portion of their legacy vehicles, including the High Mobility Multipurpose Wheeled Vehicle (HMMWV) fleet. This subcommittee would be interested in hearing how the Marine Corps is managing these programs so that they are affordable in the current and future fiscal environment.

After spending nearly \$3 billion on it, the Marine Corps canceled the EFV program in 2011 due to poor reliability and excessive cost growth. One of the factors contributing to cost growth was the requirement that the armored troop carrier be able to achieve high speeds in open water. After recently completing the ACV analysis of alternatives, I understand the Marine Corps is reopening the high water-speed can of worms. We will be interested in hearing how the Marine Corps plans to field this capability without incurring the cost growth that led to the EFV's cancellation.

Let me close by expressing my concern for Marine Corps readiness. Similar to the other Services, the Marine Corps has prioritized deployed and next-to-deploy marines in their operations and maintenance accounts at the expense of nondeployed units. This has resulted in the degradation of Marine Corps readiness. According to the Commandant of the Marine Corps, by the begin-

ning of calendar year 2014, approximately 50 percent of Marine Corps ground and aviation units will be below acceptable readiness levels. This places the Marine Corps at serious risk in their ability to respond to near-term contingency operations.

I look forward to the testimony of the witnesses.

Senator REED. Thank you very much, Senator McCain.

Secretary Stackley.

STATEMENT OF HON. SEAN J. STACKLEY, ASSISTANT SECRETARY OF THE NAVY FOR RESEARCH, DEVELOPMENT AND ACQUISITION

Mr. STACKLEY. Yes, sir. Chairman Reed, Senator McCain, distinguished members of the subcommittee, thank you for the opportunity to appear before you today to address Marine Corps modernization. I will be testifying alongside the Deputy Commandant for Combat Development and Integration, Lieutenant General Mills, and with the permission of the subcommittee, I propose to keep opening remarks brief and submit a formal statement for the record.

Senator REED. All of your statements will be included. You may summarize.

Mr. STACKLEY. Thank you, sir.

Your Marine Corps serves as America's expeditionary force in readiness, a balanced air/ground naval force, forward-deployed and forward-engaged. Today, over 17,000 marines are deployed around the world, on the ground in Afghanistan in support of Operation Enduring Freedom and at sea deployed aboard amphibious ships operating off coasts from Africa to Japan, conducting air operations, ship-to-shore operations, building partnerships, deterring enemies, and responding to crises and contingencies. They place in the hands of our Nation's leaders tools and options to respond to today's world events and shape future events, and it is our responsibility to place in the hands of our marines the best weapons this Nation can produce to shape, deter, defeat, and deny our enemies sanctuary.

The seamless maneuver of marines from sea to conduct operations ashore, whether for training, humanitarian assistance, or combat, remains a key priority as the Marine Corps shapes its future force. To this end, the Marine Corps modernization strategy includes sustainment of amphibious lift capabilities, as outlined in the Department's 30-year shipbuilding plan, replacement of the landing craft air cushion (LCAC), ship-to-shore connectors, recapitalization of critical aviation capabilities from the Short Takeoff Vertical Landing (STOVL) version of the Joint Strike Fighter (JSF) to modernized attack and utility H-1 helicopters to the development of the heavy lift H-53K helicopter, modernization of the Corps' expeditionary command, control, and communications capabilities with the development of the Ground/Air Task-Oriented Radar (G/ATOR), the common aviation command and control system, and the global communications support system Marine Corps and modernization of the Marine Corps' ground combat vehicles.

The Marine Corps combat vehicles are at the front end of much needed recapitalization. We have briefed this subcommittee on the Corps' ground combat tactical vehicle strategy which includes de-

veloping and procuring the JLTV; developing a modern ACV; sustaining a portion of the HMMWV fleet through 2030; initiating an upgrade program for the legacy amphibious assault vehicle (AAV) as a bridge to the ACV; and managing procurement of vehicles to reduce acquisition objectives, a net reduction of about 20 percent based on the more recent force structure reviews.

The JLTV program remains on track with the 2014 budget request continuing development in support of procurement commencing in 2015. We are continuing to review with the Army the impacts of sequestration on the schedule and will advise on the results of this review when complete.

The ACV is, as the Commandant stated in testimony earlier this year, a top Marine Corps priority. The simple fact is that execution of amphibious operations requires a self-deploying amphibious vehicle to seamlessly project ready-to-fight marine units from sea to land in permissive, uncertain, and hostile environments. This capability enables the Corps to maximize available amphibious lift and accelerate the buildup of power ashore, which is key to overcoming access challenges posed by either the lack of improved infrastructure or the threat of an adversary.

In order to ensure we get the ACV program right, we are conducting a combined requirements definition feasibility study assembling the best of government and industry requirements, systems engineering design, and cost experts. Our intent is to bring the best talent and best information together to build on the tremendous body of knowledge we possess across all our vehicle programs and determine how to deliver the capability needed by the Marine Corps with high confidence in the affordability of the defined requirements.

We have engaged your staff at the front end of this process and will remain engaged as we progress towards future milestone decisions. In fact, for our entire portfolio and particularly the ACV and JLTV, the Marine Corps has taken a textbook approach to developing these critical combat vehicles, placing priority on getting the requirements right at the front end, employing mature technology where possible to reduce cost and risk in development, establishing affordability as a requirement, conducting comprehensive systems engineering and cost analysis, streamlining the acquisition process where sensible, leveraging competition and, perhaps most importantly, integrating the requirements and acquisition team to enable effective, cost performance trades throughout the requirements definition and system development process.

Mr. Chairman, thank you for the opportunity to appear before you today. We look forward to answering your questions.

[The joint prepared statement of Mr. Stackley and General Mills follows:]

JOINT PREPARED STATEMENT BY HON. SEAN J. STACKLEY AND LTGEN RICHARD P. MILLS, USMC

INTRODUCTION

Chairman Reed, Senator McCain, and distinguished members of this subcommittee, we appreciate the opportunity to appear here today and discuss Marine Corps modernization. As always, we thank you for your continued support to our sailors, marines, and their families.

As America's Expeditionary Force in Readiness, the Marine Corps' ground modernization investments support our Nation's ability to be prepared for all manner of crises and contingencies. As a "middleweight force," Marines do not seek to supplant any Service or "own" any domain. Rather, Marine forces transit in a "lane" that passes through all domains—land, sea, air, space and cyber—operating capably and freely throughout the spectrum of threats, whether they be conventional, irregular or the uncertain hybrid areas where they overlap. Key is the ability to deploy and employ from the sea in austere environments at a time and place of our choosing—a significant asymmetric, strategic and operational advantage that has been used more than 130 times in the past 2 decades.

Our ground investments allow us to develop and sustain a ready, middleweight force that is easily deployable, energy efficient, and highly expeditionary. As the Department of the Navy and your Marine Corps confront the challenges of budget constraints and the uncertainty inherent in our fiscal outlook, we are evaluating priorities and making hard choices that are necessary to maintain the right balance in capacity, capability and industrial base sustainment. We have accepted our share of the additional risk associated with reduced resources; however, we have also sought innovative and practical means to mitigate that risk. We leverage programs, technologies, technical skills and competencies of other Services to ensure we deliver the most effective and affordable combat capability to your marines. We also seek to capitalize on our industrial base to identify and pursue innovative and ground-breaking solutions to meeting the warfighter's needs and to reduce acquisition and sustainment costs of our systems.

OPERATING ENVIRONMENT

Over the past year alone, Marines have actively engaged in every corner of the global security environment. The Marine Corps continued to meet operational commitments in Afghanistan while simultaneously working with more than 90 allies and partners to train, learn, and build effective security institutions. In addition to forces committed to Operation Enduring Freedom (OEF), our Marine Expeditionary Units (MEUs), in partnership with Navy's Amphibious Ready Groups (ARGs), continued to patrol regions of likely crisis. Other task-organized Marine Air Ground Task Forces (MAGTFs), operating from expeditionary locations, supported U.S. national security objectives through forward presence, deterrence, multinational theater security cooperation exercises, and building partner capacity. Marines have been active in every geographical combatant command, serving as a key component of the joint force. Even under fiscal restraint, we continue to support these strategically important activities to the greatest extent possible.

The need for this highly capable and ready force is more pressing now than ever. Today, we see a world marked by conflict, instability and humanitarian disaster. We see the disruptive changes that accompany a rapidly modernizing world—a world in which tyranny is rewarded, power is diffused, and extremism finds fertile ground in the disenfranchised. In what has been described as a 'new normal,' extremism, economic disruption, identity politics and social change generate new potential security threats at an accelerating pace. While we desire peace as a nation, threats to our citizens, allies and national interests compel our response when crisis occurs.

Regardless of the financial pressures placed on governments and markets today, crises requiring military intervention undoubtedly will continue into the foreseeable future. In this environment, physical presence and readiness matter more than ever. As a maritime nation, dependent on the sea for the free exchange of ideas and trade, America requires security both at home and abroad. Since the 1990s, the United States has been reducing its presence on foreign bases. This trend will likely continue in the face of the strategic and budget realities we currently face. There remains an enduring requirement to balance presence with cost. In the past, the Nation has chosen to depend on the Navy and Marine Corps to provide a lean and economical force of an expeditionary nature, operating forward and in close proximity to potential trouble spots. Investing in naval forces that can respond to a wide range of crisis situations creates options and decision space for our Nation's leaders.

ROLE OF THE MARINE CORPS

The Marine Corps remains first and foremost a naval service, operating in partnership with the U.S. Navy. We share with them a storied heritage that predates the signing of our Constitution. Together, we in the naval service use the seas, not only to protect the vast global commons, but also to project our national power and influence ashore where that is required. The world's coastal regions are the home to an increasing majority of the human population, and are thus the scene of frequent conflict and natural disaster. These littoral regions comprise the connective

tissues that join oceanic trade routes with the activities of populations ashore. In an era of heightened sensitivities over sovereignty, and where large foreign military footprints are unwelcome, the seas provide maritime forces with a means of less obtrusive presence and unfettered access. Maritime expeditionary forces can be located close enough to act when crisis threatens and hours matter, without imposing a burden on host nations. Expeditionary maritime forces can operate in the air, at sea, and on land, without the necessity of infrastructure ashore. They can loiter unseen over the horizon, and can move swiftly from one crisis region to another. Importantly, maritime forces also have the ability to rapidly return to the sea when their mission is complete.

This flexibility and strategic agility make Marine forces a key tool for the Joint force in major contingencies. Operating in partnership with the Navy, the Marine Air-Ground-Logistics Task Force creates the strategic asymmetries that make the joint force so effective on the modern battlefield. Amphibious and expeditionary capabilities contribute to each of the ten mission areas of the joint force, and are directly responsive to the security demands articulated in the President's Defense Strategic Guidance for the 21st Century. By design, marines smoothly integrate with the other elements of the joint force, enable our interagency partners, and provide a naturally complementary team when working with Special Operations Forces.

Virtual presence, the ability to strike with precision weapons or to attack an adversaries' networks do not have the same impact of knowing the force is over the horizon can be at your front door tonight. The tragic events in Boston highlight the value of a ready police force that can respond to today's crisis with today's force. Law enforcement personnel (local, State, and Federal) are backed up by sophisticated technology but the officer walking the street—going door to door—was crucial to re-establishing calm and finding the perpetrators. With the right ships, equipment, personnel and training, marines are your international crisis response force—as part of a larger joint and multi-national effort—we will be there first with the ability to respond to today's crisis with today's force, today.

As the Nation prepares for an uncertain future, its expeditionary Marine forces provide a highly-utilitarian capability, effective in a wide range of scenarios. Marines remain a cost-effective hedge against the unexpected, providing a national “insurance policy” against strategic surprise. The Marine Corps will continue to meet the requirements of strategic guidance while resetting and reconstituting the force in-stride.

RESET

Reset is a subset of reconstitution and comprises the actions taken to restore units to a desired level of combat capability commensurate with the units' future missions. After more than a decade of combat, this will require an unprecedented level of effort. The Marine Corps is resetting its forces “in stride” with fighting the war in Afghanistan and transitioning in line with the Defense Strategic Guidance. Unlike previous post-conflict periods, such as after Operation Desert Storm, we do not anticipate taking an “operational pause” to reset as we transition from OEF.

The Marine Corps' Operation Enduring Freedom Ground Equipment Reset Strategy, released in January 2012, identifies the equipment we will reset or divest. The reset strategy prioritizes investment and modernization decisions to develop our middleweight force. Last year our reset liability was approximately \$3.2 billion. We currently estimate it will be something less; however, we are unsure exactly what that number will be until we can get a better picture on both the totality of the costs associated with returning our equipment from Afghanistan and the detailed costs associated with resetting our gear after 10 years of combat. This revised forecast is primarily based on the replacement of combat losses, the restoration of items to serviceable condition, and the extension in service life of selected items. The liability accounts for execution of reset dollars provided in fiscal year 2012 and the first quarter of fiscal year 2013 to include maintaining the Marine Corps' enduring requirement of 1,231 Mine Resistant Ambush Protected (MRAP) vehicles.

The Marine Corps' MRAP reset requirement strikes the right balance between capabilities immediately available to the operating forces, those geographically positioned for crisis response, and MRAPs placed in a cost-effective long-term storage for potential enduring conflict. The 455 MRAPs maintained in our strategic prepositioning stocks afloat, in Norway, and in Kuwait will be kept at a heightened state of readiness—available in crisis response with little notice; 618 MRAPs will move into long term storage at our organic depot facility in Barstow, CA; and the remaining 158 MRAPs will be used in our operating forces for training and immediate response.

The Retrograde and Redeployment in support of Reset and Reconstitution Operational Group (R40G) is a vital element to the Marine Corps' responsible drawdown from Afghanistan and the successful execution of the Ground Equipment Reset Strategy. The R40G which began in May 2012 is the Marine Corps' component to the U.S. Central Command Materiel Recovery Element and is tasked with preserving the operational capacity of combat units shouldering the load of clearing the battle space of equipment, supplies and sustainment stocks. The R40G is focused on accountability and efficiency in the redeployment and retrograde process. This process includes retrograding more than \$324 million of equipment, repairing more than 1,200 shipping containers, and processing more than 230,000 pounds (net explosive weight) of ammunition, and has overseen the retrograde of more than 4.5 million square feet of aviation AM2 matting and more than 5,700 equipment items. The Marine Corps has retrograded 60 percent of its equipment items; 70 percent of the supplies, repair parts, and ammunition; and 85 percent of its AM2 matting in Afghanistan. Additionally, the R40G brings discipline to the retrograde process ensuring Marine Corps combat units can withdraw from Afghanistan and redeploy.

Our reset effort is already underway and it maximizes the Marine Corps' depot capacity, where we expect the bulk of reset to occur for 2 to 3 years after our equipment is returned. The continued availability of our ground equipment depot capacity at both Barstow, CA, and Albany, GA, is essential for timely reset, our ability to generate readiness, and to surge in response to wartime demand. With the funding provided by Congress in Public Law 113-6 we will be able to remain on schedule with our reset plan in fiscal year 2013; however, the long term impacts of sequestration on reset may result in cuts to depot maintenance and procurement accounts, which may hinder the Marine Corps' ability to reconstitute in stride by fiscal year 2017.

We are examining future equipment requirements with an on-going comprehensive review of the Marine Corps' equipment inventories. This effort will validate reset strategies, future acquisition plans, depot maintenance programming, and required modernization initiatives. This review will incorporate the lessons we learned from over a decade of combat to upgrade our tables of equipment to reflect the way we fight today and our warfighting requirements of tomorrow.

MODERNIZATION

With the smallest modernization budget in the Department of Defense, the Marine Corps continually seeks to leverage the investments of other Services, carefully meting-out our modernization resources to those investment areas which are the most fiscally prudent and those which promise the most operationally effective pay-offs.

Innovative warfighting approaches and can-do leadership are hallmarks of the Corps, but these cannot overcome the vulnerabilities created by our rapidly aging fleet of vehicles, systems and aircraft. Long-term shortfalls in modernization would have an immediate impact on readiness and would ultimately cost lives during crises. At some point, sustaining fleets of severely worn vehicles becomes inefficient and no longer cost-effective. This inefficiency reduces available modernization resources from an already small account, degrading our ability to effectively operate in today's complex security environment. Our modernization investment requires a balanced approach across the Air-Ground-Logistics Team.

Ground Vehicle Modernization and Sustainment

Selective modernization and effective sustainment of our combat and tactical vehicles is the basis for planning, programming and budgeting to provide balanced maneuver and mobility capabilities to our Operating Forces. Our force structure and associated vehicles are highly leveraged investments. They optimize strategic lift capability and provide aggregate utility across the range of military operations. Our ground vehicle modernization strategy is to sequentially modernize priority capabilities, reduce equipment inventory requirements wherever possible, and judiciously sustain remaining equipment. Our plans focus on achieving the right mix of assets, while balancing performance, payload, survivability, fuel efficiency, transportability and cost.

Our two signature modernization initiatives are the Amphibious Combat Vehicle (ACV) and the Joint Light Tactical Vehicle (JLTV). These vehicle modernization programs coupled with the upgrade of our Assault Amphibious Vehicles (AAV) and our family of Light Armored Vehicles (LAV), the refurbishment of a portion of our legacy High Mobility Multi-Purpose Wheeled Vehicle (HMMWV) fleet, and improvements in advanced simulations systems, are critical to sustaining our combat readiness and enabling our core warfighting capabilities. The Marine Corps has deferred acquisition of the Marine Personnel Carrier with the future capability requirement to

be assessed after the more pressing ACY and JLTV requirements have been addressed.

The Marine Corps is committed to developing and fielding an ACY that supports and enables our Service-defining capability of enabling operational access and forcible entry from the sea. The ACY is the Marine Corps' top ground modernization priority and the fiscal year 2014 President's budget request includes \$137 million for support of this effort. Based on the Department's 10-year investment plan, the intent is to address modernization shortfalls sequentially—both before and after development of the ACY. The Department's JLTV strategy depends on procuring those vehicles with the most demanding mission profiles. The Marine Corps' fiscal year 2014 request includes \$50 million to continue Engineering Manufacturing and Development efforts and reach Milestone C before the Marine Corps procurement focus is turned towards the ACY.

During the interval in which the ACY is designed, built and fielded, the Department must also ensure the continued safety, reliability, and operational capability of the legacy AAV. The current AAV platform faces significant maintenance challenges and obsolescence issues. Accordingly, the Marine Corps is investing \$70 million in AAV sustainment efforts, to include the AAV upgrade program. Both of these efforts remain a top Marine Corps recapitalization effort priority until fielding of the ACY. The Marine Corps plans to upgrade between 350 to 400 existing AAVs to ensure they are survivable on the modern battlefield.

While the AAV upgrades will provide a bridge of sorts, the ACY is needed to replace this aging fleet. The ACY Analysis of Alternatives was completed in July 2012 and the results of follow-on analysis into the cost of a high water-speed capability are expected in October 2013 at which time a decision will be made whether to pursue a high water-speed vehicle. The current baseline budget allows for equipment modernization on a reasonable timeline. Possible future reductions in the baseline budget and the impact of sequestration would result in delay, modification or elimination of key modernization programs.

Additional Modernization

To complement future ground and amphibious vehicles, the Marine Corps is investing in key support areas such as the Ground/Air Task-Oriented Radarm. Fiscal year 2014 President's budget request includes \$192 million to complete Engineering and Manufacturing Development and enter Low Rate Initial Production in fiscal year 2014. This system will replace five legacy radar systems, and will be significantly more advanced in its capabilities. It will improve threat detection and be more deployable, able to be set up in a fraction of the time compared with current systems.

Over the last 10 years of near continuous combat operations, the need for fuel and batteries on the battlefield has grown exponentially. Since 2001, the Corps has increased the number of radios infantry battalions use by 250 percent and the number of information technology equipment by 300 percent. The number of vehicles has risen by 200 percent, with their associated weight increasing more than 75 percent as a result of force protection requirements. In the end, the force today is more lethal, but we have become critically dependent on fuel and batteries, which has increased the risk to our logistics trains. Moreover, a 2010 study found that one marine is wounded for every 50 fuel and water convoys. To reduce risk and increase combat effectiveness, in March 2011, the Commandant issued the "Marine Corps Expeditionary Energy Strategy and Implementation Plan" to change the way the Corps thinks about and values energy. As part of this strategy, we are also investing in the Ground Renewable Expeditionary Energy System and Solar Portable Alternative communications Energy System. These systems will provide portable power, increasing self-sufficiency, and reduce requirements for fuel resupply for small units operating at the forward edge. This "bases-to-battlefield" strategy includes training all marines to understand the relationship between resource efficiency and combat effectiveness. Throughout the Navy and the Marine Corps, we will consider energy performance in all our requirements and acquisitions decisions.

CONCLUSION

The Navy and Marine Corps team is fully aware of the fiscal challenges facing our Nation and has critically examined and streamlined our force needs for the future. We are proud of our reputation for frugality, and will continue to remain good stewards of every defense dollar we receive. In a period of budget austerity, we offer a strategically mobile force optimized for forward presence and rapid crisis response for a notably small portion of the Department of Defense budget. The Marine Corps will remain ready to fulfill its role as the crisis response force of choice for our Nation's leaders.

Through the support of Congress, our marines and sailors responding to crisis and in the fight have received everything necessary to ensure success over the past decade of sustained combat operations. As we transition to the challenges and opportunities of the post-OEF world and continue to reorient to the Pacific, the Marine Corps is rebalancing and modernizing for the future. We must also keep faith with and provide the right resources for those who have served and sacrificed so selflessly in our All-Volunteer Force. With the continued support of Congress and the American people, we will ensure amphibious forces are well prepared to secure our national interests in an uncertain future.

Senator REED. Thank you, Mr. Secretary.
General Mills, please.

**STATEMENT OF LTGEN RICHARD P. MILLS, USMC, DEPUTY
COMMANDER FOR COMBAT DEVELOPMENT AND INTEGRA-
TION/COMMANDING GENERAL, MARINE CORPS COMBAT DE-
VELOPMENT COMMAND**

General MILLS. Thank you, sir. Chairman Reed, Senator McCain, distinguished members of the subcommittee, it is good to be here to discuss Marine Corps modernization programs. As always, we thank you for your continued support to our sailors, our marines, and their families.

As America's expeditionary force readiness, the Marine Corps' ground modernization investments support our Nation's ability to be prepared for all matters of crises and contingencies. Our ground investments allow us to develop and sustain a ready, middle-weight force easily deployable, energy efficient, and highly expeditionary.

As the Department of the Navy and your Marine Corps confront the challenges of budget constraints in sequestration, we are evaluating priorities, we are making hard choices, choices that are necessary to maintain the right balance and capacity, capability, and industrial base sustainment.

The programmatic priority for our ground forces is the seamless maneuver of marines from sea in order to conduct operations ashore whether for training, for humanitarian assistance, or for combat. The Marine Corps modernization and sustainment strategy is the basis for planning, programming, and budgeting in order to provide balanced maneuver and mobility capabilities for our operating forces. This strategy is focused on achieving the right mix of assets while balancing performance, payload, survivability, fuel efficiency, transportability, and of course, affordability.

With the smallest modernization budget in the Department of Defense (DOD), the Marine Corps continually seeks to leverage the investments of our other Services. We carefully allocate our modernization resources in those investment areas which are most fiscally prudent and those which promise the most operational return.

Our two signature modernization initiatives this year are the ACV and the JLTV. These vehicle modernization programs, coupled with an upgrade to our AAVs and also upgrades to our family of light armored vehicles, the refurbishment of a portion of our legacy HMMWV and improvements in advance simulation systems, are critical to sustaining our combat readiness and enabling our core warfighting capabilities.

As discussed, the ACV AOA was completed in July 2012. While it did not directly address high water-speed, it did validate the requirement for an ACV capable of self-deploying from over-the-hori-

zon at long distances. High water-speed, however, is still a valuable attribute, but we understand it must be weighed against all other requirements. Mr. Stackley, as he said, brought industry together with a team of our own experts at Quantico to determine if an affordable, survivable, high water-speed vehicle is in fact obtainable. We expect the results of this incursion in October of this year and expect a decision shortly after that time.

Clearly, there are challenges in meeting operational requirements in today's highly dynamic security environment, as well as the constrained and uncertain budget environment we are operating in. However, in partnership with the Navy, the Marine Corps looks forward to working with you to address these issues so that we are best postured to continue serving as the Nation's expeditionary force in readiness.

Again, thank you for the opportunity to be here. I look forward to your questions.

Senator REED. Thank you very much, General Mills.

Let me ask a question which I think will be asked by all my colleagues in one form or another. That is, how would you characterize the impact or potential impact of the Continuing Resolution (CR), the sequestration, and reprogramming on the Marine Corps modernization budget this year and going forward, all of this under the Budget Control Act and other congressional actions? Mr. Secretary, you might begin.

Mr. STACKLEY. Yes, sir. First, you start with the CR. The CR slowed our execution in 2013, but I think we are overcoming any lasting effects that it has had and getting up on the governor in terms of executing smartly our programs. The sequestration impact clearly is more significant for the two reasons that are described. First, is the dollar amount itself, and second, is the across-the-board method of applying the reductions due to sequestration.

For Marine Corps modernization, for example, the total impact is north of \$300 million across their programs in procurement and then a smaller but significant amount in research and development (R&D). So we are having to go line by line through the Marine Corps programs to mitigate the effects in 2013, recognizing that some of those effects bow wave into the out-years. So there may be some necessary backfilling associated with sequestration.

We can handle that on a 1-year basis, but clearly when you start to compound that with 2014 and out, it will have a significant reshaping of our Marine Corps modernization, at least in terms of the schedule for the programs that we are delaying in the out-years.

Senator REED. General Mills, do you have any comments?

General MILLS. Sir, I would add that our program and our plan for modernizing especially the JLTV and the ACV area require a plan for us to buy them sequentially. Any delay to either of those programs could affect our ability to do that. So it is one that we are very concerned about and one that we are watching very carefully. Again, affordability is a major factor in both of those programs. The sequential buy and the interaction between those two programs is critical to our strategy, and so the impact could be substantial.

Senator REED. Let me ask you a question, General Mills. I understand currently the Marine Corps has about 1,000 AAVs, which is the workhorse that gets marines from ship to shore. When you were doing the EFV, because of costs and other factors, I think you were down to a number of about 360. That was the planned buy. That would equip about four infantry battalions, not presumably 10 or so battalions you could equip now with the AAV.

As you go forward with the new vehicle, the ACV, what is your target in terms of how many vehicles you want to procure? Then how does it relate to some of the other purchases? For example, you also have on the boards a Marine Personnel Carrier (MPC), which is a wheeled vehicle. You are sharing costs with the Army with the JLTV. Is there a priority? I say this in the context of, when you look out at the money situation, even in the best of circumstances, it is not going to be as robust as we might have thought 4 or 5 years ago. Do you have to make a tough decision and say, "well, we only can afford the appropriate number of ACVs and then the others will be slipped." How are you going to deal with this whole vehicle mix?

General MILLS. Sir, the ACV is the Commandant's number one priority for ground modernization, and so that is the crown jewel in our program. Of course, it does impact our other lift requirements, and we have looked at those very carefully and studied them very carefully. The MPC is probably an excellent example of that. Although that is something we would like to have, we feel at this point in time we just simply cannot afford it. So we have pushed that requirement further out into the out-years to be perhaps resurrected at a later date.

We have taken a look at the number of ACVs that we would need, what our lift strategy would be to move forces from ship to shore. We have looked at the mix between aircraft lift and surface lift. We have looked at alternate means of moving forces once they get ashore. We feel we have arrived at a requirement to lift about six battalions of forces by ACV, and that is the number that we are looking at.

We have also, of course, developed a bridging strategy until that vehicle is able to be fielded, and that is to selectively sustain a number of our AAVs, our amphibious tracked vehicles, which are in the fleet right now. Between 350 and 400 of those vehicles will undergo some sustainment work. They will become more survivable by increasing the protection on the floor, by putting in new blast seats that make it more survivable for the marines who ride inside of it, and some work on the power trains to be able to lift that extra weight and move it.

So we see that as a bridging strategy until our new ACVs are able to be fielded some years from now, but we think that we have a plan, again, to maintain that core capability of moving marines in a self-deployer from ship to shore, move seamlessly beyond the high-water mark, continue on to the objective, and provide the marines inside with an acceptable level of protection.

Senator REED. Let me ask you another related question. The present AAV is designed to carry at least a squad of marines to the beach. When you look forward to the new ACV, is that going to

maintain that same unit integrity of a squad or are you building a smaller vessel, or what are your plans?

General MILLS. Sir, what we anticipate is sometime in the October timeframe getting back the additional study from industry which will tell us the trade space that we have. We understand there will be some trades between affordability, number of marines you may have to lift inside of it, high speed in the water or not high speed. So the number of marines that will be lifted ashore is one of those areas in which we look at possible trade space. Unit integrity is critical to us, obviously. Lift capability to bring the right supplies ashore and be able to sustain those forces once they are on the beach. All those are factors that we will have to look at when we decide what it is that vehicle will finally be able to do.

Senator REED. Thank you.

For the members' information, we are doing 7-minute rounds and we will entertain a second round.

I hope, General Mills, I asked hard questions because as General Flynn pointed out at his retirement, I asked too easy questions and he was hoping that the Commandant would be here rather than you so I can ask harder questions. So I hope I have not disappointed General Flynn.

General MILLS. Sir, I failed to thank General Flynn for making that comment.

Senator REED. You should thank General Flynn.

Senator McCain.

Senator MCCAIN. Thank you, Mr. Chairman.

It is nice to see you again, General. You mentioned the last time we were together was in March—we had a delightful meal of unknown ingredients at the Governor's residence, and how you survived all those meals is a testimony to your iron constitution, I must say. [Laughter.]

Secretary Stackley, we are still budgeting on the proviso that sequestration will be repealed. Is that correct?

Mr. STACKLEY. Yes, sir. The 2014 budget request did not include an impact associated with sequestration.

Senator MCCAIN. Do you think at some point, as the weeks go on, that maybe we should prepare for that contingency?

Mr. STACKLEY. Yes, sir.

Senator MCCAIN. I would imagine that decision is somewhat above your level, but would you not think logically we should start at least preparing a budget which would take into consideration the lack of repeal of sequestration? I say this because I think it might motivate Members of Congress and the American people to understand how devastating the effects would be.

Mr. STACKLEY. Yes, sir. Secretary Hagel, back around the March timeframe, launched what he referred to as a Strategic Choices and Management Review (SCMR) to do exactly that, to take a look at the longer-term impacts associated with sequestration commencing in 2014 and beyond.

Senator MCCAIN. But there has been no formal notification or inclusion of Congress in those deliberations. Again, I hope that we would make the American people aware of the effects of another, I believe, \$52 billion reduction in defense spending. Is that correct?

Mr. STACKLEY. Yes, sir.

Senator MCCAIN. So we have already, in the short-term, curtailed training for nondeploying forces, General Mills, and obviously it takes time to recover from the impacts of training. How concerned are you, and who would bear the brunt of this additional risk in your view?

General MILLS. Sir, the Commandant is very concerned about the readiness, of course—number one—of our deploying forces, but equally with all marine forces. As we are a crisis response force, we have to have forces ready to deploy immediately, not necessarily being able to plan that ahead of time. I think that you can see that somewhat in the deployment of our special purpose Marine Air-Ground Task Force that recently deployed to Europe in order to cover any contingencies that arise on the northern rim of Africa, again an unplanned deployment, but one in which the Marine Corps had to be ready to do and which, I think, we did in a very timely and very efficient, professional manner. Those forces today, I believe, are on alert for possible use somewhere in that area. So we are very concerned.

I think the first impact you probably would see in readiness would be in our aviation communities. Those are skill-sets that deteriorate very rapidly which require constant refresher training. I think the ground forces perhaps might have a little more lag time to maintain their high state of readiness. As you begin to see parts, as you begin to see maintenance pieces fall out of the budgets, I think that that would have a direct impact on our ability to deploy forces. So it is a concern.

Senator MCCAIN. As far as the ACV, for which the budget requests \$137 million and follows the failed EFV, what are we doing different this time, General?

General MILLS. Sir, I believe what we are doing different this time—first of all, we are drawing from the lessons learned from that previous program, which are substantial.

Senator MCCAIN. A \$3 billion lesson.

General MILLS. I think those lessons have been applied directly to the partnership that you see today between industry and the developers down at Quantico who are looking now at a series of capabilities, and those capabilities, I think, include high water-speed will be weighed carefully for affordability and for trade space so that we understand what we are giving up if, in fact, we want to achieve the high water-speed. So I think certainly the number one lesson I can say we drew from there is that we have to balance high water-speed against the other capabilities we want out of that vehicle and ultimately against the affordability of the individual vehicle but also of the entire program itself.

Senator MCCAIN. When you look at the costs of the high speed in the water issue, in retrospect, it is just nonsense. Who was the contractor on that system, do you know?

Mr. STACKLEY. The prime contractor for the EFV program was General Dynamics, one of two defense contractors that have the ability to manufacture track vehicles.

Senator MCCAIN. That is one of the problems.

Secretary Stackley, today I understand that Secretary Hagel plans to announce this afternoon that DOD will furlough about 800,000 civilian employees to pay for the budget cuts under seques-

tration for 11 days. Assuming that is going to happen, which is what reports are, what will be the impact of furloughing the civilian employees on Marine Corps and Navy depot operations, and how does that—maybe General Mills can weigh in on this—impact fiscal year 2014 readiness? How long would it take the Navy and Marine Corps to recover from this decision?

Mr. STACKLEY. Yes, sir. Let me start by discussing what the impact of the furlough would be on the depots. Notionally, the furlough would be a day-per-week furlough for the period of time that the Secretary would be announcing. If it applies to the depots—and I do not know that at this time—then 1 day a week the depots would be shutting down or curtailing their operation, and there would also be an impact in terms of their ability to work overtime. So there is the direct impact of a day-for-day loss of work plus the impact of lost overtime opportunity for dealing with throughput at the depots.

Today at the depots, we are dealing with the workload associated with planned maintenance and also the workload associated with reset as hardware comes back from the theater. So we are rising in terms of the workload at the depots, reaching towards a peak in the 2014 to 2015 timeframe, and this would stall that ramp-up.

Senator MCCAIN. General Mills, do you have a comment?

General MILLS. Sir, I have to concur with what Secretary Stackley said. It would have a ripple effect. Right now, the Marine Corps plan is to reset the force in stride by fiscal year 2017, and that depends on our depots being able to provide that very vital maintenance work and that refit work. So it would have a definite impact on our ability to reset the force and, again, would have a ripple effect, I believe, on readiness in the out-years.

Senator MCCAIN. Just as a comment, Mr. Chairman, is it not true that with all this equipment coming back from Afghanistan, the load on these depots is dramatically increased? Is that not true, Mr. Secretary?

Mr. STACKLEY. Yes, sir.

Senator MCCAIN. Thank you, Mr. Chairman.

Senator REED. Thank you, Senator McCain.

Senator Kaine.

Senator Kaine. Thank you, Mr. Chairman.

To the witnesses, welcome.

You might have mentioned this, but I just want to pin it down. I think we are expecting a report from Secretary Hagel in early July, around the 1st of July, to the committee on sequester effects compared to the fiscal year 2014 request. But if the annual is about \$52 billion in terms of reduced defense expenditure, what are you expecting that to be in terms of an allocation to the Marine Corps?

Mr. STACKLEY. Senator, that is exactly the type of review that is going on right now inside of the SCMR. We are trying to not have a strict Service-by-Service allocation but really take a step back and take a look at the capabilities, the operations, and the priorities across DOD, with input from the combatant commanders in terms of how to best deal with reductions to the budget.

If you just assumed an across-the-board cut the way sequestration was applied in 2013, then in terms of Marine Corps procurement, for example, you would be looking at about a \$200 million

to \$250 million reduction, and when you overlay on top of that the impact to R&D, now you are north of \$300 million. If you look at what we refer to as blue-in-support-of-green, which are Navy dollars that go towards Marine Corps programs such as aviation and amphibious shipbuilding, then you quickly go north into the billions.

Senator Kaine. So just on the procurement account—and straight line is not likely what you are going to recommend, but if it was about \$200 million to \$250 million, that is out of a \$1.3 billion request in the fiscal year 2014 budget. Potentially 25 percent of the procurement request could be reduced if we were to apply the sequester on a straight-line basis.

Mr. Stackley. For planning purposes, we are taking a nominal 10 percent number and then looking at iterations off of that up and down.

Senator Kaine. Just a decisionmaking thing that you have had to recently go through was a decision that you would not retrograde a lot of the Mine Resistant Ambush Protected (MRAP) vehicles back from Afghanistan. Could you just share the decision-making on that and how that is a mixture of either modernization and analyzing what capacity you need versus the budgetary realities of the cost of retrograding and how the Marine Corps reached that decision?

General Mills. Sir, regarding the MRAP, we procured a little over 4,000 of them. We did an extensive study to decide how many we wanted to retain as a capability because it is a rather unique vehicle and it does have some limitations on it. That study was completed this summer. We decided that we were going to retain about 1,200 of them. Those would be refitted and they would be spread-loaded at various places both in our preposition stocks, both ashore and afloat, also out to our operating forces for missions such as route clearance and explosive ordinance disposal work. Some would be retained at our various training locations in order to ensure that our mechanics and drivers were able to train on the actual vehicle itself. So a very rigorous study was applied, in which we decided that a little over 1,200 was probably the number that we could afford and we wanted to retain.

Senator Kaine. The plan would be to leave the remainder in Afghanistan and try to allocate them to our partners there as best as we can?

Mr. Stackley. Sir, the MRAP retrograde is much larger than the Marine Corps, obviously. So across DOD, with the Army being the heavyweight in terms of numbers, we are still working through the details of how to best retire the vehicles that are not going to be put back into service. There is an in-theater piece to it, but then the large numbers—we are still going to have to be bringing these back to the States.

Senator Kaine. We had some testimony recently about the size of the retrograde budget, and I think General Amos or General Paxton said that the Marine Corps will need about \$3.2 billion in Overseas Contingency Operation funding to retrograde the equipment that it wants back. How would the sequester likely affect that effort?

Mr. STACKLEY. One of the issues that we are dealing with right now in 2013, dealing with impacts associated with sequestration, is retrograde and its effect on—again, it is not a Service-unique issue. It is a force-wide issue—our ability to retrograde from Afghanistan. So it is having a very direct, very real impact, and Congress will be seeing some of those effects when we talk about reprogramming later in fiscal year 2013.

Senator KAINE. Senator McCain asked a question that was about the effect of sequester on readiness, and, I think, General Mills, you indicated that you might see it sooner on the aviation side than on the ground side. Or maybe it was Secretary Stackley. How about in terms of the procurement side? What is likely to feel the most direct effects? Or I guess the reverse way to ask it is what priority on the procurement side will you protect against sequester, and then what is most vulnerable to sequester on the procurement side. Is it aviation or other assets?

Mr. STACKLEY. It is not going to be aviation versus ground vehicles versus shipbuilding. We have to look at the balanced force capability. I will tell you that shipbuilding is a priority for the Secretary of the Navy, and so we are going to be protecting that in the budget process. General Mills described that the ACV is a priority for the Commandant. So when we look at the mix of vehicles between the JLTV, the improved AAV, and the development of the ACV, we are going to keep the ACV on track to the extent possible even within a sequestered environment.

Then the other top priority for the Marine Corps is the STOVL version of the JSF. That is going to have to—not simply earn its way—hold its place in the budget as it continues its development. So it is keeping the development on track, and that is a priority inside of the JSF program is keeping the funding for the development, but then performance inside of that development and test regime of the JSF STOVL version will be the other priority for the Marine Corps.

Senator KAINE. One last question moving away from the budget is in the discussion about the pivot to Asia. As you look at modernization programs, how does a more primary focus on Asia affect the strategic decisions about what kinds of platforms to procure on the procurement side?

General MILLS. Sir, again, the pivot to Asia, when you look at the Pacific, you are struck by the vastness of the maritime and the ability of our forces to operate from ship to shore. So we are very carefully looking at, as we modernize, to ensure that everything that we get is able to fit very nicely with our Navy counterparts' plans as they look at shipbuilding, look at what the new ships are going to look like, their capabilities, capacities, and again to ensure that the Marine Corps remains the expeditionary crisis response force able to respond anywhere when the country needs it. So we are looking very hard at those kinds of things. So if you look at vehicles like the MRAP, which are not very expeditionary, and, of course, look at the JLTV and the ACV, which are critical to our expeditionary capabilities, those again are the programs that we want to protect, programs we want to continue, and the ones that are very important to us as a Corps and as an institution.

Senator KAINE. Thank you, Mr. Chairman.

Senator REED. Thank you.

Senator Ayotte.

Senator AYOTTE. Thank you, Mr. Chairman.

I wanted to follow up with last May 10, 2012, before the implementation of sequestration, there were many of us asking questions as to what to anticipate on the impact. General Dunford testified before the Senate Armed Services Committee, I believe on the subcommittee, that if you look at the personnel end—now, I understand that is exempt right now in terms of Active Duty—that if we were to cut 10 percent from the Marine Corps, it would end up being an 18,000 troop cut and that, in his view, it would not allow us to meet a single major contingency operation. That really stuck with me because the notion that we would have—if we just took it from the troop side, that we would have a Marine Corps that could not respond to a single major contingency operation.

Can you help me understand that testimony in light of—we are all sitting here today on sequestration, but this thing continues for 10 years. Is there an assumption that in those 10 years we will continue to exempt the troops from that in terms of force structure and end strength? If that assumption does continue, if you think it will continue, if sequestration is the new norm, then what will that mean? I am assuming if we do not take it from the troop end, General, that if we send the troops in there, it has to be taken from somewhere, and then they do not have the equipment and/or the training.

So I wanted to bring that statement to your attention again and get a reaction to it because to me, it was quite striking at the time.

General MILLS. Thank you, Senator.

Of course, the Marine Corps has been looking for the past several years at what size will we be following the wars in Afghanistan and Iraq, and we have put substantial effort into several studies designed to balance the requirements that the Marine Corps faces, along with what can we actually afford to—how big can we afford to be and what can we afford to have those marines equipped with.

Currently, we are looking at a force of 182,100. That meets the requirements, we feel, with some risk across the board. Everything from, of course, the entire range of military operations. Everything from humanitarian assistance to a major contingency operation somewhere in the world. We continue to look at those numbers. Personnel is our largest expense. It is expensive. But we need to have marines, obviously, and we need to have the units manned to proper strengths. The Commandant has been very adamant that he does not want to build a hollow force, hollow either in the number of marines who are manning the fighting holes or the equipment that those marines have with which to operate.

So it is going to be a balance, no question about it. The challenge will be to make those balances between equipping the force, training the force, and manning the force, and one which we will put an awful lot of effort into.

Senator AYOTTE. General, I appreciate that.

I think what we need to understand here is—and if you cannot answer this today, I would like us to take it for the record. If last year, when General Dunford said that the impact of sequestration would be that the Marine Corps could not respond to one single

major contingency, that is the kind of thing that keeps me up at night. So if that is where we are, meaning if we continue on this path, whether it is because we have to reduce end strength and/or because we have to diminish the training and the equipment that our men and women in the Marine Corps need, I would like to know what your view is of that statement now, if it has changed and/or what the implications are going forward.

I just think that it is really important because there is an operating assumption around here that, sure, maybe it is all okay, and I think it is important to understand what that does to the investment in our Marine Corps going forward. We ask you to go in first, and if we do not have a robust, prepared Marine Corps, then that is a big problem for our country.

So if that is something you want to take for the record, that is fine, or if you can answer it now, I would appreciate it.

Mr. STACKLEY. Senator, the only thing I can add at this point is I come back to the SCMR. That is the task before this group which looks across the Services, across the strategic defense guidance, overlays what does a \$52 billion hit look like in terms of, first, what can we get out of, call it the cost of our doing business, call it efficiency, what have you. Then for the balance of that reduction, what are the impacts to keeping things balanced, the size and shape of our force, and the readiness of that force in terms of their training, their maintenance, the wholeness of their equipment, and then the operations that can be conducted and then prioritize. So, frankly, it is a somewhat daunting task that we are trying to complete in the course of the balance of this spring before we can come forward to Congress with some findings.

Senator AYOTTE. So just as a follow-up for both of you, we will give you General Dunford's statement and you can let me know whether that statement still stands because this is a shocking statement and it is really important that we understand that.

[The information referred to follows:]

Additional information regarding this request was provided to Senator Ayotte.

Senator AYOTTE. I do not have a lot more time, but I want to ask you about this G/ATOR program. I want to ask you about the trailer-mounted radar system. Having read the Government Accountability Office (GAO) report from March 2013, my jaw dropped really when I looked and I saw a 145 percent increase in R&D, an 87 percent increase in procurement costs, a 101 percent increase in total program costs, a 126 percent increase in unit costs, and a 100 percent increase in acquisition time. So can you help us? When we are talking about sequestration, this to me seems like a 126 percent increase in unit costs—how can we justify that to people back home? Can you tell me what is happening with this particular procurement program, the G/ATOR?

Mr. STACKLEY. Let me first describe that the numbers that you are quoting from GAO—I am looking at the baseline for G/ATOR, and I do not arrive at those types of numbers. I am looking at a 13 percent increase in the current costs over the original baseline, and I can provide you the backup data that goes with that.

G/ATOR has been an extremely strongly performing program over the course of about the last 3 years as we have been com-

pleting its development, and today we are taking production representative units out in the field and demonstrating its performance. So it is meeting its performance targets.

It is about 13 percent over the original baseline, but to the current baseline, it has been 5 percent or less above that developmental baseline. The efforts to reduce its procurement costs—we were able to go to a new technology, referred to as gallium nitride, for the system, and by combining that shift in G/ATOR, along with other radar programs that are all moving to gallium nitride, we are able to bring down its unit cost in production in the out-years as well.

Senator AYOTTE. I see my time has passed, but I am holding the GAO report right here. I took these percentages right from it. So I certainly would like to have a follow-up.

Mr. STACKLEY. Yes, ma'am.

Senator AYOTTE. If we can get it today, I will submit a written question to get a follow-up answer on this because it does not make sense to me with what I read in the GAO report.

Thank you.

Mr. STACKLEY. Yes, ma'am.

[The information referred to follows:]

GAOUnited States Government Accountability Office
Report to Congressional Committees

March 2013

**DEFENSE
ACQUISITIONS****Assessments of
Selected Weapon
Programs**

To access this report
electronically, scan this
QR Code.

Don't have a QR code
reader? Several are
available for free online.



GAO-13-294SP

Contents

Foreword	1
Letter	3
Observations on the Cost Performance of DOD's 2012 Major Defense Acquisition Program Portfolio	5
Observations from Our Assessment of Knowledge Attained by Programs at Key Acquisition Junctures	19
Observations about DOD's Implementation of Key Acquisition Reform Initiatives and Program Concurrency	30
Assessments of Individual Programs	36
How to Read the Knowledge Scorecard for Each Program Assessed	38
Two-Page Assessments of Individual Programs	
AH-64E Apache Remanufacture (AH-64E Remanufacture)	41
AIM-9X Block II Air-to-Air Missile (AIM-9X Block II)	43
Air and Missile Defense Radar (AMDR)	45
AN/TPS-80 Ground/Air Task Oriented Radar (G/ATOR)	47
BMDs: Aegis Ballistic Missile Defense Standard Missile-3 Block 1B	49
BMDs: Ground-Based Midcourse Defense (GMD)	51
CH-53K Heavy Lift Replacement (CH-53K)	53
DDG 1000 Zumwalt Class Destroyer	55
E-2D Advanced Hawkeye (E-2D AHE)	57
Evolved Expendable Launch Vehicle (EELV)—Atlas V, Delta IV	59
Excalibur Precision 155mm Projectiles	61
F-22 Increment 3.2B	63
F-35 Joint Strike Fighter (JSF)	65
Family of Advanced Beyond Line-of-Sight Terminals (FAB-T)	67
Gerald R. Ford Class Nuclear Aircraft Carrier (CVN 78 Class)	69
Global Positioning System III (GPS III)	71
GPS III OCX Ground Control Segment (GPS OCX)	73
HC/MC-130 Recapitalization Program	75
Integrated Air and Missile Defense (IAMD)	77
Integrated Defensive Electronic Countermeasures (IDECM) Block 4	79
Joint Air-to-Surface Standoff Missile Extended Range (JASSM-ER)	81
Joint High Speed Vessel (JHSV)	83
Joint Light Tactical Vehicle (JLTV)	85
Joint Precision Approach and Landing System (JPALS) Increment 1A	87
Joint Tactical Radio System (JTRS) Handheld, Manpack, and Small Form Fit (HMS) Radios	89
KC-46 Tanker Modernization Program	91


Common Name: G/ATOR

AN/TPS-80 Ground/Air Task Oriented Radar (G/ATOR)

The Marine Corps' Ground/Air Task Oriented Radar (G/ATOR) is an active electronic scanned array three-dimensional short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. It replaces five different legacy radar systems. G/ATOR is an incremental/block acquisition with capability procured in blocks, air defense/surveillance, counter-battery/target acquisition, aviation radar tactical enhancements, and air traffic control. The later blocks are primarily software upgrades.



Source: G/ATOR Program Office.

**Program Essentials**

Prime contractor: Northrop Grumman
 Program office: Quantico, VA
 Funding needed to complete:
 R&D: \$353.6 million
 Procurement: \$2,132.6 million
 Total funding: \$2,492.3 million
 Procurement quantity: 57

Program Performance (fiscal year 2013 dollars in millions)

	As of 08/2005	Latest 06/2012	Percent change
Research and development cost	\$364.3	\$893.1	145.1
Procurement cost	\$1,144.1	\$2,135.1	86.6
Total program cost	\$1,508.4	\$3,034.3	101.2
Program unit cost	\$23.569	\$53.233	125.9
Total quantities	64	57	-10.9
Acquisition cycle time (months)	66	132	100.0

G/ATOR technologies are nearing maturity having been demonstrated in a relevant environment. A change in semiconductor technology is expected to achieve significant savings when this technology is inserted in later production units, according to program officials. It will also save weight and result in additional power margin. Design of the G/ATOR is mature with 100 percent of drawings released. Two developmental prototypes have undergone contractor integration and testing, and government developmental testing began in July 2012. Design changes have reduced the expeditionary capability of the system. The expected increase in capability of the G/ATOR over legacy radars, as well as other factors, has allowed for a reduction in the total production quantity.

Attainment of Product Knowledge**As of January 2013****Resources and requirements match**

- Demonstrate all critical technologies in a relevant environment ☒
- Demonstrate all critical technologies in a realistic environment ☐
- Complete preliminary design review ☒

Product design is stable

- Release at least 90 percent of design drawings ☒
- Test a system-level integrated prototype ☒

Manufacturing processes are mature

- Demonstrate critical processes are in control ☒
- Demonstrate critical processes on a pilot production line ☒
- Test a production-representative prototype ☒

☒ Knowledge attained
 ☐ Knowledge not attained

 **** Information not available
 Not applicable

Common Name: G/ATOR

G/ATOR Program**Technology Maturity**

According to the program office, all six critical technologies are approaching full maturity. Program officials state that the maturity of these critical technologies is to be further demonstrated during the ongoing developmental testing, scheduled to end in February 2013, and during four upcoming operational assessments scheduled to begin in March 2013. The program expects these technologies to reach full maturity upon completion of this testing. The active electronic scanned arrays of the initial G/ATOR production units will use gallium arsenide in the transmit/receiving modules. The program plans to incorporate modules using gallium nitride after the cost, development, and reliability risks of those modules are retired. Currently, the program anticipates saving as much as \$500 million from this change in modules, according to the program manager. It is also anticipated that the module change will lower G/ATOR weight and power demand.

Design Maturity

The design is considered mature, with 100 percent of design drawings released, and a system-level prototype is being tested. The contractor is assuming a 5 percent increase in total drawings between now and the completion of production.

Initial plans to integrate the G/ATOR onto a High Mobility Multipurpose Wheeled Vehicle were abandoned when the weight of additional armor for the vehicle combined with G/ATOR exceeded the limits of the chassis and drive train. As a result, G/ATOR will now be towed by a Medium Tactical Vehicle Replacement truck. This truck cannot be moved by helicopter, which limits the expeditionary capability of the system.

Production Maturity

Low-rate production for G/ATOR is scheduled to start in 2013. Prior to the program's designation as a major defense acquisition program, plans called for producing 81 units to achieve a one-for-one replacement of the legacy radars. Based on the increased capabilities of G/ATOR over the legacy radars it's replacing, as well as other factors, quantities were reduced to 64 in 2005, and to 57 units currently. According to the program office, this reduction will save between \$2 billion and \$3 billion

over the life of the program. In addition, multiple areas of production are being evaluated to further lower production cost.

Other Program Issues

In 2005, G/ATOR began development and was designated as an acquisition category (ACAT) II or non-major defense acquisition program. As a result of increased cost the program was re-designated as a major defense acquisition, or ACAT I, program in October 2011.

Performance requirements for the G/ATOR have increased. Initially the program had five key performance parameters, but has now increased to 16. Program officials do not see this as a challenge since they see the increase as more of a clarification of performance required rather than an increase in requirements.

As requested, we reviewed whether individual subcontracting reports from the prime contractor for the program were accepted on eSRS. The government uses subcontracting reports on eSRS as one method of monitoring small business participation. As of December 2012, eSRS indicated that the associated subcontracting report for G/ATOR's one contract has not been accepted.

Program Office Comments

According to the program manager, in 2009, the U.S. Marine Corps and the Assistant Secretary of the Navy for Research, Development, and Acquisition acknowledged G/ATOR's emergent cost and schedule growth, and the program was rebaselined in 2010. Since then G/ATOR has remained on schedule, and total estimated program cost has come down. Also, in commenting on a draft of this assessment, the program office provided technical comments, which were incorporated where deemed appropriate.

Senator REED. Thank you, Senator Ayotte.
Senator KING.

Senator KING. General, I want to step away a minute from procurement and talk about strategy. We are talking about the Pacific. We are talking about amphibious. The Benghazi situation taught us that timeliness of response is important. During that week that that event occurred, there were 31 different demonstrations around the Muslim world, 5 different attacks. This is going to be a part of the future, I am afraid. Do you have a strategy or think about

rapid deployment of small numbers of people as opposed to taking a beach in a more concentrated kind of way?

General MILLS. The Marine Corps has always been and continues to be the crisis response force, and one of the pillars of that strategy or ability to do that is our ability to be forward-deployed and therefore being able to be repositioned close to areas of crisis as they develop and, furthermore, being able to linger in those areas for a substantial period of time and to be able to provide the decisionmakers back here in Washington time to decide what it is they want to do about that particular crisis. So that is why we stress the importance of the Marine Corps being expeditionary, being forward deployed, being aboard ship, having the means to move ship to shore, to put only the force necessary on site and be able to sustain them if they need to stay there, and to provide the forces that are afloat with a wide range of capabilities so they are able to operate across the entire realm, or whether that crisis happens to be something like Benghazi or whether that crisis is a hurricane or a tornado that has struck a particular area, or a humanitarian disaster, any sort of crisis we might want to be able to use our forces to respond to.

We believe the value of our amphibious forces is that you can reposition. You can get it to the crisis location. It is not locked down to one particular location and, therefore, too far away or too many hours away to be able to respond credibly. We think that that just shows the value of the Marine Corps to the country.

Senator KING. Do you think we are adequately forward-deployed now? If so, why could we not get people to Benghazi?

General MILLS. The Marine Corps maintains three forward deployed amphibious forces at any one time. One comes off the east coast of the United States, and one comes off the west coast of the United States, and one is based in Japan. Currently, all of them are busy within the U.S. Central Command (CENTCOM) area of operations.

Senator KING. I would point out none of those geographic areas are anywhere near where all of these demonstrations took place.

General MILLS. True. I had the privilege of being able to command the 24th Marine Expeditionary Unit out of Camp Lejeune, NC, back in the late 1990s and early 2000s. Then our routine stops were all in the Mediterranean. We made a round robin, if you will, of the Mediterranean, operated there nearly exclusively. However, a good example again of the value of those kinds of forces is that in 2003, when the fight in Iraq started, we moved through the canal, went down to the Red Sea, and we actually landed and participated in the operation ashore.

So a long answer to a short question. The fact is, that the value of those amphibious forces, had they been moved, they could have been positioned in the Mediterranean perhaps if that is where the decision was made where they were needed most. At this time they are in the CENTCOM area of operations conducting operations.

Senator KING. Changing the subject, on the ACV, I think the chairman testified that there were \$3 billion spent before that program was terminated. That is an awful lot of money. Should we not have a trigger that tells us before we get to \$3 billion that it ain't gonna work?

Mr. STACKLEY. Yes, sir. The program that was terminated was the EFV. A long history to that program. The demonstrator for the EFV dates back to the late 1980s/early 1990s, followed on by a down-select to a sole source development effort that proceeded through the 1990s and into the 2000s to develop the technologies that would go with the complex task of a high water-speed armored vehicle.

The program did incur what is referred to as a Nunn-McCurdy breach where it exceeded its original baseline cost by greater than 25 percent. That was in the 2006 timeframe. At that point in time, the program was restructured. The cost estimates were stabilized, and the program went into what is referred to as a reliability growth effort to get the reliability numbers up where they needed to be.

The decision to terminate the program in 2011 was driven by two parts. One was the unit cost had grown, at that point in time, to a \$16 million to \$17 million vehicle, which was beyond the reach of procurement in the Marine Corps. It would have pushed too many other programs out. The other aspect was the operating and support costs. The complexity of the vehicle brought with it a tail—

Senator KING. Excuse me. I am not questioning that the decision was made. I am sure it was made on good grounds. My question is, why did it take \$3 billion to get to the point where that decision became obvious?

Mr. STACKLEY. Frankly, at the point in time the decision was made, it was competing with other priorities in the budget, and the decision was that the price tag for that vehicle, including the operating and support costs, was going to push out too many other priorities and that we needed to go back and revisit the EFV.

Senator KING. What is the difference between the AAV and the proposed ACV?

General MILLS. The program that was canceled? Is that the comparison?

Senator KING. No. The vehicle you have now, the AAV, versus the ACV. What is the difference? What are we gaining in the new proposed vehicle that we do not have in the current vehicle?

General MILLS. A number of things. First of all, the AAV is aging out. It is coming to the end of its life, so we are going to have to look at either replacing it or putting some extensive modernization into it.

Senator KING. Its physical life?

General MILLS. Its physical life, that is correct, just strictly the frame and those types of things.

The difference is going to be mainly in protection. It will be one that jumps right out at you, is the fact that the AAV—it is very susceptible to the improvised explosive device (IED) threat. It is also susceptible to small arms fire. We are going to put more protection on the ACV, as it comes online. We hope, again, as we have said before, to achieve better water speed, higher speed in the water, therefore less time that the marines have to spend in it afloat.

Senator KING. What are we talking about when we talk about water speed? What does the AAV have versus this high speed? Are we talking about 50 knots or 30 knots?

General MILLS. No, no. The AAV right now in the water is probably about 7 knots. The hopefully high water-speed would be in excess of 15 knots.

What does that give you? It gives you several things, less time in the water, as I said, quicker ability to move from ship to shore, your ability to offset the ships to avoid the threat ashore, so you can go further out in the sea because you can move those forces quickly to the beach. Also, it gives you range and ability to bypass perhaps enemy defenses and enemy beaches where you do not want to land, but you have to go other places. So it gives you a fair amount of improvement over the current capability.

Mr. STACKLEY. If I could just add. General Mills described in excess of 15 knots. In fact, for the EFV, we demonstrated the ability to go greater than 25 knots by pushing the vehicle up onto a plane. That becomes critical in terms of the time/distance equation for buildup ashore and also the range at which you would deploy the marines from the amphibious ships.

Senator KING. But that was one of the things that pushed the price up, I understand.

Mr. STACKLEY. Yes, sir.

Senator KING. Thank you, Mr. Chairman.

Senator REED. Thank you, Senator King.

Related questions, I hope, General Mills, you are going to have to take another amphibious operation, training operation, at which you are going to try to establish, I think, where you are, the baseline and what you need, and it goes to the bigger question. I cannot think of a more complicated military operation than amphibious assault. You need to clear the beach with naval gunfire, aviation. Usually you have to bring your own aviation. You have to get our amphibious ships up close but not too close. You have to have assault ships to take the marines to the beach, and you have to have LCACs to bring supplies ashore. Then, of course, you have to have marines ready, able, and well-trained to do that very complicated operation. Another dimension, which has increased, is the precision weapons that a likely opponent might have to engage even a fairly fast moving assault vessel.

So given all those issues and given this budget problem, how do you keep everything synchronized in the sense of you have all those pieces? Because I think one of the concerns we have that has been reflected in a lot of the questioning is something is going to give. You are either not going to get your new assault vessel or you are not going to get the amphibious ships or the amphibious ships will not be the level of readiness that you need. You have training issues we have all talked about. Then you have this new environment where it is going to be awfully difficult to get close to a beach and it is going to be really hard to get on the beach given the weapons systems that even some of the second-tier powers might have.

In the context of this training exercise you are doing, I would just like your comments on that very broad question. Again, thank General Flynn.

General MILLS. Senator, we do several large exercises. We do a number of large exercises every year. Usually in alternate years they are live. In other years, they are virtual, both one on the east coast and one on the west coast so we involve the entire operational Marine Corps in these exercises. I believe the one that you are interested in particularly is Exercise Dawn Blitz, which goes on on the west coast.

All of these exercises, we try to put in both real operational experience but also experiments in how we plan to do things in the future and try things out. They are not just simply dog and pony shows in which we all land in a perfect line from 1,000 yards off the beach. Instead, we use those exercises because they are expensive and they are difficult to set up. We use them to experiment so we can try out new tactics, techniques, and procedures, and new operational concepts and apply those.

For instance, distributed operations is one in which we are putting a lot of effort into in doing our exercises. Those are long inserts usually by air and supported by aviation and using experimental ways to supply those forces once ashore so we can maintain more of our big footprint out at sea where it is safer. We are also pushing the amphibious forces further out to sea, only sending those ships close to the beach that have to go there in order to carry out a particular mission, with the support further out outside threat envelopes. We are looking at energy experiments, for instance, in the way of solar and things like that so we have less of a logistics footprint to take ashore, which saves us in amphibious lift, which saves us in surface transport.

So we use these exercises to take a look realistically at how we would conduct a whole range of operations from low intensity to high intensity against a threat that is real and that is based on good intelligence of what we might see in various places in which we go.

Senator REED. So your operation force would be, presumably, equipped with some of the sophisticated weapons that are available now, and your operation force command structure would operate independently of the blue force, if you will, so that they could react not by script but by the skill of the operation force commander. Is that a fair summary of the concept?

General MILLS. That is an extraordinarily good summary, sir. We want that operation force commander to react in what we call force-on-force, in which he is free to react as an operation force commander might. We want him to do the unexpected, and we want him to thoroughly test if what we are doing is the way it should be done. Sometimes failure can be as valuable as success. That shows you that an idea you have may or may not work out. Better try that out now in peacetime and obviously in a training operation than to find it out on a beach somewhere in the future.

Senator REED. Could I ask you when you conclude and have your results thoroughly vetted—would you be available either in an open or a closed session to come back and let us know about the lessons you have learned, particularly the lessons learned based on trial and error.

General MILLS. Absolutely. That would be great. We would relish that opportunity, sir.

Senator REED. Thank you very much.

Mr. Secretary, let me ask you a variation of the same question, which is how do you keep all these different components at the relatively same level, readiness of forces, amphibious ships, et cetera, particularly given the sheer cost of the F-35B. How do you keep all those things moving forward in this very difficult budget? At what point—I presume it is after you have talked to the Commandant, General Mills—do you decide that we have to step back on this one. We can afford the risk. Can you comment on that briefly?

Mr. STACKLEY. Yes, sir. First, the going in philosophy when we are dealing with this sequestration issue is the last thing we give up as we bring the budget down is the capability that we need. So let us work the entire budget and identify what we can do to reduce our costs before we give up the capability. Then when you get down to the things that add up to force structure is taking a look at the priorities within the program and looking for are there opportunities where things could either be delayed, deferred, descoped without compromising the force's ability to do its mission and then balancing. In the end, you have to keep things in balance.

So you have to do a portfolio management of the program, as opposed to a line-by-line management of the program, to ensure that as you bring things down, you do not untowardly break a part of the kill chain. It is really looking at the kill chain to keep it intact and then understand what does that leave you in terms of your overall ability to perform the missions. So it is really taking a portfolio approach, starting with the rest of the costs, try to bring the cost of doing business down, and then within the portfolio, prioritizing and then making sure you keep it balanced.

Senator REED. Thank you very much, Mr. Secretary.

Senator KAINE.

Senator KAINE. This is a topic that I think may be a little bit beyond the modernization topic, but it has come up. It is the end strength, and then Senator King's questions about Benghazi have reminded me about something. General, you toured me at Quantico a couple months back, and one of the things I did was visit the marine security guard program on base, which is very exemplary.

So the Accountability Review Board (ARB) in the aftermath of Benghazi suggested that one of the things that we needed to do was to bulk up that marine security guard program, I believe, by about 1,000 marines. That was the recommendation. Am I correct about that?

General MILLS. That is correct.

Senator KAINE. Now, I believe that there is a bit of gray area about how that affects the end force, the 182,100 number. Would it be fair to say that the Marine Corps is considering the additional 1,000 marine security guards as additional to the 182,100?

General MILLS. The assumption was that the extra 1,000 marines would not be counted against that 182,100 end strength. Yes, sir.

Senator KAINE. So the current marine security guard program recruits enlisteds into that elite program and trains them, but the working assumption today is that the additional 1,000 would be on top of the 182,100 end force.

General MILLS. That is correct.

Senator KAINE. The training budget for the current marine security guard program I understand is protected from sequester, but I do not believe the Marine Corps' budget request includes funding for an additional 1,000 to come into the marine security guard program. Correct?

General MILLS. That is correct.

Senator KAINE. So even before we get to the question of whether sequester would affect the marine security guard program, even the Marine Corps budget, as requested, does not include funding for the recommendation that we add 1,000 to the marine security guard program.

General MILLS. I believe that is correct. I know there was a question about where that funding would come from.

Senator KAINE. Mr. Chairman, this might be something that might be more for the Personnel Subcommittee, but I am concerned about this. One of my worries about Benghazi and the discussion about Benghazi is that we will spend a lot of time talking about things other than the recommendations that have been made for how we fix the problems that we spent a lot of time trying to dig through and discover. If the ARB recommendations make this, I think, worthy recommendation, a very worthy one, that part of the response should be bulking up the marine security guard program, and yet that is not part of even the budget request right now, it could easily get lost in the shuffle as we talk about other aspects of Benghazi.

I hope that as we move into the full committee markup, that might be something that we dialogue with the Marine Corps about because if they are believing from a Corps perspective that the 1,000 security guards are extra but we on the staff or the Senate side are believing, no, you can find that 1,000 within the 182,100, then we have a serious challenge. We ought to be trying to reach some kind of an accord and be on the same page about it because following the ARB's recommendations, I think is the least that we ought to be able to do to protect against the likelihood of a similar incident in the future.

Senator REED. I think the Senator has made some excellent comments. First, the issue here of whether that increase would come out of the top line of the Marine Corps so it would be a cost to maneuver units and other units of the Marine Corps, I think that has to be seriously addressed.

Second, the primary mission, prior to Benghazi, of the marine security unit was basically to destroy the sensitive information and protect that information. In fact, we lost a marine in Islamabad doing that in the 1980s. That raises the question of do we want a different mission also for the marine security forces.

So I think your point is well-taken and we will pursue it.

Senator KAINE. Thank you. Thank you, Mr. Chairman.

Senator REED. Thank you.

Senator KING, do you have a question?

Senator KING. A comment about sequestration. I can remember being asked last year this time or perhaps in the summer about sequestration and saying, "oh, do not worry. It will never happen. Congress would never do such a foolish thing." I have a feeling now

that we are having a somewhat similar experience of it will never happen again. It is just more of a comment than a question, and I am glad to hear the Secretary is preparing a contingency plan for what happens if.

I would urge you to get that contingency plan or list of what it would mean to us because it will help those of us who want to try to unwind sequestration to have the information of what it will actually mean. One of the problems with the discussion that took place around here in February and March was it was all abstract and nobody really knew what it was going to entail.

Following on that point, it strikes me that the overall impression from this hearing is that we are really in a situation, particularly with sequestration, where readiness and modernization are in competition with each other, and that we are slighting both is what it amounts to. I believe the chairman's comment was we are 50 percent below readiness levels generally across the Marine Corps, and we are also talking about putting aside and slowing down some of these modernization projects. Modernization is particularly important, it seems to me, as we are coming out of Afghanistan and we have an aged force of equipment. We have learned a lot of lessons, and the question is, are we going to have the wherewithal to modernize and upgrade that equipment?

This was a long statement. Now my short question. Am I correct that we are really talking about a competition or a tension between readiness and modernization?

Mr. STACKLEY. Sir, I would say it is clearly a tension. I would not use the word "competition" because we all lose if you have to compete current and future readiness.

The Marine Corps modernization strategy has been very well thought out over the last several years, going from amphibious ships, aviation, and then ground vehicles. So it is a well-constructed plan to hold onto that capability that was defined in terms of two marine expeditionary brigades capability for joint forcible entry operations. Senator Reed's question gets at that capability that is central to the Marine Corps' operations.

So we are very careful in all these deliberations to hold onto that capability which we think the Nation needs as a priority. The deliberations will carry on and the outcome will start to set a path for perhaps there are trades that get made between current and future readiness to hold onto current force structure at some expense of future capability. But we are not there yet. We are not there yet. We are holding onto what we believe are the core capabilities required by the Marine Corps to perform that mission.

Senator KING. General?

General MILLS. Sir, I would agree. There is always a certain tension, I think, in any budget process. I think the Commandant, however, understands the value of the Marine Corps. We are most ready when the Nation is least ready. He has directed the Corps to be ready and we will be ready. If that requires some tradeoffs in modernization, some delays in some programs or perhaps restructuring a few programs, then that is what we will do. But I can assure you the marines who go forward will be ready to go there and to accomplish their mission, properly equipped, properly trained, and fully manned to do that.

We have already begun to make a few of these adjustments. JLTV, for instance. We maintain that program. However, we are also going to care for our HMMWVs and we are going to put them through a sustainment and a reset process that they will be also able to serve out in the fleet. The MPC, which was the third triad of our ground mobility—we have decided to delay that a number of years, again in order to ensure that we can afford those critical pieces of equipment that we need to do our core missions.

We think that the ACV is our number one priority that we have to have. That is what the Marine Corps does. We move from forward-deployed ships. We move ashore. We move seamlessly beyond the high water mark to the objective to conduct operations. To do that, we need that ACV, and so we are going to protect that program.

The JLTV, we think we need that program. The HMMWV showed itself in Iraq and Afghanistan to be very susceptible to the IED threat and the mine threat. The JLTV will have a level of protection substantially better than the HMMWV and will protect those marines and sailors who have to go forward to do the Nation's business.

So although that tension exists, I think we are studying it very hard and willing to accept some risk in some areas, but again, our readiness, our ability to go forward, our ability to do the Nation's business when called upon, will remain sacrosanct.

Senator KING. Again, I would emphasize that we need to hear about the effects particularly of the sequestration because it will not do to have a crisis that we are unable to respond to adequately and then look back and say, "well, we just could not do that because of the lack of funds." You need to tell us now so we can prevent that eventuality.

Thank you, Mr. Chairman.

Senator REED. Thank you, Senator King.

Mr. Secretary, General Mills, thank you for your testimony, and obviously your continued service to the Nation and the Marine Corps and the Navy.

We will keep the record open until next Tuesday, May 21. You may get questions from my colleagues or additional statements could be included. We would ask you to respond to those questions as promptly as you can.

If there are no further questions, the hearing is adjourned.

[Questions for the record with answers supplied follow:]

QUESTIONS SUBMITTED BY SENATOR KELLY AYOTTE

REDUCED CAPACITY FOR CONTINGENCY OPERATIONS

1. Senator AYOTTE. Secretary Stackley and General Mills, on May 10, 2012, General Dunford testified that "If we were to cut another 18,000 we would not have adequate capabilities and capacities to meet a single major contingency operation." Is that still true?

Mr. STACKLEY and General MILLS. At the time General Dunford was asked the question, leaders were deciding how sequestration would be implemented at the Service level. Studies were attempting to determine if cuts should be applied to capacity, capability, readiness, et cetera. Applying a 10 percent personnel cut from 182,000 would reduce the Marine Corps to approximately 164,000—which is a significant reduction. Based on analysis from the Force Structure Review Group and the Force Optimization Review Group, the Marine Corps could respond to a major contingency operation, but at 164,000, it would be an all-in force. This force would

include all Active Duty components supplemented by the Reserve Force. It is important to note that the Marine Corps would not have the force structure to provide additional crisis response or forward presence (e.g., Marine Expeditionary Units) during this evolution. Additionally, when the question was posed to General Dunford, personnel were exempt from sequestration and were therefore removed from the sequestration equation.

GROUND/AIR TASK-ORIENTED RADAR

2. Senator AYOTTE. Secretary Stackley and General Mills, in your joint prepared statement, you discuss the Ground/Air Task-Oriented Radar (G/ATOR). You state that this multi-role radar will improve threat detection, be more deployable, and is intended to replace five legacy radar systems. However, I am concerned about the program's past cost growth and schedule delays. According to a March 2013 Government Accountability Office (GAO) report, between August 2005 and June 2012, the program saw a 145 percent increase in research and development cost (\$364 million to \$893 million); 87 percent increase in procurement cost (\$1.1 billion to \$2.1 billion); 101 percent increase in total program cost (\$1.5 billion to \$3.0 billion); 126 percent increase in unit cost (\$24 million each to \$53 million each); and a 100 percent increase in acquisition time (66 months to 132 months). Why has the program experienced a 126 percent increase in unit cost?

Mr. STACKLEY and General MILLS. Provided by the Assistant Secretary of the Navy (ASN) for Research, Development, and Acquisition (RDA) in his letter to Senator Ayotte dated May 22, 2013, excerpted below:

During my testimony before the Seapower Subcommittee of the Senate Armed Services Committee on May 14, 2013, you raised a concern regarding a recent GAO report outlining cost growth exceeding 100 percent in the AN/TPS-80 G/ATOR Program.

In my response, I cited much better performance and indicated an inconsistency in our respective data. In fact, I was incorrectly referring to the program baseline at the time it was designated as a Major Defense Acquisition Program as the "original baseline." Your concern for G/ATOR cost growth is wholly warranted as it relates to performance prior to the program being restructured in 2009.

In order to correctly address your question, I believe it is important to review the G/ATOR program performance history. Subsequent to program initiation in 2005, G/ATOR performance requirements were revised to provide better force protection for the host vehicle which resulted in the necessity to redesign the system. Cost growth associated with this decision had become irreversible in the 2009 timeframe at which point the program was restructured. At that time, a revised program baseline was established and one of the Department's finest program managers was hand-selected to take over leadership of G/ATOR's further development. Since then (March 2010), the program has performed exceptionally well and is currently experiencing an overall 15 percent cost reduction to that baseline.

(In millions of dollars)

Fiscal Year 2013	As of 08/2005	As of 03/2010	As of 06/2012	Percent Change from 08/2005 to 06/2012	Today 05/2013	Percent Change from 03/2010 to Present Day
Research and development cost	\$364.3	\$1,016.0	\$893.0	145.1	\$907.0	-3
Procurement cost	1,141.1	2,423.0	2135.0	86.6	1620.0	-34
Total Program cost	1,508.1	3,439.0	3034.0	101.2	2,911.0	-15
Program unit cost	23.6	49.8	53.2	125.9	47.5	-4
Total quantities	64	69	57	-10.9	57	-16
Acquisition cycle time (months)	66	132	132	100	132	0

It is worth noting that during this timeframe, the Department of the Navy recognized that we had encountered an unacceptable rate of program cost breaches which were attributable to requirements or design change, and we implemented improved governance through a "Gate Review Process" designed to preclude inadvertent cost growth of this nature.

Thank you for the opportunity to clarify the performance of this important program. The program's early performance history was unacceptable. Currently, G/ATOR is on sound programmatic footing, has solid requirements and continues to show improvement in technical maturity. Upon a successful Operational Assessment this fall, I will be reviewing the program for entrance into Low Rate Initial Production. Cost will be a major aspect of my assessment and decision to move forward.

3. Senator AYOTTE. Secretary Stackley and General Mills, I note that the Marine Corps began development of the G/ATOR in August 2005, and as I understand it, we don't expect initial capability until August 2016. Why is it going to take 11 years for the Marine Corps to reach initial capability for a trailer-mounted radar system?

Mr. STACKLEY and General MILLS. The contract was originally awarded in 2005. However, the program was delayed 2 years due to a protest from industry and didn't commence development until 2007. Subsequently, G/ATOR was redesigned to support the improved force protection for the host vehicle (High Mobility Multipurpose Wheeled Vehicle (HMMWV)) thus increasing program cost and schedule. As such, the program was restructured in 2009 and has since maintained all schedule thresholds and is scheduled for a Milestone C this fall with an Initial Operational Capability of 2016. This timeframe is entirely consistent with complex radar development timelines.

4. Senator AYOTTE. Secretary Stackley and General Mills, why has the acquisition time doubled?

Mr. STACKLEY and General MILLS. The contract was originally awarded in 2005. However, the program was delayed 2 years due to a protest from industry and didn't commence development until 2007. Subsequently, G/ATOR was redesigned to support the improved force protection for the host vehicle (HMMWV) thus increasing program cost and schedule increase. As such, the program was restructured in 2009 and has since maintained all schedule thresholds and is scheduled for a Milestone C this fall with an Initial Operational Capability of 2016. This timeframe is entirely consistent with complex radar development timelines.

5. Senator AYOTTE. Secretary Stackley and General Mills, I understand that initial plans to integrate the G/ATOR onto a High Mobility Multipurpose Wheeled Vehicle (HMMWV) were abandoned when the weight exceeded the chassis and drive train limits. Reportedly, the G/ATOR will be towed by a Medium Tactical Vehicle Replacement (MTVR) truck—which cannot be moved by helicopter. This will limit the expeditionary capability of the system—which is, of course, a key comparative advantage of the Marine Corps. Can you discuss these design changes and how they will impact the expeditionary capabilities of this system?

Mr. STACKLEY and General MILLS. To ensure clarity, the problem was not with G/ATOR's weight, rather the increase in curb weight the HMMWV experienced due to the vehicle being up-armored in response to the improvised explosive device threat our warfighters were experiencing in theater. This additional weight diminished the towing ability of the HMMWV required to support G/ATOR. The MTVR is an interim solution until the Joint Light Tactical Vehicle (JLTV) comes onboard. The radar continues to meet the Marine Corps expeditionary needs, as all prime mission equipment can be transported to/around the battlefield by two vehicles, rotary-wing aircraft, MV-22, and fixed-wing support aircraft. Once the JLTV is introduced into the inventory, it will replace the MTVR as the prime mover.

EXPEDITIONARY FIGHTING VEHICLE

6. Senator AYOTTE. Secretary Stackley and General Mills, in 2011, after spending approximately \$3 billion in developmental funding, the Marine Corps cancelled the Expeditionary Fighting Vehicle (EFV) program due to poor performance and excessive cost growth. With the budget challenges our Nation and the Department of Defense (DOD) are confronting, we cannot afford more acquisition failures like we saw on the EFV. What are the key lessons you have learned from the EFV cancellation and how are those lessons informing your work on the Amphibious Combat Vehicle (ACV)?

Mr. STACKLEY and General MILLS. The key lessons are, first, getting the requirements right. The ACV requirements must be established with an understanding of the associated cost and maturity of the technology required to meet them with sufficient available trade space to manage the uncertainty in both.

The second lesson is a realistic assessment of affordability. ACV affordability targets must be established with an understanding of both the opportunity costs and service impacts associated with the trades necessary to hold that target in a dynamic fiscal environment. The Department's "Better Buying Power 2.0" places emphasis on affordability as a requirement and we will approach this acquisition with full consideration of affordability.

The third lesson is early industry involvement to inform the above. This entails a need for greater industry involvement in the early phases of requirements development and material assessment.

While determining affordability will continue to be a challenge in an uncertain fiscal environment, we believe we have developed a more rigorous means of establishing and understanding requirements, particularly the correlation between capability, cost, and technical risks. These relationships serve to drive trade-offs in capabilities necessary to establish achievable affordability targets and manageable program risks while still providing relevant operational value to marine warfighters.

Beginning with the cancellation of the EFV program, we stood up a Systems Engineering War Room that first decomposed, to the component level, the cost of the EFV in order to help us fully understand the cost drivers of that program. We then defined several ACV concepts, with cost information down to the component level, some of which were evaluated in an analysis of alternatives (AOA). The results of the AOA provided insight into potential future capabilities and the cost of those capabilities. It confirmed that mission requirements dictate that the ACV must be a self-deploying amphibious tractor capable of over-the-horizon deployment but it did not specifically address the tactical value of a vehicle capable of moving at high water-speed.

7. Senator AYOTTE. Secretary Stackley and General Mills, does the Marine Corps have preliminary program cost estimates for the ACV?

Mr. STACKLEY and General MILLS. The Marine Corps and the ASN(RDA) established an ACV team which reports directly to General Paxton and Mr. Stackley and is chartered to determine the capability trades, cost, and technical risks associated with the development of an affordable, survivable, high water-speed vehicle. This team, composed of leading technical experts from across the Marine Corps/Navy enterprise, is working in close collaboration with industry to understand the design and cost implications of prospective requirements. This team is also engaging with the operating forces and Marine Corps leadership to establish Service priorities across the spectrum of requirements. The results of these efforts will be used to inform decisions and investments with respect to future ACV capabilities and acquisition plans, the goal of which is to provide the operational capability at the best price possible.

Specific to your question, the Marine Corps is still conducting a material solution analysis to determine the most suitable alternative for this program and the associated cost. We expect to complete this phase of the program in fiscal year 2014 at which time we will be able to provide specific program costs.

8. Senator AYOTTE. Secretary Stackley and General Mills, has the Marine Corps provided those cost estimates to this committee, and if not, when can this committee expect to receive those cost estimates?

Mr. STACKLEY and General MILLS. We have not yet provided cost estimates to the committee but will do so as soon as we have completed our material solution analysis and developed our cost estimate for this program. In the interim, we offer your staff full insights to the process and progress of this important program by way of a full program brief at the ACV war room.

JOINT LIGHT TACTICAL VEHICLE

9. Senator AYOTTE. Secretary Stackley and General Mills, according to recent news reports, Army officials have said the across-the-board sequestration cuts and potential furloughs threaten to delay the JLTV program by an estimated 3 to 4 months. From a Marine Corps perspective, do you also see sequestration and furloughs causing delays in the JLTV program?

Mr. STACKLEY and General MILLS. Yes. JLTV is a joint program, and budget decrements and delays imposed upon the program from any source affect both participating Services. The Joint Program Office is already experiencing schedule delays to ongoing ballistic hull and rolling chassis blast testing, due to sequestration and furlough-related restrictions on workhours directed by the Army Test and Evaluation Command approximately 2 months ago. While current schedule delays will not impact the timely delivery of the Engineering and Manufacturing Development (EMD) phase of the JLTV prototypes in late August, sequestration decrements and furloughs will cause a delay in the start and execution of the program's (Office of the Secretary of Defense/Department of Operational Test and Evaluation) approved Test and Evaluation Master Plan (TEMP), resulting in an estimated schedule slip of 3 to 4 months, and placing the program at a higher risk of a schedule breach. Subsequent sequestration decrements in future fiscal years will have potentially compounding schedule and associated cost implications.

10. Senator AYOTTE. Secretary Stackley and General Mills, how will the delay impact program costs?

Mr. STACKLEY and General MILLS. The Joint Program Office (JPO) is working contingency plans to mitigate schedule delays caused by fiscal year 2013 sequestration cuts and furloughs. If these measures prove unsuccessful, or if additional cuts are levied on the program, the JPO estimates each month of delay increases EMD phase contract costs by roughly \$3 million. In addition, lengthening the EMD phase 14-month test period for the 66 full-up prototypes will also increase the costs of supporting all aspects of the required performance, reliability/availability/maintainability (RAM), and live-fire testing, to include onsite JPO test representatives, test site personnel and equipment, and administrative costs.

ARMY AND MARINE CORPS ACQUISITION COLLABORATION

11. Senator AYOTTE. Secretary Stackley and General Mills, how has the Marine Corps' collaboration with the Army on the JLTV benefited the Marine Corps?

Mr. STACKLEY and General MILLS. From a business perspective, collaboration has enabled the Marine Corps to leverage significant Army fiscal, manpower, and test resources in the refinement of operational capabilities requirements and the research, development, and acquisition of technical solutions to meet those requirements. Long-term benefits for both the Marine Corps and the Army will be realized during the production phase, in that both Services will incur lower average unit costs due to the economies of scale afforded by the combined quantities in the JLTV production rates of Service-common baseline vehicles. These same benefits extend likewise well into the program's sustainment phase as the Marine Corps will be able to leverage the benefits of commonality with the Army.

12. Senator AYOTTE. Secretary Stackley and General Mills, are there any other current or planned acquisition programs where we could achieve economies of scale and save money by developing and fielding the acquisition program jointly?

Mr. STACKLEY and General MILLS. When it comes to requirements, the Marine Corps and the Army collaborate whenever mission profiles converge. We have many joint programs—JLTV being the most notable. A few other joint programs include the Joint Battle Command-Platform, RQ-11B Raven UAS, Tactical Robotic Controller, and Enhanced Combat Helmet (ECH). The Joint Battle Command-Platform is the follow-on to the Force XXI Battle Command Brigade and Below (FBCB2). The Marine Corps is an active participant in this Army program. Both Services have converged to a single, common hardware and software solution that provides command and control/situational awareness to the platform and dismounted user. With the ECH, the two Services will develop a helmet with greater protection against ballistic and blunt trauma at equal or lesser weight to the currently issued helmets (Light Weight Helmet (LWH) for the Marine Corps, Advanced Combat Helmet (ACH) for the Army).

In addition to the many joint programs with the Army, the Marine Corps collaborates with the Army on a myriad of capabilities—from C2, cyber, and force protection, to the HMMWV sustainment program. For example, the Marine Corps has collaborated with the Army on the M16A4 and the M4 Carbine. We have participated with the Army since 2008 in developing the improved carbine requirements and will remain engaged with the source selection process to identify potential candidates to replace the M16A4 and the M4 Carbine Modular Weapon System (MWS). Although the Marine Corps will monitor individual carbine progress, the Service has neither validated a requirement to replace the MWS nor funded a potential replacement. Current Marine Corps efforts and funding are focused on MWS precision, accuracy, and human factors upgrades. The Marine Corps is actively pursuing emerging technologies, such as lightweight materials and ammunition, improved fire control systems, and an integrated approach to the next generation of small arms weapons, optics, enablers, and ammunition.

MARINE CORPS PREPOSITIONING PROGRAM-NORWAY

13. Senator AYOTTE. General Mills, in last year's hearing, you and I discussed the Marine Corps Prepositioning Program-Norway (MCPN). We talked about the need to ensure that the equipment there is fully reconstituted and modernized, as well as properly maintained. Would you please provide an update on the MCPN?

General MILLS. MCPN equipment and supplies are stored in stable temperature and humidity-controlled facilities and undergo scheduled inspections and main-

tenance services. All equipment and supplies are stored at the proper level of preservation to ensure operational readiness and serviceability. Normal modifications, technical instructions, and retrofits are applied during scheduled maintenance services. Corrective maintenance is performed by the Norwegian Defense Logistics Organization on an as-required basis, generally after equipment has been returned from an exercise. In this regard, MCPP-N benefits from an experienced, highly trained workforce and near optimal storage conditions directly attributable to our 50/50 burdensharing agreement with our Norwegian partners. Marine Corps Logistics Command is responsible for overall equipment management for the program which includes, but is not limited to: rotation planning of weapons systems and equipment; conducting quality assurance inspections; readiness reporting; meeting accountability requirements; and support of exercises or crisis response, when required.

The Marine Corps is currently executing a transformation effort designed to enhance relevance of the MCPP-N to geographic combatant commanders, in particular, U.S. European Command (EUCOM) and U.S. Africa Command (AFRICOM). This effort includes development of a new force list and corresponding equipment sets to support that force. This initiative includes addition of communications and ordnance items not previously prepositioned in Norway. Quantities of equipment and supplies currently stored in Norway will also be adjusted to provide a balanced equipment set appropriate to support a Marine Air Ground Task Force manned specifically to support a crisis response. The Marine Corps plans to complete MCPP-N transformation in fiscal year 2016.

14. Senator AYOTTE. General Mills, have the stocks there been fully reconstituted?

General MILLS. MCPP-N is fielded with equipment based on approved acquisition objectives and Marine Corps fielding priorities. Current attainment is 73 percent. Over the course of the next several years, and to maximum extent possible, the MCPP-N will be restocked with equipment that becomes available as a result of elimination of the Maritime Prepositioning Squadron-One (MPSRON-1) and draw-down from combat operations in support of Operation Enduring Freedom. This is essential to increasing attainment levels in Norway and mitigating risk to EUCOM and AFRICOM associated with the loss of MPSRON-1. Though MCPP-N will mitigate this risk to some extent, it is not a substitute for the entire afloat prepositioned capability previously provided by MPSRON-1. The Marine Corps plans to fully reconstitute MCPP-N in fiscal year 2016.

[Whereupon, at 10:47 a.m., the subcommittee adjourned.]

