

1  
2  
3  
4  
5  
6  
7  
8 UNITED STATES DISTRICT COURT  
9 FOR THE EASTERN DISTRICT OF CALIFORNIA  
10

11 RALPH COLEMAN, et al.,

12 Plaintiffs,

13 v.

14 GAVIN NEWSOM, et al.,

15 Defendants.  
16

No. 2:90-cv-0520 KJM DB P

ORDER

17  
18 As required by court order, on January 15, 2021, defendants filed proposed  
19 activation schedules for completion of court-ordered suicide prevention recommendations. ECF  
20 No. 7024. On January 29, 2021, the court approved the proposed activation schedules with  
21 specific direction to defendants to notify the Special Master “if any project runs thirty (30) days  
22 past any due date set in any activation schedule.” ECF No. 7043. On May 4, 2021, the court  
23 ordered defendants to file updated activation schedules complete with current updates to the  
24 Actual Completion column. ECF No. 7150. On May 12, 2021, defendants timely filed updated  
25 activation schedules. ECF No. 7160.

26 The updated activation schedules show that approved schedules for some of the  
27 projects have been delayed. Defendants have appropriately included explanations for the various  
28 delays. Good cause appearing, the January 29, 2021 bench order is hereby modified to require

1 defendants to notify the Special Master immediately whenever a determination is made that a  
2 project will be delayed and, not later than ten days after notice is provided to the Special Master,  
3 to file an activation schedule updated to reflect the new projected completion date.<sup>1</sup>

4 IT IS SO ORDERED.

5 DATED: May 26, 2021.

6  
7   
8 CHIEF UNITED STATES DISTRICT JUDGE  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25

26  
27 <sup>1</sup> As the court noted at hearing, defendants' representation in any activation schedule that  
28 a particular project is completed is subject to confirmation by the Special Master's expert, Mr.  
Hayes, unless the representation clarifies that Mr. Hayes has confirmed completion.