AUTHENTICATED
U.S. GOVERNMENT
INFORMATION
GPO

Amendment.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Approved, March 2, 1929.

March 2, 1929.
[H. R. 16605.]
[Public, No. 985.]

CHAP. 559.—An Act To extend the times for commencing and completing the construction of a bridge across the Cumberland River at or near Creelsboro, in Russell County, Kentucky.

Cumberland River.
Time extended for bridging, at Creelsboro, Ky.

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of the bridge across the Cumberland River, at or near Creelsboro, in Russell County, Kentucky, authorized to be built by the State Highway Commission, Commonwealth of Kentucky, by the Act of Congress approved May 18, 1928, are hereby extended one and three years, respectively, from May 18, 1929.

Ante, p. 615.

Amendment.

SEC. 2. The right to alter, amend, or repeal this act is hereby expressly reserved.

Approved, March 2, 1929.

March 2, 1929.
[H. R. 16606.]
[Public, No. 986.]

CHAP. 560.—An Act To extend the times for commencing and completing the construction of a bridge across the Cumberland River at or near Neelys Ferry, in Cumberland County, Kentucky.

Cumberland River.
Time extended for bridging, at Neelys Ferry, Ky.

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of a bridge across the Cumberland River, at or near Neelys Ferry, in Cumberland County, Kentucky, authorized to be built by the State Highway Commission, Commonwealth of Kentucky, by the Act of Congress approved May 18, 1928, are hereby extended one and three years, respectively, from May 18, 1929.

Ante, p. 612.

Amendment.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Approved, March 2, 1929.

March 2, 1929.
[H. R. 16609.]
[Public, No. 987.]

CHAP. 561.—An Act Extending the times for commencing and completing the construction of a bridge across the Ohio River at Sistersville, Tyler County, West Virginia.

Ohio River.
Time extended for bridging, at Sistersville, W. Va.
Ante, p. 135.

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of a bridge authorized by an Act of Congress approved February 20, 1928, to be built by the Sistersville Ohio River Bridge Company, its successors and assigns, across the Ohio River at or near Sistersville, Tyler County, West Virginia, are hereby extended one and three years, respectively, from February 20, 1929.

Amendment.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Approved, March 2, 1929.