AUTHENTICATED
U.S. GOVERNMENT
INFORMATION
GPO

CHAP. 562.—An Act To extend the times for commencing and completing the construction of a bridge across the Mississippi River at or near Chester, Randolph County, Illinois.

Mar. 2, 1929.
[H. R. 16610.]
[Public, No. 988.]

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of a bridge across the Mississippi River, at or near Chester, Randolph County, Illinois, authorized to be built by E. H. Wegener, his heirs, legal representatives, and assigns, by Act of Congress approved March 10, 1928, are hereby extended one and three years, respectively, from March 10, 1929.

Mississippi River.
Time extended for bridging, at Chester, Ill.

Ante, p. 283.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Amendment.

Approved, March 2, 1929.

CHAP. 563.—An Act To extend the times for commencing and completing the construction of a bridge across the Ohio River at or near Mound City, Illinois.

March 2, 1929.
[H. R. 16640.]
[Public, No. 989.]

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of a bridge across the Ohio River at or near Mound City, Illinois, authorized to be built by B. L. Hendrix, G. C. Trammel, and C. S. Miller, by the Act of Congress approved March 16, 1928, are hereby extended one and three years, respectively, from March 16, 1929.

Ohio River.
Time extended for bridging, at Mound City, Ill.

Ante, p. 316.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Amendment.

Approved, March 2, 1929.

CHAP. 564.—An Act To extend the times for commencing and completing the construction of a bridge across the Missouri River at or near Washington, Missouri.

March 2, 1929.
[H. R. 16641.]
[Public, No. 990.]

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of the bridge across the Missouri River at or near Washington, Missouri, authorized to be built by the Washington Missouri River Bridge Company, by the Act of Congress approved February 28, 1928, are hereby extended one and three years, respectively, from February 28, 1929.

Missouri River.
Time extended for bridging, at Washington, Mo.

Ante, p. 151.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Amendment.

Approved, March 2, 1929.

CHAP. 565.—An Act To extend the times for commencing and completing the construction of a bridge across the Mississippi River at or near Helena, Arkansas.

March 2, 1929.
[H. R. 16645.]
[Public, No. 991.]

Be it enacted by the Senate and House of Representatives of the United States of America in Congress assembled, That the times for commencing and completing the construction of a bridge across the Mississippi River, at or near Helena, Arkansas, authorized to be built by D. T. Hargraves and John W. Dulaney, their heirs, legal representatives, and assigns, by an Act of Congress approved May 26, 1928, are hereby extended one and three years, respectively, from May 26, 1929.

Mississippi River.
Time extended for bridging, at Helena, Ark.

Ante, p. 762.

SEC. 2. The right to alter, amend, or repeal this Act is hereby expressly reserved.

Amendment.

Approved, March 2, 1929.