43.104 Notification of contract changes.

(a) When a contractor considers that the Government has effected or may effect a change in the contract that has not been identified as such in writing and signed by the contracting officer, it is necessary that the contractor notify the Government in writing as soon as possible. This will permit the Government to evaluate the alleged change and (1) confirm that it is a change, direct the mode of further performance, and plan for its funding; (2) countermand the alleged change; or (3) notify the contractor that no change is considered to have occurred.

(b) The clause at 52.243–7, Notification of Changes, which is prescribed in 43.107, (1) incorporates the policy expressed in paragraph (a) above; (2) requires the contractor to notify the Government promptly of any Government conduct that the contractor considers a change to the contract, and (3) specifies the responsibilities of the contractor and the Government with respect to such notifications.


43.105 Availability of funds.

(a) The contracting officer shall not execute a contract modification that causes or will cause an increase in funds without having first obtained a certification of fund availability, except for modifications to contracts that—

(1) Are conditioned on availability of funds (see 32.703–2); or

(2) Contain a limitation of cost or funds clause (see 32.704).

(b) The certification required by paragraph (a) above shall be based on the negotiated price, except that modifications executed before agreement on price may be based on the best available estimate of cost.


43.107 Contract clause.

The contracting officer may insert a clause substantially the same as the clause at 52.243–7, Notification of Changes, in solicitations and contracts. The clause is available for use primarily in negotiated research and development or supply contracts for the acquisition of major weapon systems or principal subsystems. If the contract amount is expected to be less than $1,000,000, the clause shall not be used, unless the contracting officer anticipates that situations will arise that may result in a contractor alleging that the Government has effected changes other than those identified as such in writing and signed by the contracting officer.