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Public Law 104–242
104th Congress

An Act
To extend the time for construction of certain FERC licensed hydro projects.

Be it enacted by the Senate and House of Representatives of
the United States of America in Congress assembled,
SECTION 1. EXTENSION.

Notwithstanding the limitations of section 13 of the Federal
Power Act, the Federal Energy Regulatory Commission, upon the
request of the licensee or licensees for FERC projects numbered
4244 and 10648 (and after reasonable notice), is authorized in
accordance with the good faith, due diligence, and public interest
requirements of such section 13 and the Commission’s procedures
under such section, to extend the time required for commencement
of construction for each of such projects for up to a maximum
of 3 consecutive 2-year periods. This section shall take effect for
the projects upon the expiration of the extension (issued by the
Commission under such section 13) of the period required for
commencement of construction of each such project.

Approved October 9, 1996.

Effective date.

Oct. 9, 1996
[H.R. 680]
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