

Calendar No. 179

106TH CONGRESS
1ST SESSION**H. R. 459****[Report No. 106-97]**

IN THE SENATE OF THE UNITED STATES

MAY 5, 1999

Received; read twice and referred to the Committee on Energy and Natural
Resources

JUNE 24, 1999

Reported by Mr. MURKOWSKI, without amendment

AN ACT

To extend the deadline under the Federal Power Act for
FERC Project No. 9401, the Mt. Hope Waterpower Project.

1 *Be it enacted by the Senate and House of Representa-*
2 *tives of the United States of America in Congress assembled,*

3 **SECTION 1. EXTENSION OF TIME FOR FERC PROJECT.**

4 Notwithstanding the time limitations specified in sec-
5 tion 13 of the Federal Power Act (16 U.S.C. 806), the
6 Federal Energy Regulatory Commission, upon the request
7 of the licensee for FERC Project No. 9401 (and after rea-
8 sonable notice), is authorized, in accordance with the good

1 faith, due diligence, and public interest requirements of
2 such section 13 and the Commission's procedures under
3 such section, to extend the time required for commence-
4 ment of construction of such project until August 3, 2002.

Passed the House of Representatives May 4, 1999.

Attest:

JEFF TRANDAHL,

Clerk.

Calendar No. 179

106TH CONGRESS
1ST Session

H. R. 459

[Report No. 106-97]

AN ACT

To extend the deadline under the Federal Power Act for FERC Project No. 9401, the Mt. Hope Waterpower Project.

JUNE 24, 1999

Reported without amendment