

42.1105

- (ii) The contract performance schedule.
- (iii) The contractor's production plan.
- (iv) The contractor's history of contract performance.
- (v) The contractor's experience with the contract supplies or services.
- (vi) The contractor's financial capability.
- (vii) Any supplementary written instructions from the contracting office.

(b) Contracts at or below the simplified acquisition threshold should not normally require production surveillance.

(c) In planning and conducting surveillance, contract administration offices shall make maximum use of any reliable contractor production control or data management systems.

(d) In performing surveillance, contract administration office personnel shall avoid any action that may (1) be inconsistent with any contract requirement or (2) result in claims of waivers, of changes, or of other contract modifications.

[48 FR 42370, Sept. 19, 1983, as amended at 60 FR 34759, July 3, 1995]

42.1105 Assignment of criticality designator.

Contracting officers shall assign a criticality designator to each contract in the space for designating the contract administration office, as follows:

<i>Criticality Designator</i>	<i>Criterion</i>
A	Critical contracts, including DX-rated contracts (see subpart 11.6), contracts citing the authority in 6.302-2 (unusual and compelling urgency), and contracts for major systems.
B	Contracts (other than those designated "A") for items needed to maintain a Government or contractor production or repair line, to preclude out-of-stock conditions or to meet user needs for nonstock items.
C	All contracts other than those designated "A" or "B."

[48 FR 42370, Sept. 19, 1983, as amended at 50 FR 1745, Jan. 11, 1985; 50 FR 52429, Dec. 23, 1985; 60 FR 48249, Sept. 18, 1995]

42.1106 Reporting requirements.

(a) When information on contract performance status is needed, contracting officers may require contractors to submit production progress reports (see 42.1107(a)). Reporting re-

48 CFR Ch. 1 (10-1-10 Edition)

quirements shall be limited to that information essential to Government needs and shall take maximum advantage of data output generated by contractor management systems.

(b) Contract administration offices shall review and verify the accuracy of contractor reports and advise the contracting officer of any required action. The accuracy of contractor-prepared reports shall be verified either by a program of continuous surveillance of the contractor's report-preparation system or by individual review of each report.

(c) The contract administration office may at any time initiate a report to advise the contracting officer (and the inventory manager, if one is designated in the contract) of any potential or actual delay in performance. This advice shall (1) be in writing, (2) be provided in sufficient time for the contracting officer to take necessary action, and (3) provide a definite recommendation, if action is appropriate.

42.1107 Contract clause.

(a) The contracting officer shall insert the clause at 52.242-2, Production Progress Reports, in solicitations and contracts when production progress reporting is required; unless a construction contract, or a Federal Supply Schedule contract is contemplated.

(b) When the clause at 52.242-2 is used, the contracting officer shall specify appropriate reporting instructions in the Schedule (see 42.1106(a)).

[48 FR 42370, Sept. 19, 1983, as amended at 72 FR 27385, May 15, 2007]

Subpart 42.12—Novation and Change-of-Name Agreements

42.1200 Scope of subpart.

This subpart prescribes policies and procedures for—

(a) Recognition of a successor in interest to Government contracts when contractor assets are transferred;

(b) Recognition of a change in a contractor's name; and

(c) Execution of novation agreements and change-of-name agreements by the responsible contracting officer.