

the commercial item definition has been met when using FAR Part 12 procedures.

[73 FR 4114, Jan. 24, 2008]

207.103 Agency-head responsibilities.

(d)(i) Prepare written acquisition plans for—

(A) Acquisitions for development, as defined in FAR 35.001, when the total cost of all contracts for the acquisition program is estimated at \$10 million or more;

(B) Acquisitions for production or services when the total cost of all contracts for the acquisition program is estimated at \$50 million or more for all years or \$25 million or more for any fiscal year; and

(C) Any other acquisition considered appropriate by the department or agency.

(ii) Written plans are not required in acquisitions for a final buy out or one-time buy. The terms “final buy out” and “one-time buy” refer to a single contract that covers all known present and future requirements. This exception does not apply to a multiyear contract or a contract with options or phases.

(e) Prepare written acquisition plans for acquisition programs meeting the thresholds of paragraphs (d)(i)(A) and (B) of this section on a program basis. Other acquisition plans may be written on either a program or an individual contract basis.

(g) The program manager, or other official responsible for the program, has overall responsibility for acquisition planning.

(h) For procurement of conventional ammunition, as defined in DoDD 5160.65, Single Manager for Conventional Ammunition (SMCA), the SMCA will review the acquisition plan to determine if it is consistent with retaining national technology and industrial base capabilities in accordance with 10 U.S.C. 2304(c)(3) and Section 806 of Public Law 105-261. The department or agency—

(i) Shall submit the acquisition plan to the address in PGI 207.103(h); and

(ii) Shall not proceed with the procurement until the SMCA provides written concurrence with the acquisition plan. In the case of a non-concur-

rence, the SMCA will resolve issues with the Army Office of the Executive Director for Conventional Ammunition.

[71 FR 53045, Sept. 8, 2006, as amended at 71 FR 58537, Oct. 4, 2006]

207.104 General procedures.

In developing an acquisition plan, agency officials shall take into account the requirement for scheduling and conducting a Peer Review in accordance with 201.170.

[74 FR 37626, July 29, 2009]

207.105 Contents of written acquisition plans.

In addition to the requirements of FAR 7.105, planners shall follow the procedures at PGI 207.105.

[71 FR 53045, Sept. 8, 2006]

207.106 Additional requirements for major systems.

(b)(1)(A) The contracting officer is prohibited by 10 U.S.C. 2305(d)(4)(A) from requiring offers for development or production of major systems that would enable the Government to use technical data to competitively reproduce identical items or components of the system if the item or component were developed exclusively at private expense, unless the contracting officer determines that—

(1) The original supplier of the item or component will be unable to satisfy program schedule or delivery requirements;

(2) Proposals by the original supplier of the item or component to meet mobilization requirements are insufficient to meet the agency’s mobilization needs; or

(3) The Government is otherwise entitled to unlimited rights in technical data.

(B) If the contracting officer makes a determination, under paragraphs (b)(1)(A) (1) and (2) of this section, for a competitive solicitation, 10 U.S.C. 2305(d)(4)(B) requires that the evaluation of items developed at private expense be based on an analysis of the total value, in terms of innovative design, life-cycle costs, and other pertinent factors, of incorporating such items in the system.