

base such revisions on the amount estimated and budgeted to the program organizations.

Development, Modernization, Enhancement (DME) is the portion of an IT investment/project which deals with developing and implementing new or enhanced technology in support of an agency's mission.

Major acquisitions for development are defined as contracts, awarded in support of one or more Major IT investments with DME activities, which meet the contract threshold for fully applying FAR 34.2 procedures.

Performance-based acquisition management means a documented, systematic process for program management, which includes integration of program scope, schedule and cost objectives, establishment of a baseline plan for accomplishment of program objectives, and use of earned value techniques for performance measurement during execution of the program. A performance-based acquisition (as defined in FAR 37.101) or an acquisition with a defined quality assurance plan that includes performance standards/measures should be the basis for monitoring the contractor.

1034.004 Acquisition strategy.

(a) A program manager's acquisition strategy written at the system or investment level in accordance with FAR 7.103(e) shall include at a minimum:

(1) The relationship of each individual acquisition (Contract, Delivery Order, Task Order, or Interagency Agreement) to the overall investment requirements and management structure;

(2) What work is being performed in-house (by government personnel) versus contracted out for the investment;

(3) A description of the effort, by acquisition, and the plans to include required clauses in the acquisitions;

(4) A timetable of major acquisition award and administration activities, including plans for contract transitions;

(5) An investment/system surveillance plan;

(6) Financial and human resource requirements to manage the acquisition

processes through the investment lifecycle;

(7) Consideration of optimal contract types, including considerations of performance based approaches, small business utilization, Section 508, etc.; and

(8) Assurances that the acquisition strategy section and supporting acquisition plans will maximize competition, including enabling downstream competition through avoidance of vendor "lock in".

(b) The acquisition strategy shall be approved by a chartered interdisciplinary acquisition team that includes a representative of the procurement organization designated in accordance with bureau procedures.

Subpart 34.2—Earned Value Management System

1034.201 Policy.

(a) (1) An Earned Value Management System (EVMS) is required for major acquisitions for development/modernization/enhancement (DME) in accordance with OMB Circular A-11. This includes prototypes and tests to select the most cost effective alternative during the Planning Phase, the work during the Acquisition Phase, and any developmental, modification or upgrade work done during the Operational/Steady State Phase. EVMS is to be applied to contractor efforts regardless of contract type. The Contracting Officer shall procure the Contractor-developed component(s) of major project(s) that have been vetted through the Treasury governance process and the acquisition has been identified by the program manager as requiring the Contractor's use of an EVMS. In addition to major acquisitions for development, the Department of the Treasury may also require the Contractor's use of an EVMS for other acquisitions. The following thresholds apply to DME costs at the Contract Line Item Number (CLIN) level for performance-based acquisitions and to DME costs at the acquisition level (Contract, Task Order, or IAG) for non-performance-based contracts: