

One Hundred Sixth Congress
of the
United States of America

AT THE FIRST SESSION

*Begun and held at the City of Washington on Wednesday,
the sixth day of January, one thousand nine hundred and ninety-nine*

An Act

To extend the deadline under the Federal Power Act for FERC Project No. 9401,
the Mt. Hope Waterpower Project.

*Be it enacted by the Senate and House of Representatives of
the United States of America in Congress assembled,*

SECTION 1. EXTENSION OF TIME FOR FERC PROJECT.

Notwithstanding the time limitations specified in section 13 of the Federal Power Act (16 U.S.C. 806), the Federal Energy Regulatory Commission, upon the request of the licensee for FERC Project No. 9401 (and after reasonable notice), is authorized, in accordance with the good faith, due diligence, and public interest requirements of such section 13 and the Commission's procedures under such section, to extend the time required for commencement of construction of such project until August 3, 2002.

Speaker of the House of Representatives.

*Vice President of the United States and
President of the Senate.*