

Public Law 106–121  
106th Congress

An Act

To extend the deadline under the Federal Power Act for FERC Project No. 9401,  
the Mt. Hope Waterpower Project.

Dec. 6, 1999  
[H.R. 459]

*Be it enacted by the Senate and House of Representatives of  
the United States of America in Congress assembled,*

**SECTION 1. EXTENSION OF TIME FOR FERC PROJECT.**

Notwithstanding the time limitations specified in section 13 of the Federal Power Act (16 U.S.C. 806), the Federal Energy Regulatory Commission, upon the request of the licensee for FERC Project No. 9401 (and after reasonable notice), is authorized, in accordance with the good faith, due diligence, and public interest requirements of such section 13 and the Commission's procedures under such section, to extend the time required for commencement of construction of such project until August 3, 2002.

Approved December 6, 1999.

---

LEGISLATIVE HISTORY—H.R. 459:

HOUSE REPORTS: No. 106–119 (Comm. on Commerce).

SENATE REPORTS: No. 106–97 (Comm. on Energy and Natural Resources).

CONGRESSIONAL RECORD, Vol. 145 (1999):

May 4, considered and passed House.

Nov. 19, considered and passed Senate.

