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1. Project Location/Background

The Bayfront Bikeway is a two-way, 10 foot wide improvement located
on the north side of the Bayfront Parkway in the City of Erie.
According to the specifications developed as part of the CZM-funded
Bayfront Bikeway Design Project (FY 1991), the bikeway route begins
at West 6th and Cranberry Streets, runs along Cranberry Street to
the Bayfront Parkway, and then extends eastward along the north
side of the Bayfront Parkway, a distance of 1.5 miles to State
Street. The west end of the bikeway links with an existing bikeway
which originates at Presque Isle State Park, thereby connecting
that natural resource with Erie’s scenic bayfront and the central
business district.

Due to conflicting construction activities between the bikeway and
three private development projects along that section of the
bikeway route between Cranberry Street and Perry’s Landing, the
City of Erie requested and received CZM approval on a two-phase
approach to the project. Phase I, which was completed as part of
the FY 1992 CZIM Grant, begins at West 6th and Cranberry Streets,
runs along Cranberry Street to the Bayfront Parkway, at which point
it terminates. Phase I then resumes at Perry’s Landing and extends
eastward along the north side of the Bayfront Parkway to State
Street. Phase II, which was completed as part of the FY 1993 CZM
Grant, links the two segments of the bikeway which were completed
as part of the Phase I project effort. Phase II begins at the
intersection of Cranberry Street and the Bayfront Parkway and
extends eastward along the north side of the Bayfront Parkway to
Perry’s Landing (see Site Location Map). Grass seeding for the
entire Bayfront Bikeway Project (Phase I and Phase II) was
completed as part of the Phase II project effort. It should also
be noted that the Phase II project site has been identified as a
Geographic Area of Particular Concern (GAPC) within the Lake Erie
Coastal Zone as included in the State’s adopted Coastal Zone
Management Program.

As noted in the Phase I project report, the bikeway was developed
through a unique public-private partnership which included the PA
DER Division of Coastal Programs, the City of Erie, the County of
Erie, the Bayfront Access and Beautification Organization (BABO),
Citadel Development Corporation, Integra Bank, and many other
organizations. The original plans for the bikeway called for all
construction to take place within the right-of-ways of the Bayfront
Parkway and Cranberry Street. However, with the assistance of BABO
and the adjacent property owners, namely Citadel Development
Corporation and Integra Bank, an alternate bikeway route was
developed which meanders outside the right-of-way onto private
properties via easements. BABO executed easement agreements with
both Citadel Development Corporation and Integra Bank and
subsequently transferred the easement rights to the City of Erie.
The easements were obtained for the following sections of the
bikeway:
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1. Along the north side of the Bayfront Parkway between Perry’s
Landing and Cherry Street on lands owned by Integra Bank
(Phase I).

2. Along the north side of the Bayfront Parkway between the
entrance to the Niagara Pointe Subdivision and the entrance to
Niagara Pier on lands owned by Citadel Development Corporation
(Phase II).

During Phase II, two sections of the bikeway were constructed
within public road right-of-ways: the section between Cranberry
Street and the entrance to the Niagara Pointe Subdivision and the
section between the entrances to Niagara Pier and Perry’s Landing.
It should be noted that the City of Erie is not a fee simple owner
of these properties. However, the City does have right-of-ways
covering the properties which are controlled in trust for the
general public. The law in Pennsylvania states that where lots are
sold with streets as boundaries, the fee simple interest to the
center of the street passes to the purchasers. However, the
municipality is given a right-of-way and such right-of-way exists
as long as the municipality uses the right-of-way for the purpose
so dedicated. Therefore, the City of Erie does have significant
property rights in the Bayfront Parkway right-of-way and will
maintain such rights as long as the street is used as a public
right-of-way.

2. ~ Scope of Work

The Bayfront Bikeway Development Project - Phase II construction
activities started in May 1994 and were completed in September
1994, The funds used to complete Phase II were provided by the
City of Erie as part of the required cash match for the entire
project (Phase I and Phase II). The total Phase II cost was
$30,400. Specific activities which took place during the
completion of this project effort included:

1. Final Project Specifications and Engineering Drawings -
Completed by the City of Erie in December 1992,

2. Easement Agreement - The final easement agreement between the
City of Erie and the Bayfront Access and Beautification
Organization was dated November 30, 1993.

3. Permits and Approvals - The City of Erie obtained the
necessary approvals from the Pennsylvania Historical and
Museum Commission and the Erie County Conservation District on
March 2, 1993 and June 30, 1993, respectively.

4. Bid Opening - The City of Erie held an official bid opening
for the construction activities on August 17, 1993. The low
bidder was the Joseph McCormick Construction Company.



Project Phasing - Due to conflicting construction activities
between the bikeway and three private development projects,
the City of Erie submitted a letter to the Erie County
Department of Planning on November 3, 1993 which requested DCP
approval of a two-phased approach to the project. Phase I
would be completed by December 31, 1993 as part of the FY 1992
contract and Phase II would be completed by September 30, 1994
under the FY 1993 CZM Grant. The DCP subsequently approved
this request.

Construction Activities - The Erie County Department of
Planning issued a notice to proceed with Phase II construction
activities on May 9, 1994. The Joseph McCormick Construction
Company started construction in May 1994 and completed the
project by the September 30, 1994 contract deadline. Specific
construction activities which were undertaken as part of this
project effort included.

- Construction of a meandering asphalt/concrete bikeway
along the north side of the Bayfront Parkway from
Cranberry Street to Perry’s Landing.

- Curb cuts were installed and catch basins were adjusted
as needed.

- Final landscaping.

- Final project sign was erected along.the bikeway at
Chestnut Park.



3. PRE-CONSTRUCTION PHOTOGRAPHS

BAYFRONT BIKEWAY DEVELOPMENT PROJECT - PHASE II
MAY 1994



*edURIIUS 19TJ exeBetTy oyl 01 Judoelpe ! +3JUBIIUS UOTSTATPGNS 9IUTOd BaESeIN 3yl IO 1see
Aajerpemnt demyIej juoijleg 3yl SuoTe MITA piemiseq °y [ femiieg Juoildeg syl JO 9PTS Y3Iou 8yl Suole MOTA 't

, * ferpizeg Taaa | 390138 A11squea) o3 Juedelpe A[aietpouwt Aerviied _ °

i auoayAeqg ayl JO SPIS YIIOUu Y3 FuoTe MITA pIlemisay ‘7 _ Ken | 3uoxykeg sy3 o 8prs Yaiou ayl Suore mATA pierased ‘|




4. CONSTRUCTION PHOTOGRAPHS

BAYFRONT BIKEWAY DEVELOPMENT PROJECT - PHASE II
JUNE - AUGUST 1994
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S. FINAL PROJECT PHOTOGRAPHS

BAYFRONT BIKEWAY DEVELOPMENT PROJECT - PHASE II
SEPTEMBER 1994
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6. PERMITS AND APPROVALS

The City of Erie obtained the following permits and approvals in
conjunction with the Bayfront Bikeway Development Project - Phase
I1:

1. A March 2, 1993 letter from the Pennsylvania Historical and
Museum Commission stating that the project will have no
adverse impact on historic or archeological resources.

2. A June 30, 1993 letter from the Erie County Conservation

District approving the City of Erie’s Soil Erosion and
Sediment Pollution Control Plan for the project.

15



1. PHMC Approval Letter:
No Adverse Impact
Commonwealth of Pennsylvania

Pennsylvania Historical and Museum Commission
Bureau for Historic Preservation
Post Office Box 1026
Harrisburg, Pennsylvania 17108-1026

March 2, 1993

Ronald J. Desser

" City of Erie

Bureau of Planning and Development

Room 404 10
626 State Street EXPEDITE RE
Erie, PA 16501 BHPREFERENCEV&%mggg

RE: ER #92-3940-049-D
CZM, Bayfront Bikeway .
Construction Project, City of
Erie, Erie County

Dear Mr. Desser:

The above named project has been reviewed by the Bureau for
Historic Preservation (the State Historic Preservation Office) in
accordance with Section 106 of the National Historic Preservation
Act of 1966, as amended in 1980, and the regulations (36 CFR Part
800) of the Advisory Council on Historic Preservation. These
requirements include consideration of the project's potential
effect upon both historic and archaeological resources.

Based on the available information, there are no National
Register eligible or listed historic or archaeological properties
in the area of this proposed project and therefore, this project
should have no effect upon such resources. Should you become
aware, from any source, that historic or archaeological
properties are located at or near the project site, please
telephone the Bureau for Historic Preservation at {(717) 783-8946.

Xurt W. Carr, Chief
Division of Archaeology
and Protection

KWC/ss
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Erie County Conservation District
2. Comnservation District Approval Letter:

E & S Plan
V 12723 ROUTE 19.+ PO_BOX 801 « WATERFORD, PA 16441 * PHONE (814) 796-4203
. 250019366
To; City of Erie ] .
Mark Kukla - City Engincering June 30, 1993
626 State St.

Erie, PA 16501

RE: Bayfront Bikeway, City of Erie, Erie County

SUBJECT: SOIL EROSION & SEDIMENT POLLUTION CONTROL PLAN

The plan has been reviewed and is adeguate to meet the requirements of
PA TITLE 25, Chapter 102, Erosion Control.

The Conservation District has reviewed this plan solely to determine
whether it is adequate to satisfy the requirements of 25 PA Code 102.1
et. seq., the Erosion Control Regulations of the Department of Environ-
mental Resources. By a determination that the plan is adequate to meet
those requirements, neither the Conservation District nor the County
assumes any responsibility for the implementation of the plan or the
proper construction and operation of the facilities contained in the
plan. The design, structure integrity, and installation of the control
measures are the responsibility of the landowner and/or the earthmover.
Before any construction or earthmoving may begin the appropriate and

necessary local, state and federal permits must be secured from the
agency having specifi¢ permitting authority.

A copy of the Soil Erosion and Sediment Pollution Control Plan must be

available at the site of the earthmoving activity during construction
and until the site ig stabilized.

Comments on this plan are enclosed (See page 2).

Your Conservation District stands ready to assist you in solving your

conservation problems. If you have any questions regarding this or any

other projects, please contact our office at the ebove address and
telephone number.

Sincerely,

AL

William F. Staph

District Technician

FRIE CO. CONSERVATION DISTRICT

CONSERVATION * DFVFLDPMFNT © SFIF GOVERNMENT

17
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1.

2.

3.

COMMENTS

—

A copy of the approval letter and the Soil Erosion & Sediment

Pollution Control Plan must be kept on site at all times during
construction.

You must notify the Conservation District (im writing) 5 days
prior to the start of earthmoving project.

The Soil Erosion & Sediment Pollution Control Plan must be
made available upon request of an inspector from the Department

of Environmental Resources, Conservation District, or the Fish
Commission.

18 ¢
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EASEMENT AGREEMENT

THIS EASEMENT is made on November_ X0, 1993, by and between
BAYFRONT ACCESS AND BEAUTIFICATION ORGANIZATION, INC. (THE "OWNER")

AND THE CITY OF ERIE (THE "CITY").

The reasons for this Easement Agreement are as follows:

A. The Owner owns property, or has easements on property and
desires to give an easement, the dimensions and location of which
are described on Exhibit A attached.

B. The easement shall include both a temporary and a -
permanent easement, each of which shall have the characteristics
stated in this Agreement.

c. Both parties desire a written statement of their

understanding.

NOW, THEREFORE, intending to be legally bound, the Owner does
hereby give and grant to the City and its assigns, and the City and
its assigns hereby accept a nonexclusive easement for walking,
running, biking, skating énd similar recreational activities.

The easement shall have the following characteristics:

1. Temporary Easement. The temporary easement shall be for

construction of a foot path and associated landscaping across the
Owner's property as described in Exhibit A. The easement will be
30-feet wide with the centerline of +the easement being the
centerline of the path. The 30-foot temporary easement shall begin

on the date of the execution of this easement and shall continue

20



until December 31, 1995, or until the path and associated
landscaping are completed, whichever occurs first. If the path is
not completed by December 31, 1995, this Easement Agreement shall
terminate automatically without any further documents being filed
of record. |

2. Permanent Easement. The permanent easement shall be for
the use and maintenance of a foot path across the Owner's property.
The easement shall be as described in Exhibit. A and have a depth
of 12-inches from the top of the surface of the path. The easement
shall be for walking, running, biking, skating and similar
recreational uses only. It shall not include the right to place
trash cans, vendor carts, picnic tables, park benches, signs and
other similar uses on the easement. It shall not include the use
of the landscaped area outside of the defined area of the permanent
easement.

3. The Owner's Reserved Rights. The Owner reserves the
right to change the location of the easement after the date of
execution of this Agreement. The Owner shall pay the cost cof
moving the foot path in the easement and the design of the new foot
path shall be of the same quality and be reascnable in relation to
the foot path within the easements on adjacent properties. The
design shall be consistent with a meandering foot path through a
landscaped area along the Bayfront Parkway. The relocation
easement shall remain accessible to the public as described in

Section 2 of this Agreement. If the location of the easement is

21



to be changed, the Owner and the City will amend this Agreement in
writing accordingly. The amendment shall include a sketch plan
which identifies the new location of the easement. |

4. Maintenance. The city shall maintain, at its expense,
the concrete or asphalt surface of the foot path within the
permanent easement. .

5. Indemnification. The City acknowledges that it has
received the easement for the good of the general public, and that
it has a primary duty to maintain the paved surface actually to be
used by the public. Therefore, the City hereby agrees to
indemnify, save and hold harmless, the owner from any and all
liability claims or causes of action of law or in equity includipg
attorney's fees and court costs arising from the actual usage by
the public of the pathway within the easement granted herein. The
city, however, does not agree to so indemnify, save and hold
harmless the owner from the consequences of owner's willful acts
or omissions; nor does the City accept any 1liability for any
environmental hazards which may be discovered during the-
construction or use of the easement, unless actually created by the
City. Owner, therefore agrees to indemnify, save and hold harmless
the City from all such suits, claims and actions as aforesaid
including attorney's fees and court costs. Cwner further agrees
to make periodic visual inspections of the pathway under
construction and to make prompt reports to the City regarding any

obvious or reasonably discoverable defects or hazards which should

be repaired by the City.

22



6. Arbjitration. 1If the City fails to maintain or if the
public or the City use the easement in a way inconsistent with the
original purposes of the easement, then the Owner may request
arbitration of the 1issue by written notice to the City.
Thereafter, the arbitration shall take place in Erie County in
accordance with the Compulsory Arbitration Rules of Erie County,
Pennsylvania and the award of the arbitrators, which may include

and injunction or declaratory relief, shall be final and binding

on the parties.
7. ISCET, ous.
a) This is the entire agreement between the parties.
It may not be amended by an oral agreement or a course of conduct.
It may only be amended by a written agreement.

b) This agreement shall be binding upon the parties and

their assigns.

IN WITNESS to this Agreement, we fix our signatures and seals

on August , 1993.

BAYFRONT ACCESS AND BEAUTIFICATION
ORGANIZATION, INC.

oo M/

“Jeff Gault

THE CITY OF ERIE

yce Savocchio, Mayor

23



TEMPORARY EASEMENT - All areas shown within the "Limit of
Landscape®™ on drawings numbered 4-CC-4390, Sheets L-1
through L-3, from Station No. 165+90 to 189+70 on file in
Room 4001Hun1c1pa1 ‘Building, 626 State street, Erie, PA -
The City Engineer's Office.

PERMANENT EASEMENT - All areas showing the placement of
the Bikepath, Alternative A, on drawings numbered 4-CC-
4390, Sheets S through 8, from Station No. 148+50 to
187+50, on file in Room 400 Municipal Building, 626 State
Street, Erie, PA - The City Engineer's Office.

EXHIBIT A
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AS-BUILT DRAWINGS
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