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system, produced by multiple 
programmers, function properly 
together and in accordance with the 
specifications. The central site 
programming is expected to take 
between two and three years to 
complete. 

State Application Programming (June 
2007–March 2009) 

In parallel to the central site 
programming, the States will initiate 
their programming effort to incorporate 
the newly added or modified CDLIS 
business functions into their 
applications. Each State will be 
responsible for developing and 
executing its own project plan at all 
levels (that is, coding, unit testing, 
integration testing, etc.) of the CDLIS 
modernization project. 

Note: Duration for the application 
programming will vary from State to State. 
The plan uses approximately four years as 
the overall duration for all of the States to 
complete the application programming. 

4. Acceptance Testing (June 2007– 
March 2009) 

As the integration testing in the 
programming stage nears completion, 
AAMVA will begin formal acceptance 
testing of the software for the 
modernized CDLIS Central Site. In 
parallel with this activity at the central 
site, States will conduct acceptance 
testing of the code at the State level to 
support the modernized CDLIS. The 
States will execute specific test 
scenarios to ensure that the CDLIS 
Central Site functions in accordance 
with the specifications. 

5. Develop State-Structured Test Plans 
(October 2008–March 2009) 

States will complete coding and 
testing at the State level, but this code 
will need to undergo structured testing 
by AAMVA before it can be placed into 
the modernized CDLIS environment. 
This ensures that a State’s code works 
properly according to the specifications 
and prevents the possibility of faulty 
State code disrupting the entire CDLIS 
environment. Structured testing is a 
series of test cases designed by AAMVA 
that a State must successfully execute in 
order to have its code certified for 
production. This activity covers the 
design of the test cases and data by 
AAMVA to support structured testing. 

6. State-Structured Testing (March 
2009–December 2010) 

This activity is the implementation of 
the State-structured test plans 
developed in the previous activity. It 
includes the actual structured testing of 
their modernized CDLIS code by each 

State. AAMVA and State personnel will 
work together to execute the structured 
test cases and to monitor the results. 
After a State completes the required 
structured testing, its code can become 
part of the modernized CDLIS 
environment. All States are projected to 
have completed structured testing and 
to be operational in the modernized 
CDLIS production environment by 
December 2010. 

7. Network Upgrade To Provide 
Encryption (May 2006–April 2009) 

The original CDLIS was developed 
when computer technology was much 
less sophisticated and the methods and 
techniques of those seeking to illegally 
access or damage data systems were less 
advanced. A modernized CDLIS must 
include additional precautions to 
safeguard its operation and to ensure 
that the data it manages is not 
compromised. This task covers the 
activity needed to provide encryption of 
the data traveling across the network as 
it is communicated from State to State 
in the normal operation of CDLIS. 

8. Grant Management (2007–2010) 
Modernizing CDLIS at the State level 

requires time, resources, and budgetary 
support. States can submit a plan to 
FMCSA to identify the scope of the 
activity at the State level required to 
modernize CDLIS and to quantify the 
amount of assistance required. 
Following approval, FMCSA will 
manage the invoicing and 
reimbursement activity associated with 
the States accomplishing their plans for 
modernizing CDLIS. 

9. Consultation With Safety 
Representatives 

SAFETEA–LU specifies that in 
developing the plan, FMCSA will 
consult with representatives of the 
motor carrier industry, State licensing 
agencies, and State safety enforcement 
agencies. Consistent with this 
requirement, FMCSA has worked 
closely with AAMVA to develop this 
plan and will request its assistance in 
managing the project. Additionally, 
FMCSA has contacted a variety of 
interested safety representatives, 
including the Commercial Vehicle 
Safety Alliance, International 
Registration Plan, Inc., International 
Association of Chiefs of Police, New 
York State Department of Motor 
Vehicles, International Brotherhood of 
Teamsters, American Trucking 
Associations, Owner-Operator 
Independent Drivers Association, 
National Tank Truck Carriers, Inc., 
American Bus Association, United 
Motorcoach Association, National 

Conference of State Legislatures, and the 
National Governors Association to 
request their participation in reviewing 
the modernization plan. The national 
organizations expanded the consultative 
and review process by sharing our plan 
with their membership. Comments 
received were supportive of our efforts 
and plan. 

Issued on: April 26, 2006. 
Warren E. Hoemann, 
Acting Administrator. 
[FR Doc. E6–6598 Filed 5–1–06; 8:45 am] 
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DEPARTMENT OF TRANSPORTATION 

Maritime Administration 

Reports, Forms and Recordkeeping 
Requirements; Agency Information 
Collection Activity Under OMB Review 

AGENCY: Maritime Administration, DOT. 
ACTION: Notice and request for 
comments. 

SUMMARY: In compliance with the 
Paperwork Reduction Act of 1995 (44 
U.S.C. 3501 et seq.), this notice 
announces that the Information 
Collection abstracted below has been 
forwarded to the Office of Management 
and Budget (OMB) for review and 
approval. The nature of the information 
collection is described as well as its 
expected burden. The Federal Register 
notice with a 60-day comment period 
soliciting comments on the following 
collection of information was published 
on February 8, 2006. No comments were 
received. 
DATES: Comments must be submitted on 
or before June 1, 2006. 
FOR FURTHER INFORMATION CONTACT: Mr. 
Taylor E. Jones II, Maritime 
Administration, 400 Seventh Street, 
SW., Washington, DC 20590. Telephone: 
202–366–3423; FAX: 202–366–3128; or 
e-Mail: taylor.jones@dot.gov. Copies of 
this collection also can be obtained from 
that office. 
SUPPLEMENTARY INFORMATION: Maritime 
Administration (MARAD). 

Title: Request for Transfer of 
Ownership, Registry, and Flag, or 
Charter, Lease, or Mortgage of U.S.– 
Citizen Owned Documented Vessels. 

OMB Control Number: 2133–0006. 
Type Of Request: Extension of 

currently approved collection. 
Affected Public: Vessel owners who 

have applied for foreign transfer of U.S.- 
flag vessels. 

Forms: MA–29, MA–29A, MA–29B 
(Note: MA–29A is used only in cases of 
a National emergency). 
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Abstract: This collection provides 
information necessary for MARAD to 
approve the sale, transfer, charter, lease, 
or mortgage of U.S. documented vessels 
to non-citizens, or the transfer of such 
vessels to foreign registry and flag, or 
the transfer of foreign flag vessels by 
their owners as required by various 
contractual requirements. The 
information will enable MARAD to 
determine whether the vessel proposed 
for transfer will initially require 
retention under the U.S.-flag statutory 
regulations. 

Annual Estimated Burden Hours: 200 
hours. 

Addresses: Send comments to the 
Office of Information and Regulatory 
Affairs, Office of Management and 
Budget, 725 17th Street, NW., 
Washington, DC 20503, Attention 
MARAD Desk Officer. 

Comments Are Invited On: (a) 
Whether the proposed collection of 
information is necessary for the proper 
performance of the functions of the 
agency, including whether the 
information will have practical utility; 
(b) the accuracy of the agency’s estimate 
of the burden of the proposed 
information collection; (c) ways to 
enhance the quality, utility and clarity 
of the information to be collected; and 
(d) ways to minimize the burden of the 
collection of information on 
respondents, including the use of 
automated collection techniques or 
other forms of information technology. 

A comment to OMB is best assured of 
having its full effect if OMB receives it 
within 30 days of publication. 
(Authority: 49 CFR 1.66) 

Issued in Washington, DC, on April 27, 
2006. 
Joel C. Richard, 
Secretary, Maritime Administration. 
[FR Doc. E6–6626 Filed 5–1–06; 8:45 am] 
BILLING CODE 4910–81–P 

DEPARTMENT OF TRANSPORTATION 

Maritime Administration 

Reports, Forms and Recordkeeping 
Requirements; Agency Information 
Collection Activity Under OMB Review 

AGENCY: Maritime Administration, DOT. 
ACTION: Notice and request for 
comments. 

SUMMARY: In compliance with the 
Paperwork Reduction Act of 1995 (44 
U.S.C. 3501 et seq.), this notice 
announces that the Information 
Collection abstracted below has been 
forwarded to the Office of Management 
and Budget (OMB) for review and 

approval. The nature of the information 
collection is described as well as its 
expected burden. The Federal Register 
Notice with a 60-day comment period 
soliciting comments on the following 
collection of information was published 
on February 13, 2006. No comments 
were received. 
DATES: Comments must be submitted on 
or before June 1, 2006. 
FOR FURTHER INFORMATION CONTACT: 
Taylor E. Jones II, Maritime 
Administration 400 Seventh Street, SW., 
Washington, DC 20590. Telephone: 
202–366–2323; FAX: 202–493-2180 or e- 
mail: taylor.jones@dot.gov. 

Copies of this collection also can be 
obtained from that office. 
SUPPLEMENTARY INFORMATION: Maritime 
Administration (MARAD). 

Title: Voluntary Intermodal Sealift 
Agreement (VISA). 

OMB Control Number: 2133–0532. 
Type Of Request: Extension of 

currently approved collection. 
Affected Public: Operators of dry 

cargo vessels. 
Form (s): MA–1020. 
Abstract: This information collection 

is in accordance with Section 708, 
Defense Production Act, 1950, as 
amended, under which participants 
agree to provide commercial sealift 
capacity and intermodal shipping 
services and systems necessary to meet 
national defense requirements. Officials 
at the Maritime Administration and the 
Department of Defense use this 
information to assess the applicants’ 
eligibility for participation in the VISA 
program. 

Annual Estimated Burden Hours: 200 
hours. 
ADDRESSES: Send comments to the 
Office of Information and Regulatory 
Affairs, Office of Management and 
Budget, 725 17th Street, NW., 
Washington, DC 20503, Attention 
MARAD Desk Officer. 

Comments are Invited On: (a) 
Whether the proposed collection of 
information is necessary for the proper 
performance of the functions of the 
agency, including whether the 
information will have practical utility; 
(b) the accuracy of the agency’s estimate 
of the burden of the proposed 
information collection; (c) ways to 
enhance the quality, utility and clarity 
of the information to be collected; and 
(d) ways to minimize the burden of the 
collection of information on 
respondents, including the use of 
automated collection techniques or 
other forms of information technology. 

A comment to OMB is best assured of 
having its full effect if OMB receives it 
within 30 days of publication. 

(Authority: 49 CFR 1.66) 

Issued in Washington, DC on April 27, 
2006. 
Joel C. Richard, 
Secretary, Maritime Administration. 
[FR Doc. E6–6627 Filed 5–1–06; 8:45 am] 
BILLING CODE 4910–81–P 

DEPARTMENT OF TRANSPORTATION 

Surface Transportation Board 

[STB Finance Docket No. 34866] 

Union Pacific Railroad Company— 
Temporary Trackage Rights 
Exemption—the Kansas City Southern 
Railway Company 

Pursuant to a written trackage rights 
agreement dated April 12, 2006, the 
Kansas City Southern Railway Company 
(KCS) has agreed to grant temporary 
overhead trackage rights to Union 
Pacific Railroad Company (UP) between 
milepost 482.0 on KCS’s Mexico 
Subdivision at Kansas City, MO, and 
milepost 252.1 on KCS’s East St. Louis 
Terminal Subdivision at Godfrey, IL, a 
distance of approximately 285 miles. 

The transaction was scheduled to be 
consummated on April 19, 2006, and 
the temporary trackage rights are 
intended to expire on or about July 31, 
2006. The temporary trackage rights will 
facilitate maintenance work on UP lines. 

As a condition to this exemption, any 
employees affected by the acquisition of 
the temporary trackage rights will be 
protected by the conditions imposed in 
Norfolk and Western Ry. Co.—Trackage 
Rights—BN, 354 I.C.C. 605 (1978), as 
modified in Mendocino Coast Ry., Inc.— 
Lease and Operate, 360 I.C.C. 653 
(1980), and any employees affected by 
the discontinuance of those trackage 
rights will be protected by the 
conditions set out in Oregon Short Line 
R. Co.—Abandonment—Goshen, 360 
I.C.C. 91 (1979). 

This notice is filed under 49 CFR 
1180.2(d)(8). If it contains false or 
misleading information, the exemption 
is void ab initio. Petitions to revoke the 
exemption under 49 U.S.C. 10502(d) 
may be filed at any time. The filing of 
a petition to revoke will not 
automatically stay the transaction. 

An original and 10 copies of all 
pleadings, referring to STB Finance 
Docket No. 34866, must be filed with 
the Surface Transportation Board, 1925 
K Street, NW., Washington, DC 20423– 
0001. In addition, a copy of each 
pleading must be served on Gabriel S. 
Meyer, Assistant General Attorney, 1400 
Douglas Street, STOP 1580, Omaha, NE 
68179. 
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