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applicable physical security 
requirements as described in 10 CFR 
73.55 and reflected in its current NRC 
approved physical security program. By 
June 30, 2011, DCPP will be in full 
compliance with the regulatory 
requirements of 10 CFR 73.55, as issued 
on March 27, 2009. 

4.0 Conclusion for Part 73 Schedule 
Exemption Request 

The staff has reviewed the licensee’s 
submittals and concludes that the 
licensee has provided adequate 
justification for its request for an 
extension of the compliance date to June 
30, 2011 for two specified requirements. 

Accordingly, the Commission has 
determined that pursuant to 10 CFR 
73.5, ‘‘Specific exemptions,’’ an 
exemption from the March 31, 2010, 
compliance date is authorized by law 
and will not endanger life or property or 
the common defense and security, and 
is otherwise in the public interest. 
Therefore, the Commission hereby 
grants the requested exemption. 

The NRC staff has determined that the 
long-term benefits that will be realized 
when the DCPP security modifications 
are complete justifies exceeding the full 
compliance date with regard to the 
specified requirements of 10 CFR 73.55. 
The significant security enhancements 
DCPP needs additional time to complete 
are new requirements imposed by 
March 27, 2009 amendments to 10 CFR 
73.55, and are in addition to those 
required by the security orders issued in 
response to the events of September 11, 
2001. Therefore, the NRC concludes that 
the licensee’s actions are in the best 
interest of protecting the public health 
and safety through the security changes 
that will result from granting this 
exemption. 

As per the licensee’s request and the 
NRC’s regulatory authority to grant an 
exemption from the March 31, 2010, 
deadline for the two items specified in 
Enclosure 1 of PG&E letter dated 
December 4, 2009, the licensee is 
required to be in full compliance by 
June 30, 2011. In achieving compliance, 
the licensee is reminded that it is 
responsible for determining the 
appropriate licensing mechanism (i.e., 
10 CFR 50.54(p) or 10 CFR 50.90) for 
incorporation of all necessary changes 
to its security plans. 

Pursuant to 10 CFR 51.32, ‘‘Finding of 
no significant impact,’’ the Commission 
has previously determined that the 
granting of this exemption will not have 
a significant effect on the quality of the 
human environment (75 FR 8152; dated 
February 23, 2010). 

This exemption is effective upon 
issuance. 

Dated at Rockville, Maryland, this 2nd day 
of March 2010. 

For the Nuclear Regulatory Commission. 
Joseph G. Giitter, 
Director, Division of Operating Reactor 
Licensing, Office of Nuclear Reactor 
Regulation. 
[FR Doc. 2010–4937 Filed 3–8–10; 8:45 am] 
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1.0 Background 

South Carolina Electric and Gas 
Company, (SCE&G, the licensee) is the 
holder of Facility Operating License No. 
NPF–12, which authorizes operation of 
the Virgil C. Summer Nuclear Station, 
Unit 1 (VCSNS). The license provides, 
among other things, that the facility is 
subject to all rules, regulations, and 
orders of the U.S. Nuclear Regulatory 
Commission (NRC, the Commission) 
now or hereafter in effect. 

The facility consists of a pressurized 
water reactor located in Fairfield 
County, South Carolina. 

2.0 Request/Action 

Title 10 of the Code of Federal 
Regulations (10 CFR) Part 73, ‘‘Physical 
protection of plants and materials,’’ 
section 73.55, ‘‘Requirements for 
physical protection of licensed activities 
in nuclear power reactors against 
radiological sabotage,’’ published March 
27, 2009, effective May 26, 2009, with 
a full implementation date of March 31, 
2010, requires licensees to protect, with 
high assurance, against radiological 
sabotage by designing and 
implementing comprehensive site 
security plans. The amendments to 10 
CFR 73.55 published on March 27, 
2009, establish and update generically 
applicable security requirements similar 
to those previously imposed by 
Commission orders issued after the 
terrorist attacks of September 11, 2001, 
and implemented by licensees. In 
addition, the amendments to 10 CFR 
73.55 include additional requirements 
to further enhance site security based 
upon insights gained from 
implementation of the post September 
11, 2001, security orders. It is from two 
of these new requirements that VCSNS 
now seeks an exemption from the March 
31, 2010, implementation date. All other 
physical security requirements 
established by this recent rulemaking 

have already been or will be 
implemented by the licensee by March 
31, 2010. 

On December 11, 2009, the licensee 
submitted two letters, SCE&G 
designation RC–09–0154 (NRC ADAMS 
ML093490316) and RC–09–0148 (NRC 
ADAMS ML093480496 and 
ML093480497), requesting an 
exemption in accordance with 10 CFR 
73.5, ‘‘Specific exemptions.’’ SCE&G’s 
letter RC–09–0148, contains security- 
related information and, accordingly, is 
not available to the public. SCE&G’s 
letter RC–09–0154 is a redacted version 
of RC–09–0148 that does not contain 
security related information. The 
licensee has requested an exemption 
from the March 31, 2010, compliance 
date for two provisions of the revised 10 
CFR Part 73, stating that the scope of 
work necessary to complete these two 
provisions would require a schedule 
going past the March 31, 2010, 
implementation date in the revised 10 
CFR Part 73. Specifically, the request is 
to extend the compliance date for two 
specific requirements from the current 
March 31, 2010 deadline to September 
30, 2010. Being granted this exemption 
for the two items would allow the 
licensee to complete the study, design, 
planning, procurement, construction, 
testing, and project closeout for the two 
areas on a schedule that will allow 
adherence to the licensee’s design 
control and work control processes. 

3.0 Discussion of Part 73 Schedule 
Exemptions from the March 31, 2010, 
Full Implementation Date 

Pursuant to 10 CFR 73.55(a)(1), ‘‘By 
March 31, 2010, each nuclear power 
reactor licensee, licensed under 10 CFR 
Part 50, shall implement the 
requirements of this section through its 
Commission-approved Physical Security 
Plan, Training and Qualification Plan, 
Safeguards Contingency Plan, and Cyber 
Security Plan referred to collectively 
hereafter as ‘security plans.’ ’’ Pursuant 
to 10 CFR 73.5, the Commission may, 
upon application by any interested 
person or upon its own initiative, grant 
exemptions from the requirements of 10 
CFR Part 73 when the exemptions are 
authorized by law, and will not 
endanger life or property or the common 
defense and security, and are otherwise 
in the public interest. 

NRC approval of this exemption 
would, as noted above, allow an 
extension from March 31, 2010, until 
September 30, 2010, for the 
implementation date for two specific 
requirements of the new rule. The NRC 
staff has determined that granting of the 
licensee’s proposed exemption would 
not result in a violation of the Atomic 

VerDate Nov<24>2008 19:04 Mar 08, 2010 Jkt 220001 PO 00000 Frm 00086 Fmt 4703 Sfmt 4703 E:\FR\FM\09MRN1.SGM 09MRN1sr
ob

er
ts

 o
n 

D
S

K
D

5P
82

C
1P

R
O

D
 w

ith
 N

O
T

IC
E

S



10840 Federal Register / Vol. 75, No. 45 / Tuesday, March 9, 2010 / Notices 

Energy Act of 1954, as amended, or the 
Commission’s regulations. Therefore, 
the exemption is authorized by law. 

In the draft final rule provided to the 
Commission, (SECY–08–0099, dated 
July 9, 2008), the NRC staff proposed 
that the requirements of the new 
regulation be met within 180 days. The 
Commission directed a change from 180 
days to approximately 1 year for 
licensees to fully implement the new 
requirements. This change was 
incorporated into the final rule. From 
this, it is clear that the Commission 
wanted to provide a reasonable 
timeframe for licensees to achieve full 
compliance. 

As noted in the final rule, the 
Commission also anticipated that 
licensees would have to conduct site 
specific analyses to determine what 
changes were necessary to implement 
the rule’s requirements, and that 
changes could be accomplished through 
a variety of licensing mechanisms, 
including exemptions. Since issuance of 
the final rule, the Commission has 
rejected a generic industry request to 
extend the rule’s compliance date for all 
operating nuclear power plants, but 
noted that the Commission’s regulations 
provide mechanisms for individual 
licensees, with good cause, to apply for 
relief from the compliance date 
(Reference: June 4, 2009, letter from R. 
W. Borchardt, NRC, to M. S. Fertel, 
Nuclear Energy Institute). The licensee’s 
request for an exemption is therefore 
consistent with the approach set forth 
by the Commission as discussed in the 
June 4, 2009, letter. 

VCSNS Schedule Exemption Request 
The licensee provided detailed 

information in Enclosures 1 and 2 and 
attachment 1 (NRC ADAMS ML 
093480496) of its letter dated December 
11, 2009 (RC–09–0148), requesting an 
exemption. It describes a plan that 
proceeds from the now completed study 
phase to the major activities of design 
development of the engineering change 
request package to support the activities 
necessary for full compliance with part 
73. These activities include the required 
plant modifications; design 
development of custom computer 
software; detailed field planning; work 
document development; schedule 
integration including integration of the 
new equipment with the existing 
security system; material procurement; 
field implementation of the required 
plant modifications including 
installation of fiber optic cables, large 
and small diameter conduit and 
distribution boxes; connections to the 
computer system; and project closeout. 
SCE&G has also provided a timeline for 

achieving full compliance with the new 
regulation that shows the design, 
planning procurement, construction, 
testing, and project closeout activities. 
SCE&G stated that the project schedule 
takes into consideration the logistical 
efforts required to maintain the current 
defensive strategy while implementing 
the security system upgrade. SCE&G’s 
letter (RC–09–0148) and its Enclosures 1 
and 2 and Attachment 1 (ADAMS 
ML093480496 and ML093480497) 
contains security-related information 
regarding the site security issues, details 
of specific portions of the new 
regulation with which SCE&G cannot be 
in compliance by the March 31, 2010, 
deadline, why the required changes to 
the VCSNS security configuration could 
not be completed by March 31, 2010, 
and a timeline with critical path 
activities that would enable SCE&G to 
achieve full compliance by September 
30, 2010. The timeline provides 
milestone dates for engineering, 
planning and procurement, 
implementation, startup and testing, 
engineering closeout, and project 
closeout. 

Notwithstanding the scheduler 
exemptions for these limited 
requirements, the licensee will continue 
to be in compliance with all other 
applicable physical security 
requirements as described in 10 CFR 
73.55 and reflected in its current NRC 
approved physical security program. By 
September 30, 2010, VCSNS will be in 
full compliance with all the regulatory 
requirements of 10 CFR 73.55, as issued 
on March 27, 2009. 

4.0 Conclusion for Part 73 Schedule 
Exemption Request 

The NRC staff has reviewed the 
licensee’s submittals and concludes that 
the licensee has provided adequate 
justification for its request for an 
extension of the compliance date to 
September 30, 2010, with regard to two 
specific requirements of 10 CFR 73.55. 

Accordingly, the Commission has 
determined that pursuant to 10 CFR 
73.5, ‘‘Specific exemptions,’’ an 
exemption from the March 31, 2010, 
compliance date is authorized by law 
and will not endanger life or property or 
the common defense and security, and 
is otherwise in the public interest. 
Therefore, the Commission hereby 
grants the requested exemption. 

The NRC staff has determined that the 
long-term benefits that will be realized 
when the licensee’s equipment 
installation is complete justifies 
extending the full compliance date with 
regard to the specific requirements of 10 
CFR 73.55. The security measures, that 
SCE&G needs additional time to 

implement, are new requirements 
imposed by the March 27, 2009, 
amendments to 10 CFR 73.55, and are 
in addition to those required by the 
security orders issued in response to the 
events of September 11, 2001. 
Therefore, it is concluded that the 
licensee’s actions are in the best interest 
of protecting the public health and 
safety through the security changes that 
will result from granting this exemption. 

As per the licensee’s request and the 
NRC’s regulatory authority to grant an 
exemption from the March 31, 2010, 
implementation deadline for the two 
requirements specified in the licensee’s 
two letters dated December 11, 2009, the 
licensee is required to be in full 
compliance by September 30, 2010. In 
achieving compliance, the licensee is 
reminded that it is responsible for 
determining the appropriate licensing 
mechanism (i.e., 10 CFR 50.54(p) or 10 
CFR 50.90) for incorporation of all 
necessary changes to its security plans. 

Pursuant to 10 CFR 51.32, ‘‘Finding of 
no significant impact,’’ the Commission 
has previously determined that the 
granting of this exemption will not have 
a significant effect on the quality of the 
human environment 75 FR 8756; dated 
February 25, 2010. 

This exemption is effective upon 
issuance. 

Dated at Rockville, Maryland, this 1st day 
of March, 2010. 

For the Nuclear Regulatory Commission. 
Joseph G. Giitter, 
Director, Division of Operating Reactor 
Licensing, Office of Nuclear Reactor 
Regulation. 
[FR Doc. 2010–4935 Filed 3–8–10; 8:45 am] 
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Advisory Committee on Reactor 
Safeguards (ACRS) Meeting of the 
Subcommittee on Advanced Boiling 
Water Reactor (ABWR); Notice of 
Meeting 

The ACRS Subcommittee on ABWR 
will hold a meeting on March 18, 2010, 
at 11545 Rockville Pike, Rockville, 
Maryland, Room T2 B3. 

The meeting will be open to public 
attendance, with the exception of a 
portion that may be closed to protect 
information that is proprietary to the 
South Texas Project (STP), pursuant to 
5 U.S.C. 552b(c)(4). 

The agenda for the subject meeting 
shall be as follows: 

March 18, 2010–8:30 a.m.–5 p.m. 
The Subcommittee will review 

selected chapters (5, 8, 16, and 17) of 
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