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LIRR indicated that it needs the 
waiver for Stage 1.1 because the 
procurement of the turnouts in that 
stage is on a critical path. LIRR 
calculated that, absent a non-availability 
waiver for the components of these two 
turnouts, LIRR’s JCI-Phase I Project 
would be delayed by approximately one 
year, based on the extended lead times 
for design modifications, fabrication, 
and delivery of the alternate turnout 
design. LIRR withdrew its waiver 
request with respect to the components 
of eight turnouts needed for Stages 
2.0.1, 2.0.2, and 2.0.3 because the 
procurement of those turnouts is not on 
a critical path and LIRR believes that it 
has enough time to design, fabricate, 
manufacture, deliver, and install the 
domestic alternates without causing 
delays to those stages of the project. 

Following LIRR’s letter dated 
February 13, 2015, LIRR engaged in 
additional efforts to utilize domestic 
manufacturers for the project. By 
electronic mail dated June 25, 2015, 
LIRR further narrowed its waiver 
request to apply to only one turnout 
needed for Stage 1.1 of its JCI-Phase I 
Project. LIRR also withdrew its request 
for a Buy America waiver with respect 
to the Schwihag roller assemblies, 
Schwihag plates, and the ZU1–60 steel 
switch point rail sections for that 
turnout. LIRR determined that, based on 
the project’s redesign, LIRR could use 
domestically manufactured components 
as alternatives. LIRR limited its waiver 
request to just the movable point frog 
needed for a single turnout in Stage 1.1. 

Based upon LIRR’s good faith efforts 
to identify domestic manufacturers for 
the turnout components and redesign 
the project, LIRR’s informed conclusion 
that there are presently no U.S. 
manufacturers that are willing and 
capable of producing the movable point 
frog critically needed for the project, 
and the lack of responses to FTA’s 
Federal Register notice, FTA hereby 
issues a non-availability waiver to LIRR, 
pursuant to 49 CFR 661.7(c), for the 
movable point frog component needed 
for one turnout in Stage 1.1 of the JCI- 
Phase I Project. This waiver does not 
apply to the turnout itself, and 
accordingly, the turnout must be 
manufactured in the United States 
pursuant to FTA’s Buy America 
requirements. 

This Buy America waiver does not 
apply to track turnout components for 
Stages 2.0.1, 2.0.2, 2.0.3, and any other 
stages of LIRR’s JCI-Phase I Project, or 
for LIRR’s State of Good Repair Program, 
as LIRR has withdrawn such waiver 
requests. Furthermore, this Buy America 
waiver does not apply to track turnout 
components needed for the Northeast 

Corridor Congestion Relief Project at 
Harold Interlocking, for which FRA 
granted a Buy America waiver on May 
15, 2015, as FRA funds are being used 
for that project. 

Issued on August 21, 2015. 
Dana Nifosi, 
Acting Chief Counsel. 
[FR Doc. 2015–21220 Filed 8–26–15; 8:45 am] 

BILLING CODE 4910–57–P 

DEPARTMENT OF TRANSPORTATION 

Federal Transit Administration 

FTA Supplemental Fiscal Year 2015 
Apportionments, Allocations, and 
Program Information 

AGENCY: Federal Transit Administration 
(FTA), U.S. Department of 
Transportation. 
ACTION: Notice. 

SUMMARY: The Federal Transit 
Administration (FTA) annually 
publishes one or more notices to 
apportion funds appropriated by law. 
This notice is the third notice which 
announces the remaining 
apportionment for programs funded 
with fiscal year (FY) 2015 contract 
authority. 
FOR FURTHER INFORMATION CONTACT: For 
general information about this notice 
contact Kimberly Sledge, Director, 
Office of Transit Programs, at (202) 366– 
2053. Please contact the appropriate 
FTA regional office for any specific 
requests for information or technical 
assistance. A list of FTA regional offices 
and contact information is available on 
the FTA Web site at http://
www.fta.dot.gov. 

I. Overview 
The FTA’s public transportation 

assistance program authorization, the 
Moving Ahead for Progress in the 21st 
Century Act (MAP–21), expired 
September 30, 2014. Since that time, 
Congress has enacted short-term 
extensions allowing FTA to continue its 
current programs. The most recent 
extension, the Highway and 
Transportation Funding Act of 2015, 
Public Law 114–41, (July 31, 2015), 
continues MAP–21 through October 29, 
2015. This extension allows FTA to 
make available contract authority for 
transit assistance programs through 
September 30, 2015. 

The FTA’s full-year appropriations, 
the Consolidated and Further 
Continuing Appropriations Act, 2015, 
Public Law 113–235 (Dec. 16, 2014), 
hereinafter ‘‘Appropriations Act, 2015’’ 
was enacted in December 2014, giving 

FTA appropriated resources for FY 2015 
for Administrative Expenses, Capital 
Investment Grants (CIG), Research and 
Technical Assistance and Training 
programs, and Grants to the Washington 
Metropolitan Area Transportation 
Authority. The Appropriations Act, 
2015 also provides a full fiscal year 
obligation limitation of $8,595,000,000 
of contract authority for FTA programs 
funded from the Mass Transit Account 
of the Highway Trust Fund during this 
fiscal year. 

On July 23, 2015, FTA published an 
apportionments notice that apportioned 
approximately 10/12ths of the FY 2015 
authorized contract authority among 
potential program recipients based on 
contract authority that was available 
from June 1, 2015 through July 31, 2015 
(80 FR 141). That notice also provided 
relevant information about the FY 2015 
funding available and end-of-year grant 
management and application 
procedures. A copy of that notice and 
accompanying tables can be found on 
the FTA Web site at http://
www.fta.dot.gov/apportionments. 

This document provides notice to 
stakeholders that FTA is apportioning 
the full-year FY 2015 authorized 
contract authority—October 1, 2014 
through September 30, 2015—among 
potential program recipients according 
to statutory formulas in 49 U.S.C. 
Chapter 53. This document also 
allocates most of the remaining CIG 
funding to projects with existing Full 
Funding Agreements (FFGA) or projects 
recommended to receive an FFGA. The 
FTA has posted tables displaying the 
funds available to eligible states and 
urbanized areas on FTA’s Web site at 
http://www.fta.dot.gov/apportionments. 

The formula apportionment tables 
that allocate the full year of FY 2015 
appropriated funds can be found at 
http://www.fta.dot.gov/apportionments. 
In addition, the National Transit 
Database (NTD) and Census Data used 
in the funding formulas can be found at 
http://www.fta.dot.gov/apportionments. 

II. Grant Management and Application 
Procedures 

A. The Transportation Electronic 
Awards Management (TEAM) system 
will close on Friday, September 25, 
2015. Grants and cooperative 
agreements must have all applicable 
assurances and certifications completed 
so that funds can be awarded by the 
deadline. Funding that has not been 
awarded in an application by September 
25, 2015 will not be migrated into the 
new FTA financial system, TrAMS. 
Instead, these applications will need to 
be re-created when TrAMS deploys in 
FY 2016. This applies to new 
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applications as well as amendments to 
existing awards. 

B. Recipients of open American 
Recovery and Reinvestment Act (ARRA) 
grants should be aware that, as a matter 
of law, all remaining ARRA funds 
MUST be disbursed from grants by the 
end of the 5th fiscal year (FY) after 
funds were required to be obligated. 
(See 31 U.S.C. 1552.) For FTA ARRA 
projects, that requirement takes affect at 
the end of FY 2015. Accordingly, once 
FTA’s ECHO grant payment system 
closes for disbursement payments on 
September 25, 2015, all remaining 
unliquidated funds within FTA ARRA 
funded grants will no longer be 
available to the grantee, will be 
deobligated from the grant, and returned 
to the U.S. Department of the Treasury. 
Even if a grantee has incurred costs or 
disbursed funds prior to the close of 
ECHO, if the grantee has not actually 
drawn down the funds by 2:00 p.m. EDT 
on September 25, 2015 FTA would be 
unable to reimburse the grantee. 
Therefore, grantees with open ARRA 
grants must ensure project activities are 
completed and all funds are drawdown 
by 2:00 p.m. EDT on September 25, 
2015. For ARRA TIGER I projects, the 
same requirement will be in effect for 
the end of FY 2016. 

Therese W. McMillan, 
Acting Administrator. 
[FR Doc. 2015–21242 Filed 8–26–15; 8:45 am] 

BILLING CODE P 

DEPARTMENT OF TRANSPORTATION 

Pipeline and Hazardous Materials 
Safety Administration 

[Docket No. PHMSA–2014–0092] 

Pipeline Safety: Request for Revision 
of a Previously Approved Information 
Collection: National Pipeline Mapping 
System Program (OMB Control No. 
2137–0596) 

AGENCY: Pipeline and Hazardous 
Materials Safety Administration 
(PHMSA), DOT. 
ACTION: Notice of public meeting and 
request for comments. 

SUMMARY: PHMSA invites public 
comments on our intention to request 
the Office of Management and Budget’s 
(OMB) approval to revise this 
information collection. On July 30, 
2014, (79 FR 44246) PHMSA published 
a notice and request for comments in 
the Federal Register titled: ‘‘Pipeline 
Safety: Request for Revision of a 
Previously Approved Information 
Collection: National Pipeline Mapping 

System (NPMS) Program (OMB Control 
No. 2137–0596)’’ seeking comments on 
proposed changes to the NPMS data 
collection. During the comment period, 
PHMSA received several comments and 
suggestions on ways to improve this 
data collection. We are publishing this 
notice to address the many comments 
received and to request additional 
comments on PHMSA’s proposed path 
forward. We are required to publish this 
notice in the Federal Register by the 
Paperwork Reduction Act of 1995, 
Public Law 104–13. 
DATES: A public meeting to discuss the 
revisions to the NPMS will be held on 
the afternoon of September 10, 2015. 

Written comments on this information 
collection should be submitted by 
October 26, 2015. 
ADDRESSES: The public meeting will be 
held at the Crystal City Marriott located 
at 1999 Jefferson Davis Highway in 
Arlington, Virginia. Details regarding 
the meeting can be found at https://
primis.phmsa.dot.gov/meetings/
MtgHome.mtg?mtg=106. 

You may submit written comments 
identified by Docket No. PHMSA–2014– 
0092 through one of the following 
methods: 

• Federal eRulemaking Portal: http:// 
www.regulations.gov. Follow the online 
instructions for submitting comments. 

• Fax: 1–202–493–2251 
• Mail or Hand Delivery: Docket 

Management Facility, U.S. Department 
of Transportation, 1200 New Jersey 
Avenue SE., West Building, Room W12– 
140, Washington, DC 20590, between 9 
a.m. and 5 p.m., Monday through 
Friday, except on Federal holidays. 

• Instructions: Identify the docket 
number PHMSA–2014–0092 at the 
beginning of your comments. Note that 
all comments received will be posted 
without change to http://
www.regulations.gov, including any 
personal information provided. You 
should know that anyone is able to 
search the electronic form of all 
comments received in any of our 
dockets by the name of the individual 
submitting the comment (or signing the 
comment, if submitted on behalf of an 
association, business, labor union, etc.). 
Therefore, you may want to review 
DOT’s complete Privacy Act Statement 
in the Federal Register published on 
April 11, 2000 (65 FR 19477), or visit 
http://www.regulations.gov before 
submitting any such comments. 

• Docket: For access to the docket or 
to read background documents or 
comments, go to http://
www.regulations.gov at any time or to 
Room W12–140 on the ground level of 
DOT’s West Building, 1200 New Jersey 

Avenue SE., Washington, DC, between 
9:00 a.m. and 5:00 p.m., Monday 
through Friday, except Federal holidays. 
If you wish to receive confirmation of 
receipt of your written comments, 
please include a self-addressed, 
stamped postcard with the following 
statement: ‘‘Comments on PHMSA– 
2014–0092.’’ The Docket Clerk will date 
stamp the postcard prior to returning it 
to you via the U.S. mail. Please note that 
due to delays in the delivery of U.S. 
mail to Federal offices in Washington, 
DC, we recommend that persons 
consider an alternative method 
(Internet, fax, or professional delivery 
service) of submitting comments to the 
docket and ensuring their timely receipt 
at DOT. 
FOR FURTHER INFORMATION CONTACT: 
Amy Nelson, GIS Manager, Program 
Development Division, U.S. Department 
of Transportation, 1200 New Jersey 
Avenue SE., Washington, DC 20590, by 
phone at 202–493–0591, or email at 
amy.nelson@dot.gov. 
SUPPLEMENTARY INFORMATION: 
I. Background 
II. Dropped Attributes 

A. Installation Method if Pipe Segment 
Crosses Water Body Which is 100 Feet in 
Width or Greater 

B. Year of Last Direct Assessment 
C. Type of Leak Detection 
D. Special Permit Segment and Permit 

Number 
E. Offshore Gas Gathering Line (Y/N) 
F. Average Daily Throughput 
G. Refineries 
H. Gas Processing and Treatment Plants 

III. Kept Attributes 
A. Positional Accuracy (changed from 

previous 60-day notice) 
B. Pipe Diameter 
C. Wall Thickness 
D. Commodity Detail 
E. Pipe Material 
F. Pipe Grade 
G. Pipe Join Method 
H. Highest Percent Operating SMYS 
I. Maximum Allowable Operating Pressure/ 

Maximum Operating Pressure 
J. Seam Type 
K. Year or Decade of Installation 
L. Onshore/Offshore 
M. Inline Inspection 
N. Class Location 
O. Gas HCA Segment 
P. Segment Could Affect an HCA 
Q. Year of Last ILI 
R. Coated/Uncoated and Cathodic 

Protection 
S. Type of Coating 
T. FRP Control Number and Sequence 

Number, if Applicable 
U. Year and Pressure of Last and Original 

Pressure Test 
V. Abandoned Pipelines 
W. Pump and Compressor Stations 
X. Mainline Block Valves 
Y. Gas Storage Fields 
Z. Breakout Tanks 
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