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requests for extensions of time to
complete construction for Natural Gas
Act facilities when such requests are
contested before order issuance. For
those extension requests that are
contested,® the Commission will aim to
issue an order acting on the request
within 45 days.¢ The Commission will
address all arguments relating to
whether the applicant has demonstrated
there is good cause to grant the
extension.” The Commission will not
consider arguments that re-litigate the
issuance of the Certificate Order,
including whether the Commission
properly found the project to be in the
public convenience and necessity and
whether the Commission’s
environmental analysis for the
certificate complied with the National
Environmental Policy Act.8 At the time
a pipeline requests an extension of time,
orders on certificates of public
convenience and necessity are final and
the Commission will not re-litigate their
issuance.? The OEP Director, or his or
her designee, will act on those extension
requests that are uncontested.

In addition to publishing the full text
of this document in the Federal
Register, the Commission provides all
interested persons an opportunity to
view and/or print the contents of this
document via the internet through the
Commission’s Home Page (http://
ferc.gov) using the “eLibrary” link.
Enter the docket number excluding the
last three digits in the docket number
field to access the document. At this
time, the Commission has suspended
access to the Commission’s Public
Reference Room, due to the
proclamation declaring a National
Emergency concerning COVID-19,
issued by the President on March 13,
2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call
toll-free, (886) 208—3676 or TYY, (202)
502-8659.

The Commission strongly encourages
electronic filings of comments, protests
and interventions in lieu of paper using
the “eFile” link at http://www.ferc.gov.
Persons unable to file electronically may
mail similar pleadings to the Federal
Energy Regulatory Commission. To mail

5 Contested proceedings are those where an
intervenor disputes any material issue of the filing.
18 CFR 385.2201(c)(1) (2020).

6 Algonquin Gas Transmission, LLC, 170 FERC
61,144, at P 40 (2020).

71d. P 40.

8 Similarly, the Commission will not re-litigate
the issuance of an NGA section 3 authorization,
including whether a proposed project is not
inconsistent with the public interest and whether
the Commission’s environmental analysis for the
permit order complied with NEPA.

9 Algonquin Gas Transmission, LLC, 170 FERC
61,144, at P 40 (2020).

via USPS, use the following address:
Kimberly D. Bose, Secretary, Federal
Energy Regulatory Commission, 888
First Street NE, Washington, DC 20426.
To mail via any other courier, use the
following address: Kimberly D. Bose,
Secretary, Federal Energy Regulatory
Commission, 12225 Wilkins Avenue,
Rockville, Maryland 20852.

Comment Date: 5:00 p.m. Eastern
Time on February 11, 2021.

Dated: January 26, 2021.
Nathaniel J. Davis, Sr.,
Deputy Secretary.
[FR Doc. 2021-02097 Filed 1-29-21; 8:45 am]
BILLING CODE 6717-01-P

DEPARTMENT OF ENERGY

Federal Energy Regulatory
Commission

[Project No. 539-015]

Lock 7 Hydro Partners, LLC; Notice
Soliciting Scoping Comments

Take notice that the following
hydroelectric application has been filed
with the Commission and is available
for public inspection.

a. Type of Application: New Major
License.

b. Project No.: 539-015.

c. Date Filed: April 30, 2020.

d. Applicant: Lock 7 Hydro Partners,
LLC (Lock 7 Hydro).

e. Name of Project: Mother Ann Lee
Hydroelectric Station Water Power
Project (Mother Ann Lee Project).

f. Location: The project is located on
the Kentucky River in Mercer,
Jessamine, and Garrard Counties,
Kentucky. The project does not occupy
federal land.

g. Filed Pursuant to: Federal Power
Act 16 U.S.C. 791 (a)-825(x).

h. Applicant Contact: David Brown
Kinloch, Lock 7 Hydro, 414 S Wenzel
St., Louisville, Kentucky 40204; (502)
589-0975 or kyhydropower@gmail.com.

i. FERC Contact: Joshua Dub at (202)
502—-8138 or joshua.dub@ferc.gov.

j. Deadline for filing scoping
comments: February 25, 2021.

The Commission strongly encourages
electronic filing. Please file scoping
comments using the Commission’s
eFiling system at https://
ferconline.ferc.gov/FERCOnline.aspx.
Commenters can submit brief comments
up to 6,000 characters, without prior
registration, using the eComment system
at https://ferconline.ferc.gov/
QuickComment.aspx. You must include
your name and contact information at
the end of your comments. For
assistance, please contact FERC Online

Support at FERCOnlineSupport@
ferc.gov, (866) 208—3676 (toll free), or
(202) 502—8659 (TTY). In lieu of
electronic filing, you may submit a
paper copy. Submissions sent via the
U.S. Postal Service must be addressed
to: Kimberly D. Bose, Secretary, Federal
Energy Regulatory Commission, 888
First Street NE, Room 1A, Washington,
DC 20426. Submissions sent via any
other carrier must be addressed to:
Kimberly D. Bose, Secretary, Federal
Energy Regulatory Commission, 12225
Wilkins Avenue, Rockville, Maryland
20852. All filings must clearly identify
the project name and docket number on
the first page: Mother Ann Lee Project
(P-539-015).

The Commission’s Rules of Practice
and Procedure require all interveners
filing documents with the Commission
to serve a copy of that document on
each person on the official service list
for the project. Further, if an intervener
files comments or documents with the
Commission relating to the merits of an
issue that may affect the responsibilities
of a particular resource agency, they
must also serve a copy of the document
on that resource agency.

k. The application is not ready for
environmental analysis at this time.

1. The Mother Ann Lee Project
consists of the following existing
facilities: (1) A reservoir with a surface
area of 777 acres and a storage capacity
of 5,828 acre-feet at elevation 513.12
NGVD 29 (National Geodetic Vertical
Datum of 1929); (2) a 250-foot-long,
15.3-foot-high, timber crib dam with a
concrete cap and an abandoned 62-foot-
long lock structure on the east side; (3)
a 120-foot-long, 100-foot-wide forebay;
(4) a 24-foot-tall, 84-foot-wide trashrack;
(5) a 93-foot-long, 25-foot-wide, 16-foot-
high powerhouse integral with the dam
containing three generating units with a
total installed capacity of 2,210
kilowatts; (6) a 30-foot-long, 15.3-foot-
high concrete spillway section from the
powerhouse to the west shore; (7) an 85-
foot-long substation; and (8) a 34.5
kilovolt, 4,540-foot-long transmission
line. The project is estimated to generate
an average of 9,200 megawatt-hours
annually.

m. In addition to publishing the full
text of this document in the Federal
Register, the Commission provides all
interested persons an opportunity to
view and/or print the contents via the
internet through the Commission’s
Home Page (http://www.ferc.gov) using
the “eLibrary”’ link. Enter the docket
number excluding the last three digits in
the docket number field to access the
document. At this time, the Commission
has suspended access to the
Commission’s Public Reference Room,
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due to the proclamation declaring a
National Emergency concerning the
Novel Coronavirus Disease (COVID-19),
issued by the President on March 13,
2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call
toll-free, (866) 208—3676 or TYY, (202)
502-8659.

n. You may also register online at
http://www.ferc.gov/docs-filing/
esubscription.asp to be notified via
email of new filings and issuances
related to this or other pending projects.
For assistance, contact FERC Online
Support.

0. Scoping Process: Commission staff
will prepare either an environmental
assessment (EA) or an Environmental
Impact Statement (EIS) that describes
and evaluates the probable effects, if
any, of the licensee’s proposed action
and alternatives. The EA or EIS will
consider environmental impacts and
reasonable alternatives to the proposed
action. The Commission’s scoping
process will help determine the
required level of analysis and satisfy the
NEPA scoping requirements,
irrespective of whether the Commission
prepares an EA or an EIS. Due to
restrictions on mass gatherings related
to COVID-19, we do not intend to
conduct a public scoping meeting and
site visit in this case. Instead, we are
soliciting written comments and
suggestions on the preliminary list of
issues and alternatives to be addressed
in the NEPA document, as described in
scoping document 1 (SD1), issued
January 26, 2021.

Copies of the SD1 outlining the
subject areas to be addressed in the
NEPA document were distributed to the
parties on the Commission’s mailing list
and the applicant’s distribution list.
Copies of SD1 may be viewed on the
web at http://www.ferc.gov using the
“eLibrary” link. Enter the docket
number excluding the last three digits in
the docket number field to access the
document. For assistance, call 1-866—
208-3676 or for TTY, (202) 502—8659.

Dated: January 26, 2021.
Kimberly D. Bose,
Secretary.
[FR Doc. 2021-02062 Filed 1-29-21; 8:45 am]
BILLING CODE 6717-01-P

DEPARTMENT OF ENERGY

Federal Energy Regulatory
Commission

[Docket No. CP20-26-000]

Eastern Gas Transmission and
Storage, Inc.; Notice of Request for
Extension of Time

Take notice that on January 21, 2021,
Eastern Gas Transmission and Storage,
Inc.? (Eastern GTS) requested that the
Federal Energy Regulatory Commission
(Commission) grant an extension of
time, until August 22, 2021, to abandon,
reconfigure, and relocate storage wells
and related pipelines within its
jurisdictional Bridgeport Storage Field
in Harrison County, West Virginia
(Project),? as deemed authorized,
effective February 22, 2020. Under the
applicable regulations, the Project was
to be completed and made available for
service by February 22, 2021, i.e.,
within one year of authorization.3

Eastern GTS states that, primarily due
to delays related to the COVID-19
pandemic, as well as weather related
delays, Eastern GTS will be unable to
complete all construction activities
necessary to complete the Project within
the authorized one-year timeframe.
Accordingly, Eastern GTS requests a six-
month extension of time, until August
22, 2021, to complete construction of
the Project.

This notice establishes a 15-calendar
day intervention and comment period
deadline. Any person wishing to
comment on Columbia’s request for an
extension of time may do so. No reply
comments or answers will be
considered. If you wish to obtain legal
status by becoming a party to the
proceedings for this request, you
should, on or before the comment date
stated below, file a motion to intervene
in accordance with the requirements of
the Commission’s Rules of Practice and
Procedure (18 CFR 385.214 or 385.211)
and the Regulations under the Natural
Gas Act (18 CFR 157.10).4

As a matter of practice, the
Commission itself generally acts on

1 As of November 1, 2020, Berkshire Hathaway
Energy Company acquired certain companies of
Dominion Energy, including Dominion Energy
Transmission, Inc. and has changed its name to
Eastern Gas Transmission and Storage, Inc.

2Prior Notice of Blanket Certificate Activity,
Docket No. CP20-26—000 (filed December 16, 2019).

3 Pursuant to Section 157.205 of the
Commission’s regulations, 18 CFR 157.205, a prior
notice application is deemed to be authorized the
day after the intervention period lapses if no
protests are filed.

4 Only motions to intervene from entities that
were party to the underlying proceeding will be
accepted. Algonquin Gas Transmission, LLC, 170
FERC {61,144, at P 39 (2020).

requests for extensions of time to
complete construction for Natural Gas
Act facilities when such requests are
contested before order issuance. For
those extension requests that are
contested,® the Commission will aim to
issue an order acting on the request
within 45 days.¢ The Commission will
address all arguments relating to
whether the applicant has demonstrated
there is good cause to grant the
extension.” The Commission will not
consider arguments that re-litigate the
issuance of the Certificate Order,
including whether the Commission
properly found the project to be in the
public convenience and necessity and
whether the Commission’s
environmental analysis for the
certificate complied with the National
Environmental Policy Act.8 At the time
a pipeline requests an extension of time,
orders on certificates of public
convenience and necessity are final and
the Commission will not re-litigate their
issuance.? The OEP Director, or his or
her designee, will act on those extension
requests that are uncontested.

In addition to publishing the full text
of this document in the Federal
Register, the Commission provides all
interested persons an opportunity to
view and/or print the contents of this
document via the internet through the
Commission’s Home Page (http://
ferc.gov) using the “eLibrary” link.
Enter the docket number excluding the
last three digits in the docket number
field to access the document. At this
time, the Commission has suspended
access to the Commission’s Public
Reference Room, due to the
proclamation declaring a National
Emergency concerning COVID-19,
issued by the President on March 13,
2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call
toll-free, (886) 208—3676 or TYY, (202)
502-8659.

The Commission strongly encourages
electronic filings of comments, protests
and interventions in lieu of paper using
the “eFile” link at http://www.ferc.gov.
Persons unable to file electronically may
mail similar pleadings to the Federal
Energy Regulatory Commission. To mail

5 Contested proceedings are those where an
intervenor disputes any material issue of the filing.
18 CFR 385.2201(c)(1) (2020).

6 Algonquin Gas Transmission, LLC, 170 FERC
61,144, at P 40 (2020).

71d. P 40.

8 Similarly, the Commission will not re-litigate
the issuance of an NGA section 3 authorization,
including whether a proposed project is not
inconsistent with the public interest and whether
the Commission’s environmental analysis for the
permit order complied with NEPA.

9 Algonquin Gas Transmission, LLC, 170 FERC
61,144, at P 40 (2020).
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