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1 For tracking purposes under the National 
Environmental Policy Act, the unique identification 
number for documents relating to this 
environmental review is EAXX–019–20–000– 
1769181282. 

1 Magnolia LNG, LLC, 155 FERC ¶ 61,033 (2016), 
reh’g denied, 157 FERC ¶ 61,149 (2016). 

2 On June 18, 2020, the Commission issued an 
order amending Magnolia’s authorization to 
increase the authorized total LNG production 
capacity of the Magnolia LNG Project from 8.0 
million metric tons per annum to 8.8 MTPA. The 
order did not change the construction deadline, 
which remained April 15, 2021. 

3 DOE/FE Order No. 3909, Docket No. 13–132– 
LNG, Opinion and Order Granting Long-Term, 
Multi-Contract Authorization to Export Liquefied 

Natural Gas by Vessel from the Proposed Magnolia 
LNG Terminal to be Constructed in Lake Charles, 
Louisiana, to Non-Free Trade Agreement Nations 
(Nov. 30, 2016). 

4 Policy Statement on Export Commencement 
Deadlines in Authorizations to Export Natural Gas 
to Non-Free Trade Agreement Countries, 88 FR 
25272 (April 26, 2023). 

5 Rescission of Policy Statement on Export 
Commencement Deadlines in Authorizations to 
Export Natural Gas to Non-Free Trade Agreement 
Countries, 90 FR 14411 (Apr. 2, 2025). 

6 Contested proceedings are those where an 
intervenor disputes any material issue of the filing. 
18 CFR 385.2201(c)(1). 

7 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

8 Id. at P 40. 

eFiling is encouraged. More detailed 
information relating to filing 
requirements, interventions, protests, 
service, and qualifying facilities filings 
can be found at: http://www.ferc.gov/ 
docs-filing/efiling/filing-req.pdf. For 
other information, call (866) 208–3676 
(toll free). For TTY, call (202) 502–8659. 

For public inquiries and assistance 
with making filings such as 
interventions, comments, or requests for 
rehearing, contact the Office of Public 
Participation at (202) 502–6595 or OPP@
ferc.gov. 

Dated: February 18, 2026. 
Carlos D. Clay, 
Deputy Secretary. 
[FR Doc. 2026–03505 Filed 2–20–26; 8:45 am] 
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City of Hamilton, Ohio and American 
Municipal Power, Inc.; Notice of Intent 
To Prepare an Environmental 
Assessment 

On February 21, 2024, City of 
Hamilton, Ohio and American 
Municipal Power, Inc. filed a relicense 
application for the 70.27 -megawatt 
Greenup Hydroelectric Project No. 2614 
(project). The project is located at the 
U.S. Army Corps of Engineers’ (Corps) 
Greenup Locks and Dam on the Ohio in 
Scioto County, Ohio and Greenup 
County, Kentucky. The project occupies 
12.74 acres of federal land administered 
by the Corps. 

In accordance with the Commission’s 
regulations, on November 14, 2025, 
Commission staff issued a notice that 
the project was ready for environmental 
analysis (REA notice). Based on the 
information in the record, including 
comments filed on the REA Notice, staff 
does not anticipate that licensing the 
project would constitute a major federal 
action significantly affecting the quality 
of the human environment. Therefore, 
staff intends to prepare an 
environmental assessment (EA) on the 
application to relicense the project.1 

The EA will be issued and circulated 
for review by all interested parties. All 
comments filed on the EA will be 
analyzed by staff and considered in the 
Commission’s final licensing decision. 

For public inquiries and assistance 
with making filings such as 
interventions, comments, or requests for 
rehearing, contact the Office of Public 
Participation at (202) 502–6595 or OPP@
ferc.gov. 

The application will be processed 
according to the following schedule. 
Revisions to the schedule may be made 
as appropriate. 

Milestone Target date 

Commission issues EA .... November 23, 
2026. 

Any questions regarding this notice 
may be directed to Patrick Ely 
Patrick.Ely@ferc.gov, or 202–502–8570. 
(Authority: 18 CFR 2.1) 

Dated: February 18, 2026. 
Debbie-Anne A. Reese, 
Secretary. 
[FR Doc. 2026–03574 Filed 2–20–26; 8:45 am] 
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Magnolia LNG, LLC; Notice of Request 
for Extension of Time 

Take notice that on January 15, 2026, 
Magnolia LNG, LLC (Magnolia) 
requested that the Commission grant an 
extension of time, until April 15, 2031, 
to construct and place into service its 
Magnolia LNG Project (Project) located 
in Calcasieu Parish, Louisiana, as 
authorized in the Order Granting 
Authorization Under Section 3 of the 
Natural Gas Act and Issuing Certificates 
(April 15 Order).1 The April 15 Order 
required Magnolia to complete 
construction of the Project and make it 
available for service within five years of 
the order date, or by April 15, 2021.2 

Magnolia states that, despite its efforts 
to meet the revised April 15, 2026, the 
progress of the construction deadline 
has been delayed primarily due to 
overlapping construction deadlines set 
by the Department of Energy (DOE) 3 

and DOE’s issuance of a new policy 
statement that imposed more restrictive 
construction deadlines on requests to 
extend the commencement deadline for 
non-FTA export authorizations,4 as well 
as DOE’s rescission of that policy on 
April 2, 2025.5 Magnolia was required 
to allow its prior non-FTA authorization 
to expire, and on November 29, 2023, 
Magnolia submitted a new non-FTA 
application to DOE, which remains 
pending. 

This notice establishes a 15-calendar 
day intervention and comment period 
deadline. Any person wishing to 
comment on Magnolia’s request for an 
extension of time may do so. No reply 
comments or answers will be 
considered. If you wish to obtain legal 
status by becoming a party to the 
proceedings for this request, you 
should, on or before the comment date 
stated below, file a motion to intervene 
in accordance with the requirements of 
the Commission’s Rules of Practice and 
Procedure (18 CFR 385.214 or 385.211) 
and the Regulations under the Natural 
Gas Act (NGA) (18 CFR 157.10). 

As a matter of practice, the 
Commission itself generally acts on 
requests for extensions of time to 
complete construction for NGA facilities 
when such requests are contested before 
order issuance. For those extension 
requests that are contested,6 the 
Commission will aim to issue an order 
acting on the request within 45 days.7 
The Commission will address all 
arguments relating to whether the 
applicant has demonstrated there is 
good cause to grant the extension.8 The 
Commission will not consider 
arguments that re-litigate the issuance of 
the certificate order, including whether 
the Commission properly found the 
project to be in the public convenience 
and necessity and whether the 
Commission’s environmental analysis 
for the certificate complied with the 
National Environmental Policy Act 
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