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EXECUTIVE SUMMARY 
Advanced weapon systems cost too much, take too long to field, 

and are too expensive to sustain. Systems proceed through the 
acquisition process with immature technology and unstable designs, 
which result in higher costs, longer development times, and even 
reduced order quantities—all detrimental to the ultimate goal of 
enhancing warfighting capabilities.  

While these challenges have plagued the Department of Defense 
(DOD) acquisition process for decades, they remain relevant today—
particularly given the level of current investment in weapon systems 
that rely on leading-edge technology. A March 2005 U.S. Government 
Accountability Office report, based on an assessment of 54 weapon 
programs, shows the pervasive nature of the problem. Among their 
conclusions is the need for mature technology, stable designs, and 
production processes that are mature and in control.  

Because acquisition problems are often “designed in,” the most 
successful programs are those where science and technology 
organizations are responsible for maturing technologies, rather than 
program or product development managers. Thus, more 
responsibility for this early effort should fall to the science and 
technology community. With the likelihood of tighter budgets on the 
horizon, reducing the cost of future weapons will become 
increasingly critical. 

In this context, our task force was asked to evaluate DOD’s 
Manufacturing Technology Program (ManTech) and to provide 
recommendations to strengthen and improve its benefits to the 
Department. 

The bottom line of our assessment is that ManTech can address 
critical development, acquisition, and sustainment problems 
associated with advanced weapon systems. The program impacts 
all phases of acquisition, facilitates technology transition, has 
demonstrated significant reductions in cost and cycle time, 
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increases reliability, and has demonstrated tremendous return on 
investment. 

The ManTech program is unique in its potential reach. ManTech 
invests in manufacturing research and development projects that can 
build capabilities to solve production challenges in weapon system 
development. But if properly funded and structured, the program 
can also positively impact the rate of technology transition, directly 
improve pre-acquisition processes for new systems, and impact 
sustainment.  

ManTech can address future manufacturing technology 
challenges as well, such as challenges associated with rapid, efficient, 
and affordable low-volume production. In essence, ManTech has the 
capacity to have an impact on all phases of development activities 
and, as such, has a place in both the science and technology and 
acquisition communities —which sets the program apart. 

Moreover, the Manufacturing Readiness Levels (MRLs), 
developed by the ManTech community and discussed in more 
detail later in this report, offer a tool to enhance visibility into 
technological maturity and production readiness—thus improving 
the knowledge on which program decisions are based. More 
specifically, implementation of the MRLs will 

 Enhance transition of producible technologies into 
milestones B and C, in order to enter the production 
phase with an affordable, producible program 

 Promote production-ready, cost-based prototypes 
 Enable acquisition cost and cycle time reduction 

It is important to recognize, however, that ManTech alone 
cannot solve all of DOD’s acquisition problems associated with 
system cost, schedule, and quality. Broader changes—in reality, 
cultural changes—are needed in many areas to include acquisition 
reform, the requirements process, the budget process, and 
legislation.  
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The task force believes that the benefits of the ManTech program 
can be enhanced. In this report, we identify ten areas that require 
action. These areas fall into three broad categories, as summarized 
below—leadership emphasis, new and enabling initiatives, and 
essential resources. 

LEADERSHIP EMPHASIS 

The value of manufacturing technology is not well understood at 
all levels of management in DOD, which impacts the ManTech 
program directly. Today’s management approach and program 
structure does not and will not lead to a coherent DOD 
manufacturing investment strategy. To be more effective, the 
ManTech program needs high-level attention in the Office of the 
Secretary of Defense (OSD) and in the military services, guided by a 
strategic plan that provides a coherent investment strategy for future 
manufacturing capability.  

Importantly, because technology transition is a responsibility of 
the science and technology (S&T) community, manufacturing 
technology concerns must be addressed earlier in the design phases 
of a program. This requires a cultural change in DOD, where 
production and support costs become early design “requirements.”  

To improve program leadership, the task force recommends the 
following actions: 

 The senior leadership in OSD and the military 
services should institutionalize the importance and 
value of manufacturing technology, including the 
ManTech program. 

 The Under Secretary of Defense for Acquisition, 
Technology and Logistics (USD [AT&L])—with 
support from the Director of Defense Research and 
Engineering, the Service Secretaries, and Service 
Acquisition Executives—should publish an annual 
strategic plan and investment strategy for the 
ManTech program. A peer review process for 
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ManTech should be established to evaluate the 
program and provide recommendations to the USD 
(AT&L). 

 The ManTech strategic plan should define a 
balanced portfolio that includes technology for cost 
and risk reduction of products, software, and 
processes; long-term, multi-Service needs; and 
disruptive technologies, both product and process. 

 USD (AT&L) should set specific policy that 
manufacturing technology be an integral part of the 
overall science and technology program. The S&T 
leadership in the military services must be 
responsible and accountable for ensuring a robust 
ManTech program. 

NEW AND ENABLING INITIATIVES 

An advantage of the ManTech program is its ability to focus 
resources on areas of importance as they evolve over time—
addressing both current needs and conducting research on next-
generation manufacturing challenges. A major initiative developed 
by the ManTech community is the Manufacturing Readiness Levels, 
which can provide better visibility into and understanding of 
program manufacturing risks and ultimately speed technology 
transition. Another new initiative worthy of consideration involves 
software, given its importance and complexity—with focus on 
systems engineering, modeling, “production,” and sustainment. 

Opportunities also exist to bolster initiatives that could further 
enhance investments and research in manufacturing technology. One 
such initiative is to leverage small-business participation through the 
Small Business Innovation Research (SBIR) program. Another is to 
expand collaboration and cooperation with industry—efforts that are 
essential not only in effectively targeting DOD investments in 
advanced manufacturing technology, but also in leveraging industry 
process improvements and accelerating manufacturing technology 
transition. 
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Specifically, the task force recommends the following: 

 The USD (AT&L) should require program managers 
to use the MRL tool on all programs. This tool 
should be completed by the end of 2005 and 
introduced into the 5000 series acquisition 
regulation. 

 Because software is so important and complex, USD 
(AT&L) should direct a study of the future software 
development challenge as it relates to DOD and 
recommend specific actions to be taken. 

 USD (AT&L) should direct the Services to expand 
small-business participation in the ManTech 
program through a shift of some of the SBIR 
program resources into ManTech. 

 DOD should improve collaboration with industry 
through various mechanisms: adopt dual-use 
manufacturing; identify incentives for industry to 
incorporate and utilize manufacturing 
enhancements; develop roadmaps to direct research 
and development initiatives to critical areas; and 
sponsor manufacturing test beds. 

ESSENTIAL RESOURCES 

Without adequate resources, the ManTech program cannot realize 
its potential. Both expertise in the workforce and program funding 
have declined. The engineering and manufacturing talent in DOD, 
and in its supporting industrial base, is eroding—the career field has 
been largely eliminated in the Department and has weakened in 
industry. Fewer experts mean that fewer people understand the 
processes involved in developing and manufacturing defense 
systems and their importance in producing low-cost, high-quality, 
and reliable systems.  

This in turn impacts policy and resource support for the ManTech 
program. The budget profile for ManTech in recent years, and over 
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the past few decades, does not reflect a well-planned and sustained 
strategic investment for more affordable acquisition, technology 
transition, and sustainment. The total planned investment, especially 
without the programs added by Congress, which are common, do not 
match the importance of the need to reduce weapon costs and cycle 
time.  

In the area of resources, the task force recommends the following: 

 The USD (AT&L), with the Under Secretary of 
Defense for Personnel and Readiness and Service 
Secretaries, must develop strategies to attract and 
retain needed manufacturing-related expertise. 

 The USD (AT&L) should direct a greater and more 
stable funding profile for ManTech, returning the 
total program investment to one percent of the 
research, development, test, and evaluation (RDT&E) 
budget.  

− The ManTech program should include a budget 
line managed by OSD (a “D-line”), and executed 
by the Services, that focuses on multi-Service, 
multi-platform needs; increased investment of 
SBIR resources in manufacturing technology; and 
redirection of resources in the Defense Advanced 
Research Projects Agency for investment in 
disruptive manufacturing technology. 

As stated at the outset, the ManTech program can address critical 
acquisition challenges associated with advanced weapon systems. 
This report identifies specific actions that the task force believes will 
enhance and expand the impact of the ManTech program. There is 
much to do, but with effective leadership, thoughtful planning, and 
adequate resources much can also be accomplished. 

The time to act is now. Like many others, we believe the 
Department is likely to face tighter economic constraints in the years 
to come. In light of fiscal constraints, reducing the cost of future 
weapon systems will be critical.
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CHAPTER 1. INTRODUCTION 
The need for a cohesive manufacturing research and development 

investment program is fundamental to rapid acceleration of near-
term technology capabilities to support warfighting operations and to 
long-term support for transition of revolutionary technologies. 
Warfighters need a responsive industrial base with advanced 
manufacturing technologies that reduce risks, costs, and lead times at 
every level and phase of the acquisition process, including design, 
development, production, and sustainment of fielded systems. 

However, weapons acquisition in the Department of Defense 
(DOD) remains a high-risk area. Today’s high-technology weapon 
systems cost too much to buy, take too long to field, and are 
expensive to sustain. Systems proceed through the acquisition 
process with immature technology and unstable designs, which 
result in higher costs, longer development times, and even reduced 
order quantities—all detrimental to the ultimate goal of enhancing 
warfighting capabilities.  

As many acquisition problems emerge during the design process, 
and are thus “designed in,” they must be addressed early in program 
development. As a result, more responsibility for this early effort 
should fall to the science and technology community. With the 
likelihood of tighter budgets on the horizon, reducing the costs of 
future weapons will become increasingly critical. 

GAO STUDIES DOD ACQUISITION CONCERNS 

The acquisition challenges facing the Department of Defense 
cannot be overstated, as reflected in a March 2005 report by the U.S. 
Government Accountability Office (GAO).1 In its study, GAO notes 
that the DOD is investing heavily in technologically advanced 
weapon systems. Specifically, the study assessed 54 weapons 

                                                 
1.  Defense Acquisitions: Assessment of Selected Major Weapon Systems, Washington, D.C.: U.S. 

Government Accountability Office, March 2005. 
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programs to gain a greater understanding of potential risks. Among 
its conclusions, the report identifies three characteristics of successful 
acquisition programs: mature technologies, stable designs, and 
production processes in control. Further, in successful programs, 
science and technology (S&T) organizations are responsible for 
maturing technologies rather than program or product development 
managers. 

The impact of pushing immature technologies too quickly into 
development is significant, as shown in table 1. GAO reported that 
total research, development, test, and evaluation (RDT&E) costs for 
programs with immature technologies increased 41 percent, as 
compared to 9 percent for programs with mature technologies. 
Similarly, acquisition unit cost increased 21 percent and schedules 
slipped an average of 13 months. Not only are technologies 
immature, there is often little program visibility or knowledge of the 
maturity level. Thus, many programs are proceeding too quickly 
through the development process with immature technology, and 
there is not adequate understanding that this condition exists. It is 
this failure of knowledge that must be addressed. 

Table 1. Impact of Immature Technology in System Development 

TECHNOLOGY STATUS AT BEGINNING  
OF DEVELOPMENT 

 

MATURE IMMATURE 
RDT&E Cost Increase 9% 41% 
Acquisition Unit Cost 
Increase < 1% 21% 

Average Schedule Delay 7 months 13 months 

Source: U.S. Government Accountability Office, March 2005. 

Design instability also leads to cost increases and schedule delays. 
Of the programs evaluated by GAO that had held design reviews, 
only 42 percent had design stability at that time. Programs that did 
not have stable designs experienced “combined development cost 
increase of 46 percent and an average schedule increase of 29 months 
since the first full estimate.” Design stability cannot be attained 
without mature technologies. When looking ahead, among the nine 
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programs scheduled to hold design reviews next year, only two 
expect new technologies to be mature by that time. 

HOW MANTECH CAN HELP—THE BOTTOM LINE 

The Manufacturing Technology (ManTech) Program, chartered 
by Congress in title 10 U.S.C., can address multiple DOD 
acquisition challenges, as the program is unique in its potential 
reach. ManTech invests in manufacturing research and development 
projects that can build capabilities to solve production challenges in 
weapon system development. But if properly funded and structured, 
the program can also positively impact the rate of technology 
transition, directly improve pre-acquisition processes for new 
systems, and impact sustainment.  

ManTech can address future manufacturing technology 
challenges as well, such as challenges associated with low cost, 
efficient, and rapid low-volume production. In essence, ManTech has 
the capacity to have an impact on all phases of development activities 
and, as such, has a place in both the science and technology and 
acquisition communities —which sets the program apart. 

Moreover, the Manufacturing Readiness Levels (MRLs), 
developed by the ManTech community and discussed in more 
detail later in this report, offer a tool to enhance visibility into 
technological maturity and production readiness—thus improving 
the knowledge on which program decisions are based. More 
specifically, implementation of the MRLs will accomplish the 
following: 

 Enhance transition of producible technologies into 
milestones B and C, in order to enter the production 
phase with an affordable, producible program 

 Promote production-ready, cost-based prototypes 
 Enable acquisition cost and cycle time reduction 
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It is important to recognize, however, that ManTech alone 
cannot solve all of DOD’s acquisition problems associated with 
system cost, schedule, and quality. Broader changes—in reality, 
cultural changes—are needed in many areas to include acquisition 
reform, the requirements process, the budget process, and 
legislation.  

THE DSB CHARTER 

In recognition of the importance and potential contributions of the 
Manufacturing Technology Program, the Under Secretary of Defense 
for Acquisition, Technology and Logistics (USD [AT&L]) requested 
that the Defense Science Board convene a task force to evaluate the 
program.2 In particular, the task force was asked to provide 
recommendations as to how the ManTech program can be 
strengthened to improve its benefits to the Department of Defense in 
general, and the military services in particular. Specifically, the task 
force was asked to evaluate the following areas: 

 Investment strategy 
 Program balance 
 Programmatic and funding concerns 
 Program ownership 
 Acquisition impact 

The remainder of this report details the results of the task force 
study. These recommendations evolved from information received 
during background briefings on the ManTech program and other 
related activities inside DOD and in commercial industry as well as 
from internal deliberations of the task force.3 The report begins with a 
brief overview of the ManTech program followed by the detailed 
findings and recommendations of the task force. 

                                                 
2.  Appendix A contains the complete terms of reference for the Defense Science Board Task 

Force on the Manufacturing Technology Program. Appendix B contains the task force 
membership. 

3.  Appendix C lists the presentations received by the task force. 
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CHAPTER 2. THE MANUFACTURING TECHNOLOGY 
PROGRAM: AN OVERVIEW 

The ManTech program offers tremendous value to the 
Department of Defense. Program investments address many 
challenges involved in weapon system acquisition, technology 
transition, and manufacturing technology development.4 The overall 
objective of the ManTech program is to enable DOD to obtain lower-
cost, high-quality equipment more rapidly and in the smaller 
quantities likely to be ordered.  

As established in title 10 U.S.C., the ManTech program was 
chartered to develop and apply advanced manufacturing 
technologies and processes that will accomplish the following:5  

 Reduce the acquisition and supportability costs of 
defense weapon systems 

 Reduce manufacturing and repair cycle times across 
the life cycle of such systems 

 Improve the quality, productivity, technological 
capability, and practices of businesses and workers 

To effectively accomplish these goals, manufacturing technology 
should be a key element of S&T responsibility for technology 
transition. By focusing on technology maturity earlier in program 
development, ease of production can be “designed in” enabling 
programs to stay on time and within budget.  

The success of the ongoing transformation effort in DOD depends 
on industry capability to rapidly develop and manufacture next-
generation military systems at low cost, and (in most cases) in small 
quantities. ManTech is one of many activities that can help build 
needed capability in the industrial base. The program uses Service 

                                                 
4.  The ManTech program is described in detail in Department of Defense Directive 4200.15, 

which can be referenced in appendix D.  
5.  Appendix E contains the title 10 language establishing the ManTech Program.  
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funding, leveraged by industry and other agency funding, to ensure 
that the U.S. industrial base can provide, in a timely, reliable and 
affordable manner, the military equipment needed by U.S. armed 
forces.  

Appropriations for the ManTech program in fiscal year 2005 
totaled $249.0 million. The Army has the largest portion of the 
program at $91.9 million. Investments total $60.4 million for the 
Navy, $57.5 million for the Air Force, and $39.5 million for the 
Defense Logistics Agency (DLA).6 Over the past few decades, 
funding for the ManTech program has fluctuated significantly, with a 
generally downward trend as illustrated in figure 1. Further, the 
planned DOD ManTech budget has fallen significantly, with the 
program’s top line bolstered, in some years by a considerable 
amount, during the Congressional appropriation process—with 
projects that may or may not serve the Department’s interests well. 

Figure 1. DOD ManTech Budget  
(millions of constant fiscal year 2005 dollars) 

                                                 
6.  Appendix F provides a brief overview of the Service ManTech programs. 
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As mentioned previously, there have been many successful outcomes 
from ManTech investments. Though these successes are often not 
well known, many ManTech projects have more than paid for 
themselves in return on investment. In its early years, ManTech 
investments laid the foundation for revolutionary manufacturing 
technologies such as numerically-controlled machine tools, 
microelectronics manufacturing, processes that led to precision laser-
guided missiles and munitions and night vision capability.  

ManTech investments also led to establishment of the Lean 
Aerospace Initiative—a consortium of DOD, industry, the 
Massachusetts Institute of Technology, and labor unions—that was 
instrumental in implementing and accelerating the use of lean 
manufacturing techniques in the defense industrial base. 7 

Program impacts include improvements in affordability, 
capability, reliability, and readiness. The following success stories are 
but a few examples of the impact of ManTech investments on 
warfighting capability. 

 Affordability and Capability 

− Advanced, affordable lightweight body armor 
saving hundreds of lives in Operation Iraqi 
Freedom and Operation Enduring Freedom 
(Army) 

− Superior (longer range) night operations 
capability for hostile situations achieved with 
60 percent cost savings (Navy) 

− Improved C-17 survivability for Operation 
Iraqi Freedom with large aircraft infrared 
countermeasures (LAIRCM) and 30 percent 
reduction in cost (Air Force) 

− Force multiplier for tank battles; 65 percent  
M-1 cannon accuracy improvement (Army) 

                                                 
7.  Appendix G provides further discussion of these early program successes, lean 

manufacturing impacts on acquisition and depot repair, and describes numerous 
examples of successful ManTech projects. 
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− 35 time cost reduction brought modern radar 
multi-target tracking capability to the 
battlefield (Air Force) 

− Reduced cost for Exoatmospheric Kill Vehicle 
structure by 46–60 percent (Missile Defense 
Agency) 

 Readiness 

− Created replacements for obsolete 
microcircuits—375 systems helped (DLA) 

− Established JDAM thermal battery 
manufacturing capability for Operation Iraqi 
Freedom and Operation Enduring Freedom; 
7,400 per month production increase (Navy) 

− Shorter depot repair time through lean 
manufacturing practices freed 22 F-15s (a 
squadron-equivalent) for mission duty (Air 
Force) 

The ManTech program should serve as a complement to both 
science and technology and acquisition programs—addressing DOD 
and Service needs for manufacturing technology improvements. Its 
impact can begin early in research and extend throughout the many 
phases of a program’s development. That said, ManTech cannot be 
the sole repository or sole bill payer for all matters of affordability 
and manufacturing. A focus of the program is to contribute to the 
development of manufacturing capabilities for key defense systems 
and components that are under development and can, with relatively 
low risk, rapidly and affordably transition into manufacturing. Still, 
responsibility exists throughout the program life cycle—from initial 
design and development through acquisition and long-term 
support—for ensuring that DOD programs are producible. 
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CHAPTER 3. FINDINGS AND RECOMMENDATIONS 
The bottom line of our assessment is that the Manufacturing 

Technology Program can address critical development, acquisition, 
and sustainment problems associated with advanced weapon 
systems. The program impacts all phases of acquisition, facilitates 
technology transition, has demonstrated significant reductions in 
cost and cycle time, increases reliability, and has demonstrated 
tremendous return on investment. The task force believes that the 
benefits of the ManTech program can be enhanced. Ten areas 
require action:  

1. Leadership 
2. Strategic planning 
3. S&T responsibility 
4. Balanced portfolio 
5. Manufacturing readiness 
6. Workforce expertise 
7. Software 
8. Small-business participation 
9. Industrial leverage and incentives 
10. Funding 

1. LEADERSHIP 

For the ManTech program to be successful there needs to be clear 
recognition and action on the part of DOD leadership—in the Office 
of the Secretary of Defense and the Services—that the program is 
important and deserves attention. This is not the case today. In fact, 
the program receives inadequate attention at all management levels. 
As a result, there is a lack of understanding of what the program 
does, what it contributes to weapon system development, and, in 
particular, what it could contribute if the recommendations of this 
study are fully implemented. The ManTech program is often viewed 
as a production support program—a perspective that fails to realize 
its broader applications.  
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As a result of this view, the S&T community, in general, does not 
recognize cost and manufacturing technology as part of its core 
program, especially in its 6.1 (basic research), 6.2 (applied research), 
and 6.3 (advanced technology development) programs. Emphasis on 
cost as a program requirement and design driver has not been 
typically considered during the early stages of program development 
but must, through a major change in culture, become a concern long 
before a weapon reaches production. Such a change in culture must 
begin at the highest levels in the Department. 

Certainly, the current approach to managing the ManTech 
program does not result in a coherent DOD manufacturing 
investment strategy. And the relative small size of the total 
investment—in spite of its large potential impact—makes the 
program easily overlooked in comparison to most acquisition 
programs.  

Many of the recommendations discussed in the remainder of this 
chapter could help to enhance the leadership of the program. For 
example, by providing strategic guidance for the program and 
managing funding for multi-Service initiatives and for disruptive 
technologies, the Office of the Secretary of Defense (OSD) can better 
promote the importance and value of the program, encourage the 
same out of the Service leadership, and hold them accountable for 
results. Such leadership can enhance cohesion in the program while 
at the same time allow the individual Services to invest in unique 
needs.  

However, ultimate success of the ManTech program will result 
from attention at the highest levels. Collectively, the Deputy 
Secretary of Defense; the Under Secretary for Acquisition, 
Technology and Logistics; the Director, Defense Research and 
Engineering (DDR&E); the Director, Defense Advanced Research 
Projects Agency (DARPA); the Assistant Secretary of Defense for 
Networks and Information Integration (ASD [NII]) as well as the 
Service Secretaries and Service Acquisition Executives (SAEs) should 
institutionalize the importance and value of manufacturing 
technology—including the ManTech program. With such support, it 
will be possible to attract the resources necessary to execute a 
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strategic investment plan that includes both Department- and 
Service-level manufacturing technology projects. 

Evidence from the Army’s experience shows that with high-level 
attention, the ManTech program is taken seriously. Encouraged by 
OSD, the Army leadership provided strategic focus, enhanced and 
protected program funding, and involved the warfighter in 
investment decisions—in all, leading to increased investments and a 
vastly improved program. Lessons from their experience can be of 
value to the other Services.  

Leadership  
Recommendations 

Collectively the Deputy Secretary of Defense, USD (AT&L), 
DDR&E, DARPA Director, ASD (NII), Service Secretaries, and 
SAEs should clarify the importance and value of manufacturing 
technology—including the ManTech program.  

 Implement a strategic plan and investment strategy for 
the ManTech program 

 Establish responsibility, in the S&T community, for 
manufacturing technology and hold it accountable for 
results 

 Define an integrated management structure and 
processes 

 Maintain flexibility for Service-unique investments 

 Ensure adequate resources to execute 

 Lead cultural change in emphasizing the importance of 
designing for low acquisition cost early in development 

2. STRATEGIC PLANNING 

DOD does not have a long-term strategic investment plan to 
provide for future manufacturing capability. As a result, the 
ManTech program lacks strategic focus and tends to be viewed as a 
grab bag of programs. The program is managed differently in each 
Service, so it is difficult for decision makers to understand the goals 
and benefits of the program. These circumstances often lead to 
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disconnects between the S&T community and the ManTech programs 
in the individual Services and agencies. In turn, the program suffers 
in the budget process within the Services and OSD. 

Strategic and Investment Planning 

More explicit strategic planning for the ManTech program is 
needed. In the past, DOD prepared a five-year plan for the ManTech 
program that served as strategic guidance and against which to 
measure program compliance. However, such a plan is no longer 
required. The task force recommends that the USD (AT&L) take the 
lead in publishing an annual strategic plan for the ManTech program, 
in collaboration with the Service components, defense agencies, and 
industry, and with the support of the DDR&E and the Service senior 
acquisition executives. Participation must include the technology, 
acquisition, and logistics communities.  

The strategic plan must be accompanied by an investment 
strategy that reflects a balanced portfolio of individual and multi-
Service programs, research in “disruptive” manufacturing 
technologies, as well as manufacturing programs that engage small 
business through the Small Business Innovation Research (SBIR) 
program. Overall, the ManTech program needs to balance projects 
that support current, near-term, and future needs as well as balance 
small and large firm participation.  

The USD (AT&L) must not only publish a strategic plan, but also 
ensure its implementation with periodic reviews of the plan’s 
execution. 

Strategic Planning  
Recommendation 

USD (AT&L), with support from the DDR&E, the Service 
Secretaries and Service SAEs, should publish an annual 
strategic plan and investment strategy for the ManTech 
program. 

 Collaborate with Service components, defense agencies, 
and industry.  
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 Include the technology, acquisition, and logistics 
communities.  

 Define a balanced portfolio of individual and multi-
Service programs, research in “disruptive” technologies, 
and SBIR programs. Balance current, near term, and 
future needs as well as small and large firm participation.  

 Ensure implementation with periodic reviews of plan 
execution. 

Peer Review 

As part of the process for developing a strategic plan and strategy, 
a capability is needed to ensure effective and efficient use of all 
ManTech funds—both those proposed by the DOD and by Congress. 
One approach is to establish a peer review process to evaluate the 
balance among the projects in the program’s portfolio against the 
objectives set out in the strategic plan. In addition, this group should 
evaluate how well individual projects (including projects added by 
Congress) meet strategic and investment objectives. The group 
should report its findings and recommendations to the USD (AT&L). 

The membership of the review group should include 
manufacturing experts from DOD, former defense industry experts, 
and representatives from commercial industry and academia. 

Peer Review Process  
Recommendations 

USD (AT&L) should establish a peer review process for the 
ManTech Program. The process should: 

 Evaluate the following 
- Balance among ManTech projects against the strategic 

plan 
- How well individual ManTech projects (including 

Congressional adds) meet overall program objectives  

 Provide recommendations to the USD (AT&L) 
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3. S&T RESPONSIBILITY 

While the ManTech program is executed within the science and 
technology community, it is not viewed as an S&T program, nor does 
the S&T leadership generally take ownership of the program. While 
the reach of ManTech extends throughout the many phases of 
program development, and thus it is not purely focused on research, 
to be effective the program must have an anchor and legitimacy in 
the S&T community.  

Technology transition is the responsibility of the science and 
technology community. Immature technologies and manufacturing 
challenges have a significant impact on the ability to rapidly and 
affordably transition technology to the warfighter. Furthermore, it is 
increasingly important for cost to be a real consideration early in 
program development. Therefore, the S&T community, including 
DARPA, must be responsible for “designing in” affordable 
production costs early in the design phases of a program. 

Manufacturing technology must become an integral part of the 
overall science and technology program. Specific policy guidance is 
needed to clarify ownership of the ManTech program and its 
relationship to both the science and technology and acquisition 
communities. ManTech must become integrated within the S&T 
management process and linked to acquisition management—a 
responsibility, the task force believes, of the DDR&E and the Service 
S&T managers. In fact, the ManTech program should become a 
required tool to achieve rapid, affordable technology transition. In 
order for this to be realized the Service S&T leadership must be 
responsible and accountable for ensuring a robust ManTech program.  

S&T Responsibility  
Recommendations 

The USD (AT&L) should set specific policy that manufacturing 
technology be an integral part of the overall S&T program.  

 The ManTech program should become a required tool to 
achieve rapid, affordable technology transition 
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 DDR&E and the Service S&T managers must ensure that 
ManTech is integrated within the S&T management 
process and linked to acquisition management 

 Service S&T leadership must be responsible and 
accountable for ensuring a robust ManTech program 

4. BALANCED PORTFOLIO 

Because of resource constraints, ManTech program investments 
have been focused primarily on support for current programs and on 
manufacturing hardware and components. While these are important 
investments, the program needs a more balanced portfolio. Too little 
emphasis is placed on projects with a longer-term focus such as the 
following:  

 Technology for cost and risk reduction of products, 
software, and processes 

 Long-term multi-Service needs 
 Disruptive technologies (both products and 

processes)  

In general, the overall program lacks strategic perspective and 
integration.  

Technology for Cost and Risk Reduction 

In order to achieve the objective of lower cost equipment, 
manufacturing concerns must be addressed earlier in the program 
life cycle. Production and support costs need to become a component 
of key technical design requirements, before the final stages of 
development when technologies are released for prototyping. The 
importance of manufacturing concerns in prototype fabrication, as 
compared to rate production, is often not well understood or even 
recognized within the S&T and research, development, test, and 
evaluation communities.  

S&T program managers often believe that affordability and 
manufacturing issues are not relevant concerns in 6.3 programs, 
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focusing instead on fabrication of test and evaluation and prototype 
articles. But this line of thinking leads to higher costs later in a 
program, when manufacturing concerns are addressed after technical 
designs are considered “ready.” As a result, major programs risk 
formidable hurdles moving from design to prototype to production 
when there is less design flexibility to attack major cost or production 
problems, or insert new technology.  

Essentially, at that point, a high-cost and difficult-to-produce 
solution has been “designed into” the system. It is not appropriate to 
rely on the ManTech program to “save the day” when affordability 
and manufacturing concerns have been ignored in the early 
development phases. What is needed is consideration, during new 
system design, of innovative strategies that can contribute to lower 
cost, faster response, and higher performance. Furthermore, 
programs in 6.3 need a manufacturing transition strategy; the 
Manufacturing Readiness Level tool (discussed below) can be used to 
define exit criteria and encourage the consideration of manufacturing 
concerns throughout program development. 

Making unit production cost a key military “requirement” will 
encourage proper attention to affordability and producibility early in 
design and will align unit cost targets with small quantity 
production. In addition, “evolutionary acquisition” (also known as 
spiral development) will support more effective technology transition 
and bring the customer into the process—iterating with the customer 
to obtain feedback on prototypes and new technologies, and then 
quickly inserting them into a system. 

While the Department has put greater emphasis on systems 
engineering, continued vigilance is needed. New systems—and, 
increasingly, new systems-of-systems—need to be initially analyzed 
from both a performance and total cost perspective. This practice is 
common in commercial industry, but needs to be applied in all DOD 
systems. Essentially, the concept is to take a broad, integrated view of 
cost and performance—a systems engineering view—when 
approaching a new system’s (or system-of-system’s) design, rather 
than a sub-optimization of each element of the system. The result can 
be a dramatic reduction in overall system cost, ease of production, 
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and a significant improvement in reliability and maintenance—often 
achieved in combination, through a simplification of the system’s 
design, without any degradation in performance. 

Technology for Cost and Risk Reduction  
Recommendations 

To accelerate initial operational capability, the Milestone 
Decision Authority should enforce existing directives to  

 Make unit production cost a key military “requirement”  
- Encourage proper attention to affordability and 

producibility early in program design 
- Design for small-volume production 

 Require “evolutionary acquisition” and use of 
manufacturing readiness levels  

USD (AT&L), along with the DDR&E, must establish systems 
engineering as a top acquisition priority 

 Require explicit production cost/performance trades as 
part of milestone exit criteria (especially milestones B 
and C)  

Long-Term, Multi-Service Needs 

To support longer-term, multi-Service needs, a portion of the 
ManTech funding should be managed in the Office of the Secretary of 
Defense. Service ManTech funds would still pay for problems unique 
to an individual Service, but a “D-line” would exist to focus on 
manufacturing challenges with wider application, such as multi-
Service, multi-platform programs. Funding for these programs would 
be added to current program funding levels, not conducted at the 
expense of current Service investments. As for execution, the task 
force believes that the individual Services should manage the projects 
selected for investment. Examples of such programs include batteries, 
radio-frequency identification devices, direct digital manufacturing, 
and standards and protocols.  
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Long-Term, Multi-Service Needs 
Recommendation 

OSD should provide additional resources under the ManTech 
program (a “D-line”) to fund multi-Service, multi-platform 
programs  

 Add resources to current ManTech funding levels 

 Services execute projects 

Disruptive Technologies 

ManTech funding should balance longer-term strategic 
requirements as well as near-term program requirements. Thus, 
greater emphasis is needed in research and development of 
disruptive technologies—both product and process.  

The question of how to affordably manufacture products based on next-
generation disruptive technologies is as important as establishing the 
technical capability. DOD invests far more on research and 
development of new product technologies as compared to its 
investments in process technologies. But investment is needed in the 
capability to manufacture products that incorporate emerging, 
disruptive technologies—such as nano-based products—which offer 
promise for a quantum difference in warfighting capability within the 
next decade. With more emphasis on production concerns early in 
development, such capabilities could be fielded quicker and more 
economically. Identifying such technologies is challenging, but could 
be informed by the peer review process previously mentioned. 

In addition, DOD needs to invest in disruptive manufacturing process 
technologies—in particular, in timely access to affordable low-volume, 
state-of-the-art production capabilities. Solutions such as dual-use 
(civil and military) production or automated, multi-product “flexible 
manufacturing” need to be considered. Investments need to be made 
in prototypes and advanced concept technology demonstrations that 
address affordability (low cost) and rapid production of small-
quantity production. 
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All 6.3 programs should have exit criteria based in part on 
manufacturing issues and 6.2 program managers should develop 
early strategies for manufacturing as well. The typical 6.1 project 
leader will be more concerned with technical feasibility, but a 6.1 
program directed specifically at low-cost manufacturing research or 
science could provide great leverage. 

The current 6.1 basic research program in DOD, the Services, and 
DARPA (in excess of $1 billion in annual investment) is essentially 
devoid of manufacturing research or science. At one time, DOD did 
support a 6.1 Manufacturing Science Program of approximately $10 
million per year. The ability to cost-effectively manufacture 
disruptive technologies, such as nanotechnology, depends on basic 
research to lay the foundation that will enable technology and 
product development for affordable defense capabilities. The 
National Science Foundation sponsors a small 6.1-like manufacturing 
science program under its Manufacturing Process and Equipment 
Systems Cluster Investment initiative with selected investments in 
the following: 

 Manufacturing machines and equipment 
innovations 

  Materials and process manufacturing concepts 
 Nanomanufacturing innovations  

As it has with nanotechnology 6.1 investments, DOD could 
significantly leverage even a modest 6.1 manufacturing science 
investment (of perhaps $20–50 million per year). Several leading 
universities have the capability to conduct world-class, peer-
reviewed research in this area and focus attention on basic problems 
of specific interest to the DOD. 

Research on both aspects of disruptive technologies could 
appropriately be led by the DDR&E through DARPA. About a 
decade ago, DARPA made numerous investments in advanced 
manufacturing development programs, but such programs have 
declined as part of the DARPA portfolio in recent years. A portion of 
DARPA’s investment portfolio should be redirected toward 
manufacturing research and development (R&D), as such 
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investments offer tremendous value to the defense and the national 
industrial base.  

Disruptive Technology 
Recommendation 

DDR&E should take the lead on research and development of 
manufacturing-related disruptive technology 

1. How to affordably manufacture products based on next-
generation “disruptive” technologies 

2. Disruptive manufacturing process technologies for faster 
and affordable low-volume production 

DDR&E should establish a separate 6.1 manufacturing science 
thrust within S&T 

DARPA should reinstitute a significant advanced 
manufacturing technology program 

5. MANUFACTURING READINESS 

Better visibility into and understanding of program 
manufacturing risks is critical to rapid and affordable technology 
transition. Program managers often lack sufficient knowledge of 
program technologies, design, and production risks in assessing 
manufacturing readiness. Cost increases, schedule delays, and 
production shortfalls are a common result. A related concern in 
acquisition programs is facilitating technology transition during 
program development—being able to more rapidly move technology 
from the laboratory to the field. Today’s high risk/high payoff 
systems require manufacturing breakthroughs alongside technology 
R&D solutions.  

At milestone decision points, the level of manufacturing readiness 
is just as important as that of technology maturity or design stability. 
Determining that a technology can be produced on schedule, reliably, 
and affordably is as critical as determining that the technology can 
provide the desired warfighting capability. Similar to the Technology 
Readiness Level (TRL) concept that has helped to define the readiness 
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and risk associated with the introduction of new technology into 
weapon systems production, the Joint Defense Manufacturing 
Technology Panel (JDMTP) Manufacturing Readiness Levels are a 
major innovation for defining the maturity of manufacturing 
processes and techniques (including a focus on their affordability). 8  

Completion and introduction of the Manufacturing Readiness 
Level process can support the ManTech objective of achieving lower 
systems’ cost. MRL assessments should be given the same degree of 
emphasis as given the TRL assessments in determining the readiness 
of a technology for transition and should be an integral part of 
weapon system program reviews. The MRL and TRL processes must 
work in parallel, as shown in figure 2, with the TRL technology 
assessments serving as key inputs to the MRL process in defining the 
need for ManTech investments.  

Figure 2. Manufacturing Readiness Level Implementation 

 

When completed, the MRLs will be a significant tool in assisting 
weapon system development managers in both DOD and industry to 

 Reduce acquisition technical, cost, and schedule risk 

                                                 
8.  An overview of the MRL process is in Appendix H.  
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 Define key ManTech investments needed for a 
weapon system program to proceed to full-scale 
development (during the pre-milestone B 
assessment) 

 Identify, during pre-milestone C assessments, key 
risk areas and define the investments to 
manufacturing development required to reduce 
risks 

 Foster technology transition 

The USD (AT&L) should require program managers to use the 
MRL tool on all programs. In fact, MRLs should be explicit exit 
criteria for milestone decision points. In particular, 6.3 technology 
demonstrations within the S&T program should have specific exit 
criteria, at MRL level 5 or 6, before transition to a weapon program. 
MRLs can promote production-ready, cost-based prototypes; that is, 
prototypes that establish that a system is affordable and producible 
as well as demonstrate technical capability.  

To institutionalize the use of MRLs, the task force recommends 
that the MRL tool be completed by the end of 2005 and introduced 
into the 5000 series acquisition regulation.  

Manufacturing Readiness 
Recommendation 

USD (AT&L) should require program managers to use the MRL 
tool on all programs 

 Establish as an explicit exit criteria for milestone decision 
points 

 Clarify that prototyping includes affordability and 
producibility as well as technical capability 

Complete MRL tool by 2005 year end and introduce into the 
5000 series acquisition regulation  

 Integrate into Technology Readiness Assessment 
document 

 Ensure MRL process parallels TRL process 
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6. WORKFORCE EXPERTISE 

As responsibility for program risk has been increasingly 
transferred to industry contractors, robust in-house manufacturing-
related expertise in OSD and the Services has diminished. As a result, 
engineering and manufacturing talent in the DOD workforce is 
declining; it is declining as well in the Department’s supporting 
industrial base. What was once a promising career field in the 
military services—with promotion paths, training, and professional 
development—has been systematically eliminated over the past few 
decades. Manufacturing career paths in industry have similarly 
weakened. 

Furthermore, not enough people—at both the working level and 
in leadership positions—understand the processes involved in 
developing and manufacturing defense systems, including software. 
Fewer people are capable of conducting production readiness 
reviews, evaluating industry’s work on programs, and staying 
abreast of industry research and development. 

This knowledge deficiency impacts many areas—policy support 
for programs such as ManTech; the ability to develop an effective 
strategic plan and investment strategy for manufacturing technology; 
the ability to implement the MRL tool; and the ability to effectively 
and affordably acquire low-cost, high-quality weapon systems.  

 The declining government skill base needs to be reversed, the 
importance of manufacturing expertise recognized, and staffing 
strategies developed to attract and retain needed expertise. Support 
for such efforts must come from the senior leadership in the 
Department, with efforts led by the Under Secretaries of Defense for 
Acquisition, Technology and Logistics and for Personnel and 
Readiness (USD [P&R]).  

One near-term strategy that could be pursued is increased 
rotation between industry and government of personnel with 
required expertise, along the lines of the PL-313 program. Similar 
strategies should be pursued in the Services with rotations among the 
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ManTech program offices, the laboratories, and weapon program 
offices.  

In addition, it is essential to revitalize the manufacturing career 
field by creating positions with promotion potential for people with 
manufacturing expertise. Further, as mentioned previously in this 
report, if ManTech begins to address software challenges, personnel 
with software expertise must be recruited into the program. In 
addition, the Defense Acquisition University needs to evaluate its 
curriculum to expand the focus on manufacturing technology. 

Workforce Expertise 
Recommendations 

USD (AT&L), together with the USD (P&R) and Service 
Secretaries, must develop recruiting strategies to attract needed 
expertise 

 In the near term, increase rotation of industry personnel 
with required expertise 

 Implement similar rotation strategy in the Services 
between ManTech program and laboratories 

 Charge the Defense Acquisition University to increase 
focus on manufacturing technology in curriculum 

 Create positions with promotion potential for people 
with manufacturing expertise 

 Recruit people with software expertise into the ManTech 
program 

7. SOFTWARE 

Increasingly, major schedule, cost, performance, and reliability 
issues in DOD systems are being driven by software. The Future 
Combat System, for example, will have more than 35 million lines of 
code that is intensive, complex, and integral to system capability. To 
date, the Manufacturing Technology program has not traditionally 
addressed software, but could make a significant contribution. In the 
future, the task force believes that consideration should be given to 
include initiatives in the ManTech program to reduce software cost 



 
  

 
  
_________________________________________________ FINDINGS AND RECOMMENDATIONS 

 

 
 
 

 
 

25

and cycle time, as well as make it more producible. Such initiatives 
might include “software factories,” automated programming, 
software self-testing, and open systems.  

An example of the type of concept that could be funded under the 
ManTech program is a revolutionary concept called Model Driven 
Architecture (MDA). This emerging approach to the way modern 
systems are specified, designed, implemented, tested, and supported 
has the promise to realize significant reductions in both acquisition 
and life cycle costs, and order of magnitude reductions in cycle time. 9 
ManTech should fund “pilot programs” to demonstrate the speed, 
cost, and interoperability benefits of this software development 
approach. 

If software development becomes an explicit part of the ManTech 
program, sufficient expertise must exist in the staffs to assure 
adequate technical oversight. 

Software 
Recommendations 

Because software is so important and complex, USD (AT&L) 
should direct a study of the future software development 
challenge as it relates to DOD 

 Focus on systems engineering, modeling, “production,” 
and sustainment aspects 

 Determine appropriate manufacturing investments (and 
others) for DOD 

 Recommend alternatives for ManTech (and other DOD 
R&D) activity 

Model-driven architecture provides an opportunity for big 
impact 

 Fund “pilot programs” to accelerate and expand 
applications of MDA to realize speed, cost, and 
interoperability benefits 

                                                 
9.  A summary of the model driven architecture concept is in Appendix I. 
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8. SMALL-BUSINESS PARTICIPATION 

After nearly two years, the President’s Executive Order directing 
manufacturing emphasis for the Small Business Innovation Research 
and the Small Business Technology Transfer (STTR) programs is not 
being adequately addressed.10 Observed involvement by the DOD 
manufacturing community appears to be significantly short of that 
required to achieve executive intent. The current response is limited 
largely to database keyword searches that are not representative of 
the range of relevant manufacturing technologies. Nor does the 
manufacturing component of the SBIR/STTR program have adequate 
involvement by the Service and agency ManTech organizations.  

To encourage small businesses to focus on the objectives of 
ManTech, a larger percentage of the SBIR program in DOD should be 
focused on ManTech objectives. Small and medium-sized companies 
tend to be hungrier and more competitively driven to succeed. They 
cannot afford to have too many failed projects or they risk going out 
of business. While utilizing small and medium-sized businesses, 
ManTech should be allowed and encouraged to leverage SBIR 
programs to reduce development, production, and support system 
costs and to promote state-of-the-art manufacturing technology. 

Since the DOD SBIR annual program is now about $1 billion, the 
task force recommends that manufacturing technology projects grow 
to about $100 million per year. Furthermore, the ManTech 
community, in OSD and the Services, should have responsibility for 
selecting, planning, and executing the manufacturing-oriented SBIR 
topics. Such is not the case as the program is executed today, which 
hampers effective targeting of these investments. 

                                                 
10. Appendix J contains the Executive Order on Encouraging Innovation in Manufacturing. 
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Small-Business Participation 
Recommendation  

USD (AT&L) should direct the Services to expand small-
business participation in the ManTech program 

 Focus a larger percentage of the SBIR program in DOD 
on ManTech objectives (e.g., 10 percent) 

 Assign ManTech community (OSD and Services) 
responsibility for selecting, planning, and executing the 
manufacturing-oriented SBIR topics 

9. INDUSTRIAL LEVERAGE 

The Department of Defense needs to maintain effective 
coordination and collaboration with industry to leverage 
manufacturing process improvements, to better target its own 
investments in advanced manufacturing technology, and to rapidly 
meet surge requirements.  

Yet, the extent to which DOD stays abreast of industry plans and 
investments and collaborates on technology transition is deficient. 
Today, industry process improvements are not effectively leveraged 
in developing defense acquisition and support programs. Moreover, 
investments are not being made in high-risk, high-cost projects 
related to disruptive technologies that could have significant 
leverage. 

The Department expends little effort to provide incentives that 
will speed manufacturing technology transition. DOD needs to 
identify incentives for defense manufacturing base contractors to 
incorporate and utilize manufacturing enhancements. Programs such 
as value engineering proposals and single-process initiatives, for 
example, should be reinstituted. 

The task force supports the intent of the proposed amendment 
drafted by the Senate Armed Services Committee to enhance 
manufacturing technology strategies (see appendix K), which calls for 
public-private partnership incentives, industry roadmaps for new 
manufacturing and technology processes, test beds for technology 
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transition, and other cooperative programs. While this proposal 
provides a starting point, it needs to go further to address the wider 
range of topics identified in this report.  

An important area of exploration is dual-use manufacturing; that 
is, integrated civil and military operations. The ability to produce 
both civilian and military products on a single line should be adopted 
to the maximum extent possible. The potential rewards are many: 
increased responsiveness, lower costs for small-volume production, 
expanded surge capabilities, and the ability to leverage state-of-the-
art manufacturing technologies and process improvements. 

The task force encourages collaboration between DOD and 
industry in developing roadmaps that identify critical defense 
manufacturing areas. These roadmaps should be used by DOD to 
design its own research and development initiatives and, as 
appropriate, shared with industry as a basis for possible independent 
R&D or capital investments. This approach will assure ongoing 
manufacturing technology advances in critical and promising defense 
technology areas. Further, the military services could usefully 
sponsor manufacturing test beds to facilitate and support widespread 
development and deployment of innovative manufacturing 
technologies. 

Industrial Leverage 
Recommendations  

DOD should, to the maximum extent possible, adopt dual-use 
manufacturing  

Identify incentives for defense manufacturing base contractors 
to incorporate and utilize manufacturing enhancements 

Collaborate with industry to develop manufacturing technology 
roadmaps in order to ensure ongoing technology advances 

Sponsor manufacturing test beds to facilitate and support 
widespread development and deployment of innovative 
manufacturing technologies 
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10. PROGRAM FUNDING 

The ManTech budget has fluctuated significantly over the past 
few decades, with a generally downward trend (see figure 1). In some 
of the Services—namely the Navy and Air Force—the ManTech 
budget has declined significantly; and the total appropriated budgets 
reflect significant funding added by Congress. 11 Overall, this budget 
profile does not reflect a well-planned and sustained strategic 
investment for more affordable acquisition, technology transition, 
and sustainment. The total ManTech investment, especially without 
the Congressional adds, does not match the importance of the need to 
reduce weapon costs and development cycle time. 

In general, the program needs a greater and more stable funding 
profile within the Services and overall—funding that, over a five year 
period, returns ManTech-related investments to one percent of the 
RDT&E budget. As shown in figure 3, this increase aligns with the 
level of manufacturing technology investment in the early 1980s.  

Figure 3. DOD ManTech Investment as a Share of RDT&E 

 

                                                 
11  Appendix L contains funding profiles individual Service ManTech programs, both 

planned and appropriated. 
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The task force recommends increased investments in the following 
areas: 

 A “defense-line” managed by OSD should be 
created, beginning with $50 million in fiscal year 
2007. 

 Funding for investments in manufacturing 
technology, within the overall SBIR program, should 
increase to $100 million by fiscal year 2010. 

 By fiscal year 2010, DARPA should invest approxi-
mately $50 million in manufacturing research for 
disruptive technologies—investments in the manu-
facture of products using disruptive technologies as 
well as investments in disruptive manufacturing 
process technology. This amount reflects a redirect-
tion of less than two percent of the DARPA budget. 

Table 2 shows the proposed ManTech budget profile from fiscal 
years 2006 through 2010. The 2010 profile reflects the task force 
recommended projections and a total program that is one percent of 
the planned RDT&E budget.12 

Table 2. Proposed ManTech-Related Funding for Fiscal Years  
2007–2010 (millions of dollars) 

 2007 2008 2009 2010 
Service 
ManTech 

 
318 

 
385 

 
452 

 
528 

D-Line 50 50 50 50 
SBIR* 60 80 100 100 
   Total 428 515 602 688 
     
DARPA** 30 40 50 50 

* Part of SBIR budget  
** Part of DARPA program budget 

                                                 
12  Historical and projected funding profiles showing the ManTech budget as a percentage 

of RDT&E and S&T budgets are contained in Appendix M. 
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Funding 
Recommendations  

USD (AT&L) should direct greater and more stable funding for 
the ManTech program in the individual Services and overall 

 Return total program investment to 1 percent of RDT&E 
budget 

 Phase in over five-year period 

Add funding, beyond the current level of $249 million in fiscal 
year 2005, for the following: 

 Multi-Service, multi-platform initiatives (D-line) 

 SBIR investments in manufacturing technology 

 Service-unique projects 

Redirect part of DARPA program budget for investment in 
disruptive technologies—increasing to $50 million by 2010 
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CHAPTER 4. CONCLUSION 
As stated at the outset of this report, advanced weapon systems 

cost too much, take too long to field, and are too expensive to sustain. 
In general, we believe that with high-level support, the ManTech 
program has the potential to significantly alleviate these problems. 
The program impacts all areas of acquisition, facilitates technology 
transition, has demonstrated significant reductions in cost and cycle 
time and increases in reliability, and has demonstrated tremendous 
return on investment. While the task force clearly recognizes that 
many broader actions are needed to address the depth of the 
Department’s acquisition concerns, ManTech has an important 
contribution to make. 

This report has identified specific actions in ten areas that the task 
force believes will enhance and expand the impact of the ManTech 
program: leadership, strategic planning, S&T responsibility, balanced 
portfolio, manufacturing readiness, workforce expertise, software, 
small-business participation, industrial leverage, and funding. There 
is much to do, but with effective leadership, thoughtful planning, and 
adequate resources much can also be accomplished. 

The time to act is now. Like many others, we believe the 
Department is likely to face tighter economic constraints in the 
years to come. In light of fiscal constraints, reducing the cost of 
future weapon systems will be critical.  
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THE UNDER SECRETARY OF DEFENSE

301 0 DEFENSE PENTAGON
WASHINGTON, DC 20301-3010

SEP 1 7 2004
ACQUISITION,
TECHNOLOGY

AND LOGISTICS

MEMORANDUM FOR CHAIRMAN, DEFENSE SCIENCE BOARD

SUBJECT: Ternls of Reference - Defense Science Board Task Force on the Manufacturing

Technology Program

You are requested to form a Defense Science Board (DSB) Task Force to evaluate the
Department of Defense (DoD) Manufacturing Technology (ManTech) Program. ManTech
matures and validates manufacturing processes for emerging, defense-critical technologies,
driving the timeline, affordability, and technology producibility level while shortening upgrade
and deployment cycle time for key weapons, subsystems, and components.

The need for a cohesive manufacturing research and development investment program is
fundamental to rapid acceleration of near-term technology capabilities to support warfighting
operations, as well as long-term support for transition of revolutionary technologies. Warfighters
need a responsive industrial base with advanced manufacturing technologies that reduce risks,
costs, and lead times at every level and phase of the acquisition process, including design,
development, production, and sustainment of fielded systems.

The Task Force should review the following and provide recommendations as to how the
ManTech Program can be strengthened to improve its benefits to the DoD and the Military
Services:

Investment Strategy: Evaluate the extent to which ManTech investments and funding
plans for each Military Service and the Defense Logistics Agency (DLA) support
near-term, warfighting operations, the industrial base, and longer-range revolutionary
technologies. Assess Service and DLA manufacturing process needs for military-
driven requirements and impact on defense-unique industrial base capabilities.

.

Program Balance: Assess the adequacy of technical investments across manufacturing
process disciplines (e.g., processing and fabrication needs for electronics, metals, and
composites) and support for both Joint Warfighting Capabilities and revolutionary
technologies. Spiral integration of revolutionary technologies should include
concurrent development of technologies, manufacturing processes, and related

enterprise management improvements.

.

. Programmatic / Funding: Appraise funding for manufacturing research and
development, including mechanisms to support both Service/Agency requirements
(e.g., for ships, aircraft, tracked vehicles, logistics centers) and cross.,.cutting
initiatives (for example, in power and battery technologies). For a level of investment,



identify how funding models and mechanisms utilized by commercial industry to
speed transition of technology from laboratory to market might be utilized by DoD.

. Program Ownership: Evaluate relevant organizational structures to ensure the
ManTech Program is appropriately postured both technically and resource-wise to
mature and transition science and technology from the laboratory to the production
floor.

Acquisition Impact: Consider adequacy of manufacturing process guidelines for the
5000-series acquisition process. Assess mechanisms by which producibility issues
are considered within the preferred approach of an evolutionary acquisition strategy.

.

The Study will be sponsored by me as the Acting Under Secretary of Defense
(Acquisition, Technology, and Logistics), and the Deputy Under Secretary of Defense
(Advanced Systems & Concepts). Dr. Jacques Gansler will serve as TaskForce Chairman.
Dan Cundiff, Oversight Executive for ManTech, ODUSD(Advanced Systems & Concepts), will
serve as the Executive Secretary. LTC Scott Dolgoff, USA will serve as the DSB Secretariat
representative.

The Task Force will operate in accordance with the provisions of P .L. 92-463, the
"Federal Advisory Committee Act," and DoD Directive 5105.4, the "DoD Federal Advisory
Committee Management Program." It is not anticipated that this Task Force will need to go into
any "particular matters" within the meaning of section 208 of Title 18, U.S. Code, nor will it
cause any member to be placed in the position of acting as a procurement official.

,c::OI'[..
Michael W. Wynne
Acting
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APPENDIX B. TASK FORCE MEMBERSHIP 
CHAIRMAN 
NAME AFFILIATION 
Hon. Jacques Gansler University of Maryland 

 

TASK FORCE MEMBERS 
Maj Gen Pat Condon, USAF (Ret) Dayton Aerospace, Inc. 
Dr. Lance Davis National Academy of Engineering 
Dr. Gary Denman Private Consultant 
Dr. Pamela Drew Boeing 
Mr. Noel Longuemare Private Consultant 
Mr. Jim Mattice Universal Technology Corporation 
Mr. Anthony Mulligan Advanced Ceramics Research, Inc. 
Mr. Herman Reininga Rockwell Collins 
Maj Gen Bill Usher, USAF (Ret) Private Consultant 

 

EXECUTIVE SECRETARY 
Mr. Dan Cundiff ODUSD (AS&C) 
Ms. Adele Ratcliff ODUSD (AS&C) 

 

DSB REPRESENTATIVE 
LTC Scott Dolgoff, USA Defense Science Board 

 

GOVERNMENT ADVISORS 
Col Charles Bailey, USAF Air Force Acquisition 
Mr. John Carney Office of Naval Research 
Mr. John Christensen Defense Logistics Agency 
Ms. Carol Gardinier Army Research, Development and 

Engineering Command 
Mr. Steve Linder Missile Defense Agency 
Dr. Mike McGrath DASN (RDT&E) 
Ms. Mary Miller Office of the Assistant Secretary of the 

Army, Acquisition, Logistics, and 
Technology 

Mr. John Mistretta Air Force Research Laboratory 
Mr. James Reaser Air Force Acquisition 
Mr. Doug Schaefer Missile Defense Agency/ 

Manufacturing and Producibility 
Mr. John Todaro ODUSD (AS&C), Director, Office of 

Technology Transition 
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STAFF 

Ms. Barbara Bicksler Strategic Analysis, Inc. 
Ms. Julie Evans Strategic Analysis, Inc. 
Ms. Deborah Jermunson Strategic Analysis, Inc. 
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APPENDIX C. PRESENTATIONS TO THE TASK FORCE 
 

DECEMBER 17, 2004 
Name Topic 

Ms. Sue Payton 
Deputy Under Secretary of Defense (DUSD), 
Advanced Systems & Concepts (AS&C), OSD 

Perspective on ManTech Program 

Mr. Dan Cundiff 
Associate Director,  
Office of DUSD, AS&C, OSD 

Transitioning Affordable Combat 
Power to Our Warfighters 

Ms. Carol Gardinier 
Program Manager, Army ManTech, 
Research, Development & Engineering 
Command 

Army ManTech Program Overview 

Mr. John Carney  
Acting Director, Navy ManTech, Office of 
Naval Research 

Navy ManTech Program Overview 

Mr. John Mistretta, 
Chief, ManTech Division, Air Force Research 
Laboratory 

Air Force ManTech Program 
Overview 

Mr. John Mistretta 
Chairman, Joint Defense Manufacturing 
Technology Panel 

Joint Defense ManTech Panel 

FEBRUARY 16, 2005 
Dr. Lewis Sloter 
Office of DUSD, Science & Technology (S&T) 

ManTech in Small Business 
Innovation Research 

Mr. John Christensen 
Chief, Industrial Capabilities, Defense 
Logistics Agency (DLA) 

DLA ManTech Perspective 

Dr. Tony Tether  
Director, Defense Advanced Research 
Projects Agency (DARPA) 

DARPA View on Manufacturing in 
R&D 

Dr. Richard Mirsky 
Program Manager, Defense Production Act 
III Program, OSD (AT&L) 

Title III of the Defense Production 
Act 

Dr. Ann Marie Surprise 
Director, Best Manufacturing Practices 
Center of Excellence 

Best Manufacturing Practices Center 
of Excellence 
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Mr. Dave Stieren  
National Institute of Standards & 
Technology , Manufacturing Engineering 
Laboratory 

National Science & Technology 
Council Interagency Working Group 
on Manufacturing Research & 
Development 

Mr. Doug Shaefer  
Director, Producibility & Manufacturing, 
Missile Defense Agency (MDA) 

MDA Manufacturing Investments 

MARCH 23-24, 2005 
Mr. Arun Seraphin 
Member, Senate Armed Services Committee 
Staff 

ManTech Congressional 
Perspectives 

Mr. Egils Milbergs  
Center for Accelerating Innovation 

Innovation Ecosystems: 
Implications for the Defense 
Industrial Base 

Mr. William Bonvillian 
Chief Counsel, Senator Lieberman’s Staff  

Defense Manufacturing Base Issues 

Mr. Jean Reed 
Member, House Armed Services Committee 
Staff 

Congressional Perspective on the 
Defense ManTech Program 

Mr. Jack Taylor 
Associate Director, Office of DUSD (S&T) 

Energy & Power Technology 
Initiative: Capacitor ManTech 
Program 

Mr. Bart Moenster 
Director, Advanced Manufacturing R&D, 
Boeing 

Boeing ManTech Program: 
Partnership for Technology 
Development & Insertion 

Dr. Nancy Spruill 
Director, Acquisition Resources & Analysis, 
Office of Under Secretary of Defense, 
Acquisition, Technology & Logistics 

Metrics & Performance Measures in 
the Acquisition Environment 

Mr. Les Andersen 
Joint Defense Manufacturing Technology 
Panel, Manufacturing Readiness Levels 
Development Working Group 

Current Status and Plans On the 
Evolution, Refinement, And 
Deployment Of DOD Manufacturing 
Readiness Levels  

Mr. Jim Gucinski,  
Naval Sea Systems (NAVSEA) Crane Power 
Systems Executive 

JDMTP Battery Manufacturing Gap 
Study 

Dr. Dave Shaver 
MIT Lincoln Laboratory 

Moving Technology from R&D to 
Military Systems 

Mr. John McKeown 
Technical Director, Joint Strike Fighter 
Program 

Joint Strike Fighter Program 
Overview 

Dr. Toni Marechaux 
Director, Board on Manufacturing and 
Engineering Design, The National Academies 

Manufacturing at the National 
Academies 
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MAY 24-25, 2005 
Dr. Ron Sega 
Director, Defense Research & Engineering  

DDR&E Update 

Mr. James Thompson 
OUSD (AT&L)/Defense Systems 

Manufacturing in Acquisition: 
Guidelines & Mechanisms 

Ms Dawn Vehmeier 
Acting Director, Industrial Base 
Assessments, Office of DUSD (Industrial 
Policy) 

Defense Industrial Landscape  

Maj Gen William Usher, USAF (Ret) 
Private Consultant ManTech Study 

Mr. John Mistretta 
Chief, ManTech Division, Air Force Research 
Laboratory 

Case for Re-Building the Air Force 
Manufacturing and Quality 
Assurance Infrastructure 

Mr. John Ouellette 
Sustainment Project Coordinator, U.S. Army 
Unmanned Aircraft Technologies 

Army ManTech for Future Combat 
Systems 

Lt Gen Richard Scofield, USAF, (Ret) 
Private Consultant 

Delivering Combat Capability at 
Home & Abroad 

Dr. Charles Holland 
DUSD (S&T) 

Captive Foundry & Radiation 
Hardening  

Dr. Gerry Graves 
ATI 

Next Generation Manufacturing 
Technology Initiative 

JULY 26, 2005 
Mr. Andy Summers 
DD(X) Ship Design Manager, NAVSEA 

Japanese Kongo Class Comparison 
to USS Arleigh Burke 

Mr. Bob Whalen 
Chairman, Advanced Development 
Operations, Titan 

Titan Experience on Design 
Manufacturing of X-Craft, Affordable 
Weapon, & Affordable Phased 
Arrays 

Mr. Jim Gucinski 
NAVSEA Power Systems Executive 

Battery Brief 

Mr. Steve Linder 
Senior MDA Representative,  
Joint Defense ManTech Panel 

JDMTP MRL Update 

Mr. Jack Harris 
Director, Advanced ManTech, Rockwell 
Collins 

Predicting Manufacturing 
Performance 

Dr. Mike McGrath 
Deputy Assistant Secretary of Navy (RDT&E) 

Integration of Commercial & Military 
Manufacturing in 2010 and Beyond 

SEPTEMBER 22, 2005 
CAPT Jeffery Wilson, USN  
Technical Director, Joint Single Integrated 
Air Picture, System Engineering Organization 

Use of Model Driven Architecture in 
the Acquisition Process 
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APPENDIX D. DEPARTMENT OF DEFENSE DIRECTIVE 
4200.15 

 



Department of Defense

DIRECTIVE

NUMBER 4200.15
September 19, 2002

DDR&E

SUBJECT:  Manufacturing Technology (ManTech) Program 

(a) DoD Instruction 4200.15, "Manufacturing Technology Program," May 
24, 1985 (hereby canceled)

(b) Section 2521 of title 10, United States Code
(c) Section 2374 of title 10, United States Code
(d)  DoD 7000.14-R, "Department of Defense Financial Management 

Regulations," June 2000
(e) through (g), see enclosure 1

1.  REISSUANCE AND PURPOSE 

This Directive:

1.1.  Cancels reference (a).

1.2.  Implements references (b) and (c) to establish policy and assign responsibility 
for DoD Manufacturing Technology (ManTech) Program activities.

2.  APPLICABILITY 

This Directive applies to the Office of the Secretary of Defense, the Military 
Departments, the Chairman of the Joint Chiefs of Staff, the Combatant Commands, the 
Office of Inspector General of the Department of Defense, the Defense Agencies, the 
DoD Field Activities, and all other organizational entities within the Department of 
Defense (hereafter referred to collectively as the "DoD Components").

1



3.  POLICY 

It is DoD policy to rely on private sector investment and the "free enterprise" system to 
provide the manufacturing technology necessary to produce DoD materiel.   There are 
cases, however, when qualified segments of industry cannot or will not commit private 
funds to establish manufacturing technology and make it available on a timely basis in 
support of DoD requirements.   Accordingly, ManTech investments shall be directed at 
improving the quality, productivity, technology, and practices of businesses and workers 
providing goods and services to the Department of Defense.   In addition, investments in 
ManTech shall:

3.1.  Aid in the economical and timely acquisition and sustainment of weapon 
systems and components.

3.2.  Ensure that advanced manufacturing processes, techniques, and equipment are 
available for reducing DoD materiel acquisition, maintenance, and repair costs.

3.3.  Advance the maturity of manufacturing processes to bridge the gap from 
research and development advances to full-scale production.

3.4.  Promote capital investment and industrial innovation in new plants and 
equipment by reducing the cost and risk of advancing and applying new and improved 
manufacturing technology.

3.5.  Ensure that manufacturing technologies used to produce DoD materiel are 
consistent with safety and environmental considerations and energy conservation 
objectives.

3.6.  Provide for the dissemination of Program results throughout the industrial 
base.

3.7.  Sustain and enhance the skills and capabilities of the manufacturing work 
force, and promote high levels of worker education and training.

3.8.  Meet other national defense needs within the guidance contained at enclosure 
2.

DODD 4200.15, Sept. 19, 2002
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4.  RESPONSIBILITIES 

4.1.  The Director, Defense Research and Engineering under the authority, 
direction, and control of the Under Secretary of Defense for Acquisition, Technology, 
and Logistics, shall:

4.1.1.  Provide centralized guidance and direction for the ManTech Program 
within the Department of Defense and ensure that it is executed in accordance with this 
Directive and references (b) through (g);

4.1.2.  Develop and maintain a joint planning process, and use that process in 
preparing centralized program guidance.

4.1.3.  Prepare an annual five-year plan as defined by reference (b).

4.1.4.  Ensure coordination between the ManTech Program and industrial 
preparedness and similar manufacturing programs of the Department of Defense, other 
Departments and Agencies, and the private sector.

4.2.  The Heads of the DoD Components shall:

4.2.1.  Organize and execute a ManTech Program in accordance with the 
provisions of this Directive and supplemental guidance published by the Director, 
Defense Research and Engineering; and

4.2.2.  Provide an adequately staffed ManTech Program management structure 
responsible for promoting and achieving ManTech Program objectives.

4.2.3.  Ensure coordination between ManTech projects and industrial 
preparedness programs, and similar manufacturing projects of the Department of 
Defense, other Departments and Agencies, and the private sector.

5.  INFORMATION REQUIREMENTS 

5.1.  The DoD Components shall provide budget (detailed and summary) 
information to OSD in accordance with reference (c).

5.2.  The DoD Components shall prepare a technical report describing deliverables 
received and activity conducted for each ManTech project for which funds have been 
expended.   This report shall be submitted to the Defense Technical Information Center.

DODD 4200.15, Sept. 19, 2002
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5.3.  Each DoD Component shall submit ManTech Program information as needed 
to develop the annual five-year plan and to support other information requirements 
needed to satisfy reference (b).

6.  EFFECTIVE DATE 

This Directive is effective immediately.

Enclosures - 2 
E1.  References, continued
E2.  Guidance for the ManTech Program

DODD 4200.15, Sept. 19, 2002
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E1.  ENCLOSURE 1

REFERENCES, continued

(e)  DoD Directive 5000.1, "The Defense Acquisition System," October 23, 2000
(f)  DoD Instruction 5000.2, "Operation of the Defense Acquisition System," April 5, 

2002
(g)  DoD 5000.2-R, "Mandatory Procedures for Major Defense Acquisition Programs 

(MDAPs) and Major Automated Information System (MAIS) Acquisition 
Programs," April 5, 2002

DODD 4200.15, Sept. 19, 2002
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E2.  ENCLOSURE 2

GUIDANCE FOR THE MANTECH PROGRAM

E2.1.  INVESTMENTS 

ManTech Program investments shall be directed toward areas of greatest need and 
potential benefit.   Individual ManTech Program investments shall be selected by 
addressing the following:

E2.1.1.  Projected requirements emerging from science and technology programs 
anticipated entering the systems acquisition process.

E2.1.2.  Current industrial improvements in production, maintenance, repair costs, 
and industrial base responsiveness, including enhancement of in-house facilities, e.g., 
depots and shipyards.

E2.1.3.  The potential to reduce costs, improve performance and responsiveness by 
advancing manufacturing technology.   Maximum potential benefits from each ManTech 
Program investment shall be sought by ensuring that:

E2.1.3.1.  There is a well-defined DoD requirement for the technology.

E2.1.3.2.  The technology has been demonstrated in the laboratory environment 
as being feasible and can be delivered in time to meet the requirement.

E2.1.3.3.  Anticipated investment results are applicable to more than one 
weapon system, component, or end item.

E2.1.3.4.  There is a specific plan to implement, transition, and insert the 
results of the investment.

E2.1.3.5.  The potential for multi-DoD Component-sponsored investments has 
been investigated.

E2.1.3.6.  The proposed investment is not unnecessarily duplicative of other 
activities, both within and outside the ManTech Program.

E2.1.3.7.  An assessment is made to determine if manufacturers of 
manufacturing equipment should be involved in projects.

DODD 4200.15, Sept. 19, 2002
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E2.1.3.8.  Competitive procedures shall be used in accordance with reference 
(d) for awarding all grants and entering into all contracts, cooperative agreements, and 
other transactions under the program.   One of the evaluation factors shall be that the 
transaction provide for the proposed recipient to share in the cost of the project.   For a 
project that the Government receives an offer from one offeror, the contracting officer 
shall negotiate a sharing ratio that represents the best value to the Government.

E2.2.  RESTRICTIONS 

ManTech Program funds may not be used for investments more appropriately funded by 
other means, such as:

E2.2.1.  Routine application of existing technology for the production of specific 
equipment, manufacturing systems, or parts.

E2.2.2.  Investments specifically intended to change an end item's design.

E2.2.3.  Purchase of off-the-shelf capital equipment, unless it constitutes a minor 
portion of the investment and is required to establish the first-case application of the 
ManTech Program deliverable.

E2.2.4.  Purchase of capital facilities.

E2.2.5.  Implementation of manufacturing technology beyond the first-case 
application.

E2.2.6.  A technology application unique to a single weapon system.

E2.3.  REQUIREMENTS 

The DoD Components shall clearly define project goals, objectives, milestones, and 
implementation plans for each project prior to project execution, and monitor the 
progress during project execution.   Expected users of the technology or process shall 
participate in the project monitoring.   ManTech Program effectiveness shall be 
evaluated by identifying and quantifying benefits resulting from the implementation of 
ManTech Program deliverables.

DODD 4200.15, Sept. 19, 2002
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APPENDIX E. ESTABLISHING LEGISLATION FOR THE 
MANUFACTURING TECHNOLOGY PROGRAM 

 
 

UNITED STATES CODE 
 

TITLE 10--ARMED FORCES 
 

Subtitle A--General Military Law 
 

PART IV--SERVICE, SUPPLY, AND PROCUREMENT 
 

CHAPTER 148—NATIONAL DEFENSE TECHNOLOGY AND INDUSTRIAL BASE, 
DEFENSE REINVESTMENT, AND DEFENSE CONVERSION 

 
SUBCHAPTER IV--MANUFACTURING TECHNOLOGY 

 
§ 2521. Manufacturing Technology Program 
 

(a) ESTABLISHMENT.—The Secretary of Defense shall establish a 
Manufacturing Technology Program to further the national security 
objectives of section 2501(a) of this title through the development and 
application of advanced manufacturing technologies and processes that will 
reduce the acquisition and supportability costs of defense weapon systems 
and reduce manufacturing and repair cycle times across the life cycles of 
such systems. The Secretary shall use the joint planning process of the 
directors of the Department of Defense laboratories in establishing the 
program. The Under Secretary of Defense for Acquisition and Technology 
shall administer the program. 
 

(b) PURPOSE OF PROGRAM.—The Secretary of Defense shall use the 
program— 

 
(1) to provide centralized guidance and direction (including 

goals, milestones, and priorities) to the military 
departments and the Defense Agencies on all matters 
relating to manufacturing technology; 

 
(2) to direct the development and implementation of 

Department of Defense plans, programs, projects, 
activities, and policies that promote the development 
and application of advanced technologies to 
manufacturing processes, tools, and equipment; 

 
(3) to improve the manufacturing quality, productivity, 

technology, and practices of businesses and workers 
providing goods and services to the Department of 
Defense; 

 
(4) to focus Department of Defense support for the 

development and application of advanced manufacturing 
technologies and processes for use to meet manufacturing 
requirements that are essential to the national defense, 
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as well as for repair and remanufacturing in support of 
the operations of systems commands, depots, air 
logistics centers, and shipyards; 

 
(5) to disseminate information concerning improved 

manufacturing improvement concepts, including 
information on such matters as best manufacturing 
practices, product data exchange specifications, 
computer-aided acquisition and logistics support, and 
rapid acquisition of manufactured parts; 

 
(6) to sustain and enhance the skills and capabilities of 

the manufacturing work force; 
 

(7) to promote high-performance work systems (with 
development and dissemination of production technologies 
that build upon the skills and capabilities of the work 
force), high levels of worker education and training; 
and 

 
(8) to ensure appropriate coordination between the 

manufacturing technology programs and industrial 
preparedness programs of the Department of Defense and 
similar programs undertaken by other departments and 
agencies of the Federal Government or by the private 
sector. 

 
(c) EXECUTION.— 

 
(1) The Secretary may carry out projects under the program 

through the Secretaries of the military departments and 
the heads of the Defense Agencies. 

 
(2) In the establishment and review of requirements for an 

advanced manufacturing technology or process, the 
Secretary shall ensure the participation of those 
prospective technology users that are expected to be the 
users of that technology or process. 

 
(3) The Secretary shall ensure that each project under the 

program for the development of an advanced manufacturing 
technology or process includes an implementation plan 
for the transition of that technology or process to the 
prospective technology users that will be the users of 
that technology or process. 

 
(4) In the periodic review of a project under the program, 

the Secretary shall ensure participation by those 
prospective technology users that are the expected users 
for the technology or process being developed under the 
project. 

 
(5) In order to promote increased dissemination and end use 

of manufacturing technology throughout the national 
defense technology and industrial base, the Secretary 
shall seek, to the maximum extent practicable, the 
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participation of manufacturers of manufacturing 
equipment in the projects under the program. 

 
(6) In this subsection, the term `prospective technology 

users' means the following officials and elements of the 
Department of Defense: 

 
(A) Program and project managers for defense 

weapon systems. 
 

(B) Systems commands. 
 

(C) Depots. 
 

(D) Air logistics centers. 
 

(E) Shipyards. 
 
(d) COMPETITION AND COST SHARING.— 

 
(1) In accordance with the policy stated in section 2374 of 

this title, competitive procedures shall be used for 
awarding all grants and entering into all contracts, 
cooperative agreements, and other transactions under the 
program. 

 
(3) Under the competitive procedures used, the factors to be 

considered in the evaluation of each proposed grant, 
contract, cooperative agreement, or other transaction 
for a project under the program shall include the extent 
to which that proposed transaction provides for the 
proposed recipient to share in the cost of the project. 
For a project for which the Government receives an offer 
from only one offeror, the contracting officer shall 
negotiate the ratio of contract recipient cost to 
Government cost that represents the best value to the 
Government. 
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APPENDIX F. OVERVIEW OF SERVICE AND AGENCY 
MANUFACTURING TECHNOLOGY PROGRAMS 

This appendix provides an overview of the military service and 
defense agency Manufacturing Technology Programs. Summaries 
cover the Army, Navy, Air Force, Defense Logistics Agency, and 
Missile Defense Agency. 

ARMY MANTECH PROGRAM 

The Army ManTech Program supports the development of 
essential manufacturing technologies that will enable more 
producible new technologies with reliable processes and higher yield, 
reduce the risk in transitioning military-unique manufacturing 
processes to production, and provide solutions enabling affordability 
of Future Force weapons systems. 

The primary focus of the Army ManTech Program is the Future 
Combat Systems and the Future Force, through Manufacturing 
Technology Objectives that support Army Technology Objectives. 
The program also will continue to support other weapon system 
projects that are deemed high priority for the Army. The Army 
actively participates in the Department of Defense Joint Defense 
Manufacturing Technology Panel to coordinate ManTech efforts and 
maximize leverage of ManTech funding across the military services, 
Defense Logistics Agency, and Missile Defense Agency. 

The Army ManTech Program supports process prototyping and 
pilot demonstration to develop or modify manufacturing 
technologies to support the production of Army weapon systems. 
Before Army ManTech funds are committed to an effort, the program 
manager of the target application weapon system must demonstrate 
that their acquisition strategy includes a realistic plan to implement 
the technology in the defense industrial base. 
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Organization  

The Assistant Secretary of the Army for Acquisition, Logistics and 
Technology has overall responsibility for the Army ManTech 
Program. Within this office, the Director for Technology is charged 
with program oversight.  

The Research, Development and Engineering Command 
(RDECOM), a subordinate command of the Army Materiel 
Command, has been further designated as the Army’s ManTech 
Program Manager. The Systems of Systems Integration organization 
within RDECOM performs this function with a small staff that 
provides direction to the Army’s four Research, Development and 
Engineering Centers (RDECs), the Natick Soldier Center (NSC), and 
the Army Research Laboratory (ARL). The ManTech managers at the 
RDECs, NSC, and ARL are responsible for detailed program manage-
ment and execution of individual ManTech projects in coordination 
with the Army Technology Objective managers. This approach 
allows the Army to take advantage of technical expertise within the 
RDECs, NSC, and ARL and to maintain close contact with both the 
acquisition managers and the corresponding technology managers. 

Investment Areas  

The Deputy Assistant Secretary of the Army for Research and 
Technology has funded the most critical areas for ManTech 
investment to address Future Combat Systems/Brigade Combat 
Team requirements for the Future Force. The areas include the 
following:  

 Sensors. To include dual-band cooled focal plane 
arrays, low-cost uncooled infrared sensors, and 
flexible display manufacturing.  

 Electronics and Power Systems. To include pulsed 
power for advanced protection systems, compact 
power and energy storage, high current silicon 
carbide switches, phase shifters for phased radar 
arrays, and software defined radios.  
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 Armor. To include affordable lightweight structural 
and appliqué armor, and titanium for lightweight 
armament and ground vehicles. 

 Munitions. To include low-cost, high-g force, high 
accuracy inertial measurement units based on 
microelectromechanical systems (MEMS) 
technology, durable gun barrels and armaments, 
and MEMS safe-and-arm for fuse technology. 

The Army ManTech Program uses contracts with industry, 
cooperative research and development agreements, cost sharing 
arrangements, other transaction agreements, and DOD 
manufacturing centers of excellence to execute its manufacturing 
technology objectives. 

 Website 

The URL for the Army Manufacturing Technology Program 
website is: http://www.armymantech.com. 

NAVY MANTECH PROGRAM 

Managed by the Office of Naval Research (ONR), the Navy 
ManTech Program provides a mechanism for developing enabling 
manufacturing technology and for implementing this technology for 
the production, repair, and maintenance of Navy weapon systems to 
support the fleet. The program is aimed at achieving affordability in 
weapon systems acquisition by inserting manufacturing process 
solutions early in the design phase in order to reduce life-cycle costs, 
improve schedules, and ensure quality.  

By providing seed funding for the development of moderate to 
high-risk process and equipment technology, the ManTech Program 
permits contractors to upgrade their manufacturing capabilities. 
Working with defense contractors, the Naval Research Enterprise, 
and academia, the Navy ManTech Program promotes the 
development of improved processes and equipment, successful 
implementation on the factory floor for the affordable production of 
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defense materiel, and rapid transition to the fleet to support Navy 
warfighters. The program is structured to provide maximum 
dissemination of the results of manufacturing technology projects 
and to promote early implementation to strengthen the defense 
industrial base. 

The Navy ManTech program supports the fleet by focusing 
resources on key, high-priority acquisition platforms; developing 
critical manufacturing, repair, and sustainment to support those 
platforms; involving relevant industry partners upfront to identify 
technical needs, schedule, and requirements for implementation; and 
focusing on transition as a key measure of success. 

Objectives 

The overall objective of the Navy ManTech Program is to 
significantly improve the affordability of Department of the Navy 
systems by engaging in manufacturing initiatives that address the 
entire weapon system life-cycle and to transition that technology to 
industry and the fleet. More specifically, DOD 4200.15 states 
investments should accomplish the following:  

 Transition emerging S&T results to acquisition 
programs 

 Improve industrial capabilities in production, 
maintenance, repair, and industrial base 
responsiveness 

 Advance manufacturing technology to reduce cost, 
improve performance, and responsiveness 

Customers of the Navy ManTech Program are many. They range 
from the acquisition system program executive officers and program 
managers responsible for transitioning major Navy weapon systems 
from development into production, to the logistics managers at the 
naval depots and shipyards responsible for repair, overhaul, and 
remanufacture of major weapon systems. Other customers of the 
Navy ManTech Program include the other Services, industry, and 
academia.  
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Centers of Excellence 

The Navy ManTech Program has established centers of excellence 
(COEs) to provide focal points for the development and technology 
transfer of new manufacturing processes and equipment in a 
cooperative environment with industry, academia, and the Naval 
Research Enterprise. The COEs perform the following functions:  

 Serve as corporate residences of expertise in 
particular technological areas 

 Collaborate with the program executive offices and 
industry to identify and resolve manufacturing 
issues 

 Develop and demonstrate manufacturing 
technology solutions for identified Navy 
manufacturing requirements 

 Provide consulting services to naval industrial 
activities and industry 

 Facilitate the transfer of developed manufacturing 
technologies 

Planning and Execution 

To support the evolving needs of naval forces and make wise 
investments, the ManTech Program Office restructured operations in 
fiscal year 2004. The ManTech Program implemented the Naval 
Integrated Systems Investment Strategy. The majority of yearly 
program resources support this new strategy, with the balance 
supporting diversified, long-term corporate investments. The 
Integrated Systems Investment Strategy ensures that the Navy 
ManTech investment aggressively addresses the highest priority 
manufacturing issues of select high-priority acquisition programs.  

Investments are focused on those systems earlier in the 
development cycle for maximum impact. Rather than supporting 
every program with funding that falls short of the level where 
ManTech can be productive, ManTech now concentrates on a select 
few systems with a series of focused investments. While naval 
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weapon systems not included on the Navy ManTech investment list 
do have important manufacturing needs, there are insufficient 
resources to have maximum impact for all.  

This sharply focused investment strategy will ensure that 
technology is transitioned to those higher priority systems to benefit 
Navy warfighters. Implementation of the new Integrated Systems 
Investment Strategy began in fiscal year 2004 concentrating on three 
initial program executive offices (PEOs) and platforms: PEO(Ships) 
for DD(X); PEO(Carriers) for CVN 21; and Joint Unmanned Combat 
Air System. For fiscal year 2005 the Littoral Combat Ship was added 
to the Integrated Systems Investment Strategy resulting in the 
configuration shown in figure F-1. 

Figure F-1.  Fiscal Year 2005 Navy ManTech Integrated Systems 
Investment Strategy 

 

 

Additionally, ManTech will be working more closely with ONR's 
Future Naval Capabilities on requirements-driven, transition-
oriented 6.3 and late stage 6.2 programs of interest to the targeted 
PEOs. Often these S&T programs have promising technology in need 
of process advancements before transition can be achieved. Where 
complementary, ManTech can provide expertise in solving these 
process technology issues associated with the new Future Naval 
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Capability products, particularly those issues with an impact on 
product affordability and, therefore, successful transition to the fleet.  

To coordinate planning and execution efforts, Navy ManTech has 
identified ManTech liaisons for each PEO thrust area. These liaisons 
work closely with the PEO representatives and ONR S&T liaisons, as 
well as the centers of excellence and key system integrators 
(industry), to ensure that ManTech is focusing its investments on the 
highest priority needs and that progress is being made towards 
successful and timely transition to the fleet. 

AIR FORCE MANTECH PROGRAM 

The ManTech program is chartered by U.S.C. Title 10, section 2521 
and implemented by DODD 4200.15. The purpose of the program is 
to enable a robust industrial base for affordable warfighter weapon 
systems, and provide advanced manufacturing capabilities to 
multiple weapon systems. The goals of the program are to reduce 
acquisition and sustainment costs; reduce cycle time for technology 
transition, manufacturing, and repair; and improve quality, 
productivity, and business practices. The program focuses 
investments on those beyond the normal risk for industry and system 
program offices. ManTech directly supports administration, 
Congressional, Secretary of Defense and Secretary of the Air Force 
industrial base policies.  

Organization  

The Deputy Under Secretary of Defense for Advanced Systems 
and Concepts provides DOD policy and program oversight for the 
ManTech program, on behalf of USD (AT&L). Within the Air Force, 
program management responsibility is assigned to Air Force Materiel 
Command (AFMC), with execution performed centrally by the 
Manufacturing Technology Division, Materials & Manufacturing 
Directorate, Air Force Research Laboratory (AFRL/MLM), Wright 
Patterson Air Force Base, Ohio. AFRL/MLM also executes OSD’s 
Defense Production Act Title III program, Defense Production Act 
Title I, Air Force Industrial Base Assessments program, and AFMC 
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Diminishing Manufacturing Sources and Material Shortages 
program, as an integrated Air Force Industrial Preparedness 
Program. 

Requirements and Planning 

Technical requirements, priorities, and investment planning are 
developed in partnership with AFRL, Air Force program executive 
officers (PEO), ALCs, major commands, and industry. Technology 
transition requirements are identified and developed in partnership 
with AFRL. Acquisition and sustainment requirements are identified 
and developed through integrated product teams in each customer 
“sector”: aeronautical; sustainment; armament; directed energy; 
command, control, intelligence, surveillance, and reconnaissance; and 
space. Key criteria for investment decision are warfighter capability 
impacts, pervasive system applications, and stakeholder 
implementation commitment. Requirements and plans are 
coordinated and approved by HQ AFRL, HQ AFMC, and SAF/AQR.  

Future investments for the Air Force ManTech program will be 
focused in four key areas: 

 Manufacturing readiness investments for advanced 
technology demonstration programs to expedite 
technology transition 

 PEO program affordability and producibility 
investments to solve pervasive manufacturing issues 
and reduce acquisition program risk 

 Sustainment and readiness investments to improve 
costs and cycle time for both repair and supply 
missions 

 Industry partnership investments to resolve critical 
industrial base issues for entire industry segments 
throughout the acquisition life cycle 
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Recent Impacts for Air Force Warfighters 

The ManTech program has had significant influence in the Air 
Force, improving warfighter capability in many areas, as the 
examples below illustrate. 

 Enabled JDAM production to meet warfighter 
requirement by establishing “lean” efficiencies at 
several key JDAM suppliers. As a result surge 
production increased from 300 to 3,000 per month. 
This increased capability helped meet warfighter 
needs and improved quality.  

 Increased number of F-15’s and C-5’s available for 
mission by reducing programmed depot 
maintenance cycle times at WR-ALC. As a result of 
the shorter maintenance time, an additional 
squadron of mission capable F-15s is now available 
to the warfighter. In addition, C-5 on time delivery 
increased from 25 to 100 percent. F-15 on-time 
delivery increased from 12 to 80 percent.  

 Improved manufacturing of Viper Laser for Large 
Aircraft Infrared Countermeasures program enabled 
early fielding of 12 C-17s in direct support of 
Operation Iraqi Freedom. In addition, 28 million in 
savings were realized, with production costs 
reduced by 40 percent. In addition, improved power 
output and reliability increased aircraft 
survivability. 

 Established second source for panoramic night 
vision goggles image intensifier tubes. The second 
source increased industrial base capacity to meet 
DOD demand. Goggle acquisition cost was reduced 
20 percent. 

 Partnered with program office to develop and 
implement lean production processes at Joint 
Programmable Fuze contractor facility. The process 
improvements that were implemented had a direct 
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impact on a successful first article acceptance test 
(before Air Force ManTech involved, prior 3 tests 
failed). Production ramped up to 500 per month 
providing the Air Force and Navy with more 
capable munitions (before Air Force ManTech 
involved, production was 0/month). 

 Resolved JASSM production bottleneck by 
developing a new missile body process yielding 25 
percent throughput increase as well as $19 million 
cost reduction.  

 Resolved B-2 low observable coating issue, which 
eliminated the number one B-2 maintenance issue 
and increased fleet mission availability by 50 
percent. 

 Increased FOD damage resistance of F101 (B-1) and 
F119 (F/A-22) engines via new laser shock peening 
treatment for blades. This process reduced the risk 
of engine losses and reduced field inspections for 
F101 that powers the B-1B. As a result, a costly 
redesign of F119 engine that powers F/A-22 was 
avoided. 

Examples of On-Going Investments  

The following are examples of on-going investments in the Air 
Force ManTech program. 

 Active electronically scanned array radar. Making next- 
generation radars affordable and reliable for air and 
space applications; $650M total cost reduction target 
across F/A-22, F-35, F-15, B-2, others. 

 Data links. Developing production capability for 
affordable, highly-available ground stations, high 
band-width optical transceivers, and multi-access 
space terminals. Provides global situational 
awareness for existing and planned weapon systems 
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and simultaneous distribution of sensor data for 
shorter, more efficient kill chain. 

 Engine rotor life extension. Establishing next-
generation “retirement for cause” technology at 
depots, which will extend parts life to engine service 
life for over 45,000 F100 and F110 engine 
components; cost avoidance of ~$550 million over 
next 20 years. 

 Affordable precision guided munitions components. 
Developing improvements for affordable and 
producible critical common components of next-
generation precision guided munitions; targeting 
choke points such as thermal batteries, fuzes, 
guidance, and seeker systems. 

DLA MANTECH PROGRAM 

The Defense Logistics Agency is the DOD’s combat support 
agency for logistics, providing the military services with food, 
clothing, medical, energy, barrier material, and weapon system spare 
parts. The agency’s R&D program is aligned to the major supply 
chains that support these critical warfighting capabilities. The DLA 
Manufacturing Technology Program is organized along the different 
supply chains that provide materiel for the Services as shown in table 
F-1.  

Table F-1. ManTech Program Supply Chain Alignment 

Supply 
Chain 

Clothing 
& Textiles Subsistence Const/

Equip Maritime Land Aviation 

 Electronics Acquisition 
Castings 

ManTech 
Program 

Apparel 
Research 
Network 

Combat 
Rations 
Network Forgings 

Each supply chain has its own particular manufacturing 
challenges and the programs are individually tailored to address 
these needs. Two of the chains, clothing and textiles and combat 
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rations, are supplied by industries that are totally dependent on DOD 
business. The castings and forgings supply chains are typically 
second- or lower-tier suppliers to the end item producers, who are 
often also small businesses. The DLA Electronics Availability 
program focuses on obsolescence mitigation by partnering with a 
U.S. microcircuit foundry to create a source for otherwise obsolete 
integrated circuits. 

DLA’s ManTech program has achieved great success since its 
inception, as described in the following examples: 

 The clothing and textiles program has successfully 
integrated 3-D whole-body scanning into the recruit 
induction process as well as achieved complete 
supply-chain integration for recruit clothing. The 
result has been a dramatic increase in supply 
availability while achieving $87 million in inventory 
reductions.  

 The combat rations program has significantly 
improved the delivery of rations by increasing 
quality, surge, manufacturability, and the cost 
effectiveness of an increasingly wide variety of 
rations.  

 The acquisition electronics program has broken the 
obsolescence cycle that results when non-procurable 
microcircuits cause costly weapons system 
redesigns. ManTech developed a flexible 
manufacturing capability that has delivered over 
75,000 form, fit, and function devices to 375 
operating systems.  

 The castings program has developed technology that 
has supported 96 weapon systems with over 950 
part-types that, before ManTech, had extremely long 
production lead times. The program has directly 
supported 63 military program offices and 
laboratories with problem solving and education on 
the proper application of casting technology. It also 
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enjoys the strong support of every U.S. casting 
association. 

 The forgings program has developed and populated 
a national commercial database of forging tools that 
are required to produce military spare parts. The 
availability of this data has resulted in significantly 
lower lead times and cost avoidance. It has also 
contributed to higher-level assembly forging issues 
at the weapons-system level. 

The DLA ManTech Program has an excellent track record of 
providing solutions to difficult DLA supply-chain problems and 
supporting industries that are critical to DOD’s warfighting 
capability.  

MISSILE DEFENSE AGENCY MANUFACTURING TECHNOLOGY 
AND PRODUCIBILITY PROGRAM 

The Directorate for Producibility and Manufacturing Technology 
(MDA/MP), in the Missile Defense Agency (MDA), is responsible for 
system-wide producibility analysis and manufacturing risk 
assessment and mitigation for the Ballistic Missile Defense System 
(BMDS). MP provides MDA a corporate organization that identifies 
common BMDS program risks and methods for reducing those risks 
and inserting lower-cost, more producible components into BMDS 
systems. The directorate’s focus provides production-ready 
technologies to BMDS elements in support of the MDA’s near term 
capabilities-based acquisition strategy.  

MP’s emphasis is on near-term measures that respond to 
changing BMDS requirements. With the initial deployment of the 
Ground Based Interceptor, there is a keener focus on BMDS element 
life cycle cost and on developing a BMDS with sufficient versatility to 
meet the evolving threat. This goal is achieved by concentrating on 
technologies that have demonstrated producibility, are applicable to 
multiple elements, have the potential to be inserted into elements in 
the near-term (one to three years), and support open system design 
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architecture. The Directorate also serves as the MDA focal point for 
manufacturing and industrial base issues. 

Investment Strategy 

MP provides manufacturing assurance to the BMDS. MP–funded 
and leveraged investments have helped reduce the cost and improve 
the quality and reliability of PAC-3, GMD, SM-3 and THAAD. MP 
plays an important role in National Security Space industrial base 
activities. Joint efforts with AF/SMC and OGA have identified top 
priority, common issues that will impact future space systems and 
formulated plans for the way ahead.  

To achieve the mission set forth for the Directorate, MDA/MP has 
identified key investment areas where SBIR topics and MDA/MP 
core-funded projects are complemented. A process is in place that 
provides a continuous and stable budget for these key investment 
areas, while preserving the MDA/MP goal for near-term insertion 
and integration of mature projects into the BMDS.  

By managing investments through the structured approach of key 
investment areas, MP can access, synthesize, and analyze data from 
various sources; identify and interact with key industry, Service and 
government laboratory participants; and formulate MP program 
guidance. The Engineering Manufacturing Readiness Levels 
(EMRLs), developed within MDA/MP, assist the key investment area 
teams in assessing the maturity of funded technologies in order to 
ensure the successful transition/insertion of the manufacturing 
improvement or technology into the BMDS.  

MP has implemented incentives for improving quality and 
producibility. MDA and the BMDS elements now use Engineering 
Manufacturing Readiness Levels (EMRLs) as a program metric. MDA 
elements have also adopted the use of supply chain tools, web-based 
intelligent specifications and standards, and lean enterprise practices. 
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Small Business Innovation Research Leverage 

MP has recognized that substantial benefits are gained by 
leveraging SBIR/STTR investment in manufacturing and 
producibility. MP is credited by many of the BMDS Elements as 
being responsive to their needs in supporting investments in areas 
that provide affordable solutions to common problems. The 
combination of using core funding with SBIR/STTR investment helps 
reduce risk and mature technology to increase the likelihood of 
technology/product transition to a prime or OEM is increased. MP 
will continue to use this model to help insure a viable industrial base 
with the ability to supply affordable, high quality products to the 
BMDS. 

MDA/MP provides topics to the SBIR office to include in the 
overall MDA solicitation. The number of topics varies by offering 
year and the content of each topic is designed to complement the key 
investment areas. MDA/MP has a vested interest in this program as a 
promising source of technology and invites companies to share both 
Phase I and II projects with prime contractors at industry days, 
organized by MDA/MP. This venue provides a technical exchange 
between the small business and prime contractor that aids in 
facilitating the transition of SBIR projects into BMDS systems.  

Summary 

MDA’s Manufacturing Technology and Producibility Directorate 
is a unique organization in the DOD. The small cadre of individuals 
which comprise MP provide vision and leadership, strategic 
planning, program/project architecture, and policies and procedures. 
MP’s connections with BMDS element, prime and subcontractors, 
suppliers, and possible suppliers have taken years to develop. The 
key investment area approach of grouping issues and opportunities 
has allowed MP to make leveraged investments using both 
technology push and system demand pull to upgrade portions of the 
BMDS elements. Table F-2 shows the fiscal year 2005 program related 
to manufacturing technology and producibility for MDA/MP. 
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Table F-2. MP–Leveraged Budget for Fiscal Year 2005  

BUDGET CATEGORY MILLIONS OF DOLLARS 
MP Core Funding         33.270 
Congressional Adds            3.850 
SBIR/STTR          35.000 
Title III (Cost Match)                    6.500 (27.0) 
Other           22.500 
     Total         101.120 

 

MP’s key investment areas tackle the issues others are concerned 
about, but have difficulty dealing with across the entire 
manufacturing enterprise. Examples include batteries, production 
improvements, identifying alternative sources for lost manufacturing 
capability, and driving competition into all levels of BMDS 
acquisition.  
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APPENDIX G. IMPACT OF THE MANUFACTURING 
TECHNOLOGY PROGRAM: SELECTED SUCCESS 
STORIES 

This appendix provides further detail on the impact of the 
Manufacturing Technology Program with brief summaries of selected 
success stories. It includes examples of Service and agency ManTech 
projects as well as examples of some of the successes achieved in the 
early years of the program that had major impact in both DOD and 
industry. 

THE EARLY YEARS 

A number of important advances in manufacturing technology 
began with ManTech Program investments. The following are a few 
examples: 

 The numerically-controlled machine tool industry. In the 
1950s, ManTech provided funding to the 
Massachusetts Institute of Technology to develop 
the first numerically-controlled machine tool and 
associated programming language. These machines 
are now vital to every weapon system. 

 Laid the foundation for the current microelectronics 
industry. During the 1960s, ManTech funded key 
technologies that led to the production of Texas 
Instrument’s first integrated circuit calculator. Other 
investments supported development of numerous 
key processes and equipment for microelectronics 
manufacture. 

 Accelerated the development of smart weapons. ManTech 
teamed with the S&T community in the 1970s to 
develop processes that led to precision laser-guided 
missiles and munitions. 
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 Night vision capability. Early investments in image 
intensifier tubes led to a comprehensive night vision 
development program for surveillance, 
reconnaissance, and target acquisition. 

Lean Manufacturing 

 The implementation of “lean manufacturing” in DOD and its 
supporting industrial base can trace its roots to ManTech 
investments.  In 1993, Air Force ManTech collaborated with the 
Commander of the Aeronautical System Division, industry, and the 
Massachusetts Institute of Technology to establish the Lean Aircraft 
Initiative (LAI). The purpose of the initiative was to learn about, and 
adapt to aircraft development and production, the lean methods that 
Toyota had been using so successfully to reduce the cost and lead 
time for developing and producing high-quality automobiles. 

LAI has been extremely successful in developing and adapting 
lean practices and tools and sharing lessons learned. Most members 
would credit LAI with accelerating by many years their progress in 
adopting lean techniques. LAI remains strong in 2005 and continues 
without ManTech funding. 

Many projects have been funded by the Air Force and Navy 
ManTech programs to expand and validate lean practices in military 
applications. Investments exceed $70 million and have been beneficial 
to all of DOD and the defense industrial base. Success stories of lean 
manufacturing applications that benefited from ManTech 
investments, directly or indirectly, are numerous. The following are a 
few examples: 

 The Navy’s Lean Pathways program has 
successfully promoted lean practices in a variety of 
applications that range from on-board aircraft 
handling of spare parts to streamlining the supplier 
base for acquisition programs such as the SLAM-ER. 

 JDAM has experienced a 63 percent reduction in cost 
as compared to initial estimates for a savings of $2.6 
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billion. In addition, surge capacity at nine key 
suppliers increased ten fold from 300 to 3,000 per 
month. 

 For the F-15, shorter depot repair times returned 22 
aircraft for mission duty (equivalent of one full 
squadron). 

 M1 Main Battle Tank maintenance was 40 percent 
short of customer need (6 per week versus 10). With 
the application of lean techniques customer needs 
are being met and an 85 tank backlog eliminated 
within original budget estimates. 

 C-17 unit price decreased 30 percent on final 80 
aircraft ($6.5 billion savings). 

 Recapitalization on the HMMWV line sped up 
sharply, from 12 to 200 vehicles per month. 

 For the ATLAS program, launch vehicle lead time 
reduced 63 percent (from 48.5 to 18 months). 

ARMY 

Composite Body Armor 

Army investments in the late 1990s enabled PM Soldier and the 
Marine Corps Systems Command to consider composite body armor 
as an affordable solution. The Army demonstrated processing of 
silicon and boron carbide materials, reducing plate cost (from $850 to 
$350) and improving manufacturing throughput. The weight of the 
armor was also reduced by 50 percent. Once the initial body armor 
system was fielded, demand for the system grew quickly; today, 
production is in the hundreds of thousands. The Army ManTech 
invested $450,000 in this program. 

Affordable IR Sensors 

The Army ManTech program has led to improved night vision 
capabilities that are important to the survivability and lethality of 
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deployed combat units. This work has had an impact on numerous 
systems, with examples as follows: 

 The Long Range Advanced Scout Surveillance 
System (LRAS3) provides the ability to distinguish 
enemy vehicles beyond ranges of other systems. 
Improvements have been made in manufacturing 
processes and reliability for the Dewar and focal 
plan array subsystems, increasing identification 
range for targets and improving resolution. The 
system was reliable with most crews running it 24 
hours a day for weeks at a time during Operation 
Iraqi Freedom. 

 The Javelin command launch unit has been used as a 
primary surveillance and night vision device for 
light forces in Afghanistan. ManTech investments in 
the Standard Advanced Dewar Assembly and 
Linear Drive Coolers have doubled the reliability of 
Javelin coolers and reduced acquisition costs by an 
estimated $38 million. 

For these initiatives, ManTech invested $9.7 million from 1990 
through 1999. A more recent example is the Army ManTech work in 
the production of uncooled focal plane array, which has resulted in 
increased surveillance and target ranges at lower cost. Improved 
manufacturing processes are now being inserted directly into the 
lines producing Driver Vision Enhancer and Thermal Weapon Sights. 
These systems are in extremely high demand in the Afghanistan and 
Iraqi theater of operations and ManTech investments are significantly 
reducing the cost of these systems. The uncooled focal plane array 
cost is presently $4,000 and is on track to meet the goal of $2,000. 
Baseline cost is $16,000 per unit. The total ManTech investment for 
this focal plane array production effort is $15.3 million. 

Stryker Turret Gunner Protection 

With investments from the ManTech program, the Army has 
fielded titanium Stryker cupola shields to support operations in Iraq. 
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Funded from fiscal year 2001–2006 at $10.3 million, this project 
specifically addresses material cost and manufacturing processes for 
single-melt titanium, robotic welding, and laser hybrid welding. 
Using approximately 100,000 pounds of titanium plate and the 
technology advancements developed under the ManTech program, 
the Army RDECOM Armaments Research, Development and 
Engineering Center is manufacturing low-rate initial production 
quantities in house. A total of 406 sets, plus spares will outfit all six 
Stryker brigades. Without ManTech’s investment, this solution would 
not have been affordable.  

Cannon Tube Reshaping 

Under the Cannon Tube Reshaping Manufacturing Technology 
Objective, the Army demonstrated a process to measure and 
straighten M1 tank barrels to a “fleet zero,” that is accurate across the 
entire inventory of M1 tanks. With this improvement, the tanks can 
shoot rounds on target with much greater accuracy. This 
improvement has led to the greatest increase in the “loss-exchange 
ratio” (the ratio of enemy to friendly tanks destroyed) in more than 
20 years—since the introduction of night vision technology in the 
1980s. The program has developed a system that will be installed at 
Benet Labs/Watervliet Arsenal and a mobile system that will allow 
in-theater reshaping. The total Army ManTech investment was $7.4 
million. 

NAVY 

PRC-112 Survival Radios 

The AN/PRC-112 is a small, hand-held transceiver that provides 
voice and covert transponder identification and serves as well as a 
navigational aid.  The modules were originally designed as throw-
away items containing proprietary components, which was both 
expensive (at over $1,200 each) and led to delivery delays due to long 
lead times of four to six months.  Difficulties in fielding the radios to 
Army and Navy units in Afghanistan led CECOM to request 
assistance from the Electronics Manufacturing Productivity Facility 
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(EMPF) to engineer a rework procedure for repairing faulty 
transmitter modules found in the radios.   

With less than $5 in off-the-shelf replacement components and 
approximately $120 in labor (per module), radios with a faulty 
module were returned to the field at one-tenth the cost and much 
more rapidly than replacement through new module procurement. 
The identified rework procedure has become common practice at 
Tobyhanna Army Depot, and meets the 50 percent recovery goal for 
module refurbishment. Of 156 radios needing repair, 80 were 
successfully repaired in a two-month period; following that time 
about 50 percent of an additional 250 radios were successfully 
repaired.  The procedure continued in use until the PRC-D model 
radio was made available. 

Range Finder 

The monoblock laser is a key enabling component in the U.S. 
Army’s COBRA Multi-Function Laser System for the Land Warrior 
Program. The typical manufacturing process for laser transmitters 
incorporates a large number of components that are individually 
fabricated, machined, mounted, and precisely aligned by skilled 
labor—making these components highly costly and available in 
limited production quantities. In a joint Service effort with the Army, 
the Navy Electro-Optics Center optimized the manufacturing process 
critical to producing reliable and cost-effective monoblock laser 
assemblies. With this new process, the cost of the range-finder 
transmitter has been reduced by over 65 percent, from $6,300 to less 
than $2,000, with production quantities for new systems at 50,000. In 
addition, 25 units were successfully integrated on the M119A1 gun, 
providing range information that increased the percentage of first 
round hits. These systems have been sent to both Afghanistan and 
Iraq. 

Night Vision 

Night vision systems are limited in their effective range, requiring 
operators to get close to their target. A Navy ManTech project was 
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initiated to provide a longer-range capability for night vision systems 
with the goal of improving mission performance and optimizing 
manufacturing processes to reduce system costs. Optical Systems 
Technology, Inc., with guidance from the Electro-Optics Center, 
designed and developed three new night vision components; made 
manufacturing improvements for the Universal Night Sight; 
integrated a high-performance, uncooled infrared focal plane array 
into a hand-held shared aperture dual band sensor; and developed a 
long-range lightweight lens for use on nighttime surveillance systems 
for the next generation of components for night sight programs. The 
Universal Night Sight is now produced at 60 percent of its original 
cost and provides longer-range capability. This improved system is 
currently in use by special operations forces in both Afghanistan and 
in Iraq. 

Thermal Batteries 

The military uses thermal batteries to power sonobuoys, guided 
artillery, missiles, guidance systems, and countermeasure devices.   
Current thermal battery manufacturing practices do not meet the 
Navy’s cost and production requirements, thereby limiting the 
number of weapon systems that can be purchased and deployed by 
the Navy.  The objective of this ManTech project was to reduce the 
battery cost and improve the manufacturing process and quality.   

Naval Surface Warfare Center Carderock, Eagle Picher, and the 
Navy Metalworking Center identified the cost drivers associated with 
manufacturing thermal batteries.  Technologies that reduce cost and 
improve the manufacturing process and thermal battery quality were 
designed, manufactured, and implemented on the thermal battery 
that powers the JDAM guidance kit and other weapon systems. These 
included a battery cell component-stacking device, press features for 
improved die fill and reduced powder leakage, hopper system, 
tooling materials, and coatings. The estimated cost reduction per unit 
is 22 percent.  This reduction translates into a cost avoidance of $29 
million over a five-year period for the sonobuoy program and $24 
million over the lifetime procurement of the JDAM, JSOW, and 
Paveway.  In addition, the increased production capacity results in 
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availability of an additional 7,400 AN/SSQ-62E or 2,900 JDAM per 
month.   

AIR FORCE 

Anti-Missile System 

Air Force ManTech, under contract with Northrop Grumman, has 
successfully developed and deployed significant cost saving 
procedures in the manufacture and assembly of the ViperTM Mid-
Infrared (IR) Laser.  The ViperTM Mid-IR Laser is one of the primary 
components in the Large Aircraft IR Countermeasures system, 
designed to protect C-17s, C-130s and other large aircraft from IR-
guided surface-to-air missiles.  The improvements are expected to 
result in a net savings of $4.2 million in the acquisition costs alone—a 
200 percent return on the ManTech investment of $2.1 million. This 
cost savings is accompanied by reliability improvements and a 
dramatic increase in yield, which are expected to result in reductions 
in life cycle costs and increased system availability.  Most important, 
ManTech investments made this LAIRCM capability upgrade 
available to outfit 12 C-17 aircraft in time for Operation Iraqi 
Freedom increasing the survivability of these critical assets and their 
crews. 

C-17 Landing Gear Doors 

An increase in failure rates for C-17 main landing gear doors has 
become a major contributor to reduced mission capability of the 
aircraft.  The AFRL Materials and Manufacturing Directorate and Air 
Vehicles Directorate, in cooperation with The Boeing Company, have 
successfully developed and implemented a durable composite C-17 
main landing gear door that resolves the C-17s number one airframe 
maintenance problem, saves more than $6 million in life cycle costs, 
and increases mission readiness days by 90 per year. A result of the 
Composites Affordability Initiative (CAI) C-17 technology transition 
demonstration program, the new main landing gear doors 
incorporate several advanced manufacturing technologies and an 
improved design that will increase reliability by 40 percent. 
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Turbine Engine Components 

Historically, methods for predicting the life of gas turbine engine 
rotor components have resulted in a conservative estimate of useful 
life. The “retirement for cause” program developed, integrated, and 
deployed advanced inspection and life-estimating technologies that 
are in use today at Oklahoma City Air Logistics Center permitting 
longer service life for many safety-critical, high-value components on 
the F-15, F-16, B-1B, and B-2.  

This program—a collaboration between Air Force ManTech, 
materials S&T, and logistics centers—is also credited with enhancing 
safety, increasing inspection throughput, and introducing damage 
tolerance and probabilistic concepts-of-life management for engines. 
The program has realized more than $1 billion in cost savings. A 
related ManTech effort, Engine Rotor Life Extension, is currently 
working to create and implement the technology to further extend 
the life of these components and address the more complex rotor 
geometries of advanced engines for the F/A-22 and F-35, for an 
additional $550 million in savings. 

Active Electronically Scanned Array (AESA) Radar 

Advanced aircraft require active array radar to detect and track 
multiple targets. These radars also offer improvements in reliability, 
lower maintenance cost, and reduced size and weight. Active element 
phased array systems using transmit/receive modules was a 
promising technology for ground-based, airborne, and space-based 
radar applications. Air Force ManTech investments with Hughes 
Aircraft accelerated the transition of this technology from S&T into 
production and fielding. The program reduced the transmit/receive 
module assembly time by a factor of 200, reduced the number of 
interconnects by almost 90 percent, and decreased test time from 17 
hours to less than 10 minutes. Collectively, these improvements 
reduced the cost of the most expensive component of AESA radars by 
a factor of 35, making them practical for application to the F/A-22 
and other DOD aircraft such as the F-15. Newer generations of AESA 
radar are now on the drawing board. A current ManTech effort is 
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working to assure that these technologies affordably move from 
laboratory to the field without delay. 

Lean Depot Repair 

The Lead Depot Repair project was established to determine 
whether lean methods could be adapted to the depot repair 
environment. Air Force ManTech partnered with Warner Robins Air 
Logistics Center to revolutionize the programmed depot maintenance 
lines for F-15 and C-5 aircraft, reducing cycle time and cost. As a 
result, critical warfighting assets are more quickly moved from 
maintenance to fully operational status.  

Specifically, on-time return of C-5 aircraft increased from 25 
percent in FY 2000 to 100 percent in FY 2004. The average flow time 
for depot maintenance on C-5s at the Air Mobility Command was 
reduced from 339 days in FY 2000 to an average of 240 days in FY 
2004. On-time return of F-15 aircraft increased from 12 percent to 80 
percent between FY 2000 to 2004. As a result, 22 additional F-15s (the 
equivalent of an additional squadron) were freed for operational use. 
Due to the success of this effort, lean depot practices are rapidly 
expanding across DOD, including Army arsenals and depots, Navy 
air depots, and shipyards. 

DEFENSE LOGISTICS AGENCY 

Acquisition Electronics 

In 1985, DLA’s Acquisition Electronics program began in an effort 
to meet logistics support requirements for electronics systems. 
Alternatives available to program managers to replace electronic 
systems—life-of-type buys, board-level redesign, or after market 
purchases—each had significant drawbacks that did not effectively 
meet requirements.  

Working with Sarnoff Corporation, an integrated design and 
manufacturing system to provide a continuing source of form, fit, 
and function replacements for nonprocurable microcircuits was 
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developed and implemented. The system relies on a set of Bi-CMOS 
gate arrays and a single process line that is flexible and cost effective. 
Devices are manufactured to existing weapon system documentation 
and meet the specifications of the original devices, including 
physical, electrical, and environmental requirements. With this 
approach, parts can be used without time consuming and costly 
board-level qualification testing. 

The F-15 program used this technology to keep mission readiness 
at acceptable levels as an older radar system was replaced with a 
new-generation radar. In all, the program has supplied over 75,000 
failure-free devices to 375 weapon systems. As microcircuit 
technology continues to rapidly advance, the electronics acquisition 
program tracks new families of obsolescence, thereby assuring a 
continuing supply of qualified replacement parts into the future. 

Combat Rations  

The DLA Combat Rations Program has focused on improving 
meals, ready to eat (MRE), used primarily by ground forces when 
garrison feeding is not feasible. The production base for MREs is 
small and military specific. Companies do not have the incentive or 
resources to undertake the kind of manufacturing process 
development needed to meet military requirements for user 
acceptance.  

In the past, MRE entrees were limited to “pumpables”—casserole-
type foods such as beef stew, chicken a la king, and creamed beef—
and could not include whole muscle meats, which would be 
preferable to soldiers. DLA’s Combat Rations Program developed the 
horizontal “form, fill and seal” technology that allows whole muscle 
meats to be reliably included in the MRE menu. Current MREs now 
contain grilled beefsteak, pork chop, frankfurter, and chicken breast 
entrees. 

The Combat Rations Program also developed equipment to 
automatically and reliably accomplish 100 percent inspection of MRE 
pouches, replacing an error-prone, labor-intensive, manual 
inspection. This process ensures that the meals are safe and 



 
 

 
 
_____________________________________________________ MANTECH SUCCESS STORIES 

 
 

 
 
 

 
 

79

nutritious. The program works closely with the U.S. Army, the 
industrial base, and leading universities to continuously improve the 
quality and desirability of combat rations. 

Castings Program 

Castings are widely used in weapon systems whenever designers 
need a complex metal shape that is lightweight, durable, and cost 
effective. DLA’s casting program is creating new technologies that 
will produce high-quality, cost-effective castings for replacement 
parts in older weapon systems, as well as new parts for emerging 
weapon systems. The program combines parts problem solving, 
research, and education in a comprehensive effort that helps the 
casting industry meet DLA and DOD requirements. 

The program addresses metal casting procurement problems that 
threaten warfighter readiness. In the early phases of Operation Iraqi 
Freedom, demand for M1-A1 tank treads surged beyond any 
previous level. A key component of the tread is a die cast aluminum 
heat sink molded into the rubber shoe. The die for the heat sink 
would crack after 30,000 heat sinks were cast. The DLA Casting 
Program introduced a new, rapid tooling technology that reduced 
tooling lead time from 26 weeks to four and increased die life from 
30,000 to 150,000 castings. With this new technology, DLA suppliers 
were able to meet the high demand for tank treads. Overall, the 
program has improved the reliability and lead time of over 950 DLA-
managed parts, supporting 96 weapon systems. 
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APPENDIX H. MANUFACTURING READINESS LEVELS 
Support to the warfighter is suffering as a result of consistent 

problems within the DOD acquisition process. The U.S. Government 
Accountability Office and other sources have pointed out that many 
program managers lack sufficient knowledge of their program's 
technologies, design, and production risks when making decisions to 
transition into production. As a result, programs experience cost 
increases, schedule delays, and production shortfalls. The Joint 
Defense Manufacturing Technology Panel (JDMTP) is developing a 
new tool that will give program managers better visibility into their 
program's risks before they have to make important decisions. 

The DOD vision is to develop and institutionalize a set of 
Manufacturing Readiness Levels (MRLs), described in table H-1. This 
tool is consistent with current DOD 5000 acquisition doctrine, 
practice, and milestone decision points. These MRLs will be 
reconciled with DOD Technology Readiness Levels (TRLs), 
reconciled with MDA Engineering and Manufacturing Readiness 
Levels, and aligned with NASA TRL/MRL evolution. The potential is 
for DOD MRLs to serve as the basis for a government-wide standard.  

 The Technology Transition Working Group, comprised of 
government and industry representatives, developed an initial set of 
MRLs. In June 2004, the JDMTP chartered an MRL Working Group to 
refine initial definitions, evolve the supporting body of knowledge, 
and develop plans to institutionalize MRLs within the AT&L 
community.  

To date the working group has developed the definitions of 
MRLs, how they interface with TRLs and milestone decisions points, 
and how they operate within the 5000 series process. The group has 
identified numerous key threads that transition through the 
manufacturing portion of the acquisition process and identified key 
risk identifiers at each MRL/milestone for each thread.  
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These threads cover such manufacturing transition topics as 
technology and the industrial base, design, materials, cost and 
funding, process capability and control, quality management, 
manufacturing personnel, facilities, and manufacturing management. 
These nine basic threads are further subdivided into twenty two sub-
threads to allow visibility into risk areas. This approach provides risk 
visibility across the entire acquisition process schedule from the Pre 
Concept Refinement phase through the Production and Sustainment 
phase. 

To enable the MRL concept, a web-based tool is being developed 
that can be used by a program office or acquisition official. The tool 
will allow program officials to pose appropriate manufacturing risk-
related questions in order to gauge the risk potential against a 
standard, at any point within the acquisition process.  

The tool in no way takes the authority away from decision makers 
but points out potential risks that exist and need to be taken into 
account during the decision-making process. The intent is to have the 
tool in the hands of program managers before the end of 2005. 
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Table H-1. Manufacturing Readiness Levels 

MRL DEFINITION DESCRIPTION PHASE 
1-3 Manufacturing 

concepts 
identified. 

Identification of current manufacturing 
concepts or producibility needs based 
on laboratory studies. 
Assumed that all corresponding TRL 
requirements are met for each MRL 
below.  

Pre Concept 
Refinement 

4 Manufacturing 
capability to 
produce the 
system, 
component, or 
item in a 
laboratory 
environment. 

Conceptual design completed. 
Requirement validation underway and 
there are large numbers of 
engineering/design changes. Required 
investments, such as MANTECH 
identified. Component physical and 
functional interfaces have not been 
defined. Processes to insure 
producibility, manufacturability and 
quality are in place and are sufficient to 
produce technology demonstrators. 
Manufacturing cost drivers emerging. 
Producibility assessments have been 
initiated. Key technologies at least at 
TRL 4. 

Concept 
Refinement 
leading to a 
Milestone A 
decision 

5 Manufacturing 
capability to 
produce the 
system, 
component, or 
item in an initial 
production-
representative 
environment. 

Majority of manufacturing requirements 
have been preliminarily defined and 
validated, but there are still significant 
engineering/design changes. 
Component physical and functional 
interfaces have not yet been defined. 
Materials, machines and tooling, 
personnel skills, and inspection and test 
equipment have been demonstrated in 
a relevant environment but most 
manufacturing processes and 
procedures are in development (or 
MANTECH initiatives ongoing). 
Producibility assessments ongoing. 
Design-to-cost cost drivers identified. 

Technology 
Development 
Phase 
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6 Manufacturing 

capability to 
produce the 
system, 
component or 
item in a 
production-
representative 
environment. 
 

Majority of manufacturing requirements 
have been preliminarily defined and 
validated, to include key characteristics, 
but there are still significant 
engineering/design changes. 
Preliminary design of critical 
components completed. Component 
physical and functional interfaces have 
not yet been defined. Materials, 
machines and tooling, personnel skills, 
and inspection and test equipment have 
been demonstrated in a relevant 
environment but most manufacturing 
processes and procedures are in 
development (or MANTECH initiatives 
ongoing). Producibility assessments 
ongoing. Production cost drivers/goals 
analyzed. System level design-to-cost 
goals set. Long-lead needs and key 
supply chain elements identified. 

Technology 
Development 
leading to a 
Milestone B 
decision 

7 Manufacturing 
capability 
maturing to 
produce actual 
system, 
component or 
item in low-rate 
initial production. 

Engineering/design changes decreasing. 
Physical and functional interfaces clearly 
defined. All raw materials are fully 
understood, in production, and available 
to meet planned low-rate initial 
production (LRIP) schedule. 
Manufacturing processes and 
procedures in final validation test. Initial 
producibility improvements should be 
underway. Design-to-cost estimates and 
detailed production estimates being 
established. Producibility risk 
assessments ongoing and trade studies 
conducted. Supply chain being 
validated. System transitioned to formal 
configuration control. Long-lead 
readiness plans in place.  

System 
Development 
& Demon-
stration 
leading to 
Design 
Readiness 
Review 
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8 Manufacturing 

capability in place 
to begin low-rate 
initial production. 
 

Design sufficiently stable to enter into 
low-rate initial production. Physical and 
functional interfaces clearly defined. All 
materials are in production and 
available to meet planned LRIP 
schedule. Manufacturing and quality 
processes and procedures have been 
proven, are under control and ready for 
low rate initial production. Initial 
producibility risk assessments 
completed. Production cost estimates 
meet design-to-cost goals. Supply chain 
established and stable. Key 
technologies at least at TRL 8. 

System 
Development 
& Demon-
stration 
leading to a 
Milestone C 
decision 

9 Manufacturing 
capability in place 
to begin full-rate 
production.  
 

During LRIP all systems 
engineering/design requirements are 
met and there are only minimal system 
engineering/design changes. Materials 
are in production and available to meet 
planned production schedules. 
Manufacturing processes and 
procedures are established and 
controlled in production to three-sigma 
or some other appropriate quality level. 
Personnel, machines and tooling, and 
inspection and test equipment deliver 
three-sigma or some other appropriate 
quality level in production. Production 
risk monitoring is ongoing. LRIP actual 
costs meet estimates 

Production & 
Deployment 
leading to a 
Full-Rate 
Production 
Decision 

10 Manufacturing 
capability in place 
to achieve lean 
production.  
 

This is the highest level of production 
readiness. There are minimal 
engineering/design changes. System, 
component or item is in production or 
has been produced meeting all 
engineering, performance, quality and 
reliability requirements. All materials, 
manufacturing processes and 
procedures, inspection and test 
equipment, controlled in production to 
six-sigma or some other appropriate 
quality level in production. A proven, 
affordable product able to meet 
required schedule. Actual production 
costs meet estimates 

Full-Rate 
Production/ 
Sustainment 
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APPENDIX I. MODEL DRIVEN ARCHITECTURE 

INTRODUCTION 

Model Driven Architecture (MDA) is a revolutionary approach to 
the way modern systems are specified, designed, implemented, 
tested, and supported. It affects all aspects of this process, and 
promises enormous reductions in both acquisition and life cycle 
costs, as well as orders of magnitude reduction in cycle time. Rarely 
has such a profound change in methodology emerged. The full 
impact of this revolution is just beginning to be realized and 
appreciated. 

DESCRIPTION OF THE PROBLEM 

Today’s digitally enabled systems are becoming more and more 
dependent on software in virtually all of their functions. This 
phenomenon has resulted in vast improvements in performance, has 
enabled implementation of new capabilities, and is driving the trend 
toward network centric operations as the key discriminator on the 
battlefield. Software design, development, testing, and support are 
consuming an ever-larger share of DOD budgets. Model Driven 
Architecture is about to have a huge impact on this process. 

In the classical approach to systems design, a set of paper 
requirements is developed that envision the desired system behavior 
and performance. These requirements are used by the system 
designer to formulate the necessary architecture, algorithms, and 
detailed signal and data flows. Models and simulations are often 
used to verify and optimize the detailed system design. Once this 
process is completed, the system design is provided to the software 
engineers who reduce the design to practice, generally employing a 
higher order language such as C++ or the like. Ultimately the 
engineers compile this into code for the host computing and 
processing platforms. 
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One of the most costly and often time-consuming steps in this 
process is systems test and integration, where the operation of the 
system is verified and compared with the desired behavior. A 
significant portion of the time is usually spent identifying 
discrepancies that have been introduced between the systems design 
specifications and implementation of the software design process. 

THE MODEL DRIVEN ARCHITECTURE PROCESS 

The MDA process changes this entire approach. Instead of paper 
specifications and requirements, the very first step generates a high-
fidelity model of the desired system behavior, using an emerging tool 
known as Executable Universal Modeling Language (X-UML). This 
model is used to verify and optimize performance until the desired 
behavior is attained. So far, this approach is not too different from 
current practice. It is at the next step that the value of MDA emerges. 

Once a suitable model has been constructed, a compiler is used to 
convert the UML model into software code in whatever language is 
appropriate to the host computing or processing platform chosen for 
the system. In most cases, there are other portions of the system with 
which the computing complex must interface. The model process is 
used to specify these details such that a complete description of the 
software functionality is captured. Once expressed in X-UML, the 
software is generated in a totally automated machine process. 

Several advantages are immediately evident with this approach. 
Most significantly, the step of handing off the system design to a set 
of software engineers to redesign and manually convert into software 
is eliminated. Eliminating this step not only offers huge time and cost 
savings but also avoids the inevitable introduction of errors and 
“software designer’s choice” discrepancies that are inherent to the 
manual process. Testing is also facilitated. Performance of the 
evolving software load can be readily verified using the faithful 
model representation that is fundamental to this approach. A 
significant issue in the current process is maintaining configuration 
control between the system designer’s models and the actual system 
as it evolves. Since any design modifications based on MDA are first 
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performed by changing the X-UML model, one-to-one 
correspondence is assured. 

SYSTEMS-OF-SYSTEMS NETWORKING AND 
INTEROPERABILITY 

A significant and yet unsolved problem with today’s vast array of 
military platforms is lack of true interoperability, which is 
fundamental to the concept of network centric operations. The 
emergence of MDA offers a method for achieving true network 
centric operations.  

Rather than provide paper specifications to each participant in a 
system of systems to individually interpret and implement, an X-
UML platform independent model (PIM) is generated that exhibits 
the desired network centric behavior. Once a suitable PIM is derived, 
it is provided to each participating platform design team, who in turn 
generate platform-specific versions applicable to their specific 
equipment and needs. An adaptation layer is generally used to adapt 
the core capability embodied in the PIM to each platform, addressing 
unique interface aspects and other platform peculiar needs. The key 
factor provided by MDA is that the same software code contained in 
the PIM core is essentially run on every member platform in the 
system-of-system’s network, thus assuring data consistency and true 
interoperability. 

SUPPORTABILITY BENEFITS 

Not only is the initial design process greatly improved, there is 
even greater potential benefit in the software support area. Since 
system configuration control, when using MDA, revolves around a 
validated model rather than the software code, the impact of software 
changes and upgrades on the overall system and on system-of-
systems performance can be readily verified at the design stage.  

Further, as long as interfaces are not affected, changes can be 
disseminated to participating platforms in the form of changes to the 
PIM, which can then be incorporated into specific systems using the 
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machine code generation capabilities of MDA. Experience has shown 
that software changes that previously would take months and often 
years to manually develop and incorporate can be done in a matter of 
days. This is especially important for network centric systems, where 
an entire fleet of platforms can be modified or upgraded in a 
synchronized process at comparatively low cost. This approach also 
has implications for large savings in total ownership cost. 

OTHER IMPLICATIONS OF APPLYING MDA 

MDA is still at an early stage of development. Many of the X-
UML tools required must be further refined and expanded to cover 
the needs of the myriad potential applications that are emerging. 
Industry has already recognized the benefits and is rapidly moving to 
exploit them. As software design migrates to an MDA approach for 
the various constituent parts of modern systems, modeling and 
simulation will take on a totally different and expanded role.  

Classically, model generation has been a stand-alone effort 
generally funded as an adjunct task to the detailed design process, 
often performed by a separate group dedicated to modeling and 
simulation. Issues constantly arise as to how precisely the models 
represent an actual system. Quite often these models differ in 
substantive ways due to variations in the assumptions made, to 
simplifications introduced (to speed run time, for example), and to 
the practical problem of maintaining configuration control 
synchronization. 

Almost all of these issues are avoided by using MDA. Models 
move from a side activity to the mainstream, since the basic, detailed 
designs are fundamentally one-to-one dependent on the models that 
specify them. No extra funding is required to generate models, since 
design funds are directly applied—and with reduced amounts being 
required. Model and system configuration synchronization is also 
assured at no extra effort. 

A powerful new capability is possible once this process is 
implemented. Since in the limit every part of the software system is 
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described by high fidelity, interoperable models, the feasibility of 
readily putting together combinations of these models to emulate the 
behavior of a new system becomes practical. Thus, in the not too 
distant future, detailed behavior of complex new systems may well 
be modeled in an unprecedented short time and with a very high 
degree of fidelity. This capability can make it possible to rapidly field 
new capabilities and is a key to attaining true network centric 
operations. 

SUMMARY 

Model Driven Architecture is an emerging new process that 
affects virtually every stage of the system life cycle. The benefits in 
total ownership cost reduction and time to field are so significant that 
both government and industry are rapidly adopting and refining this 
process as they apply MDA to an increasing number of uses. 
Suppliers of Universal Modeling Language tools are also rapidly 
enhancing, broadening, and enriching the required tool sets and 
related compilers as the process is applied to an increasingly wide 
range of problems and domains. MDA represents a truly 
revolutionary improvement in the design of future systems. It 
supplies the key missing interoperability ingredient that will make 
complex network centric operations possible. 
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APPENDIX J. EXECUTIVE ORDER—ENCOURAGING 
INNOVATION IN MANUFACTURING 

 
 



Cl$k to Print 
thts domment 

For Immediate Release 
Oftice of the Press Secretary 

February 24,2004 

Executive Order Encouraging lnnovation in Manufacturing 

By the authority vested in me as President by the Constitution and the laws of the United States of America, including the Small 
Business Act, as amended (1 5 U.S.C. 631 et seq.), and to help ensure that Federal agencies properly and effectively assist the 
private sector in its manufacturing innovation efforts, it is hereby ordered as follows: 

Section 1. Policy. Continued technological innovation is critical to a strong manufacturing sector in the United States economy. 
The Federal Government has an important role, including through the Small Business lnnovation Research (SBIR) and the Small 
Business Technology Transfer (STTR) programs, in helping to advance innovation, including innovation in manufacturing, through 
small businesses. 

Sec. 2. Duties of Department and Agency Heads. The head of each executive branch department or agency with one or more 
SBIR programs or one or more STTR programs shall: 

(a) to the extent permitted by law and in a manner consistent with the mission of that department or agency, give high priority 
within such programs to manufacturing-related research and development to advance the policy set forth in section 1 of this order; 
and 

(b) submit reports annually to the Administrator of the Small Business Administration and the Director of the Office of Science and 
Technology Policy concerning the efforts of such department or agency to implement subsection 2(a) of this order. 

Sec. 3. Duties of Administrator of the Small Business Administration . The Administrator of the Small Business Administration: 

(a) shall establish, after consultation with the Director of the Office of Science and Technology Policy, formats and schedules for 
submission of reports by the heads of departments and agencies under subsection 2(b) of this order; and 

(b) is authorized to issue to departments and agencies guidelines and directives (in addition to the formats and schedules under 
subsection 3(a)) as the Administrator determines from time to time are necessary to implement subsection 2(a) of this order, after 
such guidelines and directives are submitted to the President, through the Director of the Office of Science and Technology Policy, 
for approval and are approved by the President. 

Sec. 4. Definitions. As used in this order: 

(a) "Small Business lnnovation Research (SBIR) program" means a program to which section 9(e)(4) of the Small Business Act 
(15 U.S.C. 638(e)(4)) refers; 

(b) "Small Business Technology Transfer (STTR) program" means a program to which section 9(e)(6) of the Small Business Act 
(15 U.S.C. 638(e)(6)) refers; 

(c) "research and development" means an activity set forth in section 9(e)(5) of the Small Business Act (1 5 U.S.C. 638(e)(5)); and 

(d) "manufacturing-related" means relating to: (i) manufacturing processes, equipment and systems; or (ii) manufacturing 
workforce skills and protection. 

Sec. 5. General Provisions. (a) Nothing in this order shall be construed to impair or otherwise affect the authority of the Director of 
the Office of Management and Budget with respect to budget, administrative, or legislative proposals. 

(b) Nothing in this order shall be construed to require disclosure of information the disclosure of which is prohibited by law or by 
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APPENDIX K. PROPOSED LEGISLATION ON 
MANUFACTURING TECHNOLOGY 
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APPENDIX L. MANUFACTURING TECHNOLOGY PROGRAM 
BUDGET PROFILES 
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Air Force ManTech Budgets
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APPENDIX M. COMPARISON OF MANTECH AND OTHER 
DOD BUDGETS 

Figure M-1. DOD ManTech and Other Budget Comparisons 
(millions of then year dollars) 

 

DOD 
MANTECH 
BUDGET 

DOD R&D
BUDGET 

DOD 
MANTECH 
AS % OF 

R&D 
DOD S&T 
BUDGET 

DOD 
MANTECH 
AS % OF 

S&T 

1980 142 14,021 1.01 2,885 4.92 
1981 149 17,363 0.85 3,257 4.57 
1982 206 20,848 0.98 3,757 5.48 
1983 136 23,673 0.57 4,063 3.34 
1984 151 27,935 0.54 4,394 3.43 
1985 183 31,978 0.57 4,595 3.98 
1986 184 35,000 0.52 4,780 3.84 
1987 126 37,136 0.33 5,568 2.25 
1988 153 38,126 0.40 5,720 2.67 
1989 168 38,578 0.43 6,438 2.60 
1990 175 37,869 0.46 5,843 2.99 
1991 255 37,209 0.68 6,970 3.66 
1992 180 37,779 0.47 7,181 2.51 
1993 239 38,848 0.61 8,731 2.74 
1994 281 35,510 0.79 7,660 3.66 
1995 227 35,349 0.64 7,924 2.86 
1996 179 35,783 0.49 7,534 2.37 
1997 196 37,238 0.52 7,506 2.61 
1998 162 37,569 0.43 7,715 2.09 
1999 185 38,888 0.47 7,597 2.43 
2000 185 39,960 0.46 8,269 2.23 
2001 197 42,740 0.46 8,861 2.21 
2002 236 49,877 0.47 9,874 2.39 
2003 201 59,296 0.33 10,729 1.87 
2004 255 65,948 0.38 12,081 2.11 
2005 249 70,929 0.35 13,071 1.90 
2006 
(proj.) 694 69,356 1.00 13,500 5.13 
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APPENDIX N. GLOSSARY 
AFMC Air Force Materiel Command 

AFRL/MLM 
Air Force Research Laboratory, Materials & Manufacturing 
Directorate 

ARL Army Research Laboratory 

ASD (NII) Assistant Secretary of Defense for Networks and Information 
Integration 

BMDS Ballistic Missile Defense System 
COE Center of Excellence 
DARPA Defense Advanced Research Projects Agency 
DDR&E Director, Defense Research and Engineering 
DLA Defense Logistics Agency 
DOD Department of Defense 
DSB Defense Science Board 
EMRL Engineering Manufacturing Readiness Level 
GAO U.S. Government Accountability Office 
JDMTP Joint Defense Manufacturing Technology Panel 
LAI Lean Aircraft Initiative 
LAIRCM Large Aircraft Infrared Countermeasure 
LRIP Low-Rate Initial Production 
ManTech Manufacturing Technology 
MDA Missile Defense Agency 
MDA Model Driven Architecture 

MDA/MP Missile Defense Agency, Directorate for Producibility and 
Manufacturing Technology 

MEMS Microelectromechanical Systems 
MRE Meals Ready to Eat 
MRL Manufacturing Readiness Level 
NSC Natick Soldier Center 
ONR Office of Naval Research 
OSD Office of the Secretary of Defense 
PEO Program Executive Officer 
PIM Platform Independent Model 
R&D Research and Development 
RDEC [Army] Research, Development and Engineering Center 
RDECOM [Army] Research, Development and Engineering Command 
RDT&E Research, Development, Test, and Evaluation 
S&T Science and Technology 
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SAE Service Acquisition Executive 
SBIR Small Business Innovation Research 
STTR Small Business Technology Transfer 
TRL Technology Readiness Level 

USD (AT&L) Under Secretary of Defense for Acquisition, Technology and 
Logistics 

USD (P&R) Under Secretary of Defense for Production and Readiness 
X-UML Executable Universal Modeling Language 
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