Department of Veterans Affairs

(3) Such materials and/or equipment will be stored separately and will be readily available for inspection and inventory by the resident engineer.

(4) Such materials and/or equipment will be protected against weather, theft and other hazards and will not be subjected to deterioration.

(5) All of the other terms, provisions, conditions and covenants contained in the contract shall be and remain in full force and effect as herein provided.

(6) A supplemental agreement will be executed between the Government and the contractor with the consent of the contractor's surety for off-site storage.

(e) The contractor, prior to receiving a progress or final payment under this contract, shall submit to the contracting officer a certification that the contractor has made payment from proceeds of prior payments, or that timely payment will be made from the proceeds of the progress or final payment then due, to subcontractors and suppliers in accordance with the contractual arrangements with them.

(f) The Government reserves the right to withhold payment until samples, shop drawings, engineer's certificates, additional bonds, payrolls, weekly statements of compliance, proof of title, nondiscrimination compliance reports, or any other things required by this contract, have been submitted to the satisfaction of the contracting officer.

(End of clause)

Alternate I (JUL 2002). If the specifications include guarantee period services in accordance with specification section(s) covering guarantee period services. The contractor shall submit, within 15 calendar days of receipt of the notice to proceed, a guarantee period performance program that shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer's approval.

(ii) The contractor shall at the time of contract award furnish the total cost of the guarantee period services in accordance with specification section(s) covering guarantee period services. The contractor shall submit, within 15 calendar days of receipt of the notice to proceed, a guarantee period performance program that shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer's approval.

(i) The contractor shall at the time of contract award furnish the total cost of the guarantee period services in accordance with specification section(s) covering guarantee period services. The contractor shall submit, within 15 calendar days of receipt of the notice to proceed, a guarantee period performance program that shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer's approval.

(ii) The contractor shall at the time of contract award furnish the total cost of the guarantee period services in accordance with specification section(s) covering guarantee period services. The contractor shall submit, within 15 calendar days of receipt of the notice to proceed, a guarantee period performance program that shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer's approval.

(iii) The contractor shall at the time of contract award furnish the total cost of the guarantee period services in accordance with specification section(s) covering guarantee period services. The contractor shall submit, within 15 calendar days of receipt of the notice to proceed, a guarantee period performance program that shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer's approval.

(iv) Failure to comply in good faith with any of the contractor's approved subcontracting plans, certifications, or contract requirements.

(v) Failure to present submittals in a timely manner; or

(vi) Failure to comply in good faith with any of the contractor's approved subcontracting plans, certifications, or contract requirements.

(3) Any level of retention shall not exceed 10 percent either where there is determined to be unsatisfactory performance, or when the retention is to ensure satisfactory completion. Retained amounts shall be paid promptly upon completion of all contract requirements, but nothing contained in this subparagraph shall be construed as limiting the contracting officer's right to withhold funds under other provisions of the contract or in accordance with the general law and regulations regarding the administration of Government contracts.

(b) The contractor shall submit a schedule of costs in accordance with the requirements of Section Network Analysis System (NAS) to the contracting officer for approval within 90 calendar days after date of receipt of notice to proceed. The approved cost schedule will be one of the bases for determining

852.236–83 Payments under fixed-price construction contracts (including NAS).

As prescribed in 832.111, insert the following clause in contracts that contain a section entitled “Network Analysis System (NAS).”

PANELS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (JUL 2002)

The clause entitled “Payments Under Section Network Analysis Construction Contracts” in FAR 52.232-5 is implemented as follows:

(a) Retainage:

(1) The contracting officer may retain funds:

(i) Where the performance under the contract has been determined to be deficient or the contractor has performed in an unsatisfactory manner in the past; or

(ii) As the contract nears completion, to ensure that deficiencies will be corrected and that completion is timely.

(2) Examples of deficient performance justifying a retention of funds include, but are not restricted to, the following:

(i) Unsatisfactory progress as determined by the contracting officer;

(ii) Failure either to meet schedules in Section Network Analysis System (NAS), or to process the Interim Arrow Diagram/Complete Project Arrow Diagram;

(iii) Failure to present submittals in a timely manner; or

(iv) Failure to comply in good faith with any of the contractor's approved subcontracting plans, certifications, or contract requirements.

(3) Any level of retention shall not exceed 10 percent either where there is determined to be unsatisfactory performance, or when the retention is to ensure satisfactory completion. Retained amounts shall be paid promptly upon completion of all contract requirements, but nothing contained in this subparagraph shall be construed as limiting the contracting officer’s right to withhold funds under other provisions of the contract or in accordance with the general law and regulations regarding the administration of Government contracts.

(b) The contractor shall submit a schedule of costs in accordance with the requirements of Section Network Analysis System (NAS) to the contracting officer for approval within 90 calendar days after date of receipt of notice to proceed. The approved cost schedule will be one of the bases for determining
progress payments to the contractor for work completed.

(1) Costs as shown on this schedule must be true costs and, should the resident engineer so desire, he/she may require the contractor to submit his/her original estimate sheets or other information to substantiate the detailed makeup of the cost schedule.

(2) The total costs of all activities shall equal the contract price.

(3) Insurance and similar items shall be prorated and included in each activity cost of the critical path method (CPM) network.

(4) The CPM network shall include a separate cost loaded activity for adjusting and testing of the systems listed in the table in paragraph (b)(5) of this section. The percentages listed below will be used to determine the cost of adjust and test activities and identify, for payment purposes, the value of the work to adjust, correct and test systems after the material has been installed.

(5) Payment for adjust and test activities will be made only after the contractor has demonstrated that each of the systems is substantially complete and operates as required by the contract.

### VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM

<table>
<thead>
<tr>
<th>System</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pneumatic tube system</td>
<td>10</td>
</tr>
<tr>
<td>Incinerators (medical waste and trash)</td>
<td>5</td>
</tr>
<tr>
<td>Sewage treatment plant equipment</td>
<td>5</td>
</tr>
<tr>
<td>Water treatment plant equipment</td>
<td>5</td>
</tr>
<tr>
<td>Washers (dish, cage, glass, etc.)</td>
<td>5</td>
</tr>
<tr>
<td>Sterilizing equipment</td>
<td>5</td>
</tr>
<tr>
<td>Water distilling equipment</td>
<td>5</td>
</tr>
<tr>
<td>Prelab temperature rooms (cold, constant temperature)</td>
<td>5</td>
</tr>
<tr>
<td>Entire air-conditioning system (Specified under 600 Sections)</td>
<td>5</td>
</tr>
<tr>
<td>Entire boiler plant system (Specified under 700 Sections)</td>
<td>5</td>
</tr>
<tr>
<td>General supply conveyors</td>
<td>10</td>
</tr>
<tr>
<td>Food service conveyors</td>
<td>10</td>
</tr>
<tr>
<td>Pneumatic soiled linen and trash system</td>
<td>5</td>
</tr>
<tr>
<td>Elevators and dumbwaiters</td>
<td>10</td>
</tr>
<tr>
<td>Materials transport system</td>
<td>10</td>
</tr>
<tr>
<td>Engine-generator system</td>
<td>5</td>
</tr>
<tr>
<td>Primary switchgear</td>
<td>5</td>
</tr>
<tr>
<td>Secondary switchgear</td>
<td>5</td>
</tr>
<tr>
<td>Nurse call system</td>
<td>5</td>
</tr>
<tr>
<td>Intercom system</td>
<td>5</td>
</tr>
<tr>
<td>Radio system</td>
<td>5</td>
</tr>
<tr>
<td>TV (entertainment) system</td>
<td>5</td>
</tr>
</tbody>
</table>

(c) In addition to this cost schedule, the contractor shall submit such unit costs as may be specifically requested. The unit costs shall be those used by the contractor in preparing his/her bid and will not be binding as pertaining to any contract changes.

d) The contracting officer will consider for monthly progress payments material and/or equipment procured by the contractor and stored on the construction site, as space is available, or at a local approved location off the site, under such terms and conditions as such officer approves, including but not limited to the following:

(1) The material or equipment is in accordance with the contract requirements and/or approved samples and shop drawings.

(2) Only those materials and/or equipment as are approved by the resident engineer for storage will be included.

(3) Such materials and/or equipment will be stored separately and will be readily available for inspection and inventory by the resident engineer.

(4) Such materials and/or equipment will be protected against weather, theft and other hazards and will not be subjected to deterioration.

(5) All of the other terms, provisions, conditions and covenants contained in the contract shall be and remain in full force and effect as therein provided.

(e) A supplemental agreement will be executed between the Government and the contractor with the consent of the contractor’s surety for off-site storage.

(f) The contractor, prior to receiving a progress or final payment under this contract, shall submit to the contracting officer a certification that the contractor has made payment from proceeds of prior payments, or that timely payment will be made from the proceeds of the progress or final payment then due, to subcontractors and suppliers in accordance with the contractual arrangements with them.

### Alternate I (JUL 2002).

If the specifications include guarantee period services, the contracting officer shall include the following paragraphs as additions to paragraph (b) of the basic clause:

6(i) The contractor shall show on the critical path method (CPM) network the total cost of the guarantee period services in accordance with the guarantee period service section(s) of the specifications. This cost shall be priced out when submitting the CPM cost loaded network. The cost submitted shall be subject to the approval of the contracting officer. The activity on the CPM shall have money only and not activity time.
(ii) The contractor shall submit with the CPM a guarantee period performance program which shall include an itemized accounting of the number of work-hours required to perform the guarantee period service on each piece of equipment. The contractor shall also submit the established salary costs, including employee fringe benefits, and what the contractor reasonably expects to pay over the guarantee period, all of which will be subject to the contracting officer’s approval.

(iii) The cost of the guarantee period service shall be prorated on an annual basis and paid in equal monthly payments by VA during the period of guarantee. In the event the installer does not perform satisfactorily during this period, all payments may be withheld and the contracting officer shall inform the contractor of the unsatisfactory performance, allowing the contractor 10 days to correct and comply with the contract. The guarantee period service is subject to those provisions as set forth in the Payments and Default clauses.

852.236–84 Schedule of work progress.

As prescribed in 836.575, insert the following clause:

SCHEDULE OF WORK PROGRESS (NOV 1984)

(a) The contractor shall submit with the schedule of costs, a progress schedule that indicates the anticipated installation of work versus the elapsed contract time, for the approval of the contracting officer. The progress schedule time shall be represented in the form of a bar graph with the contract time plotted along the horizontal axis. The starting date of the schedule shall be the date the contractor receives the “Notice to Proceed.” The ending date shall be the original contract completion date. The specific item of work, i.e., “Excavation”, “Floor Tile”, “Finish Carpentry”, etc., should be plotted along the vertical axis and indicated by a line or bar at which time(s) during the contract this work is scheduled to take place. The schedule shall be submitted in triplicate and signed by the contractor.

(b) The actual percent completion will be based on the value of installed work divided by the current contract amount. The actual completion percentage will be indicated on the monthly progress report.

(c) The progress schedule will be revised when individual or cumulative time extensions of 15 calendar days or more are granted for any reason. The revised schedule should indicate the new contract completion date and should reflect any changes to the installation time(s) of the items of work affected.

(d) The revised progress schedule will be used for reporting future scheduled percentage completion.

(End of clause)

852.236–85 Supplementary labor standards provisions.

As prescribed in 836.576, insert the following clause:

SUPPLEMENTARY LABOR STANDARDS PROVISIONS (APR 1984)

(a) The wage determination decision of the Secretary of Labor is set forth in section GR, General Requirements, of this contract. It is the result of a study of wage conditions in the locality and establishes the minimum hourly rates of wages and fringe benefits for the described classes of labor in accordance with applicable law. No increase in the contract price will be allowed or authorized because of payment of wage rates in excess of those listed.

(b) The contractor shall submit the required copies of payrolls to the contracting officer through the resident engineer or engineer officer, when acting in that capacity. Department of Labor Form WH–347, Payroll, available from the Superintendent of Documents, Government Printing Office, Washington, DC 20402, may be used for this purpose. If, however, the contractor or subcontractor elects to use an individually composed payroll form, it shall contain the same information shown on Form WH–347, and in addition be accompanied by Department of Labor Form WH–348, Statement of Compliance, or any other form containing the exact wording of this form.

(End of clause)

852.236–86 Workers’ compensation.

As prescribed in 836.577, insert the following clause:

WORKERS’ COMPENSATION (JAN 2008)

Public Law 107–217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply their workers compensation laws to all lands and premises owned or held by the United States.

(End of clause)

852.236–87 Accident prevention.

As prescribed in 836.513, insert the following clause:

ACCIDENT PREVENTION (SEP 1993)

The Resident Engineer on all assigned construction projects, or other Department of Veterans Affairs employee if designated in