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(vi) Provide documentation describing the
process and results, including Government
participation, of any third-party or self-evaluation of the system’s compliance with the
EVMS guidelines; and
(vii) If the value of the offeror’s proposal,
including options, is $50 million or more,
provide a schedule of events leading up to
formal validation and Government acceptance of the Contractor’s EVMS. This schedule should include progress assistance visits,
the first visit occurring no later than 30 days
after contract award, and a compliance review as soon as practicable. The Department
of Defense Earned Value Management Implementation
Guide
(https://acc.dau.mil/
CommunityBrowser.aspx?id=19557) outlines the
requirements for conducting a progress assistance visit and validation compliance review.
(2) The offeror shall provide information
and assistance as required by the Contracting Officer to support review of the
plan.
(3) The Government will review the
offeror’s EVMS implementation plan prior to
contract award.
(c) The offeror shall identify in its offer the
major subcontractors, or major subcontracted effort if major subcontractors have
not been selected, planned for application of
the EVMS requirement. Prior to contract
award, the offeror and NASA shall agree on
the subcontractors, or subcontracted effort,
subject to the EVMS requirement.
(d) The offeror shall incorporate its compliance evaluation factors for subcontractors
into the plan required by paragraph (b) of
this provision.

(End of provision)
[71 FR 66121, Nov. 13, 2006]

1852.234–2 Earned Value Management
System.
As prescribed in 1834.203–70(b) insert
the following clause:
EARNED VALUE MANAGEMENT SYSTEM (NOV
2006)
(a) In the performance of this contract, the
Contractor shall use—
(1) An Earned Value Management System
(EVMS) that has been determined by the
Cognizant Federal Agency to be compliant
with the EVMS guidelines specified in the
American National Standards Institute
(ANSI)/Electronic
Industries
Alliance
(EIA)—748 Standard, Industry Guidelines for
Earned Value Management Systems (current
version at the time of award) to manage this
contract; and
(2) Earned Value Management procedures
that provide for generation of timely, accurate, reliable, and traceable information for

the Contract Performance Report (CPR) required by the contract.
(b) If, at the time of award, the Contractor’s EVMS has not been determined by the
Cognizant Federal Agency to be compliant
with the EVMS guidelines, or the Contractor
does not have an existing cost/schedule control system that is compliant with the guidelines in the ANSI/EIA–748 Standard (current
version at the time of award), the Contractor
shall apply the system to the contract and
shall take timely action to implement its
plan to obtain compliance/validation. The
Contractor shall follow and implement the
approved compliance/validation plan in a
timely fashion. The Government will conduct a Compliance Review to assess the
contactor’s compliance with its plan, and if
the Contractor does not follow the approved
implementation schedule or correct all resulting system deficiencies identified as a result of the compliance review within a reasonable time, the Contracting Officer may
take remedial action, that may include, but
is not limited to, a reduction in fee.
(c) The Government will conduct Integrated Baseline Reviews (IBRs). Such reviews shall be scheduled and conducted as
early as practicable, and if a pre-award IBR
has not been conducted, a post-award IBR
should be conducted within 180 calendar days
after contract award, or the exercise of significant contract options, or within 60 calendar days after distribution of a supplemental agreement that implements a significant funding realignment or effects a significant change in contractual requirements
(e.g., incorporation of major modifications).
The objective of IBRs is for the Government
and the Contractor to jointly assess the Contractor’s baseline to be used for performance
measurement to ensure complete coverage of
the statement of work, logical scheduling of
the work activities, adequate resourcing, and
identification of inherent risks.
(d) Unless a waiver is granted by the Cognizant Federal Agency, Contractor proposed
EVMS changes require approval of the Cognizant Federal Agency prior to implementation. The Cognizant Federal Agency shall advise the Contractor of the acceptability of
such changes within 30 calendar days after
receipt of the notice of proposed changes
from the Contractor. If the advance approval
requirements are waived by the Cognizant
Federal Agency, the Contractor shall disclose EVMS changes to the Cognizant Federal Agency at least 14 calendar days prior to
the effective date of implementation.
(e) The Contractor agrees to provide access
to all pertinent records and data requested
by the Contracting Officer or a duly authorized representative. Access is to permit Government surveillance to ensure that the Contractor’s EVMS complies, and continues to
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National Aeronautics and Space Administration
comply, with the EVMS guidelines referenced in paragraph (a) of this clause, and
to demonstrate—
(1) Proper implementation of the procedures generating the cost and schedule information being used to satisfy the contract
data requirements;
(2) Continuing application of the accepted
company procedures in satisfying the CPR
required by the contract through recurring
program/project and contract surveillance;
and
(3) Implementation of any corrective actions identified during the surveillance process.
(f) The Contractor shall be responsible for
ensuring that its subcontractors, identified
below, comply with the EVMS requirements
of this clause as follows:
(1) For subcontracts with an estimated dollar value of $50M or more, the following subcontractors shall comply with the requirements of this clause.
(Contracting Officer to insert names of
subcontractors or subcontracted effort).
llllllllllllllllllllllll
llllllllllllllllllllllll
llllllllllllllllllllllll
llllllllllllllllllllllll
(2) For subcontracts with an estimated dollar value of less than $50M, the following
subcontractors shall comply with the requirements of this clause except for the requirement in paragraph (b), if applicable, to
obtain compliance/validation.
(Contracting Officer to insert names of
subcontractors or subcontracted effort.)
llllllllllllllllllllllll
llllllllllllllllllllllll
llllllllllllllllllllllll
llllllllllllllllllllllll
(g) If the contractor identifies a need to deviate from the agreed baseline by working
against an Over Target Baseline (OTB) or
Over Target Schedule (OTS), the contractor
shall submit to the Contracting Officer a request for approval to begin implementation
of an OTB or OTS. This request shall include
a top-level projection of cost and/or schedule
growth,
whether
or
not
performance
variances will be retained, and a schedule of
implementation for the reprogramming adjustment. The Government will approve or
deny the request within 30 calendar days
after receipt of the request. Failure of the
Government to respond within this 30-day
period constitutes approval of the request.
Approval of the deviation request does not
constitute a change, or the basis for a
change, to the negotiated cost or price of
this contract, or the estimated cost of any
undefinitized contract actions.

1852.235–71

lowing paragraph (b) for paragraph (b)
of the basic clause:
(b) If, at the time of award, the Contractor’s EVMS has not been determined by the
Cognizant Federal Agency to be compliant
with the EVMS guidelines, or the Contractor
does not have an existing cost/schedule control system that is compliant with the guidelines in the ANSI/EIA–748 Standard (current
version at the time of ward), the Contractor
shall apply the system to the contract and
shall take timely action to implement its
plan to be compliant with the guidelines.
The Government will not formally validate/
accept the Contractor’s EVMS with respect
to this contract. The use of the Contractor’s
EVMS for this contract does not imply Government acceptance of the Contractor’s
EVMS for application to future contracts.
The Government will monitor compliance
through routine surveillance.
[71 FR 66121, Nov. 13, 2006]

1852.235–70 Center for AeroSpace Information.
As prescribed in 1835.070(a), insert the
following clause:
CENTER FOR AEROSPACE INFORMATION (DEC
2006)
(a) The Contractor should register with
and avail itself of the services provided by
the NASA Center for AeroSpace Information
(CASI) (http://www.sti.nasa.gov) for the conduct of research or research and development
required under this contract. CASI provides
a variety of services and products as a NASA
repository and database of research information, which may enhance contract performance.
(b) Should the CASI information or service
requested by the Contractor be unavailable
or not in the exact form necessary by the
Contractor, neither CASI nor NASA is obligated to search for or change the format of
the information. A failure to furnish information shall not entitle the Contractor to an
equitable adjustment under the terms and
conditions of this contract.
(c) Information regarding CASI and the
services available can be obtained at the
Internet address contained in paragraph (a)
of this clause.

(End of clause)
[68 FR 5232, Feb. 3, 2003, as amended at 71 FR
71073, Dec. 8, 2006]

1852.235–71
ties.

(End of clause)
Alternate I (NOV 2006). As prescribed
in 1834.203–70(b), substitute the fol-

Key personnel and facili-

As prescribed in 1835.070(b), insert the
following clause:
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