comply, with the EVMS guidelines referenced in paragraph (a) of this clause, and to demonstrate—

(1) Proper implementation of the procedures generating the cost and schedule information being used to satisfy the contract data requirements;

(2) Continuing application of the accepted company procedures in satisfying the CPR required by the contract through recurring program/project and contract surveillance; and

(3) Implementation of any corrective actions identified during the surveillance process.

(f) The Contractor shall be responsible for ensuring that its subcontractors, identified below, comply with the EVMS requirements of this clause as follows:

(1) For subcontracts with an estimated dollar value of $50M or more, the following subcontractors shall comply with the requirements of this clause.

(Contracting Officer to insert names of subcontractors or subcontracted effort).

(2) For subcontracts with an estimated dollar value of less than $50M, the following subcontractors shall comply with the requirements of this clause except for the requirement in paragraph (b), if applicable, to obtain compliance/validation.

(Contracting Officer to insert names of subcontractors or subcontracted effort.)

(g) If the contractor identifies a need to deviate from the agreed baseline by working against an Over Target Baseline (OTB) or Over Target Schedule (OTS), the contractor shall submit to the Contracting Officer a request for approval to begin implementation of an OTB or OTS. This request shall include a top-level projection of cost and/or schedule growth, whether or not performance variances will be retained, and a schedule of implementation for the reprogramming adjustment. The Government will approve or deny the request within 30 calendar days after receipt of the request. Failure of the Government to respond within this period constitutes approval of the request. Approval of the deviation request does not constitute a change, or the basis for a change, to the negotiated cost or price of this contract, or the estimated cost of any undefined contract actions.

(End of clause)