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(3) NOTIFICATION OF CONGRESS.—Not later
than 15 days after the Administrator receives
a written notification under paragraph (2), the
Administrator shall transmit the notification
to the Committee on Science and Technology
of the House of Representatives and the Com-
mittee on Commerce, Science, and Transpor-
tation of the Senate.

(e) FIFTEEN PERCENT THRESHOLD.—

(1) DETERMINATION, REPORT, AND INITIATION
OF ANALYSIS.—Not later than 30 days after re-
ceiving a written notification under sub-
section (d)(2), the Administrator shall deter-
mine whether the development cost of the pro-
gram is likely to exceed the estimate provided
in the Baseline Report of the program by 15
percent or more, or whether a milestone is
likely to be delayed by 6 months or more. If
the determination is affirmative, the Adminis-
trator shall—

(A) transmit to the Committee on Science
and Technology of the House of Representa-
tives and the Committee on Commerce,
Science, and Transportation of the Senate,
not later than 15 days after making the de-
termination, a report that includes—

(i) a description of the increase in cost or
delay in schedule and a detailed expla-
nation for the increase or delay;

(ii) a description of actions taken or pro-
posed to be taken in response to the cost
increase or delay; and

(iii) a description of any impacts the
cost increase or schedule delay, or the ac-
tions described under clause (ii), will have
on any other program within the Adminis-
tration; and

(B) if the Administrator intends to con-
tinue with the program, promptly initiate
an analysis of the program, which shall in-
clude, at a minimum—

(i) the projected cost and schedule for
completing the program if current require-
ments of the program are not modified;

(ii) the projected cost and the schedule
for completing the program after insti-
tuting the actions described under sub-
paragraph (A)(i); and

(iii) a description of, and the projected
cost and schedule for, a broad range of al-
ternatives to the program.

(2) COMPLETION OF ANALYSIS AND TRANS-
MITTAL TO COMMITTEES.—The Administration
shall complete an analysis initiated under
paragraph (1)(B) not later than 6 months after
the Administrator makes a determination
under this subsection. The Administrator shall
transmit the analysis to the Committee on
Science and Technology of the House of Rep-
resentatives and Committee on Commerce,
Science, and Transportation of the Senate not
later than 30 days after its completion.

(f) THIRTY PERCENT THRESHOLD.—If the Ad-
ministrator determines under subsection (e)
that the development cost of a program will ex-
ceed the estimate provided in the Baseline Re-
port of the program by more than 30 percent,
then, beginning 18 months after the date the Ad-
ministrator transmits a report under subsection
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(e)(1)(A), the Administrator shall not expend
any additional funds on the program, other than
termination costs, unless Congress has subse-
quently authorized continuation of the program
by law. An appropriation for the specific pro-
gram enacted subsequent to a report being
transmitted shall be considered an authoriza-
tion for purposes of this subsection. If the pro-
gram is continued, the Administrator shall sub-
mit a new Baseline Report for the program no
later than 90 days after the date of enactment of
the Act under which Congress has authorized
continuation of the program.

(Pub. L. 111-314, §3, Dec. 18, 2010, 124 Stat. 3360;
Pub. L. 115-10, title VIII, §828, Mar. 21, 2017, 131
Stat. 66.)

HISTORICAL AND REVISION NOTES

Revised

Section Source (U.S. Code)

Source (Statutes at Large)

42 U.S.C. 16613. Pub. L. 109-155, title I, §103,
Dec. 30, 2005, 119 Stat.

2907.

In subsections (b)(2), (c)(1), (A)(3), and (e)(1)(A), (2),
the words ‘‘Committee on Science and Technology’’ are
substituted for ‘‘Committee on Science’’ on authority
of Rule X(1)(0o) of the Rules of the House of Representa-
tives, adopted by House Resolution No. 6 (110th Con-
gress, January 5, 2007).

Editorial Notes

AMENDMENTS

2017—Subsec. (a)(1). Pub. L. 115-10 substituted ‘‘Pro-
cedural Requirements 7120.5E, dated August 14, 2012
for ‘“Procedural Requirements 7120.5c, dated March 22,
2005’.

Statutory Notes and Related Subsidiaries

CHANGE OF NAME

Committee on Science and Technology of House of
Representatives changed to Committee on Science,
Space, and Technology of House of Representatives by
House Resolution No. 5, One Hundred Twelfth Congress,
Jan. 5, 2011.

CHAPTER 303—CONTRACTING AND

PROCUREMENT

Sec.

30301. Guaranteed customer base.

30302. Quality assurance personnel.

30303. Tracking and data relay satellite services.

30304. Award of contracts to small businesses and
disadvantaged individuals.

30305. Outreach program.

30306. Small business contracting.

30307. Requirement for independent cost analysis.

30308. Cost effectiveness calculations.

30309. Use of abandoned and underutilized buildings,
grounds, and facilities.

30310. Exception to alternative fuel procurement re-

quirement.

Statutory Notes and Related Subsidiaries

ONE SMALL STEP TO PROTECT HUMAN HERITAGE IN
SPACE

Pub. L. 116-275, Dec. 31, 2020, 134 Stat. 3358, provided
that:
“SECTION 1. SHORT TITLE.

“This Act may be cited as the ‘One Small Step to
Protect Human Heritage in Space Act’.
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