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(3) NOTIFICATION OF CONGRESS.—Not later 

than 15 days after the Administrator receives 

a written notification under paragraph (2), the 

Administrator shall transmit the notification 

to the Committee on Science and Technology 

of the House of Representatives and the Com-

mittee on Commerce, Science, and Transpor-

tation of the Senate.

(e) FIFTEEN PERCENT THRESHOLD.—
(1) DETERMINATION, REPORT, AND INITIATION 

OF ANALYSIS.—Not later than 30 days after re-

ceiving a written notification under sub-

section (d)(2), the Administrator shall deter-

mine whether the development cost of the pro-

gram is likely to exceed the estimate provided 

in the Baseline Report of the program by 15 

percent or more, or whether a milestone is 

likely to be delayed by 6 months or more. If 

the determination is affirmative, the Adminis-

trator shall—
(A) transmit to the Committee on Science 

and Technology of the House of Representa-

tives and the Committee on Commerce, 

Science, and Transportation of the Senate, 

not later than 15 days after making the de-

termination, a report that includes—
(i) a description of the increase in cost or 

delay in schedule and a detailed expla-

nation for the increase or delay; 
(ii) a description of actions taken or pro-

posed to be taken in response to the cost 

increase or delay; and 
(iii) a description of any impacts the 

cost increase or schedule delay, or the ac-

tions described under clause (ii), will have 

on any other program within the Adminis-

tration; and

(B) if the Administrator intends to con-

tinue with the program, promptly initiate 

an analysis of the program, which shall in-

clude, at a minimum—
(i) the projected cost and schedule for 

completing the program if current require-

ments of the program are not modified; 

(ii) the projected cost and the schedule 

for completing the program after insti-

tuting the actions described under sub-

paragraph (A)(ii); and 

(iii) a description of, and the projected 

cost and schedule for, a broad range of al-

ternatives to the program.

(2) COMPLETION OF ANALYSIS AND TRANS-

MITTAL TO COMMITTEES.—The Administration 

shall complete an analysis initiated under 

paragraph (1)(B) not later than 6 months after 

the Administrator makes a determination 

under this subsection. The Administrator shall 

transmit the analysis to the Committee on 

Science and Technology of the House of Rep-

resentatives and Committee on Commerce, 

Science, and Transportation of the Senate not 

later than 30 days after its completion.

(f) THIRTY PERCENT THRESHOLD.—If the Ad-

ministrator determines under subsection (e) 

that the development cost of a program will ex-

ceed the estimate provided in the Baseline Re-

port of the program by more than 30 percent, 

then, beginning 18 months after the date the Ad-

ministrator transmits a report under subsection 

(e)(1)(A), the Administrator shall not expend 

any additional funds on the program, other than 

termination costs, unless Congress has subse-

quently authorized continuation of the program 

by law. An appropriation for the specific pro-

gram enacted subsequent to a report being 

transmitted shall be considered an authoriza-

tion for purposes of this subsection. If the pro-

gram is continued, the Administrator shall sub-

mit a new Baseline Report for the program no 

later than 90 days after the date of enactment of 

the Act under which Congress has authorized 

continuation of the program. 

(Pub. L. 111–314, § 3, Dec. 18, 2010, 124 Stat. 3360; 

Pub. L. 115–10, title VIII, § 828, Mar. 21, 2017, 131 

Stat. 66.)

HISTORICAL AND REVISION NOTES 

Revised
Section 

Source (U.S. Code) Source (Statutes at Large) 

30104 .......... 42 U.S.C. 16613. Pub. L. 109–155, title I, § 103, 
Dec. 30, 2005, 119 Stat. 
2907. 

In subsections (b)(2), (c)(1), (d)(3), and (e)(1)(A), (2), 

the words ‘‘Committee on Science and Technology’’ are 

substituted for ‘‘Committee on Science’’ on authority 

of Rule X(1)(o) of the Rules of the House of Representa-

tives, adopted by House Resolution No. 6 (110th Con-

gress, January 5, 2007).

Editorial Notes 

AMENDMENTS 

2017—Subsec. (a)(1). Pub. L. 115–10 substituted ‘‘Pro-

cedural Requirements 7120.5E, dated August 14, 2012’’ 

for ‘‘Procedural Requirements 7120.5c, dated March 22, 

2005’’.

Statutory Notes and Related Subsidiaries 

CHANGE OF NAME 

Committee on Science and Technology of House of 

Representatives changed to Committee on Science, 

Space, and Technology of House of Representatives by 

House Resolution No. 5, One Hundred Twelfth Congress, 

Jan. 5, 2011.

CHAPTER 303—CONTRACTING AND 
PROCUREMENT 

Sec. 

30301. Guaranteed customer base. 

30302. Quality assurance personnel. 

30303. Tracking and data relay satellite services. 

30304. Award of contracts to small businesses and 

disadvantaged individuals. 

30305. Outreach program. 

30306. Small business contracting. 

30307. Requirement for independent cost analysis. 

30308. Cost effectiveness calculations. 

30309. Use of abandoned and underutilized buildings, 

grounds, and facilities. 

30310. Exception to alternative fuel procurement re-

quirement.

Statutory Notes and Related Subsidiaries 

ONE SMALL STEP TO PROTECT HUMAN HERITAGE IN 

SPACE 

Pub. L. 116–275, Dec. 31, 2020, 134 Stat. 3358, provided 

that:

‘‘SECTION 1. SHORT TITLE.

‘‘This Act may be cited as the ‘One Small Step to 

Protect Human Heritage in Space Act’.
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